FTD INSTALLATION Thu 11/05/00

		01 Jan '01	08 Jan '01	15 Jan '01	22 Jan '01	29 Jan '01	05 Feb '01	12 Feb '01	19 Feb '01
ID	Task Name		MTWTFSS		MTWTFSS		MTWTFSS		
1	Installation of FTD in H1		09/01						
2	Transport FTD to HERA North Hall								
3	Install G0B support between FTD/ CTD								
4	Connect FTD/ CTD			•					
5	Move FTD/ CTD into cryostat								
6	Connect FTD/ CTD to CDA panel and test								
7	Installation completed							15/02	