H1 FORWARD TRACKER UPGRADE SCHEDULE

		8	G	Qtr 3, '	1998	Q	tr 4, 1998	Qtr	1, 1999	9	Qtr 2,	1999	Qtr 3, 1999	Qtr 4, 1	1999	Qtr 1, 2000	Q	tr 2, 20	00	Qtr 3, 2000	Qtr 4, 2000	Qtr	r 1, 20
	Task Name	Jun			g Sep		Nov Dec			Mar	Apr Ma	iy Jun	Jul Aug Sep	Oct Nov		Jan Feb Mar	Apr	May	Jun	Jul Aug Sep	Oct Nov Dec		Feb
1	Project start																						
2	Develop specification through feasibility stage			1																			
3	Agree project specification and fund project		04/08	Θ _T																			
4																							
5	Software design tasks			-	•																		_
6																							
7	Detail electrical and electronic design				,																		
8	Detail mechanical design			┝━╈	,																		
9	Procure electrical and electronic hardware																						
10	Procure mechanical hardware																						
	Prepare infrastructure						┥		_														
12																							
13	Start of planar construction											22/06	<u> </u>										
14	planar construction																						
15	Construction of planars completed															11/04	₩€						
16	General mods. & extra work															Ļ			⊐₁				
17	Recover & reconstruct planar 6																		1		1		
18																							
20	Start of planar testing														13/01	\odot							
22	planar testing														l								
23	Testing of planars completed																		09/07	● _			
24																							
	Planar 1 to DESY																08/05) —					
	Planar 2,3,4,5 to DESY																		09/07	Φı			
28	Testing at DESY																			**	4		
29																							
	Start of H1 Luminosity Upgrade 2000																			01/09 🕥			
	Start of FTD modification																			09/10	• 1		
32	FTD modification																						
33	FTD modifications completed																				08/0	1	
	Installation of FTD in H1																						
35	FTD installation completed																					15/02	: 💽