PLANAR TESTING

Thu 11/05/00

ID	Task Name	Duration
1	Start of planar testing	0 wks
2	Start of planar testing	0 days
3		
4	Planar test hardware commissioning	9 wks
5		
6	Planar no. 1 testing	0 wks
7	Cells 1-14	0 days
8	ArCO2 gas purge	10 days
9	Recording data	5 days
10	Cells 15-28	0 days
11	ArCO2 gas purge	10 days
12	Recording data	5 days
13	Planar 1 to DESY	0 days
14		
15	Planar no. 2 testing	0 wks
16	Cells 1-14	0 days
17	ArCO2 gas purge	7 days
18	Recording data	2 days
19	Cells 15-28	0 days
20	ArCO2 gas purge	5 days
21	Recording data	2 days
22		
23	Planar no. 3 testing	0 wks
24	Cells 1-14	0 days
25	ArCO2 gas purge	5 days



PLANAR TESTING

Thu 11/05/00

ID	Task Name	Duration
26	Recording data	2 days
27	Cells 15-28	0 days
28	ArCO2 gas purge	5 days
29	Recording data	2 days
30		
31	Planar no. 4 testing	0 wks
32	Cells 1-14	0 days
33	ArCO2 gas purge	5 days
34	Recording data	2 days
35	Cells 15-28	0 days
36	ArCO2 gas purge	5 days
37	Recording data	2 days
38		
39	Planar no. 5 testing	0 wks
40	Cells 1-14	0 days
41	ArCO2 gas purge	5 days
42	Recording data	2 days
43	Cells 15-28	0 days
44	ArCO2 gas purge	5 days
45	Recording data	2 days
46		
47	Planar testing completed	0 days