
Time (working days)
Task
1-5
6-10
11-15
16-20
21-25
26-30
31-35
36-40
41-45
46-50
51-55
56-60
FT to clean room
Separate SMs
Radials out (x 3)
Planars out (x 3)
MWPC, TR out (x 3)
New planar in (x 3)
Cable new planar (x 3)
Planar 0 in (x 3)
Cable planar 0 (x 3)
Planar 1 in (x 3)
Cable planar 1 (x 3)
Planar 2 in (x 3)
Cable planar 2 (x 3)
New radial FFs (x 3)
Radial in (x 3)
Cable radial (x 3)
SM gas/HV tests (x 3)
Rebuild FT
FT gas/HV test
Recable FT