	Date																							
	1998							1999												2000				
Task	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
Complete design studies																									
Prepare infrastucture																									
Procure hardware																									
Assemble and test 3 planars																									
HERA shutdown																									
Remove FTD																									
Disassemble FTD																									
Fit new planars																									
Gas and HV tests																									
Re-cable FTD																									
Install in H1																									