Progress at Liverpool

- EMLAB software ordered (approx. cost £5 300).
- Minor repairs needed to He dewar, can be done in house.
- N_2 dewar needs more serious repair, costs in range £350 to £900, Wessington need to see dewar to determine which of above limits applies!
- LCFI space designated in Oliver Lodge Laboratory.
- Design engineer in drawing office (John Carroll) assigned to project from end January.
- Prior to this heater drawings can be completed and construction can start.