LCFI Liverpool progress report.

- EMLAB up and running.
- Most of material for construction of transfer tube and heater at Liverpool.
- Machining of Tufnol started.
- LCFI project area now cleared, contains:
  - Repaired N_2 dewar.
  - PC.
  - VME crate.
  - Vacuum pump stand.
  - Platinum thermometers.
- Order imminent for temperature controller (ITC 502 + GPIB board).
- Spend to date approaching 10k (EMLAB about 5k, ITC 502 about 2k, bits and bobs about 1..2k).