
ID Task Name Duration
1 Start FTD modification 0 days

2 Transfer into Hall 41(Taso Hall) 0.5 days

3 Transfer from green frame to clean room (using lifting/rotating frame) 0.5 days

4 Remove all preamps and fit protective covers on feedthroughs 2 days

5 Disconnect water pipes 0.5 days

6 Split sm00 at inner/outer tank 0.5 days

7 Drill 3 perspex discs 1 day

8 Bolt on radial perspex plate on sm00, flip & lift onto surface table 0.5 days

9 Split sm01 at inner/outer tank 0.5 days

10 Bolt on radial/planar end plates on sm01, flip & lift onto surface table 0.5 days

11 Bolt on planar end plate on sm02 & flip 0.5 days

12 Supermodule 00 (sm00) 0 days

13 Remove and strip down 0 days

14 Remove radial end plate 0.5 days

15 Remove radial feedthroughs & disconnect signal & HT 0.5 days

16 Remove inner/outer bolts, lift radial clear, bag up and store 0.5 days

17 Extract transition radiator, bag up & store 0.5 days

18 Replace radial perspex end plate, flip & remove planar end plate 0.5 days

19 Remove planar 0 feedthroughs & disconnect signal/HT 0.5 days

20 Remove inner/outer bolts, lift planar 0 clear, bag up and store for re-fitting 0.5 days

21 Remove planar 1 feedthroughs & disconnect signal/HT 0.5 days

22 Remove inner/outer bolts, lift planar 1 clear, bag up and store for re-fitting 0.5 days

23 Remove planar 2 feedthroughs & disconnect signal/HT 0.5 days

24 Remove inner/outer bolts, lift planar 2 clear, bag up and store for re-fitting 0.5 days

25 Remove MWPC feedthroughs & disconnect signal/HT 0.5 days

26 Remove inner/outer bolts, lift MWPC clear, bag up and store 0.5 days
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27 Remove inner tank section, modify & replace 1 day

28 Re-assembly 0 days

29 Bolt planar 3 to U channel & inner tank, & level 1 day

30 Connect planar 3 feedthroughs, HV test in air 1 day

31 Bolt planar 2 to U channel & inner tank, & level 1 day

32 Connect planar 2 feedthroughs, HV test in air 1 day

33 Bolt planar 1 to U channel & inner tank, & level 1 day

34 Connect planar 1 feedthroughs, HV test in air 1 day

35 Bolt planar 0 to U channel & inner tank, & level 1 day

36 Connect planar 0 feedthroughs, HV test in air 1 day

37 Replace planar end plate, turn onto radial side, remove radial end plate 0.5 days

38 Attach adapter ring segments to inner tank and spacers to outer tank 0.5 days

39 Bolt planar 4 to U-channel & inner tank, & level 0.5 days

40 Connect planar 4 feedthroughs, HV test in air 1 day

41 Box up, HV test all feedthroughs, leak test 5 days

42 Supermodule 00 complete 0 days

43 Supermodule 01 (sm01) 0 days

44 Remove and strip down 0 days

45 Remove radial end plate 0.5 days

46 Remove radial feedthroughs & disconnect signal & HT 0.5 days

47 Remove inner/outer bolts, lift radial clear, bag up and store 0.5 days

48 Extract transition radiator, bag up & store 0.5 days

49 Replace radial perspex end plate, flip & remove planar end plate 0.5 days

50 Remove planar 0 feedthroughs & disconnect signal/HT 0.5 days

51 Remove inner/outer bolts, lift planar 0 clear, bag up and store for re-fitting 0.5 days

52 Remove planar 1 feedthroughs & disconnect signal/HT 0.5 days
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53 Remove inner/outer bolts, lift planar 1 clear, bag up and store for re-fitting 0.5 days

54 Remove planar 2 feedthroughs & disconnect signal/HT 0.5 days

55 Remove inner/outer bolts, lift planar 2 clear, bag up and store for re-fitting 0.5 days

56 Remove MWPC feedthroughs & disconnect signal/HT 0.5 days

57 Remove inner/outer bolts, lift MWPC clear, bag up and store 0.5 days

58 Remove inner tank section, modify & replace 1 day

59 Re-assembly 0 days

60 Bolt planar 3 to U channel & inner tank, & level 1 day

61 Connect planar 3 feedthroughs, HV test in air 1 day

62 Bolt planar 2 to U channel & inner tank, & level 1 day

63 Connect planar 2 feedthroughs, HV test in air 1 day

64 Bolt planar 1 to U channel & inner tank, & level 1 day

65 Connect planar 1 feedthroughs, HV test in air 1 day

66 Bolt planar 0 to U channel & inner tank, & level 1 day

67 Connect planar 0 feedthroughs, HV test in air 1 day

68 Replace planar end plate, turn onto radial side, remove radial end plate 0.5 days

69 Attach adapter ring segments to inner tank and spacers to outer tank 0.5 days

70 Bolt planar 4 to U-channel & inner tank, & level 0.5 days

71 Connect planar 4 feedthroughs, HV test in air 1 day

72 Box up, HV test all feedthroughs, leak test 5 days

73 Supermodule 01 complete 0 days

74 Supermodule 02 (sm02) 0 days

75 Remove and strip down 0 days

76 Remove radial end plate 0.5 days

77 Remove radial feedthroughs & disconnect signal & HT 0.5 days

78 Remove inner/outer bolts, lift radial clear, bag up and store 0.5 days
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79 Extract transition radiator, bag up & store 0.5 days

80 Replace radial perspex end plate, flip & remove planar end plate 0.5 days

81 Remove planar 0 feedthroughs & disconnect signal/HT 0.5 days

82 Remove inner/outer bolts, lift planar 0 clear, bag up and store for re-fitting 0.5 days

83 Remove planar 1 feedthroughs & disconnect signal/HT 0.5 days

84 Remove inner/outer bolts, lift planar 1 clear, bag up and store for re-fitting 0.5 days

85 Remove planar 2 feedthroughs & disconnect signal/HT 0.5 days

86 Remove inner/outer bolts, lift planar 2 clear, bag up and store for re-fitting 0.5 days

87 Remove MWPC feedthroughs & disconnect signal/HT 0.5 days

88 Remove inner/outer bolts, lift MWPC clear, bag up and store 0.5 days

89 Remove inner tank section, modify & replace 1 day

90 Re-assembly 0 days

91 Bolt planar 3 to U channel & inner tank, & level 1 day

92 Connect planar 3 feedthroughs, HV test in air 1 day

93 Bolt planar 2 to U channel & inner tank, & level 1 day

94 Connect planar 2 feedthroughs, HV test in air 1 day

95 Bolt planar 1 to U channel & inner tank, & level 1 day

96 Connect planar 1 feedthroughs, HV test in air 1 day

97 Bolt planar 0 to U channel & inner tank, & level 1 day

98 Connect planar 0 feedthroughs, HV test in air 1 day

99 Replace planar end plate, turn onto radial side, remove radial end plate 0.5 days

100 Install inner & outer adapter rings 0.5 days

101 Box up, HV test all feedthroughs, leak test 5 days

102 Supermodule 02 complete 0 days

103 Re-assemble supermodules 5 days

104 Check f/thros,gas up and leak chase 10 days
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105 Reconnect external cables 10 days

106 Pulse,preamp and volt tests in air 5 days

107 FTD modifications complete 0 days
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