
ID Task Name Duration
1 Start planar construction 0 days

2

3 Clean and HV test PCB's 15 days

4 Bond PCB's to Nomex panels 10 days

5 HV test bonded PCB's 6 days

6 Construct 5 chambers 10 days

7

8 Wire and tension test planar no. 1 20 days

9 Wire and tension test planar no. 2 20 days

10 Wire and tension test planar no. 3 20 days

11 Wire and tension test planar no. 4 20 days

12 Wire and tension test planar no. 5 20 days

13

14 Planar 1 electrical 5 days

15 Planar 2 electrical 5 days

16 Planar 3 electrical 5 days

17 Planar 4 electrical 5 days

18 Planar 5 electrical 5 days

19

20 Fit manifold, foil etc. to planar 1 & 2 2 days

21 Start of planar testing 0 wks

22 Fit manifold, foil etc. to planars 3,4,5 5 days

23

24 Planar construction completed 0 days
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PLANAR CONSTRUCTION Tue 09/05/00 


