

| | | | | | | | | | | | | | (- | | , | | | | | | | | | | | | | |
|----|---|-----------|-------|-------|-------|-------|-------|-------|-------|--------|-------|-------|-------|-------|-----------|---------|-------------|-------|-------|----------|-------|-------|-------|-------|-------|-------------|--------|----------|
| | | | June | | July | | | | | August | | | | | September | | | | Oct | November | | | | | | Dece | | |
| ID | Task Name | Duration | 13/06 | 20/06 | 27/06 | 04/07 | 11/07 | 18/07 | 25/07 | 01/08 | 08/08 | 15/08 | 22/08 | 29/08 | 05/09 | 12/09 | 19/09 26/09 | 03/10 | 10/10 | 17/10 | 24/10 | 31/10 | 07/11 | 14/11 | 21/11 | 28/11 | 05/12 | 12/1: |
| 52 | Dry fit cathode side walls into RH Nomex disc | 2d | | | | | | | | | | | | | <u> </u> | Tech[2] | | | | | | | | | | | | |
| 53 | Flip and back fill slots with resin | 3d | | | | | | | | | | | | | | Tech[| 2] | | | | | | | | | | | |
| 54 | Offer LH disc onto side walls and snap of tongu | 2d | | | | | | | | | | | | | | Te | ch[2] | | | | | | | | | | | |
| 55 | Flip and back fill slots with resin | 3d | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 56 | Transfer assmbly onto wiring table and setup | 2d | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 57 | Wiring of chamber no. 4 | <u>0d</u> | | | | | | | | | | | | | | | ♣ 1 | | | | | | | | | | | |
| 58 | Wire single cell and test (x28) | 28d | | | | | | | | | | | | | | | * | | | | | Tech[| 2] | | | | | |
| 59 | Continguency for cells failures | 5d | | | | | | | | | | | | | | | | | | | | | Tool | [2] | | | | |
| 60 | Testing No. 4 | <u>0d</u> | | | | | | | | | | | | | | | | | | | | | | | | * | | |
| 61 | Volts test in air & check for shorts | 2d | | | | | | | | | | | | | | | | | | | | | | | | T | ech[2] | |
| 62 | Planar in gas tank, purge & current checks | 3d | | | | | | | | | | | | | | | | | | | | | | | | | Tech[2 | 2] |
| 63 | Remove from gas tank & fit PCB end walls | 4d | | | | | | | | | | | | | | | | | | | | | | | | | | Tech[2] |
| 64 | Re-check in gas tank | 3d | | | | | | | | | | | | | | | | | | | | | | | | | | t |
| 65 | Remove from gas tank & fit RF screen | 2d | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 66 | Planar construction conpleted | <u>0d</u> | | | | | | | | | | | | | | | | | | | | | | | | | | |