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Abstract

The 2020 update of the European Strategy for Particle Physics emphasised
the importance of an intensified and well-coordinated programme of acceler-
ator R&D, supporting the design and delivery of future particle colliders in
a timely, affordable and sustainable way. This report sets out a roadmap for
European accelerator R&D for the next five to ten years, covering five topical
areas identified in the Strategy update. The R&D objectives include: improve-
ment of the performance and cost-performance of magnet and radio-frequency
acceleration systems; investigations of the potential of laser / plasma acceler-
ation and energy-recovery linac techniques; and development of new concepts
for muon beams and muon colliders. The goal of the roadmap is to document
the consensus in the field on the next steps for the R&D programme, and to
provide the evidence base to support subsequent decisions on prioritisation,
resourcing and implementation.
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1 Introduction
1.1 Motivation

The 2020 update of the European Strategy for Particle Physics (ESPPU) [1] outlined the current status
and prospects in the field, and identified priorities for future particle physics collider facilities. In time
order, these are: completion and commissioning of the CERN High Luminosity LHC (HL-LHC); a
future electron-positron Higgs factory; and a future hadron collider at the highest achievable energy and
luminosity.

It is recognised in the community, and was acknowledged in the ESPPU, that construction of the
next generations of colliders will be extremely challenging. For machines beyond the Higgs factories,
there are major technical obstacles to meeting the exceptional performance requirements. As docu-
mented throughout this report, achieving our long-term scientific goals will require the exploration and
maturation of new technologies, materials and techniques to well beyond the current state of the art.
Since many of these technologies are unique to particle physics in their immediate application, then this
can only result from a new and extended phase of R&D organised within our own institutes and in con-
junction with industry and related scientific fields. This is similar to the precursor R&D that led to the
successful delivery of previous generations of machines, but is likely to be longer in duration and wider
in scope.

In addition to the technical challenges, it is clear that there are practical issues in delivering the
future machines. There are limits to the level of investment available to support both the construction
and ongoing operation of new facilities, and energy consumption and efficiency are key considerations.
Optimal scientific progress depends on the timely availability of new data from previously unexplored
physical regimes, as well as on new opportunities to attract and train future generations of scientists,
engineers and technicians. Therefore, the accelerator R&D programme must focus not only on enabling
new levels of machine performance, but also on making the new machines available at affordable cost,
on useful timescales, and with appropriate consideration for sustainability. These requirements may
motivate changes in the way we approach both R&D and the design of new facilities, and in the way we
organise cooperative developments.

The ESPPU commented that

The particle physics community should ramp up its R&D effort focused on advanced accel-
erator technologies.

and that

The European particle physics community must intensify accelerator R&D and sustain it
with adequate resources. A roadmap should prioritise the technology, taking into account
synergies with international partners and other communities such as photon and neutron
sources, fusion energy and industry. Deliverables for this decade should be defined in a
timely fashion and coordinated among CERN and national laboratories and institutes.

The European Laboratory Directors Group (LDG) was mandated by CERN Council in 2021
to oversee the development of an Accelerator R&D Roadmap, complementary to the Detector R&D
Roadmap being developed in parallel under the guidance of the European Committee for Future Ac-
celerators (ECFA). Although LDG members represent the large laboratories and national infrastructures
through which the majority of accelerator R&D investment is made, it is clear that the first step in any
such process should be the gathering of inputs and evidence from the widest possible set of stakeholders
in the European and international fields. To this end, a set of expert panels was convened, covering the
five broad areas of accelerator R&D highlighted in the ESPPU, drawing upon the international accelera-
tor physics community for their membership, and tasked to consult widely and deeply. The roadmap is
the result of their efforts, and builds upon many hundreds of contributions by experts in the community.
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1.2 Goals of the roadmap

The European Strategy for Particle Physics represents the consensus view of the European community on
the priorities for current and future work. Although it is not prescriptive on actions or investments to be
undertaken by countries, laboratories, or institutes, it forms a structure around which decisions and plans
can be made with confidence. In a field where practically every new development requires extended
cooperation between many partners, and investment over an extended period, this is an essential element
in ensuring coherence. As an extension and specialisation of the Strategy, the Roadmap should play a
similar role in its own domain. It should express the consensus view of stakeholders on the pathway to
delivering the necessary future facilities for particle physics, and likewise form an established basis for
European, national and local planning.

The Roadmap is therefore required to:

* provide an agreed structure for a coordinated and intensified programme of accelerator R&D across
national institutes and CERN;

* be commensurate with corresponding roadmaps in detectors, computing and other technologies,
with a compatible timeline and deliverables;

* seek to further the scientific goals expressed in the European Strategy for Particle Physics

* have its implementation defined through consultation with the community and, where appropriate,
through the work of expert panels;

* take into account, and coordinate with, international activities and work being carried out in other
related scientific fields, including the development of new large-scale facilities;

* specify a series of concrete deliverables, including demonstrators, over the next decade;

* be designed to inform, through its outcomes, future updates of the European Strategy for Particle
Physics.

The lattermost point is crucial. The next updates to the Strategy are likely to involve significant
decisions on the future direction of particle physics. These decisions can only be made if full and robust
information on the feasibility of possible future options is available. The Roadmap must set down the
steps to be taken over the next decade so that a full picture on the benefits, challenges, feasibility, risk
and costs of each new development is in place. In essence, it should seek to answer the fundamental
questions raised when considering long-term strategy, both in the present, and then in greater detail at
subsequent updates.

What R&D remains to be done towards future facilities, and what are the priorities?
* How long might it take, and what investments and resources are required?
* What are the dependencies and relationships between activities?

* What scientific outputs could be obtained from demonstrators or the intermediate outputs of R&D?

1.3 Scope of the roadmap

The ESPPU identified five key areas where an intensification of R&D is required to meet scientific goals:

1. Further development of high-field superconducting magnet technology

2. Advanced technologies for superconducting and normally conducting radio-frequency (RF) accel-
erating structures

3. Development and exploitation of laser / plasma acceleration techniques

4. Studies towards future bright muon beams and muon colliders
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5. Advancement and exploitation of energy-recovery linear accelerator technology

Expert panels were set up to examine each of these areas, with membership drawn primarily from
European accelerator institutes, but with international representation. The overall structure set up to
deliver the Roadmap is shown in Fig. 1.1. An important additional issue in accelerator physics is the
attraction, training and career management of researchers. The issues in this area are very similar to
those for detector-focussed particle physicists; both have been considered in common by Task Force
Nine of the ECFA Detector R&D Roadmap, and the findings are documented there.

The five study areas are of course not fully independent, with technological cross-links between
the ‘fundamental’ areas of acceleration and magnets, and the more ‘applied’ areas of muon beams and
ERLs. Neither are all the areas at equal stages of maturity. In the magnets and RF areas, the Roadmap
constitutes the next phase of planning in an ongoing and mature R&D programme. For laser / plasma
and energy-recover linacs (ERL), it attempts to capture specific particle physics requirements and plans
within ongoing R&D programmes of wider applicability. For muons, it documents the first phase of a
new European study. It is clearly understood that these five topics are only a subset of the necessary
R&D to deliver all the necessary new technologies for future facilities. Moreover, investment into long-
term R&D must necessarily sit alongside the need to complete existing projects and to conduct studies
and detailed planning for nearer-term new machines. The balance must be carefully struck, taking into
account both the short- and long-term requirements of the field.

CERN Council ﬁ

Laboratory Directors Group <) CERN SPC

t

Expert Panels

High-Field Plasma / Laser
Magnets Acceleration RF Structures Related fields
and
facilities
Muon Beams Energ)_{ recovery
Linacs
Accelerator Particle physics
R&D Community Community

Fig. 1.1: Roadmap panel structure.

1.4 Assumptions concerning future facilities

Although the ESPPU highlighted a number of potential long-term future facilities, it did not provide an
explicit timeline for their delivery. Indeed, the information required to make such a plan is dependent
upon the results of early R&D and feasibility studies. On the other hand, without some common initial
assumptions on the target dates and parameters of future machines, it is not possible to motivate and
construct an R&D strategy for accelerators or detectors.
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To this end, Fig. 1.2 illustrates an indicative timeline for future collider and larger accelerator fa-
cilities. The projects shown in the diagrams are at differing stages of definition, approval and technical
maturity. Each is described in detail in the ESPPU supporting documents [1]. The dates shown in the
diagram have low precision, and are intended to approximately represent the a ‘feasible start date’ (where
a schedule is not already defined), taking into account the necessary steps of approval, development and
construction for machine and civil engineering. They do not constitute any form of plan or recommenda-
tion, and indeed several options presented are mutually exclusive. he projects mentioned here are limited
to those mentioned in the ESPPU. For some other proposed projects (e.g. CEPC in China) there are
substantial overlaps and synergies, and the specific needs of these projects have been considered by the
expert panels where relevant to the R&D programme.

The timelines — and potentially the scope — of the projects will naturally change depending on
both future strategic decisions and the outcomes of the R&D programme. The key objective of both the
accelerator and detector Roadmaps is to ensure that: (a) the basic R&D phase is not the rate-limiting
step, i.e. that R&D is started sufficiently early and prioritised correctly to meet the needs of the long-
term European particle physics programme in its global context; and (b) that the outcomes of the R&D
programme are able to provide the necessary information on the feasibility and cost of future deliverables
to allow strategic decisions to be made.

SPS fixed target

Other fixed target; FAIR (hep) ALICE 3 FCC-hh
Belle Il LHCb (= LS4) FCC-eh
ALICE LS3 EIC FCC-ee Muon Collider
PIP-1I/DUNE/Hyper-K LHeC ILC CLIC Plasma Collider
<2030 2030-2035 2035-2040 2040-2045 >2045

Fig. 1.2: Future accelerator facilities timeline.

1.5 Status and organisation of the field

Accelerator physics is a large, complex, multi-disciplinary field that is of relevance beyond the needs
of particle physics. The field is fully international, and to some extent a ‘European Roadmap’ can
only represent a portion of what must remain a fully-integrated worldwide programme. To the extent
that the field necessarily centres around large infrastructures, much of the work is focussed on facilities
at national or regional laboratories. However, it is also clear that key developments (including those
with the potential to radically affect our assumptions and future plans) are taking place at institutes and
universities. The majority of accelerators built are for industrial, medical or other scientific purposes.
Some of these applications will also benefit directly from parts of the proposed new R&D. To that extent,
accelerator physics is therefore not just a key element in enabling new scientific discoveries, but also a
primary route for economic and societal impact from particle physics.

The field is well-organised, with a plurality of existing structures, steering bodies, cooperative
programmes and communications channels. The field has benefited in the past from investment by
supra-national agencies (e.g. the European Commission) in recognition of its key supporting role across
disciplines and industries. The Roadmap must take into account these pre-existing structures, commit-
ments, and projects, and build upon them. Although the execution of the Roadmap will require sufficient
oversight to make sure the goals are being met, to ensure that the results and conclusions of the overall
R&D programme are readily available to stakeholders, and to ensure consistency with corresponding
work taking place in detectors, it is likely that in some cases there will be a thin layer of formal struc-
ture above projects coordinated on a multi-lateral basis by laboratories and institutes. In other cases, for
instance where new topics are being given priority, it may be necessary to convene new groupings and

4
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formal collaborations with an overall R&D governance structure, or to merge or re-optimise existing pro-
grammes for greater efficiency. These aspects have been the topic of consultation with the community,
and recommendations for future coordination are given later in the report.

As noted above, the vast majority of particle accelerators are not constructed for fundamental
research, but for a multitude of other applications in science, medicine and industry. However, these
machines exist due to the foundational work driven by particle physics over almost a century. Many of
the key topics for the R&D programme — especially in the areas of energy efficiency and sustainability
— are also directly relevant for wider applications, and particle physics is still the crucible in which
such developments can be driven forward. In the Roadmap, the applicability of the proposed R&D to
external applications has been highlighted, and in many cases forms a strong secondary motivation for
the programme.

1.6 Process

The overall timeline for the Roadmap process is shown in Fig. 1.3. As for the ESPPU process, it consists
of two phases: a public consultation process, and documentation of the consensus on R&D priorities;
and the definition of the Roadmap which must deliver them.

European Strategy Update 2020

Nov: Definition of process

\

Jan: Appointment of expert panels

.

Jan - Jun: Community consultation

4

Jul: Public reports (EPS-HEP 2021)

4

Sep - Nov: Planning discussions

\

Dec: Approval of final roadmap

 /

Stage 2: Roadmap
Implementation -European Strategy Update

=
o
=
=
=
()
(@)
Q
S
S
e
I}
o
(a2
-
(]
(o))
S
S
vl

Fig. 1.3: Accelerator R&D Roadmap timeline.

The charge to each of the expert panels was to:

* establish the key R&D needs in each area, as dictated by scientific priorities;
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* consult widely with the European and international communities, taking into account the capabil-
ities and interests of stakeholders;

* take explicitly into account the plans and needs in related scientific fields;
» propose ambitious but realistic objectives, work plans, and deliverables;

* give options and scenarios for European investment and activity level.

In order to avoid confusion between the definition of the Roadmap and the subsequent implemen-
tation phase, and to avoid overlap with other R&D activities happening in parallel within laboratories,
the following topics were deemed explicitly ‘not in scope’:

* detailed planning for specific future facilities;

* planning of funding routes, beyond documenting an indicative cost of the proposed R&D pro-
gramme;

e statements of institutional or national commitment.

From January to July 2021, each of the expert panels held regular working meetings to define the
scope and boundaries of their area, and to set up a process of community consultation. This typically took
the form of a number of workshops combining invited talks with an open call for contributions. In other
cases, the panels were able to draw upon the documented work of pre-existing consortia or collaborations.
Some panels launched a formal written consultation within their community. These initiatives attracted
the participation of a wide and representative subset of the international accelerator physics community,
along with many stakeholders from particle physics. Overall, several hundred researchers have been
actively involved in the process, with concrete contributions to this report from a large subset of them.
In some cases, it has been necessary to set up sub-panels with co-opted membership from the particle
physics community, to consider specific aspects or applications of future technologies.

In July 2021, an open symposium was held specifically for the particle physics user community, in
order to ensure that the field was kept well informed of progress. This was attended by around 150 people,
and resulted in valuable feedback on priorities and traversal aspects of the R&D programme (for instance,
the inclusion of sustainability as an primary consideration). In addition, the particle physics community
was challenged to provide input on potential direct scientific uses of intermediate-scale demonstrators
and facilities. At the EPS-HEP conference in late July, both ECFA and LDG reported on the progress
towards the Roadmaps, and the panels presented their initial findings.

1.7 Delivery plans

The final stage of the process has been to define outline delivery plans. In each of the five areas, R&D
themes have been established, related to the key R&D objectives. These have been broken down further
into R&D tasks of limited duration and scope, and for each task, an indicative resource envelope has
been established. The delivery plans explicitly do not constitute a ready-for-execution resource-loaded
plan. Rather, they are intended to illustrate the potential scope and pace of the R&D programme for
particular resourcing scenarios, allowing informed decisions to be made on the shape, balance and scale
of the overall R&D effort.

Each panel has constructed alternative delivery plans corresponding to a number of resource sce-
narios. For the ‘mature’ areas already in receipt of substantial investment, these comprise:

* a ‘nominal’ scenario, illustrating the direction and pace of future development under current fund-
ing conditions;

* an ‘aspirational’ scenario, indicating the progress possible with additional resources;

* a ‘minimal’ scenario, documenting what could be achieved with restricted resources.
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For other areas, only the aspirational and minimal scenarios are considered. In each case, consider-
ation has been given to the structure and organisation of the R&D programme, and the interdependencies
within and across areas.

The resource estimates associated with each scenario are indicative, and in some cases approx-
imate. The necessary resources include human effort (stated in FTE-years), direct capital investment
into R&D, and in some cases in-kind contributions from established programmes or facilities. Where
the delivery plan builds upon pre-existing commitments or investments, the rough level of associated
resource is indicated for information. The intention is to document the ‘incremental cost to the field” of
undertaking each aspect of R&D, and to separate this cost from that of externally-funded infrastructure,
even where the same funding agencies are involved.

The delivery plans reflect the prioritisation of tasks within each area, and in most cases already
reflect a focus on only the key topics. Conversely, the Roadmap does not make recommendations on the
relative prioritisation of the five R&D areas, though it does in some cases highlight their interdependence.
Decisions on resource levels and priorities can only be made in light of the many other ongoing activities
in the field, and after balancing short- and long-term scientific goals. The intention of the Roadmap is
to document the consensus view of the field on the priorities within each area, and to provide sufficient
information to allow such strategic decisions to be made.

The Roadmap mainly documents long-term R&D towards facilities to be constructed the 2040s or
beyond, though where there is relevance to nearer-term collider facilities or to other scientific projects,
this is indicated. In order to provide the necessary context and counterbalance, the report also con-
tains a summary of the ongoing near-term R&D and planning towards future electron-positron colliders.
These machines and the related programmes are documented in depth in the references in these sec-
tions. Finally, a separate section summarises the sustainability issues associated with future facilities,
and highlights the potential of the R&D programme to address these.
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CERN Yellow Reports: Monographs, CERN-2021-XXX

2 High-field Magnets

Editors: B. Baudouy®, L. Bottura®

Panel members: P.Védrine®* (Chair), L. Garcia-Tabarés¢ (Co-Chair), B. Auchmann®, A. Ballarino®,
B. Baudouy®, L. Bottumb, P, Fazilleau®, M. Noe®, S. Prestemon’, E. Rochepault®, L. Rossi9, C. Senatore”,
B. Shepherd'

“CEA, Saclay, France

PCERN, Geneva, Switzerland
“CIEMAT, Madrid, Spain

dpgSl, Villigen, Switzerland

¢KIT, Karlsruhe, Germany

JLBNL, Berkeley, California, USA
ILASA/INFN, Milano, Italy
hUniversity of Geneva, Switzerland
!ASTEC, Daresbury, UK

2.1 Executive summary

High Field Magnets (HFM) are among the key technologies that will enable the search for new physics
at the energy frontier. Approved projects (HL-LHC) and potential future circular machines (FCC-hh,
SppC) require the development of superconducting (SC) magnets that produce fields beyond those at-
tained in the LHC. The programme proposed here will advance beyond the results achieved over the past
twenty years in past European and international programmes (i.e. EU-FP6 CARE, EU-FP7 EuCARD,
EuCARD?2, ARIES) and current work (i.e. HL-LHC, I-FAST, CERN-HFM and US-MDP).

Lead times for the development of high-field magnets have a typical duration of a decade. It is
therefore important to pursue R&D in parallel with scoping studies for new machines. The development
of high-field magnets naturally spans over many fields of science and engineering, requiring a wide range
of expertise, and involving strong and coordinated partnership between national laboratories, universitiy
and industry. Finally, the development of novel SC magnet technology at the high field frontier requires
specialised infrastructure, often of large scale. These considerations mandate a sustained and inclusive
R&D programme as a central element the future European programme, as underlined by the strong
recommendations contained in the ESPPU.

The proposed R&D programme has two main objectives. The first is to demonstrate Nb3Sn mag-
net technology for large-scale deployment. This will involve pushing it to its practical limits in terms
of ultimate performance (towards the 16 T target required by FCC-hh), and moving towards production
scale through robust design, industrial manufacturing processes and cost reduction, taking as a refer-
ence the HL-LHC magnets, i.e. 12T). The second objective is to demonstrate the suitability of high-
temperature superconductors (HTS) for accelerator magnet applications, providing a proof-of-principle
of HTS magnet technology beyond the range of Nb3Sn, with a target in excess of 20 T. The above goals
are indicative, since the decision on a cost-effective and practical operating field will be one of the main
outcomes of the development work.

*pierre.vedrine @cea.fr

This contribution should be cited as: High-field Magnets, DOI: 10.23731/CYRM-2021-XXX.9, in: European Strategy for
Particle Physics - Accelerator R&D Roadmap, Ed. N. Mounet,
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2. High-field Magnets

The roadmap comprises three focus areas (NbsSn and HTS conductors, Nb3Sn magnets, and HTS
magnets) enabled by three cross-cutting activities (materials, cryogenics and models, powering and pro-
tection, and infrastructure and instruments).

The conductor activities, besides the necessary procurements, will focus on two aspects. Nb3Sn
R&D will push beyond the state-of-the-art to consolidate the critical current capability (target of
1500 A/mm? at 16T and 4.2 K), establishing robust wire and cable configurations with reduced cost.
These will then be the subject of a four-year period of industrialisation, which will be followed by a sim-
ilar period of industrial optimisation. On the HTS side, the intention is to identify and qualify suitable
tapes and cables, and follow up with industrial production to ensure the feasibility of large unit lengths
(target 1 km) of HTS tapes with characteristics tailored to accelerator magnet applications. This HTS
conductor R&D phase is expected to last for seven years.

The Nb3Sn magnet development will improve areas of HL-LHC technology that have been found
to be sub-optimal, notably the degradation associated with the fragile conductor, targeting the highest
practical operating field that can be achieved. The plan is to work jointly with wire and cable development
to mitigate degradation associated either with length or electro-thermo-mechanical effects. The R&D
will explore design and technology variants to identify robust design options for the field level targeted.
The magnet technology R&D will progress in steps over a projected period of seven years, but is intended
to provide crucial results through demonstration magnets in time for the next update of the ESPP. Another
five years are expected to be necessary to extrapolate the demonstrator results to full-length units.

R&D plans for HTS magnets focus on manufacturing and testing of sub-scale and insert coils
as an vehicle to demonstrate performance and operation beyond the range of Nb3Sn. Special attention
will be devoted to the possibility of operating in an intermediate temperature range (10 K to 20 K). The
projected duration of this phase of test magnets, i.e. not yet accelerator designs, is seven years. By
this time the potential of HTS for accelerator operation will be clear. At least five more years will be
required to develop HTS demonstrators that include all the necessary accelerator features, surpassing
NbsSn performance or working at temperatures higher than liquid helium.

The cross-cutting technology activities will be a key seed for innovation. The scope includes mate-
rials and composites development using advanced analytics and diagnostics, new engineering solutions
for the thermal management of high-field magnets, and the development of modelling tools within a
unified engineering design framework. We propose to explore alternative methods of detection and pro-
tection against quench (especially important for HTS) including new measurement methods and diag-
nostics. Finally, dedicated manufacturing and test infrastructure required for the HFM R&D programme,
including instrumentation upgrades, needs to be developed, built and operated through close coordination
between the participating laboratories.

2.2 Introduction
2.2.1 Historical perspective

Starting with the Tevatron in 1983 [1], through HERA in 1991 [2], RHIC in 2000 [3] and finally the
LHC in 2008 [4, 5], all recent energy-frontier hadron colliders have been built using SC magnets. These
machines made use of a highly optimised alloy of niobium and titanium [6] and it is accepted that
the LHC dipoles, with a nominal operating field of 8.33 T when cooled by superfluid helium at 1.9K,
represent the end of the line this material' [7].

Near-future and longer-term machines call for the development of SC magnets that produce fields
beyond those attained in the LHC [8]. These projects inlcude the high-luminosity LHC upgrade (HL-

'Nb-Ti can produce fields well in excess of the LHC dipoles, as recently demonstrated by ISEULT, a full-body MRI solenoid
operating at 11.7 T (https://wuw.cea.fr/english/Pages/News/Iseult-MRI-Magnet-Record.aspx). This requires
winding current densities that are an order of magnitude smaller than the compact windings of an accelerator magnet, and a
solenoid configuration that is magnetically twice as effective as a dipole.
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LHC) [9-12], currently under construction at CERN and collaborating laboratories, and the Future Cir-
cular Collider (FCC) design study [13], structured as a worldwide collaboration coordinated by CERN.
Similar studies and programmes are ongoing outside Europe, inlcuding the Super Proton-Proton Col-
lider (SppC) in China [14]. Significant advances in SC accelerator magnets were driven by past stud-
ies such as the Very Large Hadron Collider at Fermilab [15] and the US-DOE Muon Accelerator pro-
gramme [16, 17]. First considerations of ultra-high-field (20 T) HTS dipoles were fostered by the High-
Energy Large Hadron Collider study at CERN [13, 18]. Finally, new accelerator concepts such as muon
colliders [19] pose significant challenges for their magnet systems (see also chapter Bright Muon Beams
and Muon Colliders). These initiatives provide a strong and sustained motivation for to the development
of SC accelerator magnet technology beyond the LHC benchmark.

Having reached the upper limit of Nb-Ti performance, projects and studies are turning to other
superconducting materials and novel magnet technology, and encompassing both low-temperature and
high-temperature superconductors. It is important to recall the coordinated efforts that have led to the
present state of the art in HFM for accelerators. The largest effort over the past 30 years was the de-
velopment of Nb3Sn [20] conductor and related magnet technology, with a strong focus at the end of
the 1990’s by the US-DOE programmes [21-23]. These programmes evolved as a collaboration among
the US-DOE accelerator laboratories and associated institutions and continue in consolidated form un-
der the US Magnet Development programme, with the added goal of developing HTS materials and
magnets [24]. On the EU side, the first targeted activities were initiated under the EU-FP6 CARE (Co-
ordinated Accelerator Research in Europe) [25] initiative and in particular in the Next European Dipole
Joint Research Activity (NED-JRA) [26]. NED-JRA ran from 2004 to 2009 and was followed by the
EU-FP7 EuCARD [27]. The main fruit of these collaborations is FRESCA2, the dipole magnet that
still retains with 14.6 T the highest field ever produced in a clear bore of significant aperture; it is a test
facility magnet, designed with large operating margin and does not include some of the crucial features
of a practical accelerator dipole.

HL-LHC is presently the forefront of accelerator magnet technology and construction, with the
highest field ever attained at an operating collider. The preliminary results achieved with the 11 T dipoles
[28] and QXF quadrupoles [29] demonstrate that Nb3Sn has the ability to surpass the state of the art
represented by Nb-Ti. It is however clear that the solutions used for the HL-LHC Nb3Sn magnets will
need to evolve to improve robustness, industrial yield and cost.

Finally, the interest in the exceptional high-field potential of HTS for many domains of applied
superconductivity has also reached accelerator magnets. Cuprates containing either rare earths (REBCO
[30]) or bismuth (BSCCO [31]) are in an early stage of technical maturity and their application to the
generation of ultra-high magnetic fields was recently proven. Laboratories and industry have shown that
HTS are capable of producing fields from 28 T in commercial NMR solenoids [32] to 45.5 T in small
experimental solenoids in a background field [33]. As discussed later in detail, HTS technology for
accelerator magnets is only at its beginning [34]. This is an area where we expect to see fast progress,
along the path initiated in various laboratories and fostered in Europe by the EUCARD [27], EuCARD2
[35], ARIES [36] and I-FAST [37] EU projects.

2.2.2 Highest fields attained

The steady increase of field produced by dipole magnets built with NbsSn over the past forty years is
summarised in Fig. 2.1. The data is a collection of results obtained with short demonstrator magnets (i.e.
simple configurations that lack an aperture for the beam and are not built with other constraints such as
field quality), short model magnets (i.e. short version of magnets that are representative of the full-size
accelerator magnets) and full-size accelerator magnets.

The first significant attempts date back to the 1980s, at BNL [38] and LBNL [39]. This work
eventually led to the achievement of D20, a dipole model with 50 mm bore, in the 1990s [40]. The HD
programme at LBNL in the 2000s reached a field of 16T in the simpler racetrack configuration [41].
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Fields in the 16 T range were obtained at CERN [42] in 2015 and exceeded in 2020 [43] in a racetrack
configuration, as a result of the push provided by FCC-hh. This body of work [44] laid the foundations
for the construction of the HL-LHC Nb3Sn magnets. The progress shown in Fig. 2.1 is relatively slow.
It took about ten years for CERN and associated laboratories [25-27] to reproduce the results obtained
in the US.

The conductor R&D initiated in 2004 led to significantly improved power-in-tube (PIT) conductor
[45], with high-field performance comparable to rod-restack process conductors (RRP), though more
sensitive to mechanical loading and with lesser industrial maturity. PIT was used in RMCO03, achieving
a field of 16.2T in 2015 [42] and bringing the EU efforts to a comparable level of maturity with the
US. This gives a good benchmark for the time scales intrinsic to this field of technology, including
the procurement of the required infrastructure (e.g., heat treatment furnaces, impregnation tanks) and
the development of the necessary skills. The result of this work is the record magnet FRESCA?2, built
in collaboration between CERN and CEA and generating a field of 14.6 T in an aperture of 100 mm
diameter [46]. As indicated earlier, FRESCA?2 is a test-facility magnet, built with large operating margin
and low engineering current density. This field level has been reproduced recently by the high-field
model dipole MDPCT1 built within the US-MDP programme [47] as a step towards the highest field
attainable with a cos-theta coil configuration (4 layers) and features relevant to an accelerator magnet,
including high operating engineering current density.

Finally, the plot shows the remarkable achievement in the development of Nb3Sn accelerator mag-
nets and in particular the MBH 11T dipole for HL-LHC built at CERN in collaboration with industry
(GE-Alstom) [28]. Initiated in 2010, and profiting from the developments outlined above, it took a
decade to produce the first magnet unit. The first magnet, MBHB002, was tested in July 2019 and holds
the record for this class [48]. Though successful in achieving the specified performance, the 11 T pro-
gramme has also demonstrated that there are still questions to be resolved in the long-term reliability
of this specific design as well as in the robustness of the manufacturing solutions. These need to be
addressed and resolved before this class of magnets can be used in an operating accelerator.

While NbsSn is the baseline for the high field magnets of HL-LHC, as well as the next step
in accelerator magnet technology, significant progress has been achieved recently in HTS technology,
reported graphically in Fig. 2.2. The general interest in the potential of this class of material coalesced in
the mid-2000s in the EU and US. The US-DOE Very High Field Superconducting Magnet Collaboration
[49] targeted Bi-2212 as an HTS high-field conductor. This activity has now been drawn into the scope
of US-MDP [24] which addresses both BSCCO-2212 and REBCO in Rutherford and conductor-on-
round-core (CORC) cable and various magnet (racetrack and canted cos-theta) configurations [50-52].
In the EU, the first work was within the EU-FP7 EuCARD [27], EuCARD?2 [35], and EU-H2020 ARIES
[36] programmes. Theconductor effort in Europe was directed to REBCO, a conscious choice driven
by the perceived potential and presumably simpler magnet technology [34]. The outcomes of these
activities are small demonstrator magnets that have reached bore fields from 3T to 5T in stand-alone
mode. Figure 2.2 shows that this is the beginning of a path that will hopefully lead to results exceeding
Nb3Sn. The next step, complementary to the further development of the technology, is to use these
small-size demonstrators as inserts in large-bore LTS background magnets to boost the central field and
quantify the ability to exceed LTS magnet performance, while at the same time exploring this new range
of fields and related forces.

2.3 Motivation

Several conclusions arise from the previous section’s simplified account of achievements.

* Lead times for the development of high-field magnets are long. The cycle to master new tech-
nology and bring novel ideas into application has a typical duration in excess of a decade. It is
hence important to pursue R&D in parallel with scoping studies of new accelerators, to anticipate
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Fig. 2.1: Fields attained with Nb3Sn dipole magnets of various configurations and dimensions, either at
liquid (4.2 K, red) or superfluid (1.9 K, blue) helium temperature. Solid symbols are short demonstrators,
i.e. ‘racetracks’ with no bore, while open symbols are short models and long magnets with bore. For
comparison, superconducting collider dipole magnets past and present are shown as triangles.

demands and guarantee that specific technology is available for a new facility when the decision

to construct is taken.

* The development of novel SC magnet technology at the high-field frontier requires specialised
infrastructure, often of large size. The necessary investment is considerable. Continuity is hence

important in a programme that requires such investment.

The development of high field magnets naturally spans over many fields of science and requires
a broad mix of competencies, implying a research team assembled as a collaboration across
academia and industry. As with the infrastructure, such research teams need investment for their

setup and operate most effectively with continuity.

These considerations indicate the need for a sustained and inclusive R&D programme for high-
field superconducting accelerator magnets as a crucial element for the future of HEP, reinforced by the
strong recommendation made by the European Strategy [53]. Such a programme must respond to the de-
mands of specific projects and studies, but it should also unfold as a continuous line of structured R&D,
ready to respond to future requests, and capable of feeding the particle physics programme with opportu-
nities. The programme should include both LTS and HTS materials in a synergistic manner, encompass
the spectrum from conductor to accelerator magnets, and include the key technologies necessary for the
realisation of its goals. Having dedicated teams established for a period of a decade or more will allow
focus and provide results. This matches the timeline of the European Strategy process, with an update in

around five years.

The costs of the programme include not only the construction cost of magnets, which is a very
significant challenge for future accelerators, but also the cost of the R&D itself, which may tend to limit
the scope and stretch the timeline, working against the wish for a fast turn-around. This is especially true
for HTS materials, which explains why the scale of the demonstrators described earlier, as well as that of
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Fig. 2.2: Fields attained with HTS short demonstrator magnets of various configurations, producing a
dipole field. All tests performed in liquid helium (4.2 K). Solid symbols are racetrack magnets with no
bore, while open symbols are magnets with bore. Round symbols are magnets built with REBCO, square
symbols with BSCCO-2212.

future ones, has been kept intentionally small. The planning of an effective R&D programme must deal
with practical considerations of cost.

Given the ambitious scope, the long-term engagement, and the cost, the programme will have to
be of collaborative nature, with partnership among national laboratories, universities and industry. The
R&D programme should capitalise on the state of the art and achievements obtained so far, continuing
the ongoing work presented earlier. An R&D programme with the characteristics outlined is consistent
with the plans of other organisations in HEP already mentioned earlier [24, 54], as well as other research
fields relevant to our discussion [55-58]. Last but not least, it will be important to measure the impact of
the R&D programme in other applications in science and society.

2.4 Panel activities

The HFM expert panel has held a series of fourteen meetings to date. These are collected under an
indico category (https://indico.cern.ch/category/13420/). Two open international workshops
were organised and held virtually:

* ‘HFM State-of-the-Art’ (SoftA workshop) took place April 14-16, 2021: https://indico.
cern.ch/event/1012691/

* ‘HFM Roadmap Preparation’ (RoaP workshop) took place June 1 and 3, 2021: https://indico.
cern.ch/event/1032199/

The workshops included an expert evaluation of the state of the art in HFM for accelerators, topical
reviews and technical roadmaps and an overview of the strategic positioning of the main EU actors,
including laboratories, universities and industry. The proceedings of the above workshops constitute the
main body of the wide and open consultation of the community. The collected inputs were discussed in
a restricted roadmap workshop, limited to the panel members, that took place September 15-16, 2021.
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The proceedings of this workshop are the basis for this report.

2.5 State-of-the-Art
2.5.1 Superconductor

The primary challenge in achieving the high magnetic fields of interest for accelerators is to have a
conductor with sufficiently high engineering current density .J., with good mechanical properties. Based
on experience from previous accelerators, a target of .J, ~ 600 A/mm? at operating field and temperature
is appropriate to yield a compact and efficient coil design for an affordable magnet [44]. The J, target
should be reached with no degradation and limited training and making use of the highest possible
fraction of the current carrying capacity of the conductor. All known high field superconductors (Nb3Sn
and HTS) are brittle, and it is of paramount importance that the state of stress and strain be controlled
throughout all magnet fabrication and operation conditions.

An overview of the state-of-the-art J. for LTS and HTS technical superconductors is reported in
Fig. 2.3. The performances reported there refer to the best industrial products, not necessarily produced
in large scale. The LTS materials of interest are Nb-Ti, an industrial commodity, and Nb3Sn, whose
production is restricted to a single established manufacturer for the high-performance wires required by
particle physics. On the HTS side, two high-field superconductors are currently available on the market:
BSSCO, also produced at a single location worldwide, and REBCO, with several established producers
in Europe and worldwide.

In the case of Nb3Sn the target of J. can be translated into a minimum critical current density
in the superconductor, J¢, of the order of 1500 A/mm? at 16 T and 4.2 K [59]. This target, which is
a mandatory performance requirement for a compact accelerator magnet, is at the upper boundary of
the state-of-the-art best wire performance (see Fig. 2.3) and exceeds by about 50% the performance
specified for the industrial production of HL-LHC NbsSn. This implies pursuing and industrialising
the R&D work launched in the framework of the CERN FCC Conductor Development programme and
undertaken over the last five years on basic material and wire fabrication [60]. Results are encouraging
and open the route for novel Nb3Sn with high in-field electrical performance. In particular, the internal
oxidation route has shown the feasibility of exceeding the FCC target in multi-filamentary wires [61,62].

For HTS, the target .J, is actually common practice for the present production industrial standards
of REBCO and BSCCO materials (see Fig. 2.3), so we do not envision a focused effort in the direction of
increasing Jc. However, other aspects of the conductor require tailored developments. It is interesting
to note that recent developments have demonstrated that the target J. can be achieved by REBCO at
temperatures of 10 K to 20 K.

Besides J., other performance parameters need to be met for both LTS and HTS. In particular, the
mechanical strength and tolerance of wires, tapes and cables to stress and strain is of key importance,
specifically to mitigate the risk of brittle fracture under electro- and thermo-mechanical loads. Field
quality aspects, and in particular equivalent filament size, for Nb3Sn and impact of the large width of
HTS tapes must be studied. The latter is of key importance for confirming suitability of HTS tape for use
in accelerator quality magnets. Finally, quench protection aspects need to be addressed starting at the
level of conductor, and then for cables and eventually at the magnet level. While Rutherford cables are
the choice for LTS accelerator magnets, high current HT'S cables suitable for use in accelerator magnets
need to be developed and qualified.

Industrialisation of high-quality conductor for large scale application and its cost are challenges to
be addressed for both Nb3Sn and HTS. Large scale production of conductor would help in the optimisa-
tion of the manufacturing processes and therefore reduction of cost. In the development phase, selection
of processes and technology must take into account the future requirement for industrialisation. At the
time of writing, several manufacturers of HTS tape exist worldwide, in Europe, USA, Korea, Russia and
China. However, only one manufacturer to date can produce long lengths of state-of-the-art HL-LHC
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Fig. 2.3: Engineering current density .J. vs. magnetic field for several LTS and HTS conductors at 4.2 K.
Latest results for REBCO tapes are reported both at 4.2 K as well as 20 K.

NbsSn wire. Effort still has to be made to guarantee availability of high-performance Nb3Sn wire and
build up credibility for potential large scale production.

2.5.2 Mechanics
2.5.2.1 Stress and strain in the coil composite

All high-field superconductors are strain- and stress-sensitive and brittle. Besides the known reversible
critical current dependency on applied strain, the main concern is that stress or strain exceeding allowable
limits for any of the constituent of a wire or tape generally leads to a permanent reduction of critical
current and eventual damage through fracture of the superconducting phase. An example of a degradation
mechanism is the plastic deformation of the Cu matrix in Nb3Sn wires, which takes place at moderate
stress (range of 150 MPa), and which can freeze a strain state and lead to irreversible Jo reduction. At
higher applied longitudinal and transverse stress, the brittle NbsSn can fracture, which reduces the cross
section available to current transport and the wire critical current. Degradation mechanisms for multi-
filamentary BSCCO are broadly similar; the Ag resistive matrix has even lower yield strength than a Cu
matrix. On layered REBCO tapes, in-plane shear or peeling forces can lead to delamination at stress as
low as a few MPa.

Given these considerations, it is paramount to minimise stress concentrations on the conductor.
This is why the coils wound from brittle conductor or cable are cast in a matrix material such as glass
fibre wraps impregnated with epoxy resin. The fibre increases strength and reduces cracking at cryogenic
temperature. The coil becomes a composite material made of conductor, glass and resin. The sources of
stress and strain in the coil composite are divided according to their external or internal origin. External
sources include the electromagnetic (Lorentz) forces and forces or displacements transmitted at the coil-
structure interface. Lorentz forces scale with the magnetic field in the center of the aperture and the
ampere-turns, i.e. approximately quadratically with the field in the aperture, as shown in Fig. 2.4. In some
quench scenarios, such as quench protection transients with fast current pulses driven by the Coupling
Loss Induced Quench (CLIQ) system, or in non-insulated or partially insulated coils, Lorentz force
patterns may vary significantly from the nominal configuration. Stress and strain transmission at the
coil-structure interface is discussed in more detail below in the context of pre-load. We note that tight
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geometrical tolerances on the coil shape as well as on the structure’s interfaces are required in order to
avoid local stress-concentration points or excessive overall constraints.
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Fig. 2.4: Horizontal forces per quadrant in dipole accelerator magnets (built and tested or design studies).

Internal sources of stress are induced by differences in coefficient of thermal expansion (CTE)
between the constituents of the coil composite. For example, a differential stress inside the conductor is
already present after the heat treatment of Nb3Sn. More stress is accumulated due to a CTE mismatch
between the conductor and the glass-resin matrix during the cool-down from the resin-curing temperature
down to cryogenic conditions. The thermal expansion of the coil as a consequence of a quench is the
source of additional internal and external stresses, where the internal stresses are due to temperature
gradients in the coil and the external stresses are due to the constraint on the coil shape on the boundary.

The local stress and strain in the coil are the sum of internal and external contributions. Good
engineering requires the knowledge of critical values of stress and strain to produce a design that imple-
ments appropriate safety margins within realistic tolerances. Critical values may vary widely between
conductor types and material compositions. Experimental studies and multi-scale modeling are required
to establish reliable input into the design workflow. Moreover, we note that for a given central field, the
level and orientation of stress and strain in the coil composite varies widely among different coil types,
coil sizes, materials, mechanical concepts, etc.

2.5.2.2 Structures, Pre-load and Stress Management

The transverse and axial forces resulting from the loads identified above are reacted on a stiff internal or
external structure, whose aim is to control and minimise the deformation of the coil under Lorentz forces.
In fact, it is customary to design the mechanical structure so that it applies a coil compression (or pre-
load) at cryogenic temperature. This pre-load is introduced to reduce the amount of relative movement
between the coil and the structure under Lorentz forces. A commonly used design stratagem is so-called
"full pre-load", which consists in providing enough pre-load at cryogenic conditions that all interfaces
remain in compression up to the ultimate design current. While the full pre-load stratagem is frequently
observed in the design phase, it is rarely rigorously applied in R&D practice, especially during the initial
magnet assembly and powering. Indeed, the extent of required pre-load at cryogenic temperature is a
matter of debate.

To meet the desired support goal, an external structure must have a CTE identical to the coil
composite (to match dimensional change) or higher (to introduce additional load at cool-down). In the
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case of an external structure made from material with lower CTE compared to the coil, as is the case
of several high-strength alloys, the structure can be tensioned, and the coil pre-compressed at room
temperature, so that the structure remains in contact with the coil throughout the cool-down.

An internal structure may be used to increase the coil’s stiffness and to transmit the external struc-
ture’s stiffness into the inner windings of the coil. An internal structure (often called stress management)
may be a path towards reduced or no pre-load and overall lower coil stresses. It comes at the price of
diluted engineering current density and wide-spread internal coil-structure interfaces that may be subject
to electrical or mechanical failure.

2.5.2.3 Mechanical Engineering Challenges in LTS, HTS and Hybrid Magnets
Nb3Sn Magnets

Performance of Nb3Sn magnets is intimately connected to mastering the magnet mechanics. This can
be quantified by looking at the extent of magnet training (i.e. the number of training quenches required
to reach the desired operating current) and the performance retention (e.g. absence of re-training after
thermal cycle and avoiding degradation).

Magnet training is usually assumed to be linked to one or several of the following mechanical
phenomena: (1) cracks in the glass-epoxy insulation, (2) resin-metal debonding and (3) stick-slip move-
ment between the coil and the structure. A performance limitation of mechanical origin, i.e., a failure to
reach the design current, may be due to (1) repetitive stick-slip movement, or (2) a reduced conductor
performance/degradation due to excessive stress or strain.

As to the last point, studies on Nb3Sn under stress and strain demonstrate relatively low tolerance
to mechanical loads. Depending on the specific wire architecture and properties, permanent current
reduction due to plastic deformation of the annealed-copper stabiliser starts at around 150 MPa transverse
pressure, if applied homogeneously in cryogenic conditions. Filament fracture in these conditions may
occur beyond 200 MPa. At room temperature, filament breakage may happen already at 150 MPa. This
range of stress is typical of the average pre-load required by high-field Nb3Sn magnets under the full-
preload paradigm. It should be underlined that components and assembly tolerances affect the local stress
and strain state, resulting in a spread which should be taken into account in the design and manufacturing.

Cyclic loads, be it powering cycles or cool-down-powering-warm-up cycles (CD-PO-WU), can
lead to a degradation when a combination of relative movement (due to Lorentz forces and/or CTE mis-
match) and friction leave the coil-structure interface in a different state than the original one. Repeated
CD-PO-WU cycles may lead to detrimental ratcheting. Repeated quenching may lead to fatigue degra-
dation of the insulation system and quenches could lead to softening if the local temperature approaches
the glass temperature of the polymer.

HTS Magnets

HTS coils at low temperature have enthalpy margins up to 100 times larger than those observed in LTS
coils. Consequently, energy-release and associated training due to cracking, debonding, or stick-slip
motion are much less of a concern than in LTS coils. Still, the increased field reach of HTS magnets with
respect to LTS ones results in a significant increase of Lorentz force and poses an acute challenge to the
composite coil and structural design.

High-strength materials are required to react forces within a relatively compact footprint of an
accelerator tunnel. As for the coil composite, any stress concentrations on the HTS wire or tape must
be avoided, either by design or via a supporting filler material. In the absence of stress concentrations,
REBCO tape will typically withstand very high transverse stress of up to 400 MPa. Much lower values
are observed if the stress is localised. At the same time, it has been observed that a CTE mismatch with
a filler like epoxy resin, can lead to tape delamination and result in severe degradation.
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Screening currents in REBCO tapes, i.e., non-zero dipolar induced current configurations, can
reach high amplitudes in the low-field regions of a coil. Lorentz forces acting on screening currents
produce shear and peeling forces, they have been linked to tape deformations and crack propagation in
solenoid magnets and need to be considered in the magnet design.

Lastly, coil-wide current-sharing mechanisms of no-insulation, partial-insulation and other
advanced-insulation schemes, inherently lead to hard-to-predict current and force patterns in the event of
a quench. Such configurations may be exceedingly stable in almost all situations, but see their mechani-
cal integrity compromised if a quench takes place.

Hybrid Magnets

Hybrid LTS+HTS magnets are considered for cost reasons. All of the above force-related challenges for
Nb3Sn and REBCO coils combined apply to hybrid magnets. In addition, the Lorentz forces of the insert
must be reacted against the external structure via the intermediary of the Nb3Sn outsert. Some version
of an internal structure is likely required to manage the stress on the outsert coil. Moreover, a potentially
risky mechanical scenario arises if a quench in one part of the coil is allowed to induce a rise in current
in the other part.

2.5.3 Stored energy and magnet protection

In Fig. 2.5, we have collected the values of the stored energy per unit length (measured or computed)
for a set of existing and conceptual magnet dipoles. The energy stored increased with the magnetic
field to the power 2.5. This is consistent with the dependence of energy and field for ideal dipoles.
Consequently, aiming at the range of 16 to 20 T, the increase in stored energy with respect to the LHC
will be a factor of 4 to 10, ranging from 1 to 3 MJ/m per aperture. This has implications on magnet
design and technology, stemming from considerations of powering (inductance and voltage required to
ramp the string of dipoles), as well as magnet protection (energy density and dump time).
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Fig. 2.5: Scaling of stored energy per unit length for dipole magnets built or designed (values refer to
one aperture in case of the LHC, 11T, FCC and HE-LHC). The line represents the dependence of the
energy with the magnetic field to the 2.5

A second element of interest is the energy per unit volume, one of the key ingredients to the
maximum temperature reached during a quench. As we see in Fig. 2.6, the energy density also increases.
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The LHC dipole magnets have a stored energy density of 50 MJ/m3. This increases up to 80 to 100 MJ/m?
for the HL-LHC Nb3Sn magnets. The value reaches 200 MJ/m? for the most compact 16T FCC designs,
i.e. a factor 4 larger than the LHC magnets.
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Fig. 2.6: Scaling of stored energy density for the dipole magnets considered in Fig. 2.5

Considerations of magnet ramping would favour large voltage or current, or a combination of
both, to power the magnets of large stored energy. Increasing either terminal voltage or cable current is
however not a trivial matter and powering considerations need to be included from the start in the magnet
design. Furthermore, in order to keep the hot-spot temperature in the coil after a quench below acceptable
values (around 300 to 400 K, but actual damage limits are not well assessed), the quench detection and
active dump need to act at least three to five times faster than in the LHC. This is already challenging
for NbsSn, but may be perceived as a tantalising task for HTS, whose quench propagation speed is
an order of magnitude slower than in LTS and quench detection based on established instrumentation
would thus take an order of magnitude longer. In reality, quench initiation and evolution in the case
of HTS is a much different process than the well-characterised behaviour of LTS. Though relatively
unexplored, the large difference in quench initiation and propagation in HTS vs. LTS may actually be an
opportunity to develop alternative schemes, e.g. profiting from the early low voltage quench precursors
arising during the current sharing process to anticipate the evolution, or the relatively long time scales of
voltage development to improve measurement sensitivity.

The challenges posed by magnet powering and protection have multiple facets and they will
need to be addressed in an integrated manner. There is a remarkable parallel between the challenges
of magnet protection and mechanical design. Firstly, detection and protection in the regime of stored
energy and energy density described above will require new concepts, especially for HTS (e.g. non-
insulated or ‘controlled-insulation” windings). Secondly, measurement and characterisation of the
thermo-mechanical and dielectric properties and limits of coils and structures will be a mandatory step
to ensure that the design are safely within engineering limits.

2.5.4 Cost

Cost is the final challenge of high field magnets for accelerators. We have identified the following cost
drivers and opportunities:

* The conductor is the primary cost driver of high field magnets. This was the case already in the

20



CERN Yellow Reports: Monographs, CERN-2021-XXX

Nb-Ti based LHC, where the superconductor cost was about 25% of the total cost of the magnet
(excluding the external services like power supply and other ancillaries). The cost of Nb3Sn for
an FCC-hh is projected to be half of the cost of the magnet system. Conductor R&D should prime
solutions such as scalable architectures, or designs that are more tolerant of raw material properties
as means to reducing the cost of the superconductor. Similarly, magnet designs should strive to
make the most efficient use of the superconductor cross section, encouraging engineering solutions
that go in this direction;

* The second largest cost is associated with the construction of the coil. Winding is the dominant
part, but coil manipulation from winding to coil assembly should not be neglected, especially for
Nb3Sn. More in general, magnet design should aim at reducing construction complexity. Coil
winding is at present an essentially manually driven operation, assisted by some level of automati-
sation !. Given the experience gained on coil winding in recent projects (e.g. ITER and JT-60SA)
and given the number of coils to be wound for a future accelerator (e.g. 20,000 identical coils
for the FCC-hh dipoles) advanced robotics seems a crucial topic of R&D to reduce winding cost.
The analysis of benefits of automation and robotics should also span beyond coil winding, i.e.
coil handling through operations like insertion in the heat treatment oven, splicing, impregnation,
metrology, etc. Note that this work can be staged, e.g. to take place in a second phase of R&D or
in the pre-industrialisation phase;

* The third cost driver is the magnet mechanical structure. The choice among available options (e.g.
collars, bladders and keys, yoke-as-restrain and others) shall be based not only on field reach, but
also on cost consideration of tooling and operation. Indeed, some structures seem more suitable to
automation and robotisation (e.g. collar assembly), while other may rely on simpler tooling (e.g.
bladders and keys). The above considerations should be injected early in the magnet R&D study
and may be a good investment to guide the best structure selection decision when the time comes.

The main challenge can be summarised in finding the true optimum between magnet performance
and total cost, i.e. not only the initial investment but also including cost of operation. This tends to favour
operation at higher temperatures (e.g. 4.2 K for Nb3Sn and 20 K for HTS) where, besides the improved
cryogenic efficiency, the enthalpy margin is higher and the burden of training is reduced, thus improving
availability and reducing operation cost. Similarly, a robust magnet design, with large operating margin,
is a way to avoid rejection, increase yield during production, while increasing operating availability,
thus reducing both capital and operation cost. Simpler designs should be favoured, built with repeated
operations that might be more suitable to automation as described earlier, even if slightly less performing.
In order to forecast costs correctly, industry should be involved as soon as possible in an efficient manner
2. The industry involvement can complement laboratory efforts made using existing large facilities.
Without industry engagement, it is important that work in laboratories and especially on long magnets,
is followed up using a detailed budget accounting system that could be used as basis to devise industrial
production cost.

HTS optimisation is quite different from NbzSn and deserves a special mention. Present HTS

'Given the rapid evolution of the field is not advisable at this stage heavily investing in robotised tooling. The idea is rather
to carry out a study of what are the areas of the whole magnet construction that would benefit from robotisation. We also
underline that robotisation can be beneficial not only for reducing construction cost, but also for increasing construction
quality and enhancing the homogeneity of the production, which, in last analysis, reflects also in cost (improved yield). The
proposed study should also consider the time by which introducing robotisation would be useful (neither too early, nor too
late).

2We believe that industry will consider an involvement seriously only if:

* There is continuity of work and funding. Industry needs to make plans with at least five years horizon to be effective;

* The issue of IP is clarified. It is unlikely that industrial IP will be unveiled and provide most qualified resources, if the
IP protection and sharing is not fairly settled from the start.
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conductor cost is much higher than Nb3Sn. However, contrary to NbsSn, HTS price is decreasing,
driven by demand and steady funding from fusion research (in particular two privately funded initiatives
in EU and US) and the energy sector. Appreciable material quantities, much above HEP needs, are on
order to satisfy the needs from these initiatives. In this respect, HEP should rather focus on cable and
magnet engineering, leaving the cost of superconductor aside, at least in this phase.

As to the magnet construction and operation, depending on the HTS material (REBCO) there is
no need of heat treatment, mechanical properties are better and stability much higher than LTS. Consid-
ering this, HTS magnet technology could be significantly less expensive than Nb3Sn. This needs to be
verified since it could lead to a change in paradigm for a FCC-hh or a muon collider, should the cost of
HTS conductor attain the same level as Nb3Sn. The above considerations can be included in the R&D
programme, where besides the technology development towards the step-by-step validation of the tech-
nology, it is important to include a near-full size HTS dipole (1 m long) to be manufactured and tested.
This will allow gauging the true cost of an HTS accelerator magnet by tracking material and personnel
investment throughout the entire construction process. A suitable target for one such magnet could be a
typical HL-LHC model magnet size and field (e.g. 50...60 mm aperture, field in the 11...12 T range)
for which cost is well established.

2.6 R&D Objectives

Based on the state-of-the-art and challenges described above and the strong statements encouraging high-
profile R&D activities on high field accelerator magnets contained in the ESPPU, we can formulate the
following long-term technical goals of the HFM R&D:

1. Demonstrate Nb3Sn magnet technology for large scale deployment, pushing it to its practical lim-
its, both in terms of maximum field as well as production scale. The drivers of this first objective
are to exploit Nb3Sn to its full potential, developing design, material and industrial process so-
lutions that are required for the construction of a new accelerator based on this technology. We
separate the search for maximum field from the development of accelerator-magnet technology by
defining the following two dependent sub-goals:

(a) Quantify and demonstrate Nb3Sn ultimate field. This effort consists in the development of
conductor and magnet technology towards the ultimate Nb3Sn performance. The projected
upper field limit for a dipole is presently 16 T (the reference for FCC-hh). This field should
be intended as a target against which the performance of a series of short demonstration and
model magnets shall be measured.

(b) Develop NbsSn magnet technology for collider-scale production, through robust design, in-
dustrial manufacturing processes and cost reduction. The present benchmark for Nb3Sn ac-
celerator magnets is HL-LHC, with an ultimate field in the range of 12 T and a production of
the order of a few tens of magnets. Nb3Sn magnets of this class should be made more robust,
considering the full spectrum of electro-thermo-mechanical effects and the processes adapted
to an industrial production on the scale of a thousand magnets. The success of this devel-
opment should be measured against the construction and performance of long demonstrator
and prototype magnets, initially targeting the 12 T range.

2. Demonstrate suitability of HTS for accelerator magnet applications providing a proof-of-principle
of HTS magnet technology beyond the reach of Nb3Sn. The goal of this programme is to break
from the evolutionary changes of LTS magnet technology, from Nb-Ti to Nb3Sn, by initiating a
revolution that will require a number of significant innovations in material science and engineering.
A suitable target dipole field for this development is set for 20 T, significantly above the projected
reach of Nb3Sn (see above). Besides answering the basic question on field reach and suitability for
accelerator applications, HTS should be considered for specific applications where not only high
field and field gradient are sought, but also higher operating temperature, large operating margin
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and radiation tolerance are premium.

In addition, it is also important to underline that the HFM R&D programme is intended as a
focused, innovative, mission-style R&D in a collaborative and global effort, intending that the R&D is
expected to produce specific results relevant to future accelerators (focused), with well-defined timeline,
deliverables and milestones (mission-style) and paying special attention to novel engineering solutions
(innovative).

The above objectives can be traced to the requests originated from the European Strategy for
Particle Physics (ESPP) process, and documented in the ESPP update endorsed by the CERN Council,
in June 2020 [53,63].

It is possible to represent graphically the main objectives in the form reported in Fig. 2.7, where
we plot a length of dipole magnets produced (i.e. magnet length times the number of magnets) vs. the
bore field. The blue line gives an idea of the state-of-the-art, bounded on one side by the nearly 20 km of
Nb-Ti LHC double-aperture magnets in the range of 9 T ultimate field and at the high-field end by single
model magnets with approximately 1 m length and in the range of 14.5 T maximum field. The HL-LHC
point marks the production of 6 dipoles of 5.5 m length with 12 T ultimate field. The objectives listed
above can be represented in this plot as an extension of the field reach by moving along the horizontal
axis (magnetic field) thanks to advances in Nb3Sn and HTS magnet technology, as well as an extension
of the production capability by moving along the vertical axis (magnet length) thanks to the development
of robust and efficient design and manufacturing processes. Note for clarity that the symbols at higher
field (Nb3Sn at 16 T, HTS at 20 T) and longer magnet length (5 km) represent targets, providing the
desired R&D direction and they should not be read as specified performance.
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Fig. 2.7: Graphical representation of the objective of the HFM R&D programme in this phase, 2021-
2027. Both fronts of maximum field (red for Nb3Sn, purple for HTS) and large-scale production (blue)
are intended to be advanced at the same time. Also represented, in green, is a possible evolution for the
longer term, 2027-2034.

The parallelism in the development is an important element of the programme. We believe this is
necessary to provide significant advances towards the long-term goals within approximately five to seven
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year time frame, i.e., responding to the notion of a mission-style R&D that needs to feed the discussion
for the next iteration of the European Strategy for Particle Physics with crucial deliverables.

The graphical representation of Fig. 2.7 discussed above only defines the first step in the R&D,
which should enfold in the 2021-2027 period. Naturally, once it is proven that the field reach can be
extended and the actual level is demonstrated, we can foresee the need of a follow-up phase. This should
unfold in the period 2027-2034, being dedicated to proving the new generation of high field magnets
on a scale of accelerator-magnet prototype, i.e., several meters of cumulated magnet length. This is
represented by the green arrow in Fig. 2.7, whereby the choice of the field level, and the actual magnet
length to be realised are again only indicative, and will depend on the results of the next years of R&D.

A further element in support to the R&D targets formulated above is that they respond directly
to the demands coming from principal stakeholders. As evident from the quotations of the reference
ESPP documents, the HFM R&D targets formulated for Nb3Sn magnets are stemming directly from
the demands of an FCC-hh [13]. In the staged approach described here, they are also compatible with
the allotted development time of the integrated FCC programme [64]. Indeed, the parallelism proposed
has the advantage that it will provide early elements for a decision on magnet technology towards the
construction of the next hadron collider.

At the same time, while we recognise that the development of capture, cooling, acceleration and
collider magnets for a muon collider [19] remains a formidable task, to be addressed by dedicated and
targeted studies: an R&D on high-field Nb3Sn and HTS magnets along the lines outlined above will
be highly relevant to develop suitable design and technology solutions. Examples that will become
clearer in the following discussion are (i) HTS conductor and coil winding technology towards the 20 T
target, including partial- and no-insulation windings, whose results could be applied to the ultra-high
field solenoids of the muon capture and cooling section, or to the high-field collider magnets; (ii) the
study of stress management in Nb3Sn magnets towards their ultimate performance, directly applicable to
large aperture dipoles and quadrupoles for the high-energy muon collider main ring and IR magnets; or
(iii) considering HT'S magnet operation at temperature above that of liquid helium, as mentioned above,
is relevant to understanding operating margin in the high heat load and radiation environment of the
high-energy muon collider ring.

2.6.1 programme Drivers

To define the work necessary to meet the objectives above, we can formulate practical questions that
should be addressed in priority by a High Field Magnet R&D programme. These questions are the R&D
programme drivers, and they can be broadly divided into questions of relevance for Nb3Sn, HTS and
common to both lines of development.

For Nb3Sn high-field accelerator magnets the following leading questions can be drawn from the
earlier discussion, and will need to be addressed being aware of the pioneering Nb3Sn development that
has led to the milestone HL-LHC magnets, the present reference technology:

* QI: What is the practical magnetic field reach of Nb3Sn accelerator magnets, driven by conductor
performance, but bounded by mechanical and protection limits and in particular is the target of
16 T for the ultimate performance of an affordable Nb3Sn accelerator magnets realistic?

* Q2: Can we improve robustness of Nb3Sn magnets, reduce training, guarantee performance reten-
tion, and prevent degradation, considering the complete life cycle of the magnet, from manufac-
turing to operation?

* Q3: Which mechanical designs and manufacturing solutions, from basic materials, composites,
structures and interfaces need to be put in place to manage forces and stresses in a high-field
Nb3Sn accelerator magnet?

* Q4: What are the design and material limits of a quenching high-field Nb3Sn magnet and which
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detection and protection methods need to be put in place to remain within these limits?

* Q5: How can we improve design and manufacturing processes of a high-field Nb3Sn accelerator
magnet to reduce risk, increase efficiency and decrease cost as required by an industrial production
on large scale?

For HTS high-field accelerator magnets, the leading questions are more essential to the potential
and suitability for accelerators, with the awareness that the body of work in progress is not yet at the
point where a reference technology can be defined:

* Q6: What is the potential of HTS materials to equal and surpass the magnetic field reach of high-
field accelerator magnets beyond the present and projected limits of Nb3Sn and in particular is the
target of 20 T for HTS accelerator magnets realistic?

* Q7: Besides magnetic field reach, is HTS a suitable conductor for accelerator magnets, considering
all aspects from conductor to magnet and from design to operation?

* Q8:What engineering solutions, existing or to be developed and demonstrated, will be required to
build and operate such magnets, also taking into account material availability and manufacturing
cost?

Finally, common to Nb3Sn and HTS:

* Q9: What infrastructure and instrumentation are required for a successful HFM R&D, taking into
account aspects ranging from applied material science to production and test of superconductors,
cables, models and prototype magnets?

* Q10: What is the quantified potential of the materials and technologies that will be developed
within the scope of the HFM R&D programme towards other applications to science and soci-
ety (medical, energy, high magnetic field science) and by which means could this potential be
exploited at best?

2.7 Delivery Plan
2.7.1 Innovation Through a Fast-Turnaround R&D programme

To respond timely to the challenge posed by high field accelerator magnets of the next generation, we
have built the proposed programme following the general approach described below.

A first characteristic element is that the HFM R&D Programme shall achieve decisive progress in
three areas of performance, robustness, and projected cost. This applies in principle to both Nb3Sn and
HTS magnets, though different weight will be put in each area. Any technology demonstration will strive
to meet the respective specifications of the three areas, i.e. seeking their intersection. The first step in this
direction is to define target specifications for each of the areas meeting the declared goals, pronounced
earlier, and in line with the 2020 ESPPU. The specifications provide the required guidance towards the
demonstration of technical and financial feasibility. Finding the right balance between cost-efficiency,
maximum field, and robustness will imply a compromise on the three targets. The specification of the
three areas will need to encompass the following main aspects:

* Performance - This consists not only in meeting the central field, with swift training exhibiting
no performance limitation, but also in retaining such performance, and in particular preventing
degradation under all foreseeable operating conditions, including quenches and repeated thermal
cycles. A crucial element of performance is a successful quench detection and protection strategy,
avoiding overheating or electrical breakdown. Finally, the field quality demanded for accelerator
operation, and an efficient thermal management are important performance indicators of a specific
design and technology;
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* Robustness - This covers several aspects of magnet design and manufacturing, and revolves mainly
around the engineering knowledge and margin of a specific technology. Going beyond the present
focus of robustness, driven by considerations of magnet performance retention, we measure its
effectiveness by looking at the scalability of a given technology both in terms of length and units.
This translates in wider range of material and components tolerances, suitability for automation,
improved reproducibility and a high yield of conforming coils and magnets.

* Cost - Initially according to the ALARA principle (As Low As Reasonably Possible), a cost target
will be defined based on a projected accelerator-scale production. Having such target will be
helpful to induce design, process and material optimization.

A second characteristic element of the HFM R&D Programme is its cross-cutting and integrative
nature. A compatible selection of electro-magnetic, mechanical and thermal design, conductor, materials,
and manufacturing processes and methods needs to be integrated seamlessly with instrumentation and
protection into a specific magnet solution responding to the specification mentioned above. Various such
selections are possible, and although an absolutely objective comparison of technical solutions may never
be possible, starting from a unique design basis is crucial to allow for a fair technology selection. In this
context, it is important that sufficient means and time are allocated to ensure that all realizations are
thoroughly tested and analyzed.

Despite the broad body of knowledge in accelerator magnet technology already existing and de-
scribed in the preceding sections, we believe that demonstrating ultimate performance will require inno-
vation beyond the state of the art in most areas. This, in turn, will call for a period of up-front technology
R&D, followed by a multi-year magnet design, construction and testing process (typical durations range
from 3 to 4 years). In a serialized program, the experimental feedback would come late in the pro-
cess, likely too late for substantial changes to the selected technologies. Only few iterations could be
implemented and tested within the timeline of the ESPP update, with minor tweaks and improvements.
We conclude that the innovation potential of this approach is limited, mainly frustrated by the slow
turnaround.

This reflection leads to the third characteristic element of the HFM R&D Programme. As an alter-
native we propose conceiving the magnet R&D as a succession of meaningful fast-turnaround demonstra-
tion vehicles, ranging from non-powered material and composite samples to powered sub-scale samples
and mechanical models, to racetrack coils and/or demonstrator coils in short and long mirror config-
urations, to accelerator magnet demonstrators at intermediate fields and, eventually, towards ultimate
specifications. In this way, new technologies can be tested under realistic conditions at the earliest pos-
sible stage, the smallest permissible scale and cost and fastest pace.

We represent this process schematically in Figure 2.8. The different levels of the pyramid repre-
sent the stages of an innovation climb, providing means for a constant bi-directional stream of feedback
to both technology and magnet R&D. It is understood that in this scheme, technology R&D does not stop
once the first demonstrator magnet is designed. Also, demonstration can go through steps of increasing
performance (and complexity). The most efficient technologies naturally rise to the top of the pyramid
in due time and are implemented when judged mature. Access to testing infrastructure becomes a partic-
ularly important problem to be addressed when planning for multiple multi-scale fast-turnaround R&D
programs. At the same time, multiple tests provide opportunities for the application of novel instrumen-
tation to be developed in the HFM program. To make full use of this opportunity, timely data analysis is
of the essence and requires dedicated resources.

For the programme to remain focused, it is important that all technologies developed, and all
demonstrator magnets built are compatible with the ultimate design specifications. Only then can a
success in the experimental results at a smaller scale be translated into a credible statement on the tech-
nical and financial feasibility of ultimate specification magnets. We suggest that, for this purpose, each
magnet-R&D-programme accompany their multi-scale R&D from the earliest days with an evolving
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Fig. 2.8: Schematic representation of the innovation pyramid concept, conducive to fast turnaround
technology development.

ultimate-specification conceptual design that is regularly updated in the light of the most recent devel-
opments and experimental results. It is understood that the HFM programme will extend beyond the
present period and will extend to double-aperture magnets as well as long magnets in the years following
the next ESPPU. As for long magnets, a logical first step in the scale-up to 15 m is the maximum length
that can be tested in vertical or horizontal bath cryostats .

In one such Programme, each contributor to the R&D programme can profit from specific R&D
vehicles, focusing on a selected subset of the ultimate specifications mentioned above. As an example,
some R&D teams may place their initial focus on the demonstration of technologies for enhanced ro-
bustness at lower cost, others may aim towards innovations enabling higher performance targets. Such a
complementary approach, carefully coordinated among all actors, is salutary to the overall programme
goal and achieve parallelism that is key to swift advancement.

In practice, it is likely that some national programmes will be inclined to build upon the wealth of
experience from previous programmes, such as the EU R&D initiatives and the HL-LHC magnet con-
struction, and opt for an evolutionary approach, while others will pursue a more radical departure from
the state of the art. The HFM programme must ensure that a balanced approach with respect to risk
taking is implemented across all participants, thereby maximizing the chances of overall success. Even-
tually, the HFM programme will weave all available results from the individual programmes together into
one coherent and credible statement, arguing that the sum of all magnets built and tested constitutes the
required demonstration of technical and financial feasibility of the magnet system for a future collider.

To do so, the HFM programme shall foster a structured exchange among magnet engineers from
all laboratories to coordinate their efforts and discuss their respective challenges. Moreover, the pro-
gramme shall ensure a regular exchange between magnet engineers and researchers in other R&D areas.
In these cross-cutting exchanges, engineers can communicate their most pressing technological needs,
while receiving competent and creative input from technology specialists across all participating insti-
tutes. These structured meetings shall trigger more informal exchanges resulting in cross-boundary joint
research embedded in a vibrant R&D network.
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2.7.2 Programme structure

The overall structure of the programme is represented graphically in Fig. 2.9. We have identified three
focus areas, in foreground, covering the R&D work specific to (i) Nb3Sn magnets, (ii) HTS magnets
and (iii) Nb3Sn and HTS conductors. Activities in these areas materialize in deliverables and mile-
stones consisting of demonstrators and critical decisions (e.g. field reach of the magnet technology) or
specifications (e.g. for superconductor procurement). Work in the focus areas will be supported by three
cross-cutting R&D activities that we have identified on (i) structural and composite materials, cryogenics
and thermal management, and modeling, (ii) powering and protection, and (iii) R&D on infrastructure
for production and test as well as instruments for diagnostics and measurement. The cross-cutting R&D
activities are intended to proceed in the background, responding to the challenges identified by the focus
areas and feed the programme in its progression towards its main deliverables. This structure is intended
to implement the concept of the innovation climb outlined earlier, and will rely on effective coordination
of activities to achieve the fast turnaround objective declared above. The overview of activities in the
form of a top-level Gantt-chart is shown in Fig. 2.10.
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Fig. 2.9: Schematic representation of the structure of the proposed programme, consisting in three focus
areas running with the support of cross-cutting activities.

2.7.3 Nb3Sn conductor development
2.7.3.1 Scope and Objectives

The main focus of the R&D on Nb3Sn conductor is twofold: (i) to advance performance of Nb3Sn wire
beyond present state-of-the-art, and (ii) to consolidate performance and ensure industrial availability of
state-of-the-art HL-LHC Nb3Sn wire. Performance represents the full set of requirements, including
manufacturing, electrical, magnetic and mechanical properties as well as cost, as specified for the FCC
Conductor Development programme [59]. As we have stressed earlier, R&D is still needed to achieve
the FCC targets, which we project over a period of seven to ten years, with significant results from the
R&D work during the first five years.

A key R&D objective will be to develop optimized manufacturing processes for enhancing J¢ to
the target 1500 A/mm? at 16 T and 4.2 K [60]. The methodologies proven to reach .J at laboratory scale
need to be scaled up, in parallel with study of electro-magnetic stability, e.g. achieving high enthalpy
margin, and improvement of the mechanical properties of the novel wires and cables, as a mitigation to
the brittle nature of Nb3Sn and degradation risk. These studies are mandatory for a full exploitation of
the Jo potential.
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HTS Demonstrators (16...20 T and 4.2...20 K)

Materials, Cryogenics and Models
Infrastructures and Instruments |
Powering and Protection |

Fig. 2.10: Timeline of the main activities forming the proposed program.

Experience from the CERN FCC Conductor Development programme indicates that R&D activity
in laboratories is a prime source of innovation in materials [61,62], especially when control and analysis
of properties at the nanoscale level are needed. Novel concepts have been generated in laboratories,
whose agility and focus have proven crucial for the initial R&D phase. Work in industry, however,
shall accompany and start at the early stage of the development to enable identification and selection of
routes and technologies that have potential for industrialization. Industrialization shall be pursued both
at the level of production of novel wires, as well as studying feasibility of large billets for large-scale
production. This is a key step towards cost reduction, aiming at a target value of 5 €/kA m at 16 T and
42K.

The development of Rutherford cables is included in this activity, as well as extensive measure-
ment of their electro-mechanical performance. The reference targets for successful cabling are a critical
current degradation of the wire in the cable below 5% and retention of the stabilizer resistivity ratio
above 100. The study of mechanical stability and wind-ability for use in coils is of particular relevance,
especially for wide cables with high in-field current capability, including the optimization of their electro-
mechanical performance. The latter shall include the impact of impregnation process. The activity will
be naturally in tight interaction with Nb3Sn relevant magnet technology.

Similarly, development and qualification of low-resistance splices between LTS cables, both in
low and high fields, are essential to enable grading high-field magnet designs, or to simplify and increase
robustness of the manufacturing process. Also this study will require tight interaction with specific
Nb3Sn magnet R&D and relevant technology.

2.7.3.2 Identified Tasks

* MAG.LTSC.SOAP - Procurement of Nb3Sn wires in industry, cable manufacturing, and qualifica-
tion of wires and cables as required by the magnet programme. The initial phase will be based on
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state-of-the-art specifications (HL-LHC);

* MAG.LTSC.COND - Development and characterization of novel Nb3Sn wires with improved per-
formance beyond the state-of-the-art, towards robust high Jo wires. This R&D effort explores
materials and architectures via effort done at laboratories and industry and interacts closely with
magnet development to integrate electro- and thermo-mechanical results in relevant geometry and
conditions;

* MAG.LTSC.CABL - Development and characterization of cables using novel wires and geome-
tries (e.g. large number of strands). This activity includes study and qualification of electrical,
magnetic and mechanical properties as well as iteration with the magnets’ designers to quantify
cables’ wind-ability for the different coils’ layouts;

* MAG.LTSC.ADVP - Evolution of the procurement activity in the direction of advanced wire com-
position and architecture, as a result of the wire R&D activity, including an effort to enlarge the
industrial manufacturing base;

2.7.3.3 Top-level Milestones and Deliverables
* MAG.LTSC.M1 - Launch procurement of state-of-the-art Nb3Sn conductor, Q1 2022;
* MAG.LTSC.M2 - Launch development of novel Nb3Sn wires, Q1 2022;
* MAG.LTSC.D1 - ~2 tons of cabled and qualified state-of-the-art conductor, Q4 2023;

* MAG.LTSC.M3 - Assess feasibility of targets for production of at least 100 m unit lengths of novel
wires, Q3 2024,

* MAG.LTSC.D2 - Advanced Nb3Sn wire in unit lengths of about 100 m, Q1 2025;

* MAG.LTSC.M4 - Assess results from R&D and update performance of HFM reference wire, Q2
2025;

e MAG.LTSC.M5 - Industrialize novel wires Q1 2025- Q4 2027,
* MAG.LTSC.D3 - Novel generation of cables in unit length of at least 100 m, Q4 2025.

2.7.4 HTS conductor
2.7.4.1 Scope and Objectives

R&D on HT'S conductor is considered essential for a subsequent successful implementation in HT'S coils
and magnets. The first objective is the definition of performance targets adapted to accelerator magnet
applications, which will guide the development, from materials to cables, to achieve such targets. We
propose that activities in Europe are focused on REBCO tapes. The reason, as mentioned earlier, is
that very high in-field electric performance is already available in commercial REBCO tapes, with upper
values of industrial production reaching J, (4.2 K, 20 T) up to 2000 A/mm? (see Fig. 2.3) [65]. Material
engineering at the nanoscale and artificial pinning techniques are well controlled, and several industrial
suppliers on the market are able to produce unit lengths of tape in the range of several hundred meters.

Given the exceptional state of the art values in J., the R&D work focus on achieving controlled,
homogeneous and reproducible electro-mechanical and geometrical properties along the full tape length,
e.g. low internal electrical resistance between layers, high internal adhesion strength among layers, low
electrical resistivity of the copper stabilizer, controlled geometry. Innovation will be required for conceiv-
ing and qualifying novel high-current cables made from tape conductor. This study shall be performed
in conjunction with the design of HT'S magnets and the understanding of the specific requirements.

The results of this work will provide direct feedback to industrial manufacturers, raising their
awareness of needs, identified problems and potential solutions. Industry will be crucial in the demon-
stration of feasibility of long lengths and low cost. Indeed HTS cost reduction is mandatory to make
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future large-scale applications affordable. Some routes towards cost reduction may be process optimiza-
tion, insertion of new technology, and production scale-up. We remark here that the scale of production
needed for an HTS accelerator magnet R&D will not be sufficient to influence significantly cost. At the
same time, we should be able to benefit from relatively large on-going procurement of HTS conductor
from other communities, e.g. fusion and energy.

Finally, a crucial aspect of the HTS conductor R&D will be the identification, development and
qualification of cable configurations suitable for accelerator quality magnets, also taking into account a
possible evolution of the needs of beam dynamics. Existing (e.g. stacks [66,67], CORC [68], Roebel
[69], STAR [70]) and novel concepts will be studied, considering their electro-dynamic performance
(e.g. the need for transposition), quench detection and quench protection (to be addressed at the level
of tapes and cables before coils), the effect of insulation and impregnation, and the development of low-
resistance joints (with procedure scalable to magnet construction). As we remarked earlier for Nb3Sn,
HTS conductor development and qualification will have to act in synergy with the R&D on HTS magnets
and relevant technology.

2.7.4.2 Identified Tasks
* MAG.HTSC.SOAP - Procurement of REBCO tapes in industry, qualification and extensive char-
acterization of electro-mechanical properties, including response to quench;

* MAG.HTSC.COND - Development of REBCO tapes with improved performance beyond the
state-of-the-art, tailored to accelerator applications. R&D on other HTS materials, including multi-
filamentary HTS wires;

* MAG.HTSC.CABL - Concept development, assembly and extensive characterization of REBCO
cables for use in HTS magnets. Development of splice technology at the level of the tape and
cable, suitable for integration in HT'S magnets.

2.7.4.3 Top-level Milestones and Deliverables
MAG.HTSC.M1 - Launch procurement of HTS conductor, Q1 2022;

MAG.HTSC.M2 - Review performance of REBCO tape for accelerator magnets, Q4 2023;
MAG.HTSC.M3 - Select cables’ layout for winding magnet demonstrators, Q3 2024;
MAG.HTSC.DI1 - ~20 km of qualified tape (12 mm equivalent width) by Q1 2025;
MAG.HTSC.D2 - Unit lengths of representative cables (~50 m) by Q1 2025.

2.7.5 Nb3Sn magnet R&D
2.7.5.1 Scope and Objectives

Nb3zSn magnet R&D is the most prominent top-level, cross-cutting, and integrative activity in the pro-
posed programme. The scope of this activity is essentially derived from the 2020 ESPPU, i.e., to “inves-
tigate the technical and financial feasibility of a future hadron collider at CERN with a centre-of-mass
energy of at least 100 TeV”. For Nb3Sn magnets, this goal translates into a major push to provide robust
and cost-effective performance near the ultimate limits of Nb3Sn superconductor.

* Performance is defined in terms of a maximum field in the magnet aperture, a high initial training
quench with few training quenches up to ultimate field, and the absence of degradation under cyclic
load and repeated cool-down/powering/warm-up cycles. Appropriate electro-mechanical margins
need to be implemented, for which the community habitually uses a "margin on the loadline”, as
well as a generic mechanical design limit for the coil composite of 150 MPa van-Mises stress at
room-temperature and 200 MPa von-Mises stress under cryogenic conditions. To mitigate the risks
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of excessive training, critical current reduction, and degradation, we suggest in the medium term to
re-define appropriate engineering margins based on local stress-strain states in the conductor and
composite, and to establish a multi-scale framework of experimental results and numerical models
that inform the design process;

Robustness is defined based on scalability of the technology, i.e. a technology that works equally
well for short magnets and 15-m-long magnets, and can be applied at an industrial scale with
high production yield. Present experience shows that length scale-up may come with definite
challenges related to deformation and residual strain in the coil after heat treatment and to the
differential contraction mismatch of individual magnet components during cool-down. Due to
the strain sensitivity of NbsSn, this mismatch can lead to conductor degradation. Moreover, the
magnet production for HL-LHC shows that the yield and methodology are not yet suitable for
upscaling, and require a decisive improvement;

Cost relies critically on economies of scale and on the introduction of industrial processes which
will include the automation of specific process steps. Neither economies of scale, nor the automa-
tion of process steps will be achievable in the present project period. Nonetheless, every design
choice and process development must consider the potential impact on cost and the prospect of
future automation.

Finding the right balance between cost-efficiency, maximum field, and robustness is at the core

of this R&D activity, and progress in all three areas is crucial to provide satisfactory input into the next
ESPPU.

This progress is likely not going to come from a merely evolutionary change of existing Nb3Sn

technology. Rather, it will be the product of a vigorous innovation and R&D programme that involves
all other activities described in this document. Fast turnaround testing at the smallest possible scales is
key to an effective innovation funnel that may enable decisive breakthroughs in performance, robustness,
and even cost. To this end, we propose to structure the program as outlined in Fig. 2.11, by making use
of the following development vehicles:

Non-powered standardized samples for electrical, and thermo-mechanical characterization. The
samples will be developed jointly with technology development, aiming at material and composite
properties, validation tests for new technology variants, and design parameters. Work on these
samples goes hand in hand with the cross-cutting activity on material testing.

powered samples, in order test smallest possible scale at which single challenges of HFM can be
representatively addressed and studied, e.g., cable degradation, bonding and sliding properties,
techniques for reliable jointing of SC cables, etc.

subscale magnets, which constitute a first step in magnet technology implementation, identifying
strength and weaknesses of specific technology integrated in a coil winding. A subscale magnet
aims at reproducing the performance margins, but not the main field, in a small (essentially hand-
held) magnet assembly. New conductors can be validated at this scale (e.g. designs resilient against
degradation).

short magnets, which are a true representation of magnet design and construction, but for the
length, mandatory demonstration step before long magnets. It is likely that short magnets will be
built with two coil layers/decks first, aiming for 12 T in the aperture. This step is followed by an
ultimate performance design. The short-magnet scale will benefit from the faster turnaround of
mirror configurations in the early stages of the programme.

long magnets, which demonstrate the suitability of a technology in terms of length scale-up. Spe-
cial attention is paid at this stage to the prospect of industrialization and automation. Mirror
configurations, as well as cool-down/warm-up cycles with dummy coils can be a valuable tool to
intercept difficulties at the earliest possible stages.
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Fig. 2.11: Schematic representation of the technology pyramid towards the development of Nb3Sn ul-
timate dipole magnets. The first tasks are shared, then two final objectives are pursued in parallel: on
the left, the path towards ultimate-field Nb3Sn accelerator magnets; on the right, the path towards long
Nb3Sn robust accelerator magnets, eventually joining in the final objective of highest practical field with
robust performance.

2.7.5.2 Identified Task

We define here tasks on the basis of a single development site (laboratory). Tasks of sample measure-
ments are likely to be shared among laboratories, while demonstrator tasks will run in parallel to cover
the respective design and technology variants selected.

* MAG.LTSM.SMPL - Sample construction, test and evaluation. We group in this activity non-
powered samples as well as powered samples and mechanical models representative of magnet
conditions;

* MAG.LTSM.SUBS - Construction, test and analysis of subscale magnets;

* MAG.LTSM.SD12 - Design, construction, test and analysis of short 12-T demonstrator magnets
as an intermediate step towards ultimate performance, and to develop robust designs;

* MAG.LTSM.SD16 - Design, construction, test and analysis of short ultimate-field Nb3Sn demon-
strator magnets;

* MAG.LTSM.LDI12 - Design, construction, test and analysis of long 12-T demonstrator magnets.

The ultimate goal, long robust dipole magnets at ultimate performance is beyond the horizon of
the time scale considered here and is not explicitly appearing as a task.

2.7.5.3 Top-level Milestones and Deliverables

In the staged fast-turnaround programme devised, milestones are reached every time an R&D vehicle
on the next-higher scale becomes available for exploitation. Milestones are attached to each of the
scales and are reached when the first deliverable on each scale is tested, analyzed, and the corresponding
concept validated. Corresponding deliverables at each scale are produced at the respective appropriate
time intervals, as listed below. We define here milestones and deliverables on the basis of a single
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laboratory. Milestones and deliverables are intended to be multiplied by the number of laboratories
contributing to the specific task.

* MAG.LTSM.SMPL..Dx - 10 to several 10s of deliverables per year;
* MAG.LTSM.SUBS.Dx - 3 to 4 deliverables per year;

* MAG.LTSM.SD12.Dx - 1 to 2 deliverables per year;
* MAG.LTSM.LD12.Dx and MAG.LTSM.SD16 - 1 deliverable every 1 to 2 years.

The cadence of deliverables at each scale naturally slows down when the next milestone is reached.
The smaller-scale R&D objects are then mostly needed to address problems encountered at the higher
level(s), or to feed-forward potential break-through technologies.

In addition to the above fast-turnaround multi-scale milestones and deliverables, one additional
milestone and deliverables are added:

* MAG.LTSM.Mu. - At the beginning of the programme, an in-depth knowledge transfer from past
and on-going NbsSn magnet R&D programmes will take place. This initial milestone will be
likely organized through a series of technical meetings and laboratory visits. The transfer shall
focus on what we know works well, what we know could/should be improved, and what we know
we don’t know. Planned by Q4 2022;

* MAG.LTSM.Dw - This final deliverable takes the form of a summary document, weaving all avail-
able results from the individual programmes together into one coherent and credible statement,
arguing whether the sum of all magnets built and tested constitutes the required demonstration of
technical and financial feasibility of the FCC-hh magnet system. Planned by Q4 2026.

2.7.6 HTS magnet technology
2.7.6.1 Scope and Objectives

As for HTS materials and cables, this R&D is of an explorative nature. HTS superconducting accelerator
magnets are the only option to generate fields beyond the reach of Nb3Sn. Plain consideration of engi-
neering current density would suggest that magnetic fields in the range of 25 T could be generated by
HTS, both with Bi-2212 and REBCO, as shown in Fig. 2.3. This needs to be moderated by the fact that
mechanics and quench management may not be feasible, or practical, at the projected forces, stresses,
stored energy and energy density. The actual limits of a feasible HTS accelerator magnet need hence to
be established.

A second element of this R&D is triggered by the consideration that with the actual cost of HTS,
a full-HTS winding may not be affordable. A hybrid solution may be considered, where LTS are used in
the lower magnetic field area (e.g. below 15 T), and HTS is used above. A hybrid configuration requires
the use of liquid helium as coolant. At the same time, as we can clearly see in Fig. 2.3, performance
of HTS in the range 10 to 20 K has reached values of .J. well in excess of 500 to 800 A/mm2, i.e. the
level that is required for compact accelerator coils. The exploration of magnet designs working in an
intermediate temperature range (e.g. 10 to 20 K) and dry magnets (conduction cooled) has considerable
interest, because it would open a pathway towards a reduction of power to run the cryogenics (due to
higher COP), a reduction of the helium inventory (e.g. dry magnets), or the use of alternative cryogens.
In this case, obviously, the magnet would have to be wound completely from HTS. A summary of
alternatives to be considered is shown in Table 2.1

For HTS, where technology is relatively immature, the work on magnet design and technology
will go hand in hand with tape and cable development. As already mentioned in the R&D on HTS
conductors, good uniformity of the current density over long unit lengths (from present state of the art of
200...300 m to 1 km), and development of features matching magnet challenges (e.g. good adhesion of
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Table 2.1: Alternative HTS magnet configurations.

Temperature range Cooling mode and fluid
Full HTS 45K... 20K LHe, GHe, LH2, dry
Hybrid LTS/HTS 19K... 45K HeIl, LHe

layers, low internal electrical resistance) or facilitating them (e.g. a “Current Flow Diverter” to increase
quench propagation speed) should be primed above increased critical current.

The matter of HT'S cables is of special importance to the magnet R&D. Cables with high current
capacity are required to decrease the magnet inductance (for powering and protection reasons). High cur-
rent density options being considered are tape stacks [66,67], Roebel [69], CORC [68], and STAR [70]).
The work of the coming years should determine the most suitable cables to fit the needs of accelerator
magnets construction and operation. Besides the practical matter of coil winding (see later), a funda-
mental question to be addressed is the need of transposition. Though possibly secondary from the point
of view of field quality, which is expected to be dominated by the large persistent currents contribution,
the impact on transposition on performance needs to be studied. Finally, full characterization at the scale
of the cable (besides the single tape) will accompany design and analysis of demonstrator magnets. Ex-
ample of high-priority activities, besides critical current, are current sharing and transfer length among
tapes, basic mechanical properties, and current density dependence on angle, stress and strain. Joint tech-
nology (resistance value and joint robustness) is of utmost importance for magnet technology. Though
already included in the HTS conductor R&D, this needs to be directly linked to the magnet design from
the beginning of the process. Finally, the HTS conductor design may require including features necessary
or beneficial to magnet protection, such as detection systems based on conductor temperature or voltage
sensing and compensation.

The design of the future magnets which is part of this R&D work should take into account par-
ticular characteristics of HTS tapes and cables. REBCO winding geometry tends to be constrained by
the use of tapes. The end design is possibly the main focus area, due to the tape aspect ratio making a
hard-way bend difficult. Several magnet design options have emerged in the past (e.g. aligned blocks,
cloverleaf and CCT) and the effort should strive to improve them, or find new ones. The coil shape
should be optimized to maximize the efficient use of superconductor (e.g. reducing the field components
normal to the tape), avoiding excessive margins.

Along the line of innovation, inspired by R&D on ultra high-field solenoid magnets, non-insulated
or partially-insulated winding configurations could be considered. This configuration, generally referred-
to as “Controlled Insulation” (CI), would benefit magnet protection, potentially reaching the limit of
self-protection. However, we are not yet certain that CI windings are applicable to accelerator magnets,
especially with regard to transient effects and stability when compared to UHF solenoids. A design
study needs to be complemented by development of related technology, and in particular the possibility
to achieve a pre-set contact resistance, reproducible from coil to coil. Tests of such windings should
be led at reasonable current magnitude with requirements for accelerators (e.g. a ramp rate of 20 mT/s
corresponding to 20 T in 1000 s), possibly extended to higher ramp rates relevant for other applications
(e.g. 1-100 T/s range for ion therapy synchrotrons or fast acceleration section of muon collider). This
question is very important since it can change dramatically the design principle not only of the magnet
but also of the conductor.

The HTS magnet R&D will also have to address the effect of screening currents on field quality,
compatible with use in an accelerator. Magnetization magnitude and temporal stability are one of the
major drawbacks of HTS tapes and could be an issue for accelerator magnets. Control of these effects
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may require overshoot, vortex shaking, temperature increase, some of which may not be compatible with
accelerator operation. This has been only partially addressed in UHF solenoids, mainly concerned with
the field magnitude. While options of cables and magnet designs will be explored to find the best way
of taming HTS towards a good field quality, we also recognize that alternative methods to control field
harmonics (i.e. passive or active shimming, stronger correcting magnets) and innovative beam optics and
controls may be required, eventually, to cope with features typical of HTS.

The R&D work on HTS magnets, similar to NbsSn, will depend on advances in computational
capability, described in detail later. Specifically, persistent currents and controlled insulation windings
will require tailored developments. Several codes are already available to compute these effects, and we
must pursue this effort. In the case of HTS the tape aspect ratio (10-4) is a challenge when attempting to
model complete cables and whole magnets. A close interaction between design, modelling and testing
will be key to foster development and understanding. Finally, it is clear that there is an obvious need
in a near future for a facility providing a background field for testing of HTS demonstrator magnets.
FRESCA2, SULTAN, and the planned EDIPO reconstruction are possible European test infrastructures.
In their present configurations they do not fit HTS dipole tests. A rapid alternative could be to realize
a new FRESCA?2 type magnet dedicated to this task, or join forces with other programmes to realize a
background field magnet and test facility.

A

Sub-scale HTS Magnets

HTS Design Studies
(LTS/HTS hybrid , all-HTS)

HTS Samples and Technology

Fig. 2.12: Schematic representation of the innovation pyramid concept for HTS dipole magnets.

The structure of the program on HTS magnets is once again based on an innovation climb rep-
resented by the pyramid of Fig. 2.12. The first steps are exploratory and depend heavily on the result
of the proposed design studies. As for NbsSn, sub-scale magnet work will precede the work on the two
identified routes of hybrid or all-HTS magnets. Results of this R&D will eventually join in the definition,
design construction and test of HTS demonstrator magnets.

2.7.6.2 Identified Tasks

* Insynergy with the R&D on HTS conductors (tasks MAG.HTSC.COND and MAG.HTSC.CABL),
and in parallel to HT'S magnet design studies (task MAG.HTSC.DSGN), clarify and specify needs
based on magnet design options and suitable technology towards the selection and qualification
of cables geometry suitable for accelerators. Address at magnet level issues such as: margin and
mechanical effects, transposition, persistent current effects, current sharing and quench;
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* MAG.HTSC.DSGN - Pursue a design study of HTS magnet options, either hybrid LTS/HTS, for
operation at liquid helium temperature (e.g. 4.2 K), or full-HT'S dipole for operation between liquid
helium and higher temperature (e.g. from 4.2 K to 20 K). The study shall include exploration of
coil cross sections, end design, optimization of tape alignment, and ‘controlled insulation’ (CI)
schemes;

* Participate in the development of models (tasks MAG.MCM.MDLS and MAG.PETP.MDLS), con-
tributing test results on sub-scale and insert coils, to improve understanding and control of quench
and field quality in HTS magnets, including CI winding schemes and special focus on persistent
currents magnitude and stability;

* MAG.HTSC.SUBS - Design and manufacture sub-scale and insert coils for technology R&D, rep-
resentative of the HT'S magnet design being pursued, and practical for achieving a fast turnaround
R&D cycle. Test the sub-scale and insert coils to validate cable (various configurations) and tech-
nology (e.g. insulation or CI, winding shape and end design, joints)

* MAG.HTSC.SRDM - Engineer and manufacture HTS R&D dipole magnet as a preliminary step
towards a demonstrator, with parameters to be set once a basic technology selection is reached.

2.7.6.3 Top-level Milestones and Deliverables
* MAG.HTSM.M1 - Design sub-scale and insert coils for technology R&D by Q4 2023;
* MAG.HTSM.M2 - Results of design study of hybrid LTS/HTS dipole by Q4 2024;
* MAG.HTSM.M3 - Results of design on a full-HTS dipole by Q4 2025;

* MAG.HTSM.M4 - Results of sub-scale and insert coil manufacturing (winding, insulation, joints,
etc.) and tests performed in the period 2023...2026, completed by Q4 2026;

* MAG.HTSM.D1 - Define a magnet specification, including field performance, of HTS accelerator
dipole magnets by Q4 2026;

* MAG.HTSM.D?2 - Conceptual design of an HTS accelerator magnet by Q4 2027

* MAG.HTSM.MS - Initiate the engineering, construction and first test of a HTS dipole demonstra-
tor by Q4 2028

2.7.7 Insulation systems, components, cryogenic and modelling technologies
2.7.7.1 Scope and Objectives

Characterization and development of composite and structural magnet components

We group in this R&D activity the work on all materials and components entering in the construc-
tion of magnets, including work on samples (e.g. 10-stacks and multi-scale mock-ups) with the exclusion
of superconductors, addressed elsewhere. R&D programmes are already in place in the EU and the USA
on composite and structural materials and must be reinforced. A specific focus of this part of the pro-
gramme is on the development and characterization of insulation systems (polymers and reinforcement)
for both Nb3Sn and HTS magnets. The global strategy to follow is to identify the key parameters, under-
stand how to characterize them, measure the effect of these parameters, and possibly implement them in
FE models in the form of a shared results database. The mechanical, electrical, thermal, and tribological
characterization should be systematically undertaken from room- to cryogenic temperature on different
scales: single material, insulated conductor, and coil assembly integrated into a magnet. Among others,
elastic modulus, stress distribution, adhesion, toughness, and thermal properties during assembly and
cooling down should be investigated. Friction between the different components (insulation and conduc-
tors) and its impact on the stress distribution within a magnet assembly should be addressed. The impact
of the impregnation process and system on other parameters (such as stress distribution, internal adhe-
sion, and interface friction) and the role of interfaces and discontinuities within the coil assembly should
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be explored. This programme should allow identifying the structural and physical parameters (optimal
parameters + processability) for optimized coil assemblies in working conditions. To this aim, the use
of advanced imaging techniques is recommended as an aid towards the understanding of the nature of
magnet degradation.

Thermal management of high field magnets

The cryogenic system of the next circular collider machine will have to cope with significantly
higher thermal loads than the LHC. The choice of the FCC nowadays is to use superfluid helium at 1.9 K
for cooling the cold mass of the 16T Nb3Sn superconducting magnets, similar to the LHC. Although
superfluid helium cryogenics at 1.9 K is at least two times more expensive than liquid helium at 4.5 K,
also a possible choice for Nb3Sn, this extra cost is largely compensated by the saving on the magnet
cost and comes at the benefit of excellent heat transfer in the magnet string. A drawback is the helium
inventory, which increases by a factor of six with respect to the LHC (800 tonnes of liquid helium in FCC-
hh). Using HTS magnets could be a game-changer since they can be operated at a higher temperature for
at least equivalent magnetic performance. Higher temperature operation (10 K to 20 K) would imply a
drastic reduction of cost for the cryoplant cryogenics due to a higher system efficiency if novel cryogenic
designs and thermal management are envisaged and studied. At these temperatures, the cooling strategy
will be different from the one used in the LHC, and the structure of the HTS magnets will have to contain
suitable features to adapt to the new cooling strategy. Thermal management of high field magnets (both
internal, heat transfer to coolant, and external heat transfer to cryo-plant) will require new engineering
solutions that need to be integrated from the start of the magnet design. The need for experimental
validation of thermal characteristics of coil packs and the modelling of complete cold-mass design to
guide and optimize heat extraction paths under expected accelerator load are indispensable tools for this
integrated design

Multiscale and multi-physics modelling

A change in modelling approach is required to remain in step with the engineering challenges
ahead, bridge the gap between modelling capability and design methodology and profit from the evolu-
tion of the state-of-the-art in computer-aided engineering (CAE). Indeed, like in other fields of engineer-
ing, CAE is taking an increasingly important role, providing a standard for design and manufacturing,
including practical consideration of cost optimization. At the same time, mastering the challenges iden-
tified earlier will require a significant extension of modelling capabilities and a high degree of synergy
between design and simulation tools.

In broad terms, the superconducting magnet community has shown that the most relevant physical
phenomena involved in the design and analysis of HFM can be modelled with multi-scale modelling and
multi-model analysis. At the same time, the work of the past years has evidenced the fact that some of the
modelling needs to be augmented, including new physics as well as multi-scale capability from the meso-
scale of multi-physics analysis of a conductor to the macro-scale of a full magnet string. This applies in
particular to quench initiation and propagation in HTS magnets, a relatively young playground. Multi-
model analysis and co-simulation are present standards of integrated design techniques, and was demon-
strated at development level. We believe that the next step is to translate this progress into improved
design techniques. The core idea is to focus on “making models talk to each other” with the concept
of Model-Based Systems Engineering as a platform for collaborative modelling. Model-based systems
engineering (MBSE) is the formalized application of modelling to support system requirements, design,
analysis, verification, and validation activities beginning in the conceptual design phase and continuing
throughout development and later life cycle phases. MBSE moves from a document-centric paradigm
for sharing of information to a model-based sharing of information. Models become repositories of data,
queried to provide relevant information. Models can be concatenated into automated workflows. We ex-
pect that adoption of this methodology will also lead to a more profound understanding of our magnets
from the earliest stages of design onwards.

38



CERN Yellow Reports: Monographs, CERN-2021-XXX

2.7.7.2 Identified Tasks

* MAG.MCM.MTRL - Pursue the measurement and characterization (constitutive equations) of the
mechanical and thermo-physical properties of materials, components and composites, including
new-class of materials such as metamaterials, additive fabrication materials and similar novel ar-
chitectures. As a high priority activity which is part of this task, develop and characterize electrical
insulation systems, especially relevant for wind and react Nb3Sn magnets but also applicable to
HTS magnets. Upgrade the facilities required for the measurement and characterizations described
above, facilitate sharing, and make available the associated data repository as a reference database
for magnet design;

* MAG.MCM.THME - Support design, construction and analysis of magnet performance in spe-
cific aspects of electrro- and thermo-mechanical integrated modeling, including comprehensive
analysis of manufacturing and operation conditions, aiming at preventing performance loss and
degradation;

* MAG.MCM.CRYO - Study alternative magnet thermal designs, operating at higher temperature
than liquid helium. Consider operation around 10 to 20 K, towards a low helium content cold
mass to reduce the inventory and the complexity of the helium management during quench, as
well as a conduction-cooled thermal design with the development of high-performance thermal
links. Specialize versatile conceptual thermal designs to cope with the wide variety of magnet
options (Nb3Sn and HTS) and the different respective thermal loads;

* MAG.MCM.MDLS - Pursue the development of physics modelling of relevance to HFM (e.g.
quench propagation in HTS) towards augmented modelling capability, accuracy improvement, as
well as multi-scale modelling from conductor multi-physics to a magnet string. Advance co-
simulation capabilities towards an ideal digital twin of an as-built magnet;

* MAG.MCM.MBSE - Develop and generalize the use of a Model-Based Systems Engineering
(MBSE) framework as a unifying information management tool.

2.7.7.3 Top-level Milestones and Deliverables

* MAG.MCM.MI - Develop measurement facilities and characterize materials and composites rel-
evant to HFM applications, and most important electrical insulations for Nb3Sn and HTS magnet.
This work includes detailed material studies, advanced imaging and analytical techniques, and the
development of constitutive equations. Planned by Q4 2025;

* MAG.MCM.M2 - Develop new engineering multi-physics/multi-scale solutions for thermal man-
agement of high field magnets (Nb3zSn and HTS), both internal (e.g. coil heat transfer to coolant)
and external (e.g. heat transfer to cryoplant), including measurement of heat transfer in small
samples, demonstrators and model magnets. Planned by Q4 2026;

* MAG.MCM.M3 - Integrate and unify computational tools to support the design of conductors,
demonstrators and model magnets with an MBSE framework. Specifically, integrate models
adapted to the whole spectrum of multi-physics and multi-scales relevant to NbzSn and HTS mag-
nets in including the manufacturing and operation conditions. Planned by Q4 2026.

2.7.8 Magnet protection
2.7.8.1 Scope and Objectives

R&D on magnet powering and protection will be devoted to the development of strategies and methods to
detect and safely dump the magnet stored energy, advancing the state of the art to address the challenges
outlined earlier. The work on LTS and HTS has commonalities and specificities, as described below.

LTS
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Quenches in Nb3Sn magnets propagate at high velocity, and quench management at the increased
stored energy density (see Fig. 2.6) is in first line a matter of decreasing detection and dump time.
This evolution towards faster detection and dump will require nonetheless a significant improvement of
instrumentation (voltage-based) and active protection devices (e.g. sturdy resistive heaters, and advanced
protection techniques such as Coupling Loss Induced Quench, or CLIQ). As the engineering margins
decrease, this will also call for an improved knowledge and control of parameters like strand and cable
coupling loss (critical to CLIQ).

In parallel to the above developments, it is crucial to understand the true limit of protection in
impregnated Nb3Sn coils. This work shall address failure mechanisms, e.g. of thermo-mechanical origin
(peak temperature, peak temperature gradient within the coil, peak temperature difference with respect
to the structure) as well as electrical origin (peak voltage). This work would be best performed mea-
suring limits in dedicated small-scale experiments, enfolding in synergy with the characterization and
measurement of materials and composites outlined above.

Finally, approaching maturity of Nb3Sn magnet technology, quality assurance will be of primary
importance, to be extended to all aspects of an accelerator magnet, such as dielectric strength and volt-
age withstand, quench heater and feed-throughs integration, or internal and external bus-work. Again,
striving for “robustness” is the keyword of this activity.

HTS (REBCO tapes)

While sharing the challenges of stored energy and energy density with LTS, dealing with quench
propagation and protection in HTS magnets requires a revolutionary paradigm shift. Spontaneous
quenches are unlikely, because of an enthalpy margin 1 to 2 orders of magnitude higher than in LTS,
but when it happens the propagation has a speed 1 to 2 order of magnitudes slower than in LTS. In ad-
dition, HTS can possibly operate in a temperature regime beyond liquid helium one (10...20 K), where
changes in cooling affect significantly the dynamics of a quench.

The first consequence is that voltage-based detection methods is significantly more difficult, and
alternative detection methods may be needed (e.g. fibre optics, temperature sensors, acoustic sensors,
hall probes, LHe flow measurement, or other). A first focus of R&D on HTS quench protection is
therefore on quench detection, looking both at improved voltage-based methods, as well as alternatives
to be integrated in HTS cables and magnets.

The second consequence is that it is difficult to actively quench an HTS magnet. Large energies,
seemingly beyond practical, would be needed by embedded heaters, or CLIQ, and here again alternatives
are sought (e.g. secondary CLIQ). This is the second focus of R&D on quench protection in HTS
magnets, determining whether active protection mechanisms are effective.

Given the above uncertainty on a suitable technology, tailored solutions are sought for HTS
solenoids seeking self-protection mechanism based on non-insulated (NI), partial-insulation (PI) or
metal-insulation (MI). These controlled insulation (CI) alternatives are of interest, but relevance to accel-
erator magnets shall be established, considering the electro-magnetic transients during normal operation
(joule dissipation and field homogeneity issues) as well as fast dump (transverse currents in between
turns and associated force distribution which deviate substantial from normal design conditions). The
study of CI winding will be best performed as a combination of simulations and experiments on small-
scale coils that need to be designed, realized and tested in order to assess the suitability of this protection
mechanism for accelerator magnets.

General

Common to LTS and HTS, powering considerations will require adapting the design of the cables
and magnets to reduce inductance and voltages. This will need the development of concepts for magnet
strings, providing design values for cable current and voltages.

Both LTS and HTS magnet design will rely on multi-physics simulation of quench, to better master
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evolution and margins with respect to the local limits. The development of modelling codes adapted to
HTS, already mentioned in the magnet section, is essential. Special tools will need to be developed to
study the protection of HT'S magnets, from initiation (e.g. voltage due to current sharing) through energy
dump (e.g. CI windings). The modeling effort should span the whole range from cables to magnets.

The work on powering and protection of LTS and HTS magnets should include redundancy and
failure scenarios, which is of primary importance in the case of LTS/HTS hybrid designs.

Finally, the scope of the work proposed includes collection of a large amount of data from multiple
diagnostic tools. The reduction and analysis of this data represents a challenge. Here we propose to resort
to machine learning to look for regularities, introducing a level of Artificial Intelligence in the analysis
of magnet tests.

2.7.8.2 Identified Tasks

* MAG.PETP.MDLS - In close synergy with task MAG.MCM.MDLS, improve and develop compu-
tational models relevant to quench detection and protection in Nb3Sn and HTS high-field magnets;

* MAG.PETP.DSGN - Interact closely with conductor and magnet design, providing design sup-
port to achieve suitably large detection and protection margins, compatible with string of magnets
powered in series in an accelerator;

* MAG.PETP.INST - Explore quench detection methods for Nb3Sn and HTS high-field magnets,
from known techniques (e.g. voltage threshold and quench heaters) to alternative and novel meth-
ods and strategies (e.g. fiber optics, temperature measurements, acoustic emission). Develop and
deploy quench diagnostics to assist magnet tests, identify quench origins to understand perfor-
mance and qualify robust designs;

* MAG.PETP.PROT - Develop protection strategies, methods and devices for Nb3Sn and HT'S high-
field magnets, and in particular novel tehnologies such as CLIQ evolutions, and passive protection
of partial-insulated windings.

2.7.8.3 Top-level Milestones and Deliverables

* MAG.PETP.D1 Report the result of study and specification for magnet design parameter range
(current, voltage, inductance) suitable for operation in a FCC-like magnet string, by Q4 2023;

* MAG.PETP.M1 Complete a survey and establish a specification of advanced diagnostics and de-
tection techniques, by Q4 2023;

* MAG.PETP.D2 Report the result of study on quench in HTS, including CI windings for accelerator
applications,m by Q4 2023;

* MAG.PETP.D3 Deploy novel instrumentation to improve diagnostics, identify quench precursors
and origin and quench development, by Q1 2025;

* MAG.PETP.D4 Report the result of study on implications of operation in a range of 10 to 20 K for
detection and protection, by Q4 2025;

* MAG.PETP.DS Devise a method and report the results on control and reproducibility of HTS
winding properties (transverse resistance) for HTS magnet with self-protection features, by Q4
2025;

* MAG.PETP.M2 Complete the measurement/characterization of thermo-mechanical and dielectric
properties and establish protection-related limits, by Q4 2026;

* MAG.PETP.D6 Report the result of study and measurements of dump initiation in Nb3Sn and in
HTS magnets using CLIQ, its evolution, or other novel techniques, by Q4 2026;

¢ MAG.PETP.M3 Establish a measurement database on instrumented HTS cables and small coils,
using voltage and alternative quench detection methods, by Q4 2026;
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* MAG.PETP.M4 Complete the comprehensive quench detection and protection design and analysis
of Nb3Sn and HTS magnet variants, by Q4 2026.

2.7.9 Infrastructure and Instruments
2.7.9.1 Scope and Objectives

The high field magnets programme outlined here relies critically on the availability of R&D, manufactur-
ing and test infrastructure, as well as improved or novel instrumentation for measurement and diagnostic.

The concept of fast turnaround is best implemented having a distributed infrastructure, in particular
workshop facilities for the construction of short magnets and demonstrators (magnet laboratories), as
well as cryogenic test facilities for small components, samples and short magnets and demonstrators
(cryogenic test stations). Consolidating and upgrading such distributed infrastructure, partly already
available or in construction, was identified as one of the priority activities of the initial phase of the
programme.

Our analysis has further identified some critical missing capability, ranging from facilities for the
qualification of superconducting wires, tapes and cables at high magnetic field, to large size manufac-
turing infrastructure specifically adapted to the range of magnet designs considered. Several of these
additional facilities and infrastructures may require large investments, or have large size, and would be
best located at one site, to be shared by all contributors to the programme, or a wider community if
applicable. This holds in particular for the infrastructure for Nb3Sn long magnets, which is demanding
in terms of space, investment and operation requirements. It is proposed to stage the procurement and
construction of these facilities and infrastructures throughout the proposed phases of the programme,
also engaging industry which could host some of them, as appropriate.

The significant infrastructures and facilities identified for both superconductors and magnets ac-
tivities are listed below, classified in manufacturing infrastructure and test infrastructure:

Manufacturing Infrastructure

* Rutherford cabling machines for the development and laboratory-scale production of Nb3Sn cables
with large in-field current capability and a large number of strands (typically 40 to 60);

* Novel cabling machines for the development and production of long lengths of new types of HTS
cables. This will require the prior development and demonstration of HTS cable concepts appro-
priate for use in accelerator magnets, which will be the outcome of the preliminary R&D phase on
HTS conductor;

* Dedicated electrical insulation and braiding machines, providing the electrical insulation of cables;

* Dedicated winding machines for the production of LTS and HTS coils, operated in grey rooms and
suitable for a high degree of automation;

 Short (~3 m for R&D) and long (up to ~15 m for long magnets) reaction furnaces for the heat
treatment of Nb3Sn coils in controlled atmosphere;

 Short (~3 m for R&D) and long (up to ~15 m for long magnets) chambers for vacuum pressure
impregnation of LTS and HTS coils;

* Short and long presses and tooling for different assembly steps (e.g. curing, collaring or keying,
welding);

Test Infrastructure

* Test stations for the electro-mechanical qualification of HTS and LTS wires and tapes, in external
magnetic fields up to 18 T for NbsSn and in excess of 20 T (ideally up to 25 T) for HTS. Liquid
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helium conditions are requested (1.9 K and 4.5 K) but allowing also higher temperatures (10...20
K range);

A test station for HTS and LTS cables, requiring conditions of field and temperature comparable
to those for single wires and tapes, but also high currents and large aperture;

A test station consisting of a high-field magnet with a large bore, providing a background field and
enabling the measurement of HT'S coils in a significant magnetic field. The need of measuring HTS
coils in a background magnetic field is a new input for test infrastructure, a specific requirement
for the qualification of HTS sub-scale and R&D magnets;

Vertical test stations for the test of LTS and HTS R&D and demonstrator magnets at cryogenic
temperature (1.9 K and 4.5 K for Nb3Sn, and variable temperatures, from liquid helium to liquid
nitrogen, for HTS);

Multi-purpose, horizontal or vertical test facilities for long cryo-magnet assemblies (including test
for lengths of coils/cold masses of up to 15 m);

Equipment for standard electrical and mechanical tests and measurements;

Equipment for high voltage tests, tests in Paschen conditions, and partial discharge tests at small
and full scales;

Magnetic measurement benches adapted to the R&D magnets and demonstrators.

The scope of activity finally encompasses R&D on the instrumentation and diagnostics required

to advance understanding of superconducting magnet science. We enlist here upgrade of existing instru-
mentation, but also activities based on emerging techniques that can be applied and adapted to magnet
R&D (e.g. diffraction, spectroscopy and imaging techniques), as well as work on novel diagnostics.

2.7.9.2 Identified Tasks

MAG.IETLINST - R&D on novel sensors, diagnostic and instruments, in close collaboration with
task MAG.PETP.INST for the detection and measurement of quench, and task MAG.MCM.MTRL
for measurement technology relevant to material science;

MAGL.IETIL.PINF - Design, specification, procurement and commissioning of conductor and mag-
net production facilities, including Rutherford cabling machine for Nb3Sn, cabling machines for
HTS, and infrastructure for short and long coils and magnets;

MAG.IETL.TCON - Procurement or construction of test station for Nb3Sn wire and HTS conductor
at increased field, current and temperature capability

MAG.IETLTINS - Design and engineering of cable and insert test stations for Nb3Sn and HTS
cables, and HTS sub-scale and R&D magnets;

MAG.IETL.TMAG - Design, construction, commissioning and operation of vertical and horizontal
test stations for R&D and demonstrator magnets, including multi-purpose and variable temperature
test facilities.

2.7.9.3 Top-level Milestones and Deliverables

MAGL.IETI.M1 Complete a survey and establish a specification of advanced diagnostics and mea-
surement techniques relevant to HFM, by Q4 2023;

MAGL.IETL.D1 - Test station for Nb3Sn wire commissioned, by Q4 2024;
MAGL.IETIL.D2 - Test station for HTS conductor commissioned, by Q4 2024;

MAGL.IETI.D3 - Rutherford cabling machine for Nb3Sn cables installed and operational, by Q1
2025
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* MAG.IETIL.D4 - Infrastructure for long Nb3Sn coils/magnets available, by Q2 2027;
* MAG.IETI.DS5 - Multi-purpose test facility for long Nb3Sn coils/magnets available, by Q2 2027.

2.7.10 Integrated Roadmap

The tasks identified have been organized in a top-level graphical roadmap towards the development of
NbszSn and HTS conductor and magnets, and the supporting activities of cross-cutting nature identified
earlier. This graphical representation expands the single tasks and provides a longer term perspective by
identifying logical next steps over the next 15 years. The timeline reported here is compatible with the
integrated development plan of a Future Circular Collider, as detailed in [64].
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Fig. 2.13: Roadmap of magnet developments and associated technologies.
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2.7.11 Value of the programme

The value of the programme has been estimated using a bottom-up approach. Values are quoted as mate-
rial value M (in MCHF) and personnel P (in FTEy). Personnel groups all classes, permanent (academic
and technical staff) and temporary (academic and technical staff, students, post-docs and all other forms
of external support labor acting on the laboratory premises). The value was estimated taking a reference
period of 7 years, which is the duration that allows reaching consolidated results on both conductor and
magnet technology. For completeness, a value at 5 years was also estimated, which provides a basis for
comparison to the other accelerator R&D areas.

The results of this evaluation are summarised in Tab. 2.2, where we report the total value of
material (M, in MCHF), and personnel (P in FTEy) and the split among the activities identified above
for three scenarios: nominal, aspirational and minimal.

The nominal scenario corresponds to the tasks, milestones and deliverables described above. The
value of this scenario is M = 154 MCHF and P = 607 FTEy over the 7 years reference period, and a
partial value of M= 113 MCHF and P= 479 FTEy over 5 years. To be noted that the Nb3Sn conductor
activities require a significant investment in the procurement of superconductor, about 50% of the total
material value of this activity. This procurement is only marginally contributing to the conductor R%D,
but is obviously necessary to feed the magnet development. The case is different for the HTS conductor,
where tape and cable R&D take the dominating share of the value of the program.

The material and personnel profiles in time for the nominal scenario are reported in Fig. 2.2. We
remark that the technology activities on Materials, Cryogenics and Models have a significant share of
personnel, based on a comparably large number of students and early researchers engaged in this material
science and modeling activity where innovation is expected to be at its highest.

Table 2.2: Magnet development Tasks breakdown.

Task Begin End Description Nominal 5y Nominal 7y Aspirational 7y Minimal 7y
M (MCHF) P(FTEy) M(MCHF) P (FTEy) M(MCHF) P(FTEy) M (MCHF) P(FTEy)

MAG.LTSC.50AP 2022 2025 Nb35n Conductors Procurement 12,7 14,0 12,7 14,0 12,7 14,0 6,3 7,0
MAG.LTSC.COND 2022 2026 Nb35n Conductor R&D Evolution 11,0 17,5 11,0 17,5 48,5 62,5 11,0 17,5
MAG.LTSC.CABL 2022 2025 Nb3Sn Cable R&D 2,2 10,5 2,2 10,5 2,2 10,5 27 10,5
MAG.LTSC.ADVP 2025 2031 Advanced Nb35n Conductors Industrialization 0,0 0,0 7.2 7,0 7.2 7.0 3,6 3,5
MAG.LTSC Total of Nb35n Conducter 25,9 42,0 33,0 43,0 71,5 94,0 23,1 38,5
MAG.HTSC.SOAP 2022 2027 State-of-the-art HTS Conductor Procurement 3,9 10,0 5.5 14,0 5.5 14,0 2,8 7,0
MAG.HTSC.COND 2022 2028 HTS Conductors R&D and Pre-Industrialization 5,5 7,0 55 7,0 5,5 7.0 0,0 0,0
MAG.HTSC.CABL 2022 2027 HTS Cable R&D 3.9 10,5 39 10,5 3.9 10,5 1,1 5,0
MAG.HTSC Total of HTS Conductor 13,3 27,5 14,9 31,5 14,9 31,5 3,9 12,0
MAG.LTSM.SMPL 2022 2027 Nb3Sn Powered Samples 1,6 25,0 2,2 35,0 2,2 35,0 1,1 17,0
MAG.LTSM.SUBS 2022 2028 Sub-scale Nb35n Magnets 7.1 35,0 9,9 43,0 9,9 49,0 5,0 25,0
MAG.LTSM.SD12 2022 2028 Short Nb3Sn Magnets Intermediate Step (11...12T) 7.3 30,3 7.3 30,3 7.3 30,3 3,7 16,7
MAG.LTSM.LD12 2024 2031 Long Robust Demonstrators (11...12T) 8.4 347 14,7 60,7 334 86,7 7.3 333
MAG.LTSM.SD16 2024 2031 Short Ultimate Field Demonstrators (14...16T) 11,0 40,0 154 56,0 154 56,0 77 28,0
MAG.LTSM Total of Nb35n Magnets 35,4 165,0 49,5 231,0 68,2 257,0 24,8 120,0
MAG.HTSM.DSGN 2022 2025 HTS Magnet Design Studies 4,4 32,5 44 32,5 4,4 32,5 2,2 16,5
MAG.HTSM.SUBS 2022 2027 Sub-scale HTS Magnets 4,4 15,0 44 15,0 4,4 15,0 2,2 7,5
MAG.HTSM.SRDIV 2024 2029 HTS/LTS Hybrid (4.2 K) and All-HTS (4.2...20 K) R&D Magnets 3.3 0,0 6,6 12,0 25,3 52,0 3.3 6,0
MAG.HTSM Total of HTS Magnets 12,1 47,5 154 59,5 34,1 99,5 7.7 30,0
MAG.MCM.MTRL 2022 2031 Structural and Composite Materials Development and Character 4,4 32,0 6,6 41,0 6,6 41,0 3,3 20,0
MAG.MCM.CRYO 2022 2031 Thermal Management and Cryogenics Studies 2,2 37,0 2,2 37,0 2,2 37,0 1,1 18,0
MAG.MCM.THME 2022 2027 Thermo-Mechanical Design Studies 0,0 11,0 0,0 12,3 0,0 12,3 0,0 6,7
MAG.MCM.MBSE 2022 2024 Model Based System Engineering Framework Development 0,0 11,0 0,0 12,3 0,0 12,3 0,0 6,7
MAG.MCM.MDLS 2022 2027 Multi-Physics/Multi-Scale Models Development 0,0 11,0 0,0 12,3 0,0 12,3 0,0 6,7
MAG.MCM Total of Materials, Cryogenics and Models 6,6 102,0 8.8 115,0 8,8 115,0 4.4 58,0
MAG.IETLINST 2022 2028 Instrumentation and Diagnostics R&D 27 10,0 27 10,0 2,2 10,0 2,2 10,0
MAG.IETI.PINF 2022 2027 Cabling and Magnet Production and R&D Infrastructure 7.0 10,5 12,5 16,5 12,5 16,5 12,5 16,5
MAG.IETI.TCON 2022 2025 Conductor Test Stations (LTS and HTS) 3,9 6,5 3,9 6,5 39 6,5 3.9 6,5
MAG.IETL.TINS 2025 2029 Cables and Insert Test Stations 0,0 1,5 55 4,0 55 4,0 5,5 4,0
MAG.IETL.TMAG 2023 2029 Magnet test Infrastructure 27 4,0 44 14,0 15,4 24,0 4,4 14,0
MAG.IETI Total of Infrastructures and Instruments 15,3 32,5 28,5 51,0 39,5 61,0 28,5 51,0
MAG.PETP.MDLS 2022 2026 Quench Models Development 0,0 4,0 0,0 5,0 0,0 5,0 0,0 50
MAG.PETP.DSGN 2022 2028 Quench Detection and Protection Design and Analysis 1,1 18,0 11 20,0 1,1 20,0 1,1 10,0
MAG.PETP.INST 2022 2026 Advanced Quench Detection Methods Development 1,7 12,0 1,7 15,0 1,7 15,0 1,7 7,0
MAG.PETP.PROT 2022 2026 Advanced Quench Protection Strategies and Methods Developm 1,7 28,0 1,7 30,0 1,7 30,0 1,7 15,0
MAG.PETP Total of Powering and Protection 4,4 62,0 4,4 70,0 4,4 70,0 4.4 37,0

Total 112,9 478,5 1544 607,0 241,3 728,0 96,7 346,5
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Fig. 2.14: Time profile of estimated nominal HFM material (funding) and personnel (Staffing) engage-
ment.

The aspirational scenario has been built estimating the value of these additional contributions:

* Augmented engagement with and from industry (up to 34 MCHF 2022-2027 + 100 MCHF 2027-
2035) consisting of:

* Participation from the early R&D phase to the engineering review of methods and processes
towards robust design, including considerations of cost-optimization and production on large-
scale (e.g. use of massive automation and Al), as well as scoping tests (2025);

¢ Early investment in manufacturing lines implementing a large degree of flexibility (e.g.
through robotization) and suitable at a later stage for prototyping and pre-series production
of full-length magnets (order of 15 m) (2025-2027);

* Once concepts are demonstrated, initiating manufacturing of long prototype magnets in
preparation of a pre-series production, complementing the efforts in the laboratories (2027-
2035).

* Support to superconductors research and production in Europe (up to 35 MCHF 2022-2027 +

30

MCHEF 2027-2035):
* Upgrade R&D infrastructure and sustain development of technical superconductors for HFM
(2027);

* Expand collaboration with European superconductor industry in the development of ad-
vanced HFM conductors with improved electro-mechanical performance, integrating indus-
trial perspective, and transferring novel superconductors manufacturing routes to industrial
production (2027);

47



2. High-field Magnets

 Support to superconductor production in Europe through targeted infrastructure and procure-
ment actions (2027-2030).

* Distributed test capability at cryogenic conditions for LTS and HTS conductors and magnets
(10 MCHF 2022-2027 + 15 MCHF 2027-2035)

* Build additional test sites for liquid-helium and variable temperature testing of HFM R&D
magnets (or equivalent samples) for fast turn-around in R&D mode (2025-2027)

» Upgrade conductor and cable test capability to meet HTS target performance (20 T) (2025-
2027)

* Increase long-term cryogenic test capability in EU, test of magnet cryo-assemblies (2035)

The value of the aspirational scenario has been estimated at M = 241 MCHF and P = 728 FTEy
over the reference period of 7 years.

Finally, a minimal scenario has been built by prioritizing activities that secure conductor devel-
opment and magnet research on priority results (e.g. preventing degradation) and the construction of
necessary infrastructures (in particular the test stations), while limiting magnet R&D through a focus on
only a few of design options. The following risks are associated with this choice:

* While the focus is put on the development of advanced Nb3Sn wires and REBCO, less conductor
would be made available for magnet development, thus reducing the scope of manufacturing and
testing;

* Reducing the number of magnet design options and reusing coils/magnet structures will increase
the risks on the delivery of optimal solutions for the next ESSPU;

» Slower development of advanced technologies will thwart innovation, thus resulting in an in-

creased risk that engineering solutions will be based on present practice.

The value of the minimal scenario has been estimated at M = 97 MCHF and P = 365 FTEy over
the reference period of 7 years.

2.7.12 Impact of a High Field Magnet R&D programme
2.7.12.1 Applications to Other Fields and Society

We examine here what is the potential of High Field accelerator Magnets for other applications of science
and society, and whether intense magnetic fields would enhance the performances of such applications
or, simply, bring it to existence. This section is a review of the status of development of magnets for a
wide range of applications and compares it to the situation of HEP accelerator magnets (HEP_AM). It
starts sorting the different applications, it follows with a selection of the magnet parameters that allow
comparing distinct magnets and ends with the conclusions derived from such a comparison.

Table 2.3 provides a global and condensed overview of the applications of high magnetic fields:
How the magnetic field (B) and the current (I) affects the relevant parameters for a given application,
how that field is produced, significant examples for every group of applications and why high magnetic
field enhance the application.

Table 2.3 includes all uses where high magnetic fields (some comments about the consideration
of high magnetic field will be done later) are required. It also includes some, where high currents are
requested since they are very much related. For the sake of efficiency, only those applications (in grey
in Table 2.3) with a closer liaison to magnets for HEP_AM will be considered for comparison. The next
step is to establish the most relevant parameters defining a superconducting magnet. Table 2.4 lists those
parameters and the impacts and challenges associated to them. Two separate set of magnitudes have been
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Table 2.3: The usefulness of high magnetic fields.

Fundamentals

Application form

Examples of Interest

Why high field is required

Laplace Force
(F=B.I)

Magnetic Pressure
(P = B?/2p0)

Magnetic Rigidity
(p=R.B=p/q

Larmor Frequency
(w= B.y)

Magnetic
Density
(e = B?/2p0)

Energy

Faraday “s Law
4 =
—N.d(B.S)/dt)

B itself

I itself

Electrical machine

Electrical Machines,
Magnetic Bearings

Magnets

Magnets

Magnets

Transformers, Fault
Current Limiters
(FCL)

Magnets

Cables

Energy  Generation,
Ground, Aerial &
Marine transportation,
MHD

Energy Generation

Ground transportation

Accelerators, Gantries
& Fusion

NMR, MRI Systems

Energy Storage

Energy transmission &
distribution

Science & Magnetic
Separation

Energy transmission &
distribution

Increasing the force and power den-
sity > e.g. Renewables, Efficient Ships,
Clean Airplanes

Increasing the global force and power
force and density > e.g. Ultra-high-
speed transport

Reducing the sizes of circular acceler-
ators, gantries and fusion coils > e.g.
Ultra-high energy accelerators. Ultra-
compact accelerators. Medical devices.

Increasing the resolution of the system
> Ultra high field NMR, MRI systems

Increasing the specific and global en-
ergy > e.g. G Joule range SMES for
grid applications. Hybrid energy stor-
age systems

Compact and environmentally friendly
transformers. New FCL types > e.g.
Grid protection

Affects all scientific phenomena in-
volving high fields > Semiconductors,
biology...

Increasing the current density > e.g.
DC links. Urban networks

considered: Those that can be quantified and those, which are qualitative and are basically associated to
technological aspects.

Once these parameters have been chosen, a deep survey for a number of selected applications
was carried out to perform a comparison between HEP_AM and those for other applications. Table 2.4
summarises this survey showing ranges of values for each of the selected parameters. Two categories
have been considered: State of the Art Magnets which include those running in their present application
or those which can be considered as consolidated prototypes already tested and commissioned and Future
Magnets, integrating magnets in a design phase or even under fabrication and which can be presently
considered the future trend in their respective fields.

Table 2.4 allows establishing a number of conclusions to help placing HEP_AM in the global
context of high field magnets:

1) The meaning of high field is relative to the application. While high field user magnets want to
reach 40 T and high field NMR magnets beyond 1 GHz require 30 T, many other magnets for medical
accelerators or for other applications consider 5 to 10 T as real high field that can provide significant
improvements to the application. HEP_AM field requirements around 20 T are in a middle range. Nev-
ertheless, their stored energy is rather high and this constitutes an issue in terms of magnet protection. 2)
HEP_AM need to work at high current densities in order to make them compact. This implies working
at very low temperatures with high mechanical stresses in the coils that have to be limited to avoid con-
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Table 2.4: Relevant parameters for High Field Magnets.

IMPACT ON
MAGNITUDES ASSOCIATED CHALLENGES AS MAGNETIC FIELD INCREASES
QUANTITATIVE
Magnetic Field (B) The application performance and its environment including human hazard

SC properties of the superconductor. Stress level in the magnet

The cryogenic system and efficiency

SC properties of the superconductor

The power supplies, converters and current lead

SC properties of the superconductor. Stress level in the magnet

The operating current, energisation and stored energy

Induced voltages during quench. Winding process

Dimensions: Bore Length and Direct impact and requirements of the application and cooling
Volume of Field (D), (L), (VoF) | Volume of superconductor and cost, mechanical support and fabrication,
quench generation, detection & protection

The power supplies and converters

Induced voltages and temperature during a quench. Quench protection
Structural Magnet Design. Conductor degradation

Operating Temperature (T)

Operating Current
Current Density (J)

Number of Turns (N)

Stored Energy (E)

Coil Stress (o)

Limitation and homogenisation of stresses

Ramp Rate (RR)

The power supply, cryogenic system, electrical insulation
Level of AC losses, wire design and manufacturing

Maximum Operating

The electrical insulation and thermal design

Voltage (V) Electric field and interface superconductor to electrical insulation
Accuracy and Stability of The shielding and contact resistances
Magnetic Field (FA) Development of SC Switches, Accurate Power Supplies, Coils Positioning
QUALITATIVE
SC Technology The performance, cost (OPEX & CAPEX), size...
Conductor availability with the required quantity & specifications
Shape of the coil The mapufacturing methgd :
Developing adequate tooling and machinery
Operation Mode The field stability
(Persistent/Driven) Developing superconducting switches for HTS

ductor degradation and damage. As for other applications e.g. fusion magnets, the implementation of
mechanical structures limiting theses stresses in the conductor constitute one of the major challenges. 3)
While in HEP_AM the weight is not an issue, in some other applications it really is or it can be crucial. In
this regard there is a clear tendency to eliminate the iron closing the magnetic flux path using additional
superconducting coils. In other cases, it has been proposed to used magnetic materials with higher sat-
uration fields. 4) While for some applications increasing the field is a real and challenging requirement
(HEP_AM is a good example) in many others it is preferred to increase the operational temperature in
order to decrease the OPEX, to reduce the complexity of the facility and to extend its use. 5) Regarding
the type of superconductor to be used, there are basically two categories: Those applications for which
magnetic fields lower than 5 T are enough (some medical applications, most of MRI, most of gantries)
and those which need fields beyond 10 T (HEP_AM, NMR, some MRI). 6) For the first group there are
two choices: using the conventional technology based on NbTi working below 5 K or using HTS to work
at temperatures up to 30 K allowing a significant reduction of operational cost and complexity for the
cryogenic facility. This second group is under development and constitutes one of the trends in magnet
technology. 7) For the second group, practically all the applications consider a graded configuration of
the magnets with sections made from NbTi, Nb3Sn and eventually HTS. This scheme requires working
at low temperature but reduces the amount of needed HTS. Future proposal consider eliminating NbTi
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Table 2.5: Values of the Relevant Parameters for present and future High Field Magnets for different
applications.

~ | - ~| =
=22z g2
= -
APPLICATIONS E E 8 E - 0"; by § 2 PROPOSED MAGNET TECHNOLOGY
20 & || 2|22 & |2|%
2 |2 E |82 z| E
= S| & |O= ol 8
2
pre | g-Pole | 11 | 1.9 | 500 60 115| 15 |Race Track Cosf + Cold Iron Nb3Sn
HEP MAGNETS
Fut Pole | 16 | 1.9 60 130 35 Flat Race-Track + Cold Iron.
q : Nb3Sn (among other several configurations)
pre | Toroid | 12 | 4.5 |~ 600 14.700 2.200(ITER radial plates for TF coils
FUSION
Fut | Toroid | 20 [4.5-20 3000-4000 Compact HTS partially insulated coils)
THERAPY pre |Solenoid|<8.9| 4.5 700 9.6 |Solenoid Nb3Sn + Warm Iron
ACCELERATORS | |Solenoid|<8.9| 4.5 700 32 [Solenoid Nb3Sn. No Iron
pre |[Solenoid|<4.5| <5.5 | <100 | <400 <0.3 [Solenoid NbTi + Warm or Cold Iron
OTHER MEDICAL . . .
ACCELERATORS Fut |Solenoid(<4.5 <130 Solenoid NbT+ Warm Iron + Cold Holmium poles
Fut |Solenoid| 2.6 | 30 REBCO Tapes. No Iron
-Race-Track Cos + Cold Iron. NbTi. Conduction Cooled
pre | g-Pole 1291 4.2 30 Surface NbTi Coils
GANTRIES Fut | g-Pole | 6 | 4.2 30 Race-Track CosAREBCO. Cold Iron. Conduction Cooled
Fut | g-Pole | 4 | 4.2 46 CCT Coils. NbTi. Conduction Cooled
Fut | Toroid |3.5| 4.2 | 105 800 50| 30 |Pancakes in a Toroidal arrangemet. NbTi
Fut | Toroid [3.5| 4.2 | 90 800 50| 30 [Pancakes in a Toroidal arrangemet. REBCO tapes
pre |Solenoid|<28| 2 540 Solenoid LTS+BiSCO Persistent
NMR Fut |Solenoid|30.5 Solenoid LTS+ReBCO Non Insulated
Fut |Solenoid|18.7|10-20 Solenoid HTS Helium free
pre |Solenoid|11.7| 1.8 |25-39 900 150| 338 |NbTi. Double Pancake. No Iron
MRI Fut |[Solenoid|14.1| 4.2 |50-70| 600-700 180 |NbTi+NbzSn. No Iro
Fut |Solenoid| 29| 7 120 560 1.6 |HTS Pancake Coils
HIGH FIELD |pre |Solenoid| 32 | 4.2 | 200 (3;14; ar bore 360| 8.3 |Solenoid LTS+HTS double pancake
FACILITIES
Fut |Solenoid| 40 | 4.2 | >600 34 Solenoid LTS+HTS double pancake

and even Nb3Sn, allowing to increases the working temperature to reduce OPEX, but this seems to be a
long-term development which will not be available before the next decadel. Future HEP_AM belong to
the second group. They will include a Nb3Sn section and probably an inner HTS section. 8) A particular
case of these graded magnets are hybrid magnets in which one of the sections is resistive. Their field
of application seem to be restricted to high field laboratory magnets due to the power consumption that
they require. 9) Regarding the different magnet topologies, there are a number of possibilities which are
common to all the applications: a) Racetrack Coils (Flat or curved) b) Solenoids ¢) CCT and d) Flat Dou-
ble Pancakes to configure different arrangements like solenoids or toroids. HEP_AM coil configurations
are not yet fixed and at present many are under development. Besides those mentioned in the previous
point, other like the Common Coil or the Block Coil are under consideration for the next generation of
magnets.

2.7.12.2 Industrial Ecosystem

The main guiding question in this section is: ,,What is the impact of the HFM Roadmap on industry?*
To answer this, several expert interviews have been done for this roadmap with senior experts from LTS,
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HTS and magnet manufacturing industry from leading European companies in this field (Bruker, Theva,
Bilfinger Noell). The experts were asked to recommend specific actions from the industry point of view
and their feedback was summarised and condensed to the main points.

The main challenges for developing high field magnets for accelerators with respect to industry
are:

* Have suitable conductor available at low cost and high quality because the conductor is the major
cost part of accelerators. A high quality requires a reliable and reproducible manufacturing process
with a high yield for long lengths and high throughput. To develop a suitable conductor the main
requirements need to be defined at a very early stage together with industry. This is strongly
recommended to better understand the implications and dependencies between requirements and
manufacturing efforts.

* Get a qualified group of all partners needed together because multidisciplinary cutting-edge tech-
nology needs to be developed first and then transformed to efficient series production. Experts,
gathered in a unique network of excellence, are needed at all development processes at the differ-
ent stakeholders and it is recommended to exchange them also directly with industry.

A key point is, that it is mandatory for industry to make profit with their products and services.
In general, growth and the prospect for profit increases the interest of industry and triggers very often
innovation and investment in companies. This has been proven by the huge progress in LTS material
development within the ITER and LHC projects. Therefore, a continuous, long lasting and serious R&D
programme in accelerator magnets would certainly improve the material towards higher quality which
usually results in higher throughput, higher performance and lower cost of the material. This will help
to transform the material into a conductor that is applicable to high field magnets for future accelerators.

Special material aspects and measures Superconducting materials for high field accelerator
magnets need usually very special and unique requirements that are not very often needed in other su-
perconducting applications (See section impact to ecosystem). Therefore a dedicated R&D process is
needed to develop the conductor and the respective manufacturing processes. After this is done, the LTS
and HTS material industry is prepared to increase the capacity but needs a reliable purchase plan for this
in order to make profit. Setting up new manufacturing routes or factories requires a huge investment
(larger than 10 Mio. €) and this cannot be done without a reliable purchase perspective. Nevertheless,
we assume at present, that the main drivers for a considerable market increase of HT'S conductors, will
very likely come from other application fields than accelerators.

A high reliability, predictability and a certain base load are mandatory from the industry point of
view to contribute to such a long-lasting R&D effort. To convince investors to setup a new manufacturing
route it is further mandatory to have reliable framework agreements and R&D- and delivery contracts.
The material cost is split roughly in four parts: material cost, machine use, labour use and yield. This
means that increasing yield and throughput are the main factors to decrease material cost.

To summarise, the main impact of an HFM roadmap on industry could be the mandatory increase
in capacity by setting up of new and dedicated manufacturing lines which further results in the medium
and long-term in an additional cost decrease.

Special magnet aspects and measures Superconducting magnets for high field accelerators are
complex and unique and require expertise from many disciplines and fields (e.g. material, simulation,
coil manufacturing, complex structures, quench protection, cryogenics). Therefore, an early engagement
of industry is mandatory to find a balance between high requirements and their dependency with devel-
opment and series production. Usually this very special development does not lead to a new product line
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for the industry with huge follow-on prospects but it helps to keep and further develop the expertise in
the industry along the many manufacturing, production and testing steps.

The main benefits of an HFM roadmap on industry can be seen in, that a few technology aspects
can be used in other fields, that the working capacity of key persons is better utilised, that the know-how
in specific fields can be expanded and that the industry is better prepared for follow on projects. As an
example, a detailed roadmap with clear and increasing involvement of industry could try to avoid long
time gaps between first demonstrators and final production as seen in previous accelerator projects. In
these gaps of several years it was difficult for industry to keep the experts and know-how in the company.

Special cooperation aspects and measures Keep and further develop the expertise at all stake-
holders is mandatory as well and medium and long term special partnerships with CERN, industry and
R&D partners are recommended. To keep industry expertise on a high level during the long way from
R&D, over prototyping, pre-industrialisation to series production it is mandatory to establish a strong
collaboration to industry. The engagement of industry is usually increasing from R&D towards series
production. A long-term accelerator strategy and roadmap will provide a basic workload for industry and
helps to keep and extend industrial know-how in this field. Since know-how in industry will be extended,
especially while going towards high field high-temperature superconducting magnets, such a develop-
ment will help to improve the product portfolio of the industry. There is a need to explore new (new
for Europe) ways of collaborations between laboratories and industry. This could include a consistent
programme of demonstrators and prototypes and a clear perspective to keep them involved.

With respect to cooperation, the main impact of HFM roadmap on industry could be the establish-
ment of new and special cooperation to focus the efforts.

The main challenge in each large and complex R&D project is, to reach the objectives in the
planned budget, schedule and quality. Assuming that the timeline is given, the two main decisive factors
are industry for the budget and the requirements for the quality. Within the requirements the field toler-
ances are a major cost driver and an analysis is recommended where the requirements can be released.
Furthermore, a kind of sensitivity analysis that shows the interaction between requirements and cost is
recommended.

2.7.13 Training and Education

The HFEM programme will set a common, integrated and multidisciplinary environment for whom it is
designed as a platform for developing knowledge and sharing experiences, best practices and bench-
marks of the HFM technological development cycle, linking universities, research centers and industrial
partners from several countries. Training a new generation of researchers and professionals across the
whole development cycle of HFM research and engineering, in promoting inclusive education and gen-
der equality across all levels, shall be an integral part of the programme mission. Material sciences,
electrical engineering, cryogenics, mechanical engineering, applied and fundamental superconductiv-
ity and magnetism communities will be connected into a single cross-sectorial R&D, opening unique
interdisciplinary opportunities for fostering a solid European network for superconductivity applica-
tions that will last beyond the programme duration. The programme builds upon other EU initiatives
such as EuroCirCol (http://www.eurocircol.eu) , ARIES(https://aries.web.cern.ch/), EAS-
ITrain (https://easitrain.web.cern.ch/) and will be promoted by tailored initiatives at existing
applied superconductivity, materials and cryogenics conferences and schools. .. It will integrate partners
with advanced tools for material manufacturing and characterisation, field testing facilities and high-
performance computing clusters from the HFM field and related domains. The goal is to promote the
exchange of members, fulfill needs, foster the development in the area of accelerator science and tech-
nology, and in particular applied superconductivity and attract students of all levels and early-researchers
to join the HFM partners. To achieve these objectives, the following specific actions shall be undertaken:

53


http://www.eurocircol.eu), ARIES (https://aries.web.cern.ch/
https://easitrain.web.cern.ch/

2. High-field Magnets

* Encourage researchers and engineers to present and popularise their jobs and activities at the high
schools level to attract youngsters in this domain of science and technology and especially applied
superconductivity;

* Provide introductory courses to the concepts of accelerator science, engineering and technology
aimed at undergraduate students to increase the attractiveness of our field through new or existing
events such as the CAS of JUAS schools;

* Create or join a cross-sector network structure for early-researchers or Ph.D. students, e.g., “Marie
Sktodowska-Curie Actions,” to develop talents of the next generation of researchers and engineers
on the HFM technology involving both academic laboratories and SMEs with specific grants;

» Coordinate, organise, and support advanced topical training activities for technicians, engineers,
graduate students and early-stage researchers in Europe, in a worldwide context, on the HFM
technologies and related fields through dedicated programmes of personnel exchange among lab-
oratories, in the frame of existing or new initiatives (e.g. COST actions);

» Create an open, inclusive, gender-balanced network of excellence to promote synergies among
partners by harboring an exchange programme at different levels (technicians and scientists)
through which fundamental knowledge, experimental skills and engineering techniques are mu-
tualised in the area of high field magnets science and technology as well as related fields;

* Coordinate, support and strengthen the communications and outreach activities for accelerators in
Europe focusing on the technical and social implication of the HFM programme in using different
communication channels and especially social media, new or existing like the CERN newsletter. . .

2.8 Conclusion

High Field Superconducting Accelerator Magnets are a key enabling technology for HEP Accelerators.
It was so in the past and so it will be in the future, strengthening the fruitful companionship of the past
50 years. Present state of the art HFM is based on NbsSn, with magnets producing fields in the range
of 11 T to 14 T. We have tackled in the last years the challenges associated with the brittle nature of
this material, but we realize that more work is required and the manufacturing is not robust enough to be
considered ready at an industrial scale.

Great interest was stirred in recent years by the progress achieved on HTS, materialised not only
in the fabrication of demonstrators for HEP, but also with the successful test of magnets in other fields
of applications such as fusion and power generation. The tendency shows that the performance of HTS
magnets will exceed that of the Nb3Sn, and also that both technologies can be complementary to produce
fields in the range of 20 T, and possibly higher.

The HFM programme described here should enable us to propose, by the next update of the Euro-
pean strategy, a NbsSn magnet technology and a field level that can be used for a future particle collider,
and to determine a horizon for the use of magnets using HTS superconductors. The main goal of the
programme is to find the intersection between affordability, robustness and good performance.

To achieve this, the HFM programme proposes a strategy based on three main development axes,
focusing on: Nb3Sn and HTS conductors; Nb3zSn magnets; HT'S magnets. Cross-cutting axes will sup-
port the programme around key technologies: materials, cryogenics and modelling; powering and pro-
tection; infrastructures and instruments.

The methodology of the proposed programme is based on sequential development happening in
steps of increasing complexity and integration, e.g. from samples, to small scale magnets, short magnets
and long magnets in order to produce a fast-moving technology progression. Indeed, we are convinced
that fast-tracking and innovation are crucial to meeting the declared goals.

For Nb3Sn conductor, the tasks identified are the development of new robust wires for industrial
production, and optimisation of the necessary cables. A similar approach is proposed for HTS, although
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here work is more at R&D level, and industrialization is less imminent than for NbgSn.

For Nb3Sn magnets, two objectives have been defined: the development of a 12T demonstrator of
proven robustness suitable for industrialization, in parallel to the development of an accelerator demon-
strator dipole reaching the ultimate field for this material, towards the target of 16 T.

For HTS magnets, a dual objective is proposed: the development of a hybrid LTS/HTS accelerator
magnet demonstrator and a full HTS accelerator magnet demonstrator, with a target of 20 T and the
potential for operation at temperatures higher than liquid helium, albeit at reduced field.

Nb3Sn is today the natural reference for future accelerator magnets, but HTS represents a real
opportunity provided the current trend of production and price reduction is sustainable. Energy efficiency
efforts in line with societal trends should also be retained as one of the objectives when developing the
next generation of magnets. The use of HTS conductors operated at higher temperatures could be a step
in the right direction.

Different scenarios of engagement were considered, and are summarized below in graphical form.
Taking into account the time required to produce the desired step in magnet technology, the basis for
evaluation was taken as 7 years, i.e. 2022 to 2027 (included). The nominal scenario represents an effort
of 154 MCHF in material investment and some 597 FTEy in personnel, see Fig. 2.15, with a partial
engagement at 5 years at the level of 114 MCHF and 447 FTEy, shown in Fig. 2.16. An aspirational
scenario, with augmented engagement with industry, was evaluated at 233 MCHF in material investment
and 718 FTEy over 7 years, see Fig. 2.17. A minimal scenario, evaluated at 97 MCHF in material
investment and 335 FTEy over 7 years, see Fig. 2.18, bears significant risk on delivery of the decisive
results sought after.

As signified at several instances here, we recognize the crucial role of infrastructure for the manu-
facturing and measurement of magnets. This is an essential part of the programme, where the requested
features, equipment and instrumentation have also been identified. The funding identified will allow leav-
ing a significant inheritance of infrastructure for future programmes. We have also discussed to some
extent the impact of the development of HFM magnets on the industrial ecosystem and on the training
and education of future generations of applied scientists. In fact, one of the objectives of our aspirational
scenario is to propose actions to support European industry, responding to the on-going evolution of
business models, and foster the deployment of developments and innovations from research to industry.

Finally, we would like to emphasise the values of collaboration, and the connection to the on-going
programmes worldwide. Realizing the proposed HFM programme will build a broad and resilient basis
of competence, a strong community, and the opportunity to educate the future generation on subjects of
high-technological content.

The challenge for the next decade is considerable, but the high-field magnet community is ready
to meet it.
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3.1 Executive summary of findings to date
3.2 Introduction

All present particle accelerators used for HEP are based on RF technology to produce the high accel-
erating gradients required to achieve high energies of intense particle beams. Thanks to a continuous
R&D activity conducted worldwide, tremendous progress was made in this area over the last 30 years,
confirmed by the construction of several large scale facilities successfully operated since their commis-
sioning.

Even if RF acceleration has been developed over decades, the requirements of future facilities
which are considered for HEP are imposing new challenges and need to push forward the RF acceleration
technology. High gradient RF Structures and Systems is then one of the five key areas identified by the
European Strategy for future HEP facilities where progress in R&D is needed.

At present, two main categories of RF accelerating structures are being used: accelerating cavities
operating at room temperature and superconducting cavities operating at cryogenic temperature. The
choice of either technology is depending on the desired beam parameters and accelerator type. Both
accelerating structures have in common their need to be supplied by the primary electromagnetic wave
produced by high power RF sources and transmitted to the structure by means of RF couplers, and to be
controlled
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3. High-gradient RF Structures and Systems—WORK IN PROGRESS

The scope of this panel is covering normal conducting (NC) and superconducting (S) RF structures
and related systems (power couplers, frequency tuners, high order mode couplers and dampers), high
power RF sources and low level RF systems (LLRF). The main charge of the expert panel is to develop
an R&D roadmap for the next 5 to 10 years for this technology taking into account the capabilities of the
community.

3.3 Motivation

As a primary objective, increasing the accelerating gradient is an absolute necessity to keep the facility
in a reasonable size while aiming at higher and higher particle energies. Then, economics always being a
limiting factor, making progress towards more affordable accelerating RF systems at an industrial scale
is also mandatory: engineering programs aiming at optimizing the fabrication cost of some systems may
gain in importance in the coming years.

But some other factors see their importance growing with the size of HEP facilities or with re-
quired beam parameters more and more difficult to achieve. Energy efficiency is definitively a key
parameter for a future HEP facility which will need to limit its electricity consumption. Efforts should
be made on all systems and sub-systems, from the RF source to the RF structure, to optimize and thus
limit their energy consumption. Another parameter of growing importance is the accelerator reliability:
even though particle physics experiments are based on data accumulation over long period, which can
easily cope with short machine downtime, the overall effort to build and operate such large facilities
impose to have a highly reliable accelerator and this may lead to technological choices not only driven
by pure acceleration performance. It should be noted that e.g. large scale facilities for photon science
are expected to be operated with an availability well above 95% which leads to conservative goals with
respect to accelerating gradients. HEP facilities can often accept somewhat lower availability but want
the profit from highest possible gradients.

Each of the considered future facilities for HEP have specific challenges regarding RF acceleration
technology, and the proposed R&D plan, even if targeted towards generic R&D, is addressing all of
them. For instance, the proposed developments on superconducting acceleration at temperature of 4.4 K
to reduce the overall power consumption is of primary importance for high current facilities operating in
CW mode such as the ERL-based facilities.

Even though novel acceleration concepts such as laser-plasma acceleration are promising for the
long term future, the actual or short-term potential for increased performances of RF acceleration is huge
and could be exploited providing that R&D programs are well defined, oriented and coordinated among
the different stakeholders, and this constitutes the main motivation to define and later on to implement
an R&D roadmap for high performing RF structures and systems.

3.4 Panel activities

The expert panel was fully constituted in April 2021 and held its first meeting on the 6" May. The panel
held several meetings afterwards, every 2 weeks in average. The first task was to precisely determine the
technological domain covered by the panel and then to define its state of the art. Both superconducting
RF and normal conducting RF international scientific communities are regularly exchanging about their
progress through the TESLA Technology Collaboration (TTC) workshops for the first one and through
the recurrent High Gradient Technology Workshops for the second one, so the information on the state
of art is easily accessible.

To panel organized a dedicated workshop (held virtually) on the 7% and 8" July 2021
(https://indico.cern.ch/event/1052657/) with the double objective of understanding the requirements and
challenges of future HEP facilities regarding RF acceleration and to define key technologies and devel-
opments which are essential on the way towards the construction of future accelerators for high energy
physics (HEP). Presentations performed and discussions held during this workshop have been the pri-
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mary material used to produce this report.

Links and coherence with the international Snowmass process, and in particular with the topical
group of the Accelerator Frontier AF7 (Accelerator Technology R&D) are ensured thanks to the partici-
pation of some members of our LDG expert panel to this AF7 group.

To produce the roadmap, the panel worked in parallel over the 3 main topics: superconducting RF
structures, normal conducting RF structures and high power RF sources, ancillaries and control. In each
area, we tried to identify where significant progress could be achieved and that are relevant for the whole
panel of considered future HEP facilities.

3.5 State of the art and R&D objectives
3.5.1 SRF challenges and R&D objectives
3.5.1.1 Bulk Niobium and the path towards high quality factors at high gradients

Bulk Niobium technology for SRF cavities has been under constant optimization since now 50 years and
today is still the main operational technology for the construction of SRF accelerators.

The definition of material standards, standard recipes for surface preparation and precise proce-
dures for surface cleaning has set a very robust baseline allowing the construction of large scale SRF
accelerators (examples being the European XFEL, LCLS-II at SLAC, SHINE in Shanghai, SNS and
ESS).

Even though the hard fundamental limit of Niobium is close to be reached since now 10 years, very
specific and alternative surface and heat treatments have been investigated to tune the cavity performance
to the very stringent specifications required by new projects and thus improve very specifically the driving
parameters (Qqp, Emax, fabrication cost, reliability, among others). Bulk Niobium technology will be
still competitive for years to come, compared to the new alternative thin film superconductors being
under investigation. Still many technical and technological challenges have to be tackled to allow their
industrialization.

The various new treatments under investigation and optimization can be divided into three main
focus areas:

» Material structure: The fine grain structure (FG), obtained from laminated ingots, originally the
only solution commercially available, has been surpassed in terms of physical properties and cost
by large grain structures (LG) obtained by sliced ingots. However, the latter suffer from technical
limitations due to anisotropic mechanical properties. Challenges with respect to pressure vessel
regulations are under discussion. Medium grain structures (MG) are under investigation and devel-
opment as these could offer the same physical properties (superconducting, thermal) as LG with
improved mechanical properties compulsory for reliable cavity fabrication.

* Heat treatments: Baseline heat treatments often include an initial 800°C hydrogen de-
gassing/recrystallization treatment and usually also the so-called low temperature baking at 120°C
during 48h. These baseline treatments associated with advanced surface treatment (final elec-
tropolishing below 15°C), demagnetization procedure and cooling procedures (high temperature
gradients to promote magnetic flux expulsion) and magnetic hygiene revealed the efficiency and
improvements offered by specific heat treatments as nitrogen doping, nitrogen infusion and 2-
step baking. Nitrogen doping allowed to reach unprecedented Qg at the expense of the maximum
achievable accelerating gradient. On the contrary, nitrogen infusion and 2-step baking exhibit an
only slight improvement of Qq but very high fields can be reached at low RF losses (Qo >10'°
above 40 MV/m). Heat treatments at intermediate temperature (between 200°C and 600°C) have
been recently investigated and revealed doping-like behavior (Qg rise versus accelerating gradient)
but with a way simpler process.

65



3. High-gradient RF Structures and Systems—WORK IN PROGRESS

» Surface polishing: Since several years, the efforts made to reduce the temperature of electropol-
ishing (EP) treatment below 15°C led to unprecedented cavity performances. Low temperatures
during chemical treatment is the key to promote optimum performances after specific heat treat-
ments as described earlier. Alternative polishing techniques as Metallographic Polishing (MP) and
more recently Electrolytic Plasma Polishing (EPP) are under investigation. The ambition is to re-
duce the cost and eventually the ecological footprint of the standard chemical processes. No real
improvement of cavity is foreseen as roughness better than what is achieved by EP does not seem
to be a key parameter, unless for future deposition of thin films.

3.5.1.2 Field emission reduction is a must for all accelerators

Field emission is one of the main reasons for the degradation of the superconducting cavities’ quality
factor. Its presence can limit the ultimate performances of superconducting RF (SRF) cavities and hence
the cryomodule in which they are assembled. In general, the field emitted current tends to become
more severe during beam operation. Hence, it can affect the entire accelerator’s final performance. Dust
particles on the cavity surface are the most common sources of contamination leading to field emission
during cavity operation.

For these reasons, it is essential to better understand how this phenomenon is generated and evolves
from the SRF cavity preparation, in the clean room, through the cavity assembly in the cryomodule until
the final accelerator module test and during machine operation.

The field emission issue can be addressed at three different levels:

* Clean room preparation: Clean environment is mandatory to preserve the cavity package’s high
performance. Improvement in manipulation, pumping/venting procedures and automation can
be valuable assets for high performance and mass production. The introduction of robots in the
assembly line can relieve operators from tedious, time consuming and heavy work while ensuring
robustness and reproducibility. It can have a beneficial impact on cost saving for mass production.

» Diagnostics: Analyzing X- and ~y- ray patterns emerging from the cryomodule is a valuable method
to diagnose field emission; with a proper detector system it is possible to evaluate recovery or
mitigation methods. Specific diagnostic tools need to be developed for cryomodule testing and
operation.

» Mitigation and recovery: There are ongoing efforts to develop in-sit treatments capable of cav-
ity performance recovery or to mitigate detrimental effects due to field emission, this in the most
cost-effective way. Plasma cleaning and dry-ice rinsing are very promising and need further de-
velopment.

Finally, field emission is a long-standing issue in the SRF field and will become even more rele-
vant for the future high gradient and high-performance superconducting cavities, hence for future HEP
facilities’ operation.

3.5.1.3 Thin superconducting films for superconducting radiofrequency cavities

Superconducting radio frequency (SRF) cavities are one of the cornerstone infrastructures of particle
accelerators. As mentioned in the previous chapter, for the past 50 years great advances have been made
with the bulk Nb technology that is now reaching reproducibly ~35 MV/m, Q~2-5 10'° at 2 K. Nibbling
on the last cavity performance improvements to reach reproducibly the Nb intrinsic limits will become
increasingly difficult and exponentially expensive. In order to overcome this roadblock, a technological
leap is needed to produce next generation SRF cavities with cost-effective means and reliable production
methods scalable to industry. Practical solutions are:
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1. Reduced amount of superconducting materials: the SRF performance is dominated by the su-
perconductors’ properties within the surface layer of a few penetration depths. Hence, micron-
thick films should be able to replace the more expensive bulk material while still maintaining bulk
equivalent SRF cavity performances. Furthermore, the much higher heat conductivity of Cu sub-
strates reduces the risk of quenches. Recent remarkable results obtained at CERN with Nb/Cu have
demonstrated the feasibility of this approach. This approach also suppresses the chemical etching
of Niobium and replaces it with chemical surface preparation of Cu that does not use Hydrofluoric
acid. In addition, the chemical recipes used can be transformed into processes that only leave a
small amount of "dry" waste, which is a lot easier to deal with than large amounts of liquid waste.
Once elaborated it can work for bulk Nb and Cu. Cooling procedures of thin superconducting
films on Cu cavities have to be optimized in order to avoid thermoelectric trapped flux.

2. Increased operation temperature (Q): Higher Tc materials such as A15 compounds (NbzSn,
NbsAl, V3Si) and MgB, with critical temperatures two to four times higher than Nb would enable
an operation at 4.2 K or higher and significantly reduce operational costs while still preserving the
needed SRF cavity Quality factor (> 10'?). Well established results obtained at Cornell and Fermi-
lab with Nb3Sn synthesized on bulk Nb cavities have demonstrated quality factors of 10'° at 4.2 K
up to 22-24 MV/m. The major challenge is now to reproduce these results on Cu substrates and
cavities. An increase of the operation temperature to 4.2 K represents an energy saving of a factor
of 3 for the cryogenic system with respect to 2 K operation and significantly simplifies the helium
distribution network. This potentiality is of primary importance for high current CW facilities such
as ERL-based accelerators for which huge savings in operation costs could be achieved.

3. Increased maximum operation gradient (Ep,,x): To that end new multilayers hetero-structures
with higher critical fields than Nb have been proposed. The multilayer approach composed of
nanometric superconducting (50-200 nm) and insulating (5—10 nm) thin film stacks has the poten-
tial to significantly increase Ep.x by 20 to 100% as compared to Nb. This solution can be applied
on any optimized thin films mentioned in point 1 and 2. The major challenge is to demonstrate
the feasibility of this solution for higher gradients i.e. > 50 MV/m. A 50% increase in the maxi-
mum accelerating gradient implies a construction cost saving for XFEL-scale accelerator of about
100 M€ and a 50% lower cryomodule operational cost.

An ideal solution would merge approaches 1 to 3. To that end complementary deposition tech-
niques and efforts must be pursued in Europe. For few microns thick films (points 1 and 2) HPCVD,
HIPIMS, CVD, etc. techniques are well adapted and have demonstrated high quality superconducting
materials (Nb, NbN, NbszSn, MgB,, etc.) on coupons scales. For the multilayer approach (point 3)
however a nm scale uniformity has to be achieved on complex shaped structures. To reach this goal
the use of a deposition technique with demonstrated industry-scale production capability and nm scale
conformality and thickness control over arbitrary shapes have to be selected.

Priority should be given to the deposition techniques that can be scaled up to complex geometric
shapes such as SRF cavities; i.e. optimized structural, chemical and electrical properties obtained on
flat coupons have to be homogeneous and reproducible on a 1.3 GHz cavity shape. Vapor phase (CVD,
ALD, PVD), Plasma assisted deposition (HIPIMS, custom DC/AC sputtering) and Electrodeposition are
promising methods that meet the complex geometric requirements.

In addition to the mentioned deposition methods and superconducting alloys, the thin film R&D
program relies on the success of three key factors common to the three mentioned research thrusts:

1. Normal metal (Cu and Al) substrates: the structural and chemical substrate properties are a
crucial aspect of thin film deposition with bulk-like superconducting properties. In particular, sub-
strate roughness needs to be reduced well below the film thickness (1-5 microns), and the role
of surface chemical properties (oxides, impurities) needs to be better controlled and understood.
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Investment on seamless cavity fabrication (mechanical, electrodeposited or 3D printing) is needed
to reduce the impact of welds on SRF performance. The cavity geometry itself could be de-
sign and optimized to facilitate the coating process. Chemical surface treatments such as HF-free
electropolishing, buffered chemical polishing and/or passivation layer deposition are methods of
choice that could enable stable Cu surface preparation in one laboratory and deposition in another
laboratory. This aspect should reinforce laboratory collaboration and speed up R&D outcomes.

2. Innovative cooling techniques: High Tc superconducting thin films will enable higher SRF cavity
operation temperature (> 4.2 K), and hence will open the way for new conduction cooled acceler-
ating structures using new cooling techniques (cavity wall with integrated liquid He cooling circuit
or pulsating heat pipes, etc.) and cooling channels instead of helium tanks. Indeed, one of the ma-
jor problems is the evacuation of the energy inhomogeneously deposited inside the cavity towards
the cold source. Regardless of the superconducting film used, improved heat transfer is essential.
It is therefore necessary to offer innovative solutions that use existing and available technologies
to ensure optimal heat transfer. Additive manufacturing of metals (Cu and Al alloys or elemental)
becomes an option for designing optimized thermal links and structures cooled by cryo-coolers.
Several conditions are necessary for this: 1/ materials with optimized thermal conductivity (> su-
perconductors); 2/ increase in heat transfers and Helium consumption by optimizing the exchange
links and surfaces; 3/ optimized mechanical properties, both on the material and on the geometry
of the cavity; 4/ compatibility with ultra-high vacuum and low surface roughness.

3. Infrastructures and manpower: high through-put characterization methods on samples with
demonstrated predictive capability for cavities RF performances are an absolute necessity for a
successful R&D program prior to cavity scale-up. Besides all the usual structural (diffraction,
MEB, TEM, etc.), chemical (Spectroscopy, SIMS, etc.) and electronic (transport) characterization
techniques applied to samples, special effort should be dedicated to reinforce means and efforts on
the development of Tunneling Spectroscopy, Magnetometry and RF tests on samples with QWR
(quarter wave resonators). In a second step, cavity scale-up is mandatory to demonstrate project
feasibility. To that end, the SRF community research programs need: 1/ a sufficiently large num-
ber of RF cavities (mono-cell and multi-cell for relevant project frequencies) at various frequencies
(400 MHz, 600 MHz, 700 MHz, 1.3 GHz); 2/ an RF testing facility dedicated to R&D at cryogenic
temperature (down to 1.8 K), that can handle a large spread of frequencies (400 MHz to 6 GHz).
This capability should handle 2-3 tests per week at least with in-situ metrology (magnetic field and
temperature mapping, X-ray detectors, etc.). In addition, a reinforced International collaboration
framework (collaborative agreements) and international student program should be implemented
to provide the necessary task force for a competitive and accelerated R&D throughput.

3.5.1.4 Challenges regarding the construction of SRF Couplers

Superconducting cavities cannot be operated without Fundamental Power Couplers (FPC) and High
Order Mode (HOM) Couplers. Both types of RF couplers play a fundamental role with respect to R&D
objectives for future HEP facilities. Whenever the community invests in better SRF cavities, driven
by new challenging beam parameters, the FPCs and HOMCs will also require efforts. Since long, the
worldwide expert’s community addresses design and technology issues: RF & multipacting simulations,
the maximum RF power, the number of couplers per cavity, the choice of ceramic, its surface preparation
(e.g. TiOx or TiN layers), possible discoloration, the copper coating of stainless- steel parts (bellows are
critical), diagnostics, and last but not least coupler conditioning and testing in dedicated infrastructures.
All major laboratories and projects (incl. non-HEP large-scale facilities) have their own FPC and HOMC
history, but many problems were and are shared. Key items like the ceramics for the windows (be it disk,
cylindrical or coaxial) are of utmost importance, and heat transfer, the suppression of multipacting by
coating or DC voltage polarization is to be studied, the qualification for cleanroom handling and cryostat
integration are a must. Finally, mass production for large scale facilities requires perfectly qualified
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vendors who typically have the challenge that almost each project triggers a fabrication re-start after a
longer break between projects.

The charge of the RF power coupler community, in view of future large scale HEP (and other e.g.
FEL and ERL) projects is to have sufficiently strong R&D activities and to address technology improve-
ment but also a sustainable production. Expertise in the laboratories can be preserved by addressing iden-
tified main potentials of performance improvement, reliability, cost-effectiveness and energy efficiency.
Young researchers need to be trained in existing and in some cases also new technical infrastructures.
Expertise, knowledge and also infrastructure can be shared for many large-scale projects, the latter of
course to be evaluated on a case to case basis.

3.5.2 NC RF challenges and R&D objectives
High frequency NC RF

High gradient acceleration through NC, high frequency structures (S-C-X band) provides at present the
highest accelerating fields on a scale suitable for a high energy physics facility like an e*/ e linear
collider. In this respect this is the best option as far as the facility compactness is of primary concern.
Furthermore, to improve the operational gradients, simplify the construction process of all components,
reduce the conditioning time, reduce the cost and delivery time of the RF power sources (klystrons),
transfer expertise to industry to allow production of all components over orders of magnitude larger
scale are the main challenges for building a HEP facility based on this technology. Gradients at level or
in excess of 100 MV/m have been demonstrated in many CLIC-type X-band accelerating sections, even
those incorporating HOM dampers. Larger gradients have been demonstrated in tests of prototypes made
in hard copper or copper alloys.

However, reaching the highest gradients at an acceptable breakdown rate requires a long-lasting
conditioning process, with typical duration of various months. Also, the peak RF power required to reach
the highest gradients is substantial, so that it results to be impractical to design a facility where sections
are driven close to their physical limits by external RF power plants. In fact, the gradient baseline of
all projects based on X-band klystron driving accelerating modules is in the 60-80 MV/m range, well
below the demonstrated physical limits that are mostly exploited only in two-beam configuration. To
operate sections closer to the present and (hopefully improved) future breakdown limit it is necessary
to increase either the available RF peak power in the tubes or the intrinsic efficiency of the sections
themselves. Obviously, the second would be preferable for cost and sustainability considerations. Clever
design, such as distributed input coupling, or suitable technologies, such as the use of cryogenic copper,
dielectrics and maybe even HTS superconductors, are promising roads to be explored in this respect.
Cryogenic copper has been mainly tested on C-band so far, showing an efficiency increase allowing in
principle to conceive a linear collider based on this technology.

At present, high gradient experimental R&D is carried out in a limited number of test facili-
ties around the world, with a testing capability of few tens of structures per year. The number of the
klystrons installed in the test facilities is also limited. Since a HEP infrastructure based on this technol-
ogy would require a number of RF modules of the order of > 103, it is clear that scalability in view of
mass production and industry involvement are crucial issues to be addressed.

Low frequency NC RF in strong magnetic field for muon collider

To date, a muon collider is the only viable solution for a lepton collider with center-of-mass collision
energy at the scale of 10 TeV. Muon Accelerator Program (MAP) developed the concept where a short,
high-intensity proton bunch hits the target and produces pions. The decay channel guides the pions and
collects the muons produced in their decay into a beam. To provide required luminosity several cooling
stages then reduce the longitudinal and transverse emittance of the muon beam using a sequence of ab-
sorbers and RF cavities in a high magnetic field. The accelerating cavities are key to cooling efficiently
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with limited loss of muons. They need to operate at frequency range of 300 to 700 MHz and provide a
high gradient in a strong magnetic field, up to 30 MV/m in 13 T. It has been shown experimentally at
Fermilab’s MuCool Test Area that the achievable accelerating gradient in RF cavities based on conven-
tional copper technology is strongly reduced when operating in strong magnetic field which makes the
use of cavities limited to low gradient and dramatically reduce the efficiency and increase the size of the
muon cooling complex. The main challenges are to show feasibility of stable operation at high gradient
in strong magnetic field and to develop practical RF cavities suitable for mass production.

The two approaches have been considered in MAP, high-pressure hydrogen filled cavities and
beryllium wall cavities. Although the dedicated test program at MuCool Test Area has demonstrated
that both approaches result in cavities operating up to S0 MV/m in 3 T, this remains an unconventional
technology with potential risks and hazards. It is necessary to experimentally develop it further before
applying it to a muon cooling test facility and ultimately to the muon collider.

This R&D program includes:

* Consolidation of achieved results (50 MV/m) and pushing it to stronger magnetic fieldsup to 13 T.

* Investigation of other materials (Al, AlBe, CuBe, and other alloys) which may show similar or
better performance and are better suited for RF cavity fabrication.

* Investigation of operation parameters including lower, down to cryogenic, temperatures and shorter
RF pulse lengths.

To perform this program, a dedicated RF test stand is mandatory. In addition to a MW level peak
RF power source, it must have high field (~10T) solenoid. After MAP program has been stopped and
MuCool Test Area decommissioned no such a test stand is available anywhere in the world. There is a
strong and urgent need to build it in the near future to facilitate the development of RF technology for
muon cooling.

In addition, synergy with other ongoing high gradient R&D programs should be exploited includ-
ing for example CLIC study and CERN L4-RFQ spare project where in addition to RF test stands a high
voltage DC test setups have become an integral part of the R&D program. It offers fast and cost-effective
way to investigate the high gradient properties of many different materials in a large parameter space
including operating at cryogenic temperatures.

3.5.2.1 General NC RF studies covering new geometries, breakdown studies, conditioning, dark cur-
rent modelling and simulations, etc.

Despite its importance to the maximum gradient of an RF structure, breakdown is still poorly understood.
For decades it was believed that it was a phenomena entirely down to surface electric field and surface
geometry, since 2000 we have known that the magnetic field also plays a role related to pulsed heating but
in the past decade there has been a real leap forward in understanding, with models related to mechanical
stress leading to tip formation and models involving local power flow and field emitted beam loading
coming forward. This is leading to new figures of merit in the design of RF structures and hence new
geometries designed to avoid breakdown.

As well as breakdown modelling there has also been recent studies into conditions with the devel-
opment of statistical conditioning models that can be used to optimize the best routing for conditioning.
The long held belief that breakdowns condition a structure has been replaced with a work hardening
model based on number of pulses. Studies of the role of dislocation dynamics in breakdown and condi-
tioning is a fast developing field.

While significant progress has been made, full understanding is not complete but is expected to
increase significantly over the next 5-10 years.
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3.5.2.2 NC RF manufacturing technology

Accelerating structures are made with ultra-precision diamond machining involving tolerances in the um
range and surface roughness in the range of 1/10 to 1/100 of a micrometer. Subsequent bonding and braz-
ing operations need to be carried out in an inert atmosphere to avoid surface pollution. Several months of
conditioning is needed per structure to reduce the break-down limits. For large facilities like CLIC, the
production cycle needs to be simplified and the reliability of the assembly of full modules with damping,
absorbers and wakefield monitors needs to be improved, while the quality of the assembled structures
needs to be maintained or even improved. At present, structures are measured and tuned by hand, which
is a time-consuming process not applicable to large-scale fabrication. State of the art: gradients of 100—
120 MV/m have been achieved in modules that often require repeated mechanical corrections in order to
be qualified.

Performance improvement

For industrialisation, vacuum brazing needs has already been applied at some labs and needs to be studied
further. The production of two halves with subsequent EBW has been tested once and promises to reduce
the production and conditioning time. The use of hard copper and of rectangular integrated discs deserves
further R&D.

Technical infrastructure

High precision milling, vacuum brazing, ultra-precision metrology are available at various suppliers but
the knowledge of using this infrastructure efficiently often hinges on a few technical experts, which
quickly disperse in case of longer production breaks. It is important to keep this expertise at least in a
few laboratories. Structure assembly and handling may profit from chemistry, procedures and clean-room
environments as used for SRF cavities. This approach should be studied further.

3.5.2.3 MM-wave & Higher frequency structures

MM-wave and THz acceleration is a growing area of research worldwide. As part of the compact light
programme Lancaster, CERN, INFN and Strathclyde have developed a novel Ka-band travelling and
standing wave structures. While initially aimed at an intermediate gradient lineariser system, there is
scope for such technology to operate at higher gradients that X-band technology.

Main challenges and requirements for HEP facilities

With the higher frequencies come smaller apertures making transverse dynamics and short-range wake-
field much more challenging. To be useful for HEP we must be able to transport higher charges with less
drift-space taken up by focussing systems. As the wavelength is also smaller it takes electrons several
ten’s of mm-wave periods to become relativistic making longitudinal dynamics more complex similar to
proton linacs. In the long term mass production of high frequency structures needs to be developed to
minimise the cost.

MM-wave accelerators are useful as short bunch injectors, where the small period allows tight
bunching, linearisers as part of a bunch compressor, short pulse diagnostics or as main accelerators.
For a main accelerator the advantage is the higher gradients (200 MV/m or more) possible due to the
operation at higher frequencies and shorter filling times, allowing shorter accelerators. However, the
beam dynamics issues would have to be overcome to allow either higher bunch charges (~nC) or to
higher repetition rates (10 kHz or more).
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State of the art and performance improvement

At Ka-band, a design was developed for Compactlight that used a 3 MW RF source to drive a 30 cm TWS
at 38 MV/m, while previous studies at CERN used a two-beam accelerator to demonstrate gradients of
152 MV/m for an 8 ns pulse. At higher frequencies 100-300 GHz high gradients have been demonstrated
with wakefield driven structures a maximum gradient of 400 MV/m has been demonstrated and electrons
accelerated by up to 200 keV while Gyrotron driven structures have achieved 150 MV/m, however 3 MW
laser-based sources are now available allowing gradients in excess of this. The bunch charges are typical
ten’s of pC.

At 100-300 GHz the first challenge is to demonstrate > 100 MV/m gradients and acceleration of
1 MeV, this should be accessible with current technology. Little research has been done on beam trans-
port between accelerating stages, and longitudinal dynamics in the injection stage and this should allow
the development of full linac’s. The shorter filling times could offer improved energy efficiency of future
accelerators as you waste less energy filling the structure, however this would need the development of
more efficient mm-wave sources.

Technical infrastructures

MM-wave accelerators can currently be tested at the CLARA accelerator for fully relativistic beams but
beam time is currently limited. At lower energy 100keV level DC guns and THz driven guns exist in
DESY, and Cockcroft.

3.5.3 High RF power and LLRF: challenges and R&D objectives
3.5.3.1 High-efficiency klystrons & solid-state amplifiers
Main challenges

High gradients of NC structures reduce the footprint of the accelerator, but increase the RF power re-
quirements quadratically, leading to klystrons with up to 50 MW peak power, which are already being
employed. CLIC uses the two beam schemes, which effectively reduces the peak power but requires two
accelerators for one physics beam. Even if larger gradients become possible in the future, they may not
be usable because the RF sources become prohibitively expensive. Higher efficiency tubes can reduce
the voltage of the modulators, reduce the size of the RF stations, and provide higher output power. For
CW or long-pulse acceleration mostly superconducting cavities are used with gradients up to around
30 MV/m already in operation. Here it is not so much the peak power but the average power, which de-
termines the cost and size of RF power sources. Solid state gained ground in recent years but the volume,
overall efficiency, power combination techniques and reliability can pose a challenge.

Main requirements for HEP facilities

Efficient high peak power in the X-band range is needed for NC accelerators, while efficient high average
power devices up to ~2 GHz are typically needed for SC accelerators. The first requirement is unique
to HEP facilities and some medical applications, light sources, and screening technologies, which means
that the market is very small. With the broadcasting industry moving to smaller power devices in the
GHz range, the market for high average power devices is also declining. Muon colliders RF systems are
expected to use a large variety of frequencies with high peak power and high efficiency requirements.

State of the art and performance requirements

High efficiency klystrons made important progress in the last five years and successful prototypes showed
that the technology works with a frequency coverage from a few 100 MHz to 10s of GHz. Solid state
made the step into the MW range with the installation and operation of the CERN SPS solid state plant at
200 MHz, a frequency so far not covered by klystrons. R&D on high-efficiency klystrons needs to con-
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tinue and several suppliers show interest and are ready to collaborate with laboratories in the production
of prototypes. While solid state is set to take over the market of tetrodes for lower frequency high-power
RF amplifiers, the technology needs to improve efficiency. The combining networks are of crucial im-
portance as they define the fault tolerance and maintainability. Improved efficiency at the transistor or
amplifier module level is expected to be driven by industry. Combining networks or combining cavi-
ties, reliable operation, packing factor and overall efficiency are areas, where laboratories can contribute
R&D.

Technical infrastructures

Testing RF power stations with peak power in the range of several 10s of MWs, as well as CW power
stations in the MW range need significant infrastructure, which is often not available at the manufacturer.
Larger industrial productions will likely need lab-based test stations in order to keep down the cost.
Prototyping of solid state combining technologies and the development of high-efficiency klystrons in
the labs are vital to enable industrial production, and to moderate the cost of the production of high-power
RF systems in industry.

3.5.3.2 MM-wave & gyro-devices

Gyro-devices are capable of delivering high powers at significantly higher frequencies so are critical for
mm-wave linac development. At the boundary between RF and Mm-wave at Ka-band there is scope for
both klystron and gyrotron based sources. As part of the compact light programme Lancaster, CERN,
INFN and Strathclyde have developed a novel Ka-band (36 GHz) RF system including the development
of Ka-band RF sources. A key issue is the shortage of high power RF sources, where klystron and
gyro-klystron devices are being developed.

Main challenges and requirements for HEP facilities

The main challenges are the development of high power, high efficiency short pulse mm-wave sources,
and the beam dynamics (both transverse and longitudinal). Currently the power available in short pulses
is ten’s of kW, while MW are required for HEP applications. MW level sources do exist but tend to
be long pulse. Both laser-laser based and electron-beam based sources are under development with two
3MW 36 GHz sources designed already. Laser-based sources can deliver GV/m fields in free space
with instantaneous powers of a up to 30 MW but in very short picosecond pulses that are difficult to
synchronise but have had little development so far.

State of the art and performance improvement

At Ka-band, the 3 MW sources should be build and proven to work. Coaxial Gyro-Klystrons offer the
potential of 10 MW sources in the future. At present laser-based sources are well suited to very short
pulses, and low rep-rates, while electron beam based sources such as gyro devices tend to be long pulse
and high rep-rate but neither currently deliver the intermediate length pulses required here.

3.5.3.3 Technologies to reduce RF power needs for acceleration

The frequency control of high-Q superconducting cavities is an area for power savings that has further
potential. Two areas are of particular interest: very low beam loading, and operation with rapidly chang-
ing beam currents.

Low beam loading case

Low beam loading results in a very small intrinsic cavity bandwidth down to a few Hz or a few 10s of Hz.
Keeping the frequency of the cavities controlled to such a level is challenging due to small vibrations,
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coming from cryogenics, the vacuum system or other external sources. Therefore the fundamental power
coupler (FPC) is usually over-coupled, resulting in a larger bandwidth of the cavity-coupler system.
However, in doing so the power needs are often increased tenfold with respect to the power needed for
acceleration and surface losses of the cavities. Correcting the cavity frequency fast enough to compensate
microphonics has the potential reduce the power needs for low-beam loading machines by up to a factor
of 10 (e.g. LHeC, PERLE, HIE-ISOLDE, etc.).

High beam loading case

For high beam loading cavities with rapidly changing currents such as the LHC cavities (e.g. at injection),
the cavity frequency is usually adjusted to be optimum for either the full beam current or 50% of the beam
current (half-detuning scheme) in order to optimize peak power needed from the RF system. Changing
the cavity tune during the transients (no beam to full beam) could significantly reduce the peak power
needs. In the case of HL-LHC the peak power needs during injection could be reduced by 50% or more.

Technology for rapid cavity tuning

With the rise of purpose-designed low-loss ceramics it became possible to design tuning devices for SC
cavities that do not rely on mechanical deformation. Instead a fraction of the stored RF power is coupled
out, send through a Ferro-Electric Fast Reactive Tuner (FE-FRT), which shifts the phase as a function
of externally applied voltage. The electromagnetic wave is then reflected back into the cavity, thereby
changing its frequency. The proof-of-principle has been done and R&D for a full-scale tuning device,
applicable to the LHC has started. Further work for ERLs and future circular colliders should follow.

3.5.3.4 LLRF

Today’s LLRF & controls infrastructure (electronics & software) is mostly developed within the different
laboratories for highly specific machine requirements. This means that each lab is putting aside resources
for its own design and development of electronic cards, firmware and software, which are not exchange-
able. In recent years some laboratories started using Commercial Off The Shelf (COTS) components in
order to reduce their in-house electronics effort and in order to standardise their equipment. This devel-
opment must be encouraged so that existing resources can be used towards higher-performance software
(e.g. machine learning) instead of machine-specific hardware.

Main challenges and requirements for HEP facilities

» High-current colliders: minimizing RF power through more advanced algorithms for beam loading
compensation. Development of very low-noise demodulators/modulators.

* Very large machines: instantaneous signal transmission to a large number of distant RF stations.

» Standardisation/compatibility: development of standard electronics modules (ideally COTS),
which will enable standardised firmware and software blocks that can be exchanged between labs.

* Archiving: maintenance of growing firmware and software libraries for existing machines such
that ageing software can still be edited and deployed on newly made spares.

State of the art and performance improvement

* Use of deterministic links (such as White Rabbit, Update Link, etc.) for synchronizing several RF
stations and injectors has been proven to be effective and should be developed further.

* More structured design methodologies can save programming time, ease archiving, and make code
blocks more exchangeable between different labs.

* System on chip: the combination of FPGAs with DSPs and even with ADCs can drastically reduce
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the manpower effort: all communication between these different elements needs to be defined and
programmed today, while system-on-chip architectures would make this effort obsolete.

* Development and deployment of new platforms such as uTCA, ATCA, etc. together with industry
and in coordination with other laboratories to enable the use of advanced algorithms.

Technical infrastructures

* A centralised and powerful synthesis machine for all firmware developments and archives should
be available in each lab.

* Test infrastructures for COTS components.

* Tools for code testing and development. Tools for simulation of entire FPGA design.

3.5.3.5 Artificial Intelligence (Al) and machine learning

Machine learning is being developed in several labs for use in RF conditioning and operation of accel-
erators. This involves a computer algorithm being trained to identify the difference between a good RF
pulse, a bad RF pulse and anomalies. The algorithm then constantly analyses RF traces and characteris-
ing them. This can be used to identify advance triggers or warnings of failures or real-time detection in
order to take corrective actions. This is a new field but expertise exists in many labs like CERN, STFC
and JLab.

Main challenges and requirements for HEP facilities

Predicting and avoiding SRF and RF faults, initial studies suggest this is possible, but it’s a new field.
Typical expected gain could be the minimisation of field emission, arcs and trips of RF systems. In some
cases, the time window between fault prediction and the fault may be short, so we need considerations of
what targeted mitigations are possible (such as turning cavity voltages down temporarily for instance).

To make progress in this field, there is a need to access large volumes of the right data recorded at
the right time to train the algorithm. This requires a fundamental shift in how accelerators take data and
make them available for machine learning.

State of the art and performance improvement

Currently studies are performed in retrospect analysing past data. On tests the breakdowns can be pre-
dicted a little before it happens but work is required to assess if that’s an artifact of the data. Work has
also been done on fault classification and this has been very successful separating normal pulses from
arcs in different components, outgassing, multipactor, abnormal klystron pulses, etc. The algorithms
were able to find rare breakdown events in the decay of the pulse that were being missed in traditional
detection methods.

3.6 Delivery plan

In order to address the R&D objectives depicted in the previous chapter, the panel has defined corre-
sponding work programs for each of the topic and sub-topic. In the large majority cases, three different
investment (budget, allocated FTEy) scenario are proposed:

* The nominal plan is roughly based on the actual effort of European labs in generic R&D dedicated
to RF acceleration in terms of allocated FTEy and budget.

* The minimal scenario is obtained either by a reduced ambition in some programs or by putting
priorities between programs and then remove the one with the lowest priority.
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» The aspirational scenario is the full sum of all programs, but with reasonable or affordable am-
bition: in any case, for a short to medium term plan, FTEs just cannot be infinitively multiplied
because these R&D plans required already trained and skilled people.

The proposed plan is addressing generic R&D program for RF acceleration. The corresponding
estimated costs is the required budget to develop technologies and solutions that could be later on adapted
to the targeted HEP projects that could benefit from the scientific and technological outcome. The re-
quired budget for the specific adaptation or optimization for a given facility is not accounted here, as we
consider it as direct project funding.

The Generic R&D budget is to support development of new concepts, new ideas and to prove its
feasibility. The complete demonstration of the operational performances for a given objective (project)
could sometimes only be performed on a full scale prototype (for instance a full cryomodule). This
development phase should be also funded directly by the projects and are not accounted in our estimates.

Infrastructure and equipment costs: when we analyzed that a specific equipment was globally
missing in our European labs, its cost has been integrated in the program. But we considered that the
existing infrastructure are already supported in terms of operation and maintenance, so the corresponding
costs and also some FTEs (operators) are not integrated in the presented program budget.

3.6.1 Superconducting RF
3.6.1.1 Bulk niobium and the path towards high quality factors at high gradients

1. Push forward the development and validation of large/medium grain material.

(a) Milestones at 5 years:

i. Operational CW cryomodule at gradients > 20 MV/m.

ii. Develop new vendors of LG/MG ingots to allow mass production.

(b) Milestone at 10 years: scale to lower frequencies than 1.3 GHz (larger cavities).

2. Continue R&D on vacuum heat treatment and doping.

(a) Milestones at 5 years:

i. Push further investigation of the so-called mid-T baking (300-600°C) and doping.
ii. Fine tuning of parameters of advanced heat treatments as mid-T baking, doping, etc.

iii. Demonstrate improvements and applicability of these advanced heat treatment for other
frequencies than 1.3 GHz.

(b) Milestone at 10 years: apply advanced heat treatments as standard treatment for new accel-
erator projects.

3. Improvement of surface polishing and characterization techniques: standard techniques
(EP, BCP) and developing new techniques (EPP, MP, etc.).

(a) Milestones at 5 years:

i. Develop new infrastructures for large cavities (multicells, low beta, etc.): extra-cold EP,
rotational BCP.

ii. Investigate and identify new polishing techniques compatible with SRF requirements
and industrialization.

(b) Milestone at 10 years: new and advanced polishing techniques mature for new accelerator
projects.
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Table 3.1: Costing scenarios for bulk niobium R&D.

Scenario Minimal Nominal Aspirational
Scope reduced (1&2) | full (1&2&3) | full (1&2&3)
Cost for 5 years? 3MCHF 4 MCHF 6 MCHF
FTEy for 5 years® 60 75 100

? Includes dedicated and specific facilities for R&D needs, proto-
types, consumables. Does not include cost of standard SRF in-
frastructures required for cavity test (clean rooms, etching labs,
vacuum furnace, cryostats, cryogenics, etc.).

® Includes dedicated R&D FTE. Does not include FTE required to
operate standard SRF facilities.

3.6.1.2 Field emission reduction is a must for all accelerators

1. Develop robotization/cobotization (human-robot collaboration) for surface process-
ing/cleaning of SRF components.

(a) Milestone at 5 years: operational robot in clean rooms and demonstrate improved cleanliness.

(b) Milestone at 10 years: apply as standard for new accelerator projects.

2. Pursue R&D effort on particle counting in clean room and X-rays diagnostics capabilities.

(a) Milestone at 5 years: show improved efficiency and yield of surface preparation.

(b) Milestone at 10 years: apply as standard diagnostics for new accelerator projects.

3. Intensify R&D on field emission mitigation/in-situ recovery techniques (dry-ice, plasma).

(a) Milestone at 5 years: deployment and show efficiency of these techniques for accelerator in
operation.

(b) Milestone at 10 years: apply as standard pre-treatment or recovery treatment for new accel-
erator projects.

Table 3.2: Costing scenarios for field emission reduction R&D.

Scenario Minimal Nominal Aspirational
Scope reduced (1&2) | full (1&2&3) | full (1&2&3)
Cost for 5 years 3 MCHF 4 MCHF 5 MCHF
FTEy for 5 years 30 40 50

3.6.1.3  Thin superconducting films for superconducting radiofrequency cavities

The thin films research and development efforts in Europe should pursue three main goals with the
following roadmap and milestones:

1. Continue R&D niobium on copper—construction cost saving and securing supply: fabrica-
tion cost reduction for cavity fabrication with frequencies < 700 MHz. The goal is to reach RF
performances (Q and Ep,,x) similar to bulk niobium. As a standard for the ongoing R&D efforts,
1.3 GHz cavities will be used with performance targets of Q = 10'? at 20 MV/m, followed by Q
=100 at 30 MV/m. In parallel, high performance will be established on lower frequency cavi-
ties (400 MHz to 800 MHz) and multicellular cavities in order to demonstrate the performances
potential for HEP projects based on low frequency cavities (ERL, FCC).
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(a) Milestone at 5 years: reach bulk niobium performances on 1.3-0.4 GHz elliptical and various
cavity shapes (WOW, SWELL).

(b) Milestone at 10 years: scale up process to multicellular cavities (1.3—0.6 GHz).

2. Intensify R&D of new superconductors on Cu—4.2 K operational cost saving: operation cost

reduction (higher operation temperature > 4.2 K). Such superconductors are selected A15 com-
pounds (Nb3Sn, NbsAl, V3Si) and MgB,. Proof of principle has been achieved with Nb3Sn on
niobium cavities, the goal is now to achieve the same performance on Cu cavities at 1.3 GHz: Q
=10'° at 15-18 MV/m and 4.2 K. Scaling to lower frequencies (600 MHz) cavities will also be
investigated to cope with the need of ERLs and FCC.

(a) Milestones at 5 years:

i. A15 (NbsSn, V3Si, etc.): reach same performance as Nb3Sn on Nb at 4.2 K on several
cavity geometry (1.3-0.6 GHz).
ii. MgB,: feasibility (critical temperature > 30 K) on 1.3 GHz cavity.
iii. Study the influence of mechanical deformations and induced strain (~0.1 %) of cavities
on the RF performances of A15 and MgB, alloys.

(b) Milestones at 10 years:

i. Al5: reach same performances at 4.2 K as bulk Nb at 2K, scale to other frequencies
(elliptical) and investigate the potential for multicell cavities.

ii. MgB,: reach same performances at 4.2 K as bulk Nb at 2 K.
. Pursue Multilayers—push for high gradient: operation and construction cost reduction by in-
creasing the maximum accelerating gradient and the quality factor. The goal is to demonstrate

improved performance on a 1.3 GHz superconducting RF cavity, i.e. 30-50% increase in the max-
imum accelerating field and a factor of two in Q.

(a) Milestone at 5 years: demonstrate increased acceleration on 1.3 GHz bulk Nb and thin film
Nb/Cu 1.3 GHz elliptical cavity.

(b) Milestone at 10 years: scale up to various cavity shapes and multicell elliptical cavities.

Table 3.3: Costing scenarios for thin superconducting films R&D.

Scenario Minimal Nominal Aspirational
reduced (1&2) full (1&2&3)
Scope 2-3 years slower than | 2-3 years slower than full (1&2&3)
aspirational scenario | aspirational scenario
Cost for 5 years 10 MCHF 15 MCHF . SOMCHF (?54_5 f(?r. .
cavity-scale coating facilities)
FTEy for 5 years 40 100 140

In addition to the mentioned deposition methods and superconducting alloys, the thin film R&D

program relies on the success of three key factors common to the three mentioned research thrusts:

4. Intensify Cu cavity production and surface preparation.

(a) Milestones at 5 years:

i. Seamless elliptical Cu substrates (mechanical or electro-deposited) starting at 1300 MHz
down to 400 MHz.

ii. Optimize air stable chemistries (EP-BCP/without liquid waste, heat treatment, passiva-
tion layers, etc.) for Cu surface preparation.
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(b) Milestones at 10 years: Scale up processes to multicell cavities (1.3 GHz).

5. Develop 3D printing and Innovative cooling techniques.

(a) Milestones at 5 years:

i. Develop proper substrate Cu/Al alloys (monocellular cavity 3.9 and 1.3 GHz) for thin
films deposition with optimized density (> 99.8%), cooling power and mechanical re-
sponse (similar to Nb at 4.2 K).

ii. Demonstrate substrate (cavities) surface roughness <1 pm.

iii. Demonstrate conduction cooled cavities with a selected and optimized innovative heat
links and a cryocooler.

(b) Milestones at 10 years: deposition of thin superconducting films.

i. Demonstrate bulk Nb performances with thin Nb film on 3D printed/electro-deposited
cavity at 4.2 K.

ii. Demonstrate bulk Nb performances with new superconductors (A15, MgB5) film on 3D
printed/electro-deposited cavity at 4.2 K.

iii. Develop proper substrate multicell cavities.
6. Infrastructures and manpower - High throughput testing.

(a) Milestones at 5 years:

i. Dedicated building with thin film specific state of the art infrastructures (clean rooms,
chemistry, rinsing/washing, assembly).

ii. Improved surface characterization methods (spectroscopy, QPR) and cold test diagnos-
tics (temperature mapping on Cu, automated optical inspection, etc.).

iii. Reinforced International Student and collaboration effort program.

(b) Milestone at 5 years: high throughput RF testing facility to establish repeatable & reliable
performance needed in preparation of series production.

Table 3.4: Costing scenarios for key technologies.

Scenario Minimal Nominal Aspirational
Scope reduced (4) | reduced (4&5) full (4&5&6)
Cost for 5 years 2 MCHF 5 MCHF 30 (8+20+2) MCHF*
FTEy for 5 years 10 15 55 (25+25+5)?

2 Includes 20 MCHF + 25 FTEy for R&D dedicated cavity-scale testing
facility and 2 MCHEF for green laser 3D printing machine + 5 FTEy.

This ambitious plan (points 1 to 6) is the basis for the SRF cavity development towards future
European SRF needs (FCC, muon collider, etc.) and will position Europe as the leader in thin film SRF
cavity R&D worldwide. The aspirational scenario is mandatory for a real, world competitive, thin film
R&D effort toward project-scale application. Existing testing and handling infrastructures (DESY, CEA,
CNRS, CERN) are not sufficient because they each focus on very specific testing frequencies, mostly on
bulk Nb cavities, their use is dominated by project needs over R&D and they often suffer from insufficient
metrology capabilities and manpower. The example of USA R&D on SRF cavities is eloquent; about
hundred million have been invested over the last decade in JLab and in Fermilab R&D infrastructures,
respectively, with the success we know.
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3.6.1.4 Challenges regarding the construction of SRF Couplers

State of the art power fundamental couplers for SRF cavities peak power handling capability exceeds
1 MW both on high power test stands and on complete cryomodules. However, this applies to pulsed
operation up to 10% duty cycle. In the case of CW operation, reaching 1 MW has only be demonstrated
on room temperature test benches, and represents a two fold increase of the current FPC performance
on cryomodules, in the lower half of the frequency range considered here (from ~200 MHz to 1.3 GHz),
and a much greater challenge on the higher frequency side. A challenging performance goal for pulsed
FPC with 10% duty cycle at most would be to transfer a power in excess of 2 MW.

Beside the ubiquitous parasitic phenomena which can deter the performance of any power coupler
(i.e. multipactor, cleanliness issues), CW operation above 1 MW on a SRF cavity with existing FPCs is
compromised by:

* the RF losses in the critical areas constituted by the RF window dielectric material (e.g. alumina)
leading to thermal induced stress,

* the thermal stability of cold FPC parts (can be a cold window, RF bellows or thin thermal barriers)
of thermal performance when generating an excessive heat load to the cryogenic system,

* the breakdown phenomena in dielectrics: air on the mode converter between the high power waveg-
uide network and the upstream RF window or window material itself.

Although each of these limitations balance differently at the lower and upper ends of the RF
frequency range and duty cycles considered here advances in those areas are required for future couplers.
They require both generic R&D when materials, high performance coating or manufacturing processes
are concerned, and case specific design and optimization for a given cavity application.

* Assessing the effective improvement of high performance ceramics.

- High purity alumina is an attractive window material: it could reduce the RF losses and
stress in RF windows, and ultimately enable the design of cold windows for high average
power applications. High purity alumina is notoriously more difficult to braze to copper than
commonly used 95 to 97.5% purity alumina materials. The improvement in terms of RF
losses and thermo-mechanical behavior has to be demonstrated on actual RF windows. In
particular, the thermal conductivity of the combined material layers between the alumina and
window RF body should not go in the way of increased power handling capabilities.

- Low SEY ceramic material is proposed by companies for almost a decade now (e.g. Ky-
ocera). The improvement expected by FPC designers is to eventually get rid of the
anti—-multipactor coating (Ti, TiN) which is applied to the vacuum side of ceramic windows
on current FPCs. The efficiency to complexity and cost ratio of this delicate step in FPC
window manufacturing is often debated in the community. However, even if the exact com-
position and thickness choices for the layer vary among the laboratories, all high power FPCs
require this form of SEY reduction in order to prevent the development of charge build-up
and breakdown in FPC windows. One should stress that industrial productions of windows
have been put in jeopardy more than once in recent years when the Ti/TiN deposition system
and process specific to this particular window was not developed and transferred to industry
beforehand. The alternative offered by the new low SEY compounds can be a game changer
provided the brazing process is developed and transferable to industry, and the performance
improvement is demonstrated.

* R&D topics on architecture and components of FPCs.
SCRF FPC designs are strongly dependent on the cavity and the cryomodule they are assembled
on. However, several FPC options or features can be studied separately or in combination with
each other in order to come up with novel architectures:
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waveguide and mode converter types,

variable or fixed coupling,
DC biasing,

- single window of dual window FPCs,

- rigid or flexible connection to the SRF cavity.

The FPCs of interest for future HEP applications at high CW power cannot skip the added com-
plexity of featuring variable coupling and DC biasing:

- FPCs must sustain a number of wave reflection conditions when running on a SRF cavity
with varying loading by the beam. This is mitigated with a variable coupler which provides
the correct matching, with the benefit of the minimization of the local RF field maxima
inside FPC components and associated localized heat loads. DC biasing of the antenna for
multipactor suppression makes things more challenging by adding to the DC voltage across
air gaps on top of the peak RF voltage.

- The breakdown field on the air-side of the room temperature window is a limitation which
can be overcome by increasing the window dimensions, within boundaries usually imposed
by the high power RF waveguide types under consideration. Loading the air side with a pres-
surized gas aiming at a greater dielectric strength can also improve the breakdown threshold.
More open options can be studied, such as exploring alternative combinations of waveguides
and corresponding methods for coupling electromagnetic modes between the high power net-
work and the main waveguide of the FPC. Conceptual studies of new architectures combining
elliptical and rectangular waveguide exist in literature. Such studies should be resumed and
broadened to alternate geometries for FPCs and coupling ports on SRF cavities. The selec-
tion of a particular architecture can be triggered by several criteria than the potential increase
of power handling, for instance the possibility of variable coupling, the compatibility with
clean room assembly, the simplification of manufacturing process and cost reduction.

* Test stands.

The high power RF test stands are a key element in FPC development. Currently, dedicated FPC
test stands are in operation in European laboratories, and share the common characteristics of being
tied to a given RF frequency and type of operation (pulsed or CW). Developing concurrent designs
at two or more laboratories at a given frequency and power target is a must. This has often been the
way of the FPC community has proceeded and the preferred one for obvious reasons. The model
of a single test place and several laboratories producing FPC variants for one project is known to
work during the R&D if the host laboratory is able to provide a team with high level skills in SRF,
FPC instrumentation, vacuum, cryogenics and clean room activities.

In the particular case of 1 MW and more CW power test stands for future HEP projects, the choice
of the target RF frequency and power should be made as early as possible in order to start the
equipment of the high power RF part of the test stand. In many cases, the RF source is simply the
prototypical version delivered to the accelerator project when a new industrial development has to
be started early. One should keep in mind that the widely accepted testing technique in the high
power FPC community is to start all power tests in pulsed mode before switching to CW. The RF
source and its control system should therefore be compatible with this requirement. A promising
alternative is to use an existing power source extending its power range using a resonant ring, a
tuned waveguide structure recirculating the RF wave constructively.

Since an unprecedented level of SRF CW power is expected in this R&D program, the testing of
FPCs should not be limited to room temperature conditioning in a pair arrangement, but should
include a complete instrumentation to monitor the coupler behavior and compare it against the
design criteria. If a FPC fails during the test, the root cause must be identified, so short-term,
faster time-stamped data acquisition should be available.
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In addition to the instrumentation dedicated to vacuum, electronic activity, arc detection, a dedi-
cated realistic cryomodule-like environment should be available for the demonstration of the ther-
mal behavior of the FPCs. The demonstration of the designed thermal behavior and the efficiency
of the links between the FPC and cryomodule, as well as the associated targeted heat loads can
only be demonstrated in a properly instrumented cryogenic test stand.

Milestones

The goals are expressed in terms of CW power are mostly related to CERN related future ma-

chines. If the need for a pulsed power high duty cycle (>10%) FPC emerges with power levels above
2 MW peak, the same development phases apply, only the performance goal is changed.

M1:

M2:

M3:

M4:

MS5:
Mé:
M7:

Build or upgrade a fully equipped bench for room temperature high power RF testing of 1 MW
class CW FPCs.

Demonstrate the feasibility of room temperature windows with equivalent power handling as the
current state of the art, based on both high purity and low SEY ceramic.

Demonstrate the feasibility and assess high power RF performance in a realistic cryogenic envi-
ronment of a high average power cold window.

Conceptual studies of novel FPC architectures and section of the more promising ones for further
prototyping.
Demonstrate the performance at room temperature of a power coupler at 1 MW CW.

Demonstrate the performance in cryomodule-like conditions of a power coupler at 1 MW CW.

Start industrialization for series production.

The number of participating laboratories is expected to range from 2 to 5, which is the current

number of European FPC teams participating to the World Wide FPC community (WWPFC) hosted
by CERN. The WWFPC networking activity facilitates technical exchange between FPC experts on
FPC design, technology, test stands and operational experience. Since the FPC community in Europe
is reduced to a few individuals, the continuation of the WWFPC meetings is fundamental to keep it
dynamic.

Ultimately, technological developments in this field should be transferable to industry if mass

production is considered, or co-developed with industry within the time frame of the roadmap. A clearly
identified risk is that the skill level of the very few industrial partners known today is not maintained due
to a reduction of their activity linked to FPCs in the current decade.

Table 3.5: Roadmap scenarios for SRF couplers.

Minimal Nominal Aspirational
Goalat | M1 + M3 + M4 Minimal scenario + M2 | Nominal scenario + M1
five years | + M5 with current materials, | + M1 with resonant ring | + cryogenic test conditions M6
simple design to assess + power testing of
the limit of power handling | components from M4
Goal at | M5 with updated materials Minimal Nominal
ten years | or architecture + M6 + M7 + demonstration of power
+ M5 with margins of nominal scenario
updated materials + M6 with updated materials
and architecture and architecture
+ M6 on a prototype
cryomodule
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Table 3.6: Estimated resources for SRF couplers.

Minimal Nominal Aspirational

Five-year

10 FTEy+600 kCHF/year | 16 FTEy + 800 kCHF/year | 20 FTEy + 1400 kCHF/year
programme

3.6.2 Normal conducting high-gradient structures

3.6.2.1 General NC RF studies covering new geometries, breakdown studies, dark current modelling
and simulations

The nominal scenario includes:

* RF Design of accelerating structure for the klystron based CLIC RF module with the new type of
cells with integrated HOM damping loads, "rectangular disks’. RF Design of RF pulse compression
system with correction cavities for the klystron based CLIC RF module. RF design study of
accelerating structures for CLIC main linac with distributed coupling.

* Optimization of e.m. e constructive design of X-band HG structures to be operated with klystrons
and pulse compression for EUPRAXIA project, synergic with similar linac projects. Modelling
dark current production and transport, and benchmark it against experimental data.

Estimated resources for the nominal plan: 27 FTEy over 5 years.

The aspirational scenario integrates the nominal plan and in addition:

* development of high gradient, high duty cycle RF cavities;

* RF Breakdown studies using flat samples

Estimated resources for the aspirational(?) plan: 36 FTEy and 300 kCHF.

3.6.2.2 NC RF manufacturing technology

The program plan of the nominal scenario includes:

* Supervision and qualification of copper-cells manufacturing companies, assembling and brazing
in-house complete structures. Study and test of alternative, brazing-free construction process.
item Design and fabrication of prototypes of the new typOe of cells with integrated HOM damping
loads, ’rectangular disks’. Fabrication of an accelerating structure prototype for the klystron based
CLIC RF module. Design and fabrication of RF pulse compression system with correction cavities
for the klystron based CLIC RF module.

* Development of rectangular disks and work with companies to manufacture X-band cavities in-
cluding RF testing.

Estimated resources for the nominal plan: 30 FTEy and 2.5 MCHF over 5 years.

3.6.2.3 MM-wave & higher frequency structures
The program plan consists of:
* Minimal-development of beam dynamics for scalable mm-wave linacs: 2 FTEy over 5 years.

* Nominal-demonstration of scalable staging of mm-wave acceleration (inc beam dynamics):
8 FTEy over 5 years.

* Aspirational-demonstration of Ka-band high-gradient acceleration: 18 FTEy and 0.25 MCHF over

&3



3. High-gradient RF Structures and Systems—WORK IN PROGRESS

5 years.

3.6.3 High RF power and LLRF
3.6.3.1 High-efficiency klystrons & solid-state amplifiers

The minimal program plan consists of:

* simulations & design of high-efficiency klystrons;
* prototype of LHC plug-compatible HE klystron;

* design of power combining cavities.

Estimated resources for the minimal plan: 7.5 FTEy and 550 kCHF over 5 years.

The nominal program plan consists of the minimal plan and in addition:
 conceptual designs for high-efficiency klystrons;
1 FCC CSM or 2 stage L-band klystron prototype (400—-800 MHz);

X-band 50 MW HE klystron prototype;
X-band 1.6 kW prototype solid-state klystron driver amplifier;

* low-power prototypes of solid state power combining systems;

* RF power system concept for muon collider.

Estimated resources for the nominal plan: 20 FTEy and 5.5 MCHF over 5 years.

The aspirational program plan consists of the nominal plan and in addition:
* CERN HE klystron replacements for LHC before end-of-lifetime of existing devices to increase
power into cavities (16 klystrons in total).
* More likely: ~6 new klystrons + gradual replacement towards end-of-lifetime.
* High-power prototypes of various solid state power combining systems.
» Develop RF power sources concept for Muon cooling complex RF system. Set target specifications

and address potential issues (frequencies, peak power, efficiency).

Estimated resources for the aspirational plan: 37 FTEy and 6.5 MCHF over 5 years.

3.6.3.2 MM-wave & gyro-devices

The program plan consists of:

* Minimal scenario: Scoping study of short pulse mm-wave gyro-devices for linacs. Estimated
resources are 1 FTEy.

* Nominal plan: perform an electromagnetic design of mm-wave gyro-devices. Estimated resources
are 2FTEy.

 Aspirational plan: development of Gyrotron prototypes at 36 and 300 GHz and development of a
36 GHz klystron prototype. Estimated resources for this scenario are 12 FTEy and 1.2 MCHF.

3.6.3.3 Technologies to reduce RF power needs for acceleration

The minimal program consists of performing conceptual studies adapted specifically to LHC, FCC,
Muon collider and ERLs. Estimated resources are 4 FTEy.

84



CERN Yellow Reports: Monographs, CERN-2021-XXX

The nominal plan consists in the minimal plan and in addition design and build prototypes for the
LHC transient detuning. Estimated resources are 6 FTEy and 400 kCHF.

The aspirational program is based on the nominal plan and in addition:
¢ design and build prototypes for ERL operation (e.g. FCC-eh, PERLE);
* design and build prototypes for FCC-ee transient detuning.

Estimated resources for the aspirational plan: 9 FTEy and 0.8 MCHF over 5 years.

3.6.3.4 LLRF

The nominal proposed plan consists in:

* Development and implementation of uTCA based LLRF & control system for the HL-LHC su-
perconducting crab cavities. Improved methodology + infrastructure. Continued development of
white rabbit framework and components (5 years).

* Development of uTCA based LLRF & control system for the LHC elliptical superconducting
accelerating cavities (10 years).

The corresponding estimated resources are 25 FTEy, already budgeted in the HL-LHC project
and potentially in the LHC consolidation budget.

The aspirational plan consists in:

* Implementation of centralised computing infrastructure for FPGA design.

* Development and installation of standardised System-On-Chip LLRF prototypes for new machines
and as replacement of legacy VME systems. Increased use of machine learning algorithms for
operation.

» Use RF test stands as development beds for new LLRF modules (e.g. uTCA, system on chip, etc.).

* LLRF networking events and increased coordination effort between European laboratories.

The corresponding estimated resources are 20 FTEy, and 1 MCHEF for this 5 years program.

3.6.3.5 Artificial Intelligence (Al) and machine learning

The minimal plan consists of several work program developed at CERN, STFC and DESY. For CERN,
the effort is embedded in operation and commissioning. For STFC, the plan is to perform further studies
on X-box & CLARA data and start SRF studies (develop predictive Al to detect breakdown and other
trips). For DESY, the program is to perform SRF studies:

 provide a complementary Al algorithm to detect SRF cavity quenches along with other anomalies
observed within the LLRF systems;

* classify anomalies;

* implement a demonstrator for live data analysis (i.e. running with live data).
The corresponding estimated resources are 14 FTEy and 100 kCHF.

The nominal plan has in addition the following tasks:

* test on-line running and control via Al on test stand: decrease conditioning time on test stands
using Al;
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* running detection live on the entire EuXFEL;

* automatic categorization / labelling of trips for SRF cavities.

The corresponding estimated resources for this nominal plan are 26 FTEy and 600 kCHF.

The aspirational plan has in addition to the nominal plan:

* Demonstration of an operating machine of Al control: decrease machine trips of an operating
machine using Al
* SRF:

- extending the Al monitoring to other subsystems (klystrons, cryogenics);

- extending the functionalities of the online Al to self-calibration of LLRF systems, predictive
diagnostics and automatic preventive countermeasures.

The corresponding estimated resources for the aspirational plan are 41 FTEy and 800 kCHF.

3.7 Facilities, demonstrators and infrastructure

3.8 Collaboration and organisation
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4.1 Executive Summary

Plasma and laser accelerators have demonstrated acceleration of electrons and positrons with very high
accelerating gradients of 1 to >100GeV/m. This is about 10 to 1000 times higher than achieved in
RF accelerators, and as such they have the potential to overcome limitations that affect RF accelerators.
They have produced multi-GeV bunches with single parameters approaching those suitable for a linear
collider. A significant reduction in size and, perhaps, cost of future accelerators can therefore in principle
be envisaged. Based on the various R&D achievements, the field has reached the stage of setting up first
user facilities for photon and material science in the European research landscape. The many national
and regional activities will continue through the end of the 2020s with a strong R&D and construction
program, aiming at low energy research infrastructures, for example to drive a free electron laser (FEL)
or ultrafast electron diffraction (UED). Various important milestones have been — and will continue to
be — achieved in internationally leading programs at CERN, CLARA, CNRS, DESY, ELI, EuPRAXIA,
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Helmholtz, INFN, LBNL, RAL, Shanghai XFEL, SLAC, Tsinghua University and others. This work
should be complemented by early HEP-targeted tests and R&D activities. Given that funding for ongoing
activities is mostly from non-HEP sources, several HEP-related aspects are currently not prioritised, for
example: staging to high energy; emittance preservation; efficiency; acceleration of positron bunches
and beam polarisation.

The Panel makes the following general assessment: Advanced accelerators have made important
progress in demonstrating key aspects of plasma and dielectric accelerators, in particular in terms of
energy and quality of the accelerated bunch from laser/electron/proton driven accelerators. At the same
time, rapid progress in underlying technologies, e.g. lasers, feedback systems, nano-control, manufac-
turing, etc. has also been made. Various roadmaps have been developed in the EU (EuroNNAc), the US
(DOE) and world-wide (ALEGRO), defining R&D needs for a collider at the end of the 2040s. These
roadmaps call for additional funding for HEP-oriented R&D in novel accelerators. The feasibility of a
collider based on these advanced accelerator schemes remains to be proven. Key challenges in front of
us to reach the high energy frontier include a scheme for positron bunch acceleration in plasma, that still
needs to be demonstrated on paper. Also, sufficiently high bunch charge for reaching the luminosity goal
remains to be achieved. Emittance preservation at the nanometer scale and large overall efficiencies need
to be developed. Staging designs of multiple structures with high energy gain and all optical elements
remain to be demonstrated, including tolerances, length and cost scaling. High repetition rate and as-
sociated power-handling and efficiency issues need to be investigated in detail for luminosity reach in a
possible collider.

The panel proposes an R&D roadmap on plasma and laser accelerators that should be implemented
and delivered in a three-pillar approach (Figure 4.1). A feasibility and pre-CDR study forms the first pil-
lar and will investigate the potential and performance reach of plasma and laser accelerators for particle
physics. In addition a realistic cost-size-benefit analysis is included and will be performed in a compar-
ative approach for different technologies. A second pillar relies on technical demonstrations in particle
physics aimed experiments. A third pillar connects the work on novel accelerators to other science fields
and to other applications. The proposed delivery plan for the required R&D work defines a minimal plan.
The minimal plan executes work in seven work packages and will provide nine deliverables by the end
of 2025. Among those deliverables are an integrated feasibility study and four experimental demonstra-
tions. Required additional resources amount to needed funding for 147 FTE-years and 3.15 MCHF of
investment. Additional in-kind contributions will be provided and have been specified. The minimal plan
connects work and particle physics relevant milestones in 12 ongoing projects and facilities, all listed in
the report. Beyond the minimal plan, the expert panel has bundled four additional high priority R&D
activities into an aspirational plan. The aspirational plan will develop a scalable plasma source, towards
longer acceleration lengths as a path to high beam energy and first particle physics experiments. It will
put into place a focused R&D effort on electron bunches with high charge and high quality, as well as
developing a low emittance electron source and a high repetition rate laser. The aspiriational plan would
require additional resources for 147 FTE-years and 35.5 MCHF investment, beyond the minimal plan.
We provide suggestions on organizational aspects in this report. Work package leaders and institutional
participation shall be determined in a project setup phase. We note that the implementation of the pro-
posed research requires an adequate a critical mass of experts, as well as experimental and computational
facilities. These have been considered in the present proposal, and their availability for the programme
is ensured.

4.2 Introductory Material

RF accelerator technology has been a major success story over the past 90 years, enabling the develop-
ment of complex large-scale machines and applications in a variety of fields from high-energy physics
and photon science to medical technologies and industrial tools. With more than 30 000 accelerators
in use, accelerator-based technologies have been established as essential instruments all over the world
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HIGH GRADIENT

PLASMA AND LASER ACCELERATORS

Accelerator R&D Roadmap Pillars

FEASIBILITY, PRE-CDR
STUDY

Scope: 1% international, coor-
dinated study for self-consistent
analysis of novel technologies
and their particle physics reach,
intermediate HEP steps, collider
feasibility, performance, quanti-
tative cost-size-benefit analysis
Concept: Comparative paper stu-
dy (main concepts included)
Milestones: Report high energy
e and e' linac module case
studies, report physics case(s)
Deliverable: Feasibility and pre-
CDR report in 2025 for Euro-
pean, national decision makers

TECHNICAL
DEMONSTRATION

Scope: Demonstration of critical
feasibility parameters for e‘e
collider and 1%t HEP applications

Concept: Prioritised list of R&D
that can be performed at exist-
ing, planned R&D infrastructures
in national, European, interna-
tional landscape

Milestones: HQ e beam by 2025,
HQ e* beam by 2032, 15 kHz
high eff. beam and power
sources by 2037 (sustainability)
Deliverable: Technical readiness
level (TRL) report in 2025 for Eu-
ropean, national decision makers

INTEGRATION &
OUTREACH

Synergy and Integration: Bene-
fits for and synergy with other
science fields (e.g. structural
biology, materials, lasers, health)
and projects (e.g. EUPRAXIA, ...)
Access: Establishing framework
for well-defined access to distri-
buted accelerator R&D land-
scape

Innovation: Compact accelerator
and laser technology spin-offs
and synergies with industry
Training: Involvement and edu-
cation of next generation engi-
neers and scientists

Fig. 4.1: Visualization of the three pillars that are proposed to form the accelerator R&D roadmap for
plasma and laser accelerators.

today and will continue to play important roles in the future. The recently published 2020 Update for
the European Strategy for Particle Physics by the European Strategy Group proposes clear challenges
and development goals for the near- and long-term future of accelerators in particle physics. It em-
phasises in particular the importance of innovation in accelerator technology, listing it as “a powerful
driver for many accelerator-based fields of science and industry” with “technologies under consideration
includ[ing] high-field magnets, high-temperature superconductors, plasma wakefield acceleration and
other high-gradient accelerating structures”. It points out the need to define “deliverables for this decade
[...] in a timely fashion”.

Novel high-gradient accelerator technologies, as mentioned in the strategy and as addressed here,
replace the metallic walls of established RF accelerators by dielectric walls (dielectric laser accelerators)
or by dynamic plasma structures (plasma accelerators). The principle of a dynamic plasma accelerator
structure is visualised in Figure 4.2. Relying on dielectric or plasma structures, the severe high field
limits of metallic RF structures are overcome and accelerating fields can be increased by a factor 10 to
1000. The required acceleration length is therefore drastically reduced and highly compact and more
cost-effective research facilities and colliders can be envisaged in principle (see also Figures 4.3, 4.5 and
4.8). Plasma and dielectric accelerators develop an alternative path to future collider projects that fully
rely on RF technology and reach higher beam energy with a strong increase in facility size and cost.

The availability of lasers based on Ti:Sapphire and chirped-pulse amplification (delivering few-
femtosecond-long pulses with more than 100 TW of power) have made it possible to drive accelerating
fields exceeding 100 GV/m in plasma. Recently, an energy gain of 8 GeV in only 20cm of plasma
was measured [1]. At the same time, linacs based on plasma accelerators delivering dense relativistic
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Fig. 4.2: Illustration of a dynamic accelerating structure that has been formed inside a plasma by a
preceding driver pulse (here a short electron beam pulse). Image credit: SLAC, R. Ischebeck

electron bunches are being used to drive X-ray free-electron lasers (XFELs). Driven by this technology,
arecord energy gain of 42 GeV in only 85 cm of plasma was measured [2]. Proton bunches were used to
accelerate electrons in plasma by 2 GeV [3]. Thus, the promise of high accelerating field (>10 GV/m)
and large energy gain (1 GeV) from novel accelerators has been demonstrated, as required for collider
stages. Important progress in beam quality (low energy spread, small emittance, etc.) and stability was
achieved in a variety of experiments, as recently demonstrated by the first free-electron lasing (FEL) with
a beam from a laser-driven plasma accelerator at SIOM [4] and from a beam-driven plasma accelerator
at LNF/INFN [5]. The community is pursuing collaborative work in the EU-funded EuroNNAc network
[6], in the ALEGRO activity [7], the AWAKE collaboration [8], and in the EUPRAXIA project for a
European plasma accelerator facility [9], which was included in the ESFRI roadmap in 2021.

In parallel, micrometer-size, periodic dielectric structures powered by laser pulses and THz have
also demonstrated acceleration in GV/m fields [10]. Significant progress in the manufacturing of struc-
tures with sub-micrometer accuracy, driven by the semiconductor industry, has enabled the fabrication
and experimental verification of dielectric structures for particle acceleration ("accelerator on a chip").
These structures are designed to not only accelerate particles, but also focus the particle bunches lon-
gitudinally and transversely [11]. Work has proceeded in an international collaboration ACHIP and in
individual efforts on dielectric laser and terahertz acceleration. Such an approach leveraging the inter-
national semiconductor and communications industries would provide a truly new approach to reducing
the cost per GeV of an accelerator.

Other novel concepts and devices have been developed to complement accelerating structures:
Plasma-based electron sources produce bunches suitable to be injected in the accelerating structures,
and even polarised electrons; R&D on positron sources is making progress; active and passive plasma
lenses help to transport and focus beams; energy de-chirpers reduce energy spread; novel instrumentation
has been developed, in part to meet the requirements of the unique bunch properties produced by these
sources; for example dielectric structures can act as optical beam position monitors.

Different technological options for high gradient, novel accelerators are being pursued by the com-
munity, and these options have reached a different level of maturity. Arguably, the successes in reach-
ing multi-GeV beam energy and demonstrating exponential gain in undator-induced photon emission
from both laser-driven and beam-driven plasma wakefield accelerators [4, 5] demonstrate the significant
progress in this technology in recent years. Other technological options such as dielectric laser and ter-
ahertz accelerators have not reached this level of maturity, and further work is required to demonstrate
readiness for first applications.
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In plasma, the driver, the witness and the accelerating structure interact self-consistently, a sit-
uation that creates unique opportunities for the accelerated bunch parameters, but also challenges for
the description and control of the system. The development of plasma and dielectric accelerators relies
heavily on computer modeling and simulation. Significant progress has been made in fully-relativistic,
electro-magnetic particle-in-cell (PIC) simulations that include ’all’ of the known physics. These are
critical to the development of new concepts and can be used to develop and test new concepts before
the more expensive and time consuming experimental studies. In addition, the development of reduced
simulation models can retain most of the physics for designing and optimising systems. Such numerical
simulations can be used to train neural networks. These surrogate models run in a fraction of the time
and can be used to guide the design and optimization of accelerators [12].

These new types of accelerators produce particle bunches or radiation with unique properties. In
particular, operation at high frequencies naturally generates small and short accelerated bunches, natural
tools for ultra-fast science with sub-fs resolution. High fields in the particle source ("plasma photo-
injector") can generate bunches with very low normalised emittance, reaching into the 10 nm regime
and, in principle, enabling ultra small beam size. These unique properties of the accelerated bunches
open a wealth of applications for high-gradient plasma and laser accelerators in science and technol-
ogy, ranging from the direct use of the accelerated electrons for ultra-fast electron diffraction (UED) to
medical applications and radiation generation.

Particle physics applications at the energy frontier are some of the most demanding, requiring
dedicated R&D efforts, as described below. Some other envisioned particle physics experiments, for
example in the search of weakly interacting massive particles, make use of beam parameters that could
be more readily achieved with novel accelerating schemes. We detail such possible applications in Sec-
tion 4.6.3.2.

While rapid progress has been made with advanced and novel accelerator concepts, in their de-
scription and understanding, significant challenges remain to make them suitable for particle physics
applications. Relevant parameters that were achieved individually (accelerating gradient, energy gain,
charge, energy spread, emittance, etc.) must now be achieved together. In general, high-gradient plasma
and laser accelerators require staging of multiple accelerating structures to reach the relevant hundreds of
GeV to multiple TeV energies. Parameters reached in a single stage must be preserved (emittance, rela-
tive energy spread, etc.) or repeated (energy gain, handling of driver and accelerated bunches) from stage
to stage. A global concept for a collider, possibly involving different advanced accelerator or conven-
tional accelerator components must be developed. This also includes the particle detector, since beams
from plasma and laser accelerators may generate high repetition rate collisions (kHz - MHz). However,
at this stage of advanced accelerator development, no roadblock has been identified on the roadmap
towards an e e collider.

This report develops a path to demonstrate the feasibility of a collider, that typically should deliver
nC charge inside a bunch for both electrons and positrons, with about 100 nm normalized transverse
emittance, at a final energy of TeV or higher and with a repetition rate of 15,000 Hz (parameters here
for a plasma based accelerator). The path described in this report includes a feasibility study, mostly
theory and simulation driven, plus technical R&D tasks with specific deliverables. The minimal plan
aims at demonstrating important achievements by the time of the next European strategy, while the
aspiriational plan defines additional longer term R&D objectives. The programs are complemented by
work in ongoing projects and facilities that are also described and will demonstrate important additional
deliverables. Those ongoing projects include work in the United States and work in other science fields.

4.3 Motivation

Top class accelerator research and development relies on the initiative of outstanding scientists who often
develop their ideas first on paper. Those ideas sometimes enable ground-breaking progress in science
and society. A particular important example is the invention of stochastic cooling by Simon van der
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Fig. 4.3: A plasma cell is shown here in comparison to the super-conducting accelerator FLASH at
DESY. Image credit: DESY, H. Mueller-Elsner

Meer. This later enabled the construction of the SppS collider and the experimental discovery of the Z
and W bosons. Simon van der Meer (together with Carlo Rubbia) received the Nobel prize for Physics in
1984 for his invention. Plasma and dielectric accelerators with their ultra-high gradients offer potential
for another step-change in accelerator technology. In the following we introduce the motivation for
the corresponding R&D, covering the technology, a potential ultra-compact collider and lower energy
particle physics experiments.

4.3.1 Ultra-High Gradient Accelerator Technology for Compact Research Infrastructures

Plasma and laser accelerators have intrigued the accelerator field through their potential for compact
research infrastructures. Those infrastructures can be used for particle physics but also for other fields,
including for example structural biology, materials, medical applications or even archaeological studies.
The ongoing R&D is therefore highly motivated (and financed) by applications with lower beam ener-
gies, more easily reached. All ongoing efforts support the development of the generic ultra-high gradient
accelerator technology with user quality and reliability. This technology will then be an additional in-
strument in the toolbox of accelerator scientists. Particle physics developments can build on the ongoing
R&D, complementing it with additional research topics that are required for colliders or particle physics
experiments. Of particular importance for particle physics, less important at lower energy, are power
efficiency and high luminosity (small beam size, high intensity).

4.3.2 Collider Development Roadmap — Project Phases

We note that there have already been various sketches of possible colliders relying on high-gradient
plasma and laser accelerators. Those studies are valuable starting points for further design work, but do
not include realistic designs of the accelerator layout (including in- and out-coupling of power drivers),
nor solutions for multi-stage positron acceleration, or provide performance assessments from start-to-
end simulations. The various published sketches provide an understanding of the required parameters
for constructing a linear collider at the energy frontier, see Table 4.1. The proposed design work here
will include the first ever cost-size-benefit analysis for such an advanced collider based on simulation
design work.

The work proposed would be the first step in a long term roadmap that would culminate in a
compact collider at earliest towards the end of the 2040s, assuming all previous steps are successful. The
long term roadmap is also visualised in Figure 4.4. Steps in the long-term roadmap would include the
following:

* 2025 — Feasibility and pre-CDR Report on Advanced Accelerators for Particle Physics. This
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Table 4.1: Required parameters for a linear collider with advanced high gradient acceleration. Three
published parameter cases are listed. Case 1 (PWFA) is a plasma-based scheme based on SRF electron
beam drivers [13]. Case 2 (LWFA) is a plasma-based scheme based on laser drivers [14]. Case 3 (DLA)
is a dielectric-based scheme [15]. We note that the studies use different assumptions on emittance and
on the final focus system, which explains differences in luminosity per beam power.

Parameter Unit PWFA LWFA DLA
Bunch charge nC 1.6 0.64 4.8x10°©
Number of bunches per train - 1 1 159
Repetition rate of train kHz 15 15 20000
Convoluted normalised emittance (y./€x€y) nm-rad 592 100 0.1
Beam power at 5 GeV kW 120 48 76
Beam power at 190 GeV kW 4560 1824 2900
Beam power at 1 TeV kW 24000 9600 15264
Relative energy spread % <0.35
Polarization % 80 (fore™)
Efficiency wall-plug to beam (includes drivers) % >10
Luminosity regime (simple scaled calculation) 103 cm 251 1.1 1.0 1.9

includes an assessment of Technical Readiness Levels (TRL), taking into account results from
technical milestones until 2025.

* 2027 - Definition of physics case and selection of technology base for a Conceptual Design Report
(CDR), in accordance with guidance from European Strategy. Update on timeline as required for
particle physics and realistically achievable.

* 2031 — Publication of a CDR for a Plasma-Based Particle Physics collider.

* 2032 — Start of Technical Design Report (TDR), prototyping and preparation phase. Eventual start
of a dedicated test facility (to be defined in pre-CDR report).

¢ 2039 — Decision on construction.
¢ 2040 — Start of advanced collider construction.
* 2046 — Start of advanced collider commissioning.

* 2048 — Start of advanced collider operation for particle physics detectors.

4.3.3 Lower Energy Particle Physics Experiments

The acceleration of electrons to high energies in the 10s to 100s of GeV range opens up the possibility for
new particle physics experiments: the search for dark photons, measurement of quantum electrodynamics
(QED) in strong fields and high-energy electron—proton collisions. In these experiments the critical
parameters are the beam energy and intensity. Generally, the requirements on the beam quality are less
stringent when compared to an e e~ collider at the energy frontier.

Preliminary studies show that the beam parameters for early particle physics experiments can be
produced by novel advanced acceleration schemes. Therefore, plasma and laser accelerators have the
potential to support these lower energy particle physics experiments already early on, at the same time
covering particle physics goals that are new and unique. In addition, these near-term applications of
plasma wakefield accelerators provide the opportunity to demonstrate the viability of this technology.

In the proposed study we will consider the different experimental requirements as well as the
optimization of the plasma and laser acceleration technology. The first particle physics experiments
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Fig. 4.4: Roadmap towards the development of a collider.

using the plasma or laser acceleration technology appear to be viable within the next 10—15 years.

4.4 Panel Activities
4.4.1 Mandate and scope

The expert panel “High Gradient Acceleration — Plasma, Laser” is charged with defining the roadmap in
the area of plasma wakefield and dielectric acceleration. This includes as particular tasks: (1) Develop a
long-term roadmap for the next 30 years towards a HEP collider or other HEP applications. (2) Develop
milestones for the next ten years taking explicitly into account the plans and needs in related scientific
fields, as well as the capabilities and interests of the stakeholders. (3) Establish key R&D needs matched
to the existing and planned R&D facilities. (4) Give options and scenarios for European activity level
and investment. (5) Define deliverables and required resources for achieving these goals until the next
European strategy process in 2025, in order to enable as best as possible critical decisions for R&D lines
for HEP.

4.4.2 Activity

The expert panel was formed during February 2021 and had its kick-off meeting on March 2, 2021. An
extensive process of consultation with the advanced accelerator community was put in place, steered
via twenty-two meetings of the expert panel. The activity was announced world-wide, and experts were
invited to subscribe to an email list. By the end of May, 231 experts had registered to this list and were
participating in the roadmap process. A first town hall meeting was held on March 30 and set the scene
for advanced accelerators for HEP [16]. The meeting included talks on high-energy physics facilities
or experiments at the energy frontier (linear collider) and at lower energies (dark matter search, highly
non-linear QED, low energy gamma-gamma). HEP-relevant parameter examples and two possible case
studies were assembled and distributed. Also, a number of questions were formulated by the panel and
sent to the community, together with a request for input. A second [17] and a third [18] town hall meeting
were held on May 21 and 31, where in total 48 speakers presented their input to the roadmap process.
These meetings were attended by up to 135 participants at a given time. Finally, this strategy was
presented at a town hall meeting at the European Advanced Accelerator Concepts Workshop (EAAC) in
Frascati [19].
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4.4.3 International Activities and Integration

Particle physics is an international endeavor, and we recognise that a coordinated strategy will be the
most successful. In parallel to the activities of this expert panel, there are ongoing international activities
in the United States and Asia. In the US, the Particle Physics Community Planning Exercise (a.k.a.
‘Snowmass’) is set up by the Division of Particles and Fields (DPF) of the American Physical Society.
Input to Snowmass is organised through ten different frontiers, including the Accelerator Frontier.

The Accelerator Frontier has several topical groups, including AF-6 ‘Advanced Accelerator Con-
cepts’. Advanced Accelerator programs are developing new concepts for particle acceleration, generation
and focusing that could revolutionise the cost paradigm for future accelerators. The AAC Topical Group
will focus on the concepts being developed worldwide, the potential impact they could have on the accel-
erator complex and future colliders, the major challenges that need to be addressed, and the development
time and cost scales. The concepts considered in AF6 include the plasma and laser accelerators that are
the topics of this report. To ensure the required international coordination and to arrive at a globally
coherent roadmap for novel accelerators, the AF-6 convenors include membership from the Expert Panel
and vice versa.

4.5 State of the Art

Research on high-gradient plasma and laser accelerators is distributed across many universities and re-
search laboratories. Close collaboration between the academic sector and government-funded laborato-
ries has fueled many important advances in the field. Although the research is not coordinated by a single
entity, it is characterised by an open exchange of ideas and personnel with individual groups focused in
different areas. Existing research facilities are described in Section 4.8. Funding for this research comes
from many sources; from governments and universities to a private foundation.

Initial experiments with accelerators based on plasma or on laser-driven microstructures demon-
strated accelerating fields around or exceeding gradients of GV/m (see also Figure 4.7). In laser-driven
plasmas an energy gain of 8 GeV in only 20 cm of plasma was measured [1]. Electron-driven plasma
accelerators have shown an energy gain of 42 GeV in only 85 cm of plasma [2]. Proton bunches were
used to accelerate electrons in plasma by 2 GeV [3]. In parallel, micrometer-size, periodic dielectric
structures powered by laser pulses have demonstrated acceleration in GV/m fields [10], and addressed
longitudinal and transverse focusing of the particle bunches [11].

It is however clear that building an accelerator requires much more than demonstrating the ac-
celerating gradient and energy gain. Specifically, the efficiency needs to be sufficiently high, and the
energy spread and emittance need to be preserved to a large degree to enable a collider. There has been
strong progress in addressing these aspects individually. These efforts are now addressed by the research
groups, and first applications of novel accelerating concepts are emerging: exponential growth of ra-
diation was observed in an EUV FEL driven by an electron beam generated in a laser-driven plasma
wakefield accelerator at SIOM [4], and in a near-infrared FEL driven by a beam-driven plasma accelera-
tor at LNF/INFN [5]; protons from laser-driven accelerators are tested for radiation therapy. At the same
time, the control of the phase space of electron bunches in a dielectric laser accelerator (DLA) shows that
these devices have a potential in ultrafast electron diffraction: measurements of hexagonal boron nitride,
using an electron gun designed for a DLA, and using DLA to characterise the electron pulses have been
performed.

Applications in particle physics, in particular the design of a collider at the energy frontier, have
significantly more demanding requirements on the electron beams. Many questions are still open, from
the particle source to acceleration and beam delivery. In many cases, it is not yet clear what the best
approach will look like—in some cases, it is even unknown what the best beam parameters are to address
a certain particle physics questions, and consequently what technology would be best suited to generate
and accelerate the beams.
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Fig. 4.5: Building blocks of a plasma wakefield accelerator: this setup, only a few centimeters in size, is
used to generate a plasma channel. Image: DESY, H. Mueller-Elsner

There exist a number of rough parameter sketches and ideas for an e™e™ or y collider based on
plasma or dielectric technology (for example [13—15]). In strong contrast to other novel concepts (for
example the muon collider) there has never been a coordinated, pre-conceptual design study for such a
collider. Such a coordinated study is required to address feasibility, perform supporting simulations and
to estimate rough size and costs.

Some of the challenges on the road towards a linear collider at the energy frontier are:

* The particle energy will be in the TeV range, at least two orders of magnitude greater than the
largest energy gain achieved in a plasma-based accelerator.

* Achieving the luminosity goals for a linear collider will require ultra-bright beams, characterised
by a high density of particles in phase space. Reaching these goals will require a suitable combi-
nation of bunch charge, repetition rate and emittance.

* A high energy efficiency is required for sustainability.

* Losses and beam tails must be controlled for several reasons: to avoid damage and minimise
cooling when delivering the beams through the plasma channels or in the dielectric structures,
respectively, to reduce detector backgrounds and to minimise the environmental impact of the
facility.

In the following, we will outline present research activities directed towards first applications of high-
gradient plasma and laser accelerators. In many cases, the relevant beam parameters are particle energy
and beam brightness. Additionally, other figures of merit such as energy spread, reproducibility, relia-
bility and energy efficiency have to be taken into consideration. The experimental programme is supple-
mented by the development of numerical and theoretical tools. These tools support the understanding of
the experiments and guide the development of new concepts. The R&D objectives laid out in Section 4.6
build on the present research and address the issues most relevant for particle physics experiments.

4.5.1 Tests of Complete Accelerator Systems

The systems outlined in this section aim at building an entire accelerator system which generates beams
suitable for certain applications.

High Quality Beams: Electron-driven Plasma-Accelerator-based FEL in Saturation — Two test fa-
cilities in Europe, FLASHForward [20] at DESY and SPARC_LAB [21] at INFN-LNF and CLARA
at Daresbury [22] (involving Strathclyde University ASTeC, UCLA and SLAC), are conducting experi-
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Fig. 4.6: Diagnostics for the accelerated electrons in the AWAKE experiment at CERN. Image credit:
CERN, M. Brice, J. M. Ordan

ments with beam-driven plasma accelerators in order to produce high quality beam parameters compati-
ble with the observation of FEL gain. The EUPRAXIA @SPARC_LAB facility [23] at Frascati is aiming
to operate a short wavelength SASE FEL by the end of 2029.

Great progress has been made in recent years in demonstrator experiments for the preservation of
beam quality in terms of energy spread and emittance [24-28], and the first experimental evidence of
the feasibility of a plasma photocathode has been shown [29]. Very recently, the first demonstration of
exponential gain in a SASE FEL at 830 nm driven by a plasma accelerated beam has been also reported
from experiments at SPARC_LAB [5].

High Quality Beams: Laser-driven Plasma-Accelerator-based Soft-x-ray FEL in Saturation — Sev-
eral proof-of-principle experiments for a laser-driven free-electron laser are being pursued in Europe, for
example COXINEL at LOA/Soleil and LUX at DESY. In addition, experiments at SIOM in Shanghai,
China, are making important progress, demonstrating exponential gain of EUV radiation in an undu-
lator [4]. A new high quality plasma acceleration scheme has been proposed within the EuPRAXIA
project [9,30]. In the US, FEL-oriented R&D with a laser-plasma accelerator is ongoing at LBNL.

A laser-plasma based X-ray FEL in full saturation is expected to be achieved by 2030 at the latest,
proving the generation of high quality electron beams at low repetition rate (up to 5 Hz). The EUPRAXIA
project has produced a conceptual design of a 5GeV plasma-based X-ray FEL facility including all
required infrastructure. The location of the laser-driven plasma-based FEL will be decided by 2023, to
start operation in 2029.

Proton-driven Plasma Wakefield Acceleration — The energy of laser and electron drive beams is typ-
ically limited to less than 100J, which in turn limits the maximum energy gain of electrons accelerated
in a single stage. Therefore, in order to accelerate electrons to TeV energies in both laser- and electron-
driver beam acceleration experiments, several stages are required. Proton drivers available today carry a
large amount of energy of typically 10s to 100s of kJ and can therefore, in principle, accelerate electrons
to TeV energies in a single plasma.

The AWAKE Experiment, a world-wide collaboration of 23 institutes, has demonstrated at CERN
for the first time that a long proton bunch, too long to drive large amplitude wakefields, self-modulates
in a high-density plasma in a phase controlled way due to seeding, and then drives large amplitude
fields [31,32] (see also Figure 4.6). In addition the acceleration of externally injected electrons to multi-
GeV energy levels has been demonstrated [3]. Future experiments will address challenges of external
injection and stability against the hose instability among issues common to all plasma-based accelerators.
The final goal of AWAKE is to bring the proton driven plasma wakefield acceleration technology to a
stage, where first particle physics experiments can be proposed.

Dielectric Accelerator Module with High Quality Beam for First Applications — Dielectric laser-
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driven acceleration (DLA) refers to the use of photonic micro-structures made of dielectric and semicon-
ductor materials and is driven directly by infrared lasers to accelerate charged particles [15]. Structures
scaled to terahertz (THz) frequencies offer the possibility to generate significantly higher bunch charges,
but the efficient generation of terahertz radiation remains a challenge. Dielectric materials have a damage
threshold in the 1 to 10 GV/m range at THz to optical frequencies, and accelerating structures have been
shown to support electromagnetic fields of 1.8 GV/m [10].

The bunch charge depends on the structure size, and the width of the accelerating channel is a
fraction of the wavelength of the driving laser. Proof-of-principle experiments using near-infrared tita-
nium sapphire lasers as drivers operate with bunches in the fC charge range, while terahertz accelerators
operate with pC bunches [33].

Manufacturing of the structures makes use of the technology used in the semiconductor industry,
supplemented by emerging free-form manufacturing methods with micrometer precision. Mass produc-
tion using CMOS and MEMS fabrication methods can be envisioned. Recent advances include the use
of inverse design to determine the optimum layout of the structure [34], and the demonstration of trans-
verse and longitudinal focusing of the beams in a dielectric accelerating channel [11]. The community is
exploring applications in ultrafast electron diffraction, medical physics and beam instrumentation [33].

4.5.2 Collider Sub-System Development

Elements of collider sub-systems are currently being investigated, and elements of these programs will
inform more integrated designs such as proposed for WP 2 in Section 4.7.2.

Staging of Electron Plasma Accelerators Including In- and Out-Coupling — Staging of plasma ac-
celerators is essential to reach high energies together with high efficiency and high repetition rate. A
number of considerations make connecting plasma-accelerator stages non-trivial [35]. Major challenges
arise from strong focusing in plasma and therefore highly diverging beams outside the plasma, as well as
from the need to in- and out-couple the driver without disrupting the accelerated beam. In this context,
conventional beam optics typically suffer from large chromaticity (energy-dependent focusing), which
results in catastrophic emittance growth. Advanced beam optics including plasma lenses [36] and plasma
ramps will therefore be key to staging. Managing sub-fs synchronization and sub-pm misalignment tol-
erances [37], for example by deploying novel self-stabilization concepts [38] is also essential. Strong
focusing elements, such as plasma lenses , will be required to minimise the distance between stages,
which also contributes to maintaining a high average accelerating gradient along the staged accelerator.

Experiments at LBNL have demonstrated first acceleration in two independent laser-driven stages,
with pioneering use of both plasma lenses and plasma mirrors [39] to ensure a compact setup. These
experiments also emphasised the above challenges: the charge coupling efficiency between the two stages
was only about 3.5 % due to a significant chromatic emittance growth. Thorough theoretical analysis and
simulations were carried out in the EUPRAXIA CDR phase for two stage plasma accelerator systems
with chicane-based phase space rotation and minimized energy spread, including transfer lines between
two plasma stages, as well as between a plasma stage and an FEL application.

Polarised Electrons — The laser-driven generation of polarised electron beams in compact sources and
the preservation of the polarization state in a plasma wakefield is an open challenge for particle physics
applications, which—unlike many R&D topics in the field—often benefit little from synergies with ap-
plications in other fields such as photon science. In combination with the development of advanced target
technologies they are being pursued in the framework of the ATHENA consortium and EuPRAXIA [9].
Novel spin-polarised gas targets will be tested at different laser facilities, e.g., at DESY in the near future.
The goal is to demonstrate in experiments the capability of plasma wakefields to maintain beam polari-
sation during the acceleration process with a measurable fraction. This was as yet only demonstrated in
numerical simulations. A complementary approach is followed by the Forschungszentrum Juelich (FZJ),
which builds on sources for laser-accelerated polarised hadron beams. These sources will be modified
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Fig. 4.7: Early laser acceleration experiments at SLAC: installation of the experimental chamber in the
Next Linear Collider Test Accelerator. Image credit: SLAC, R. Ischebeck

such that they can also serve as sources of polarised electrons [40].

Positron Bunch Acceleration — Results on the acceleration of injected positron bunches in a beam-
driven plasma accelerator have been achieved at FACET. An overview and outlook for efficiency and
beam quality has been reported [41]. Many techniques have been proposed and some have been studied
experimentally that demonstrate individual elements of a plasma accelerator stage for positrons, e.g.
multi-GeV/m gradients, but none of these techniques are envisioned to satisfy the requirements needed
for a collider. In a DLA or a THz accelerator, conversely, the acceleration of positrons is inherently the
same as the acceleration of electrons. Notwithstanding, the generation of positron beams with suitable
transverse emittance is still unsolved, unless resorting to conventional damping rings, which in turn have
relatively poor longitudinal emittance.

Advanced Plasma Photoguns with Ultra-Low Emittance — Plasma photocathodes promise production
of electron beams with ultra-low normalised emittance in both planes. Such beams may obviate the need
for damping rings for HEP injectors. They would be compatible with plasma-based collider schemes,
and could in the short term be used as test beams. The first plasma photogun was realised in proof-
of-concept experiments at SLAC FACET [29], and next experiments, e.g., at SLAC FACET-II aim to
demonstrate the potential of the scheme towards normalised emittances of the order of 10 nm.

Hybrid Laser-Beam Driver Schemes: Demonstration and Stability — LWFA-driven PWFAs utilise
high peak-current (>6 kA) electron beams from compact laser-driven wakefield accelerators to subse-
quently drive a PWFA stage. A European 'Hybrid’ collaboration has been formed and has achieved
major conceptual and experimental milestones in quick succession [42-46]. The hybrid concept aims
at demonstrating an overall highly compact platform that combines the LWFA and PWFA schemes and
delivers at the same time high quality electron beams.

Plasma Lens R&D — Radially symmetric focusing with a magnetic gradient of the order of kT/m has
been demonstrated for electron beams by means of plasma-based lenses. Several results have been
obtained with active plasma lenses (APLs), showing the focusing of relativistic electron beams both
from laser-plasma and RF accelerators [36,47—49] and emittance preservation [50,51].

High Transformer Ratio in PWFA for High Efficiency and Low Energy Spread — Shaping the current
profile of the drive bunch (DB) and witness bunch (WB) can control the excitation of wakefields and
maximise the energy transfer efficiency from the DB to the WB [52]. A DB longer than the plasma
period and with, e.g., a triangular current profile, or a train of bunches with increasing charge can drive
wakefields with accelerating fields much larger than decelerating fields. The ratio of these fields, the
transformer ratio, as high as ~8 has been demonstrated experimentally [53]. Shaping of the WB further
allows for minimization of the final energy spread through precise flattening of the wakefields, i.e. beam
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Fig. 4.8: Photograph of the visible plasma emission from a 100 mm long hydrodynamic optically-field-
ionised (HOFI) plasma channel. The scale visible at the bottom of the image is in cm. Note that the
apparent decrease in plasma brightness near a scale reading of 2.5 cm arises from blackening of the cell
window in that region, not from non-uniformity of the plasma channel. Image credit: Oxford, A. Picksley

loading. This field flattening has been controlled to the percent level in experiment [26]. Bunch shaping
techniques include tailoring of the laser pulse at the electron bunch source, beam masking, and emittance
exchange. Conservation of the transverse normalised emittance requires precise matching of the WB to
the focusing force of the plasma column.

Development of Plasma Sources for High-Repetition Rate, Multi-GeV Stages — Straw-person designs
of future plasma-based colliders [54] indicate that to reach the luminosity, it is required to increase the
repetition rate and the average power of the driver by orders of magnitude beyond the state of the art to
O(10 kHz) and O(100 kW), respectively. Modern plasma sources are based on various technologies, e.g.
capillary discharges, gas jets, plasma cells and laser-shaped channels. These sources have been robustly
characterised and used in low-repetition-rate (Hz to kHz-level) acceleration experiments [1,26].

In order to push technology towards operation at high repetition rates, it is necessary to explore
the fundamental limitations of each source. For example, the repetition rate is limited by the time it
takes for the plasma to recover to approximately its initial state after the passage of the beams and
the corresponding energy deposition. This recovery time is governed by effects such as dissipation of
wakefields, plasma recombination, plasma expansion, replenishing of the background gas inside the
plasma vessel and cooling of the plasma source. These physical and technological limits are largely
unexplored and open for development.

High Average Power, High Efficiency Laser Drivers and Schemes — Currently Ti:sapphire, pumped
with frequency-doubled diode lasers or flash-lamp-pumped Nd: YAG lasers, is the most commonly used
laser technology for LWFA, DLA and THz accelerators. Commercial systems for wakefield acceleration
operate at high peak power (10 PW at ELI-NP) and useful repetition rates (1 PW @ 1 Hz, BELLA).
However, laser drivers for LWFA-based colliders would require much higher average power than is cur-
rently available. Two options for achieving this performance are being pursued. The development of new
lasers and technologies which avoid the intrinsic limitations of Ti:sapphire lasers, and which operate at
multi-kHz repetition rates with high wall-plug efficiency. Options for such new laser systems under de-
velopment with the goal of producing high energy (>101), high repetition rate (> kHz) pulses required
for an HEP-relevant LWFA collider include: the combination of multiple low energy, high repetition rate
Yb-doped fibre lasers, which has demonstrated pulses of tens of mJ and 100 fs, at tens of kHz [55-58];
Thulium-doped lasers operating at 2 um that have shown to produce GW, < 50 fs pulses [59]; and the
Big Aperture Thulium (BAT) project developing Th: YLF lasers. In addition, alternative approaches are
being investigated for modulating long (picosecond) laser pulses to drive plasma accelerators [60]. This
would broaden the range of possible laser drivers for LWFA to include, for example, thin disk Yb-doped
lasers generating joule-level pulses at kHz repetition rates [61, 62]. It is also important to note that re-
search directed towards producing high-average-power lasers for LWFA should include developing new
optics, for example, compressor gratings, with novel coatings that can withstand the increased fluence
and thermal load of such lasers.
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Fig. 4.9: Simulation of a LWFA (left) and a PWFA (right), showing the formation of the accelerating
cavities in the plasma. The witness beam is located at the point where the accelerating field is highest,
just before the end of the first bubble. Image credit: EuPRAXIA Conceptual Design Report, A. Martinez
de la Ossa

Many LWFA experiments employing low-repetition-rate lasers (typically f.e, = 1Hz) have
demonstrated the generation of electron bunches with energies of order 1 GeV [63], bunch charge of hun-
dreds of pC [64], divergence of 0.1-1 mrad [65], energy spread AE/E < 1% [61,66] and emittance of
1 um [67]. In recent years there has been a transition from demonstration and physics studies experiments
to accelerator research and development. For example, continuous operation for 24 hours of an LWFA
at a pulse repetition rate of 1 Hz, with bunch parameters of £ = 368 MeV =+ 2.5%; Q = 25pC + 11%;
AFE/E = 15%; Af = 1.8 mrad was reported.

4.5.3 Numerical and Theoretical Tools

Computer simulations and theory have been providing critical support to the development of plasma-
based accelerators for decades [68, 69] (Figure 4.9). In order to enable successful progress towards HEP
applications, it is now of the highest importance to prepare an open-science model capable of taking full
advantage of pre-exascale and exascale computers [70,71]. Global and sustained effort is needed over
the next decades in theory/numerical R&D activities, leading to accurate collider-relevant predictions.

The most used simulation model today is based on the particle-in-cell (PIC) technique. PIC sim-
ulation codes are kinetic, electromagnetic and relativistic. In addition, these codes capture the single
particle motion of plasma particles self-consistently. PIC simulations are accurate and predictive. For
example, generation of electron bunches with quasi-mono-energetic features from plasma [72-74], was
first predicted in simulations [75].

PIC simulations are also computationally intensive. To reduce simulation time, PIC codes can rely
on relativistic frames [76,77] in conjunction with reduced physical models. Reduced models include en-
velope solvers for laser propagation [78], reduced dimensions [79] and quasi-static approximations [80].
In addition, recent research also focuses on the development of advanced field solvers (e.g. [81]) and
particle pushers (e.g. [82]) to increase numerical accuracy and stability.

Significant effort has been put into including new models of relevance for HEP applications, of
which advanced radiation diagnostics and quantum-electrodynamics models in PIC codes are key ex-
amples. PIC codes are now capable of predicting the spatio-spectral features of classical synchrotron
emission, model classical and quantum radiation reaction physics [83], pair production [84] and spin
physics [82]. PIC codes can be useful to model intermediate applications, such as coherent plasma light
sources, contribute to the design of plasma accelerator-based machines for HEP such as e*e™ and ~+y
colliders, and are being prepared to also model the physics at the interaction point in lepton-collisions.

Having noted above the successful use of PIC codes to model current experiments, we add that
the needs for simulating a TeV collider with nm emittance bunches are demanding and require further
development in this area.
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4.6 R&D Objectives
4.6.1 Challenges to be Addressed
4.6.1.1 Challenges for Plasma Accelerators

The impressive success in the field notwithstanding, there are still many fundamental research issues that
have to be solved before high-gradient plasma and laser accelerators can be used for particle physics
experiments. The primary challenges associated with using plasma acceleration in a linear collider are
listed below:

1. Efficiency and Small Energy Spread at Nominal Bunch Charges — A critical issue for linear
colliders is achieving beams with high charge and small energy spread (<1%) with high accelera-
tion efficiency to reach the design luminosity. In simulation it is possible to achieve high transfer
efficiency from the drive bunch or drive laser pulse to the colliding electron beam with sub-% en-
ergy spread. However, few full start-to-end simulations for a plasma stage have been completed.
In experiments, high instantaneous transfer efficiency (30 to 50%) has been demonstrated with low
(10 to 100 pC) bunch charge [1,26,27,85]. We note that the quoted transfer efficiency has been
obtained with a small energy gain and an energy transfer much smaller than that of the driver. In
concept, the total efficiency could be improved by lengthening the plasma cells. Future experi-
ments are planned to study these limits and full simulation studies will be made to understand the
limitations. In addition, understanding beam losses and energy recovery concepts will be used to
improve the total transfer efficiency.

2. Preservation of Small Beam Emittances — Linear colliders require the acceleration of beams with
normalised final emittances of roughly 0.1 um. There are many challenges to emittance preserva-
tion in plasma accelerators including the matching in and out of the plasma stages and suppression
of beam hosing due to the two-stream instability. Several concepts have been suggested, although
itis not clear if these are well matched to the changing beam parameters along a linear collider. The
demonstrations of lasing in FELs imply transport of beam emittances that are ~2 pum in a short sin-
gle stage system, a normalised emittance that is still well above that required for a linear collider.
Solution to this challenge requires detailed simulation including all the relevant physical processes
and including beam parameters representative of different points along the linear accelerator. The
studies should include realistic variation in beam and plasma parameters as well as tolerances and
correction schemes to ease the tolerances. Experiments should be used to validate the simulations
although reproducing the exact linear collider parameters and configurations are likely not neces-
sary. The preservation of the small beam emittances is probably the most challenging issue for the
plasma accelerators and must be addressed rigorously.

3. Staging of Multiple Plasmas — Accelerating beams to high energy requires multiple plasma stages
with each stage accelerating the beam by between a few GeV to a few tens of GeV. The inter-stage
sections must couple the drive bunch or laser pulse in and out of the plasma, must match the
colliding beam between stages, and must provide all the diagnostics required to tune the beam’s
6D phase space. Care will be required to transport and match the beam between stages in a way
that avoids significant emittance dilution. As an example of the challenge, a proof-of-principle
multistage LWFA experiment was completed at LBNL. It suffered from large chromatic emittance
dilution which limited the transmission to a few % of the beam. Mitigation strategies will also
be needed for expected sub-micro transverse alignment tolerances and sub-fs timing tolerances.
Concepts have been proposed for compact staging solutions, but these require components that
have not yet been developed and/or need to be tested for high energy beams. Once a solution is
proposed it will need to be verified in simulation to understand the expected performance across
the range of parameters in the linear accelerator and then the simulations should be benchmarked
with careful experiments.
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4. High Repetition Rate, Stability and Availability — To achieve the desired luminosity, plasma-
based linear colliders will need to operate with repetition rates of tens of kHz. Studies of plasma
cooling and plasma stability are needed as there will be large energy deposition (100s kW/m in
typical parameters) into the plasma. As multiple timescales exist and simulation can be difficult,
experimental demonstration at high rate will be needed. The high repetition rate will also allow
for feedback systems to stabilise the plasma accelerators, reducing the pulse-to-pulse variation.
Finally, typical RF linear accelerators are designed for high availability and can continue operation
even through failure of multiple components. A detailed analysis of failure modes and mitigation
methods is required. Demonstration of routine operation of a plasma linac will be required to
address concerns.

5. Positrons — At this time there is not a complete solution to accelerate a low-emittance bunch of
positrons that has been developed conceptually, in simulation, or in experiment. Concepts that are
verified by simulation and then experimentally are required. If a solution for accelerating positions
could not be developed, a vy collider based on colliding electron beams could be considered
instead of an eTe™ collider. This will require an additional study and a demonstration of the
laser-Compton IPs, backgrounds, detector integration, etc.

As noted, an integrated feasibility study is needed to put these concepts together and illustrate
to the community that a plasma-based accelerator is a realistic option for a future collider. The study
should provide detailed examples of how the main challenges will be addressed. While experimental
demonstrations are not needed for all components to support such a study, key demonstrations should be
supported to validate detailed simulations of the relevant sub-systems. The feasibility study will include
enough detail to make cost estimates. Bottom-up estimates will be needed for the new technology and
components that have tight tolerances.

A strong benefit of a plasma-based linear collider is that it takes advantage of 40 years of lin-
ear collider development. One of largest obstacles in developing a new large HEP facility is that new
concepts usually require demonstration of integrated subsystems as well as development of new tech-
nologies. These large subsystem demonstrations can be a large fraction of the facility cost. In a linear
collider there are three main subsystems that would require demonstration: beam generation, beam ac-
celeration, focusing and collimation. Fortunately, the construction and operation of the Stanford Linear
Collider as well as the many 100’s of MCHEF that have been invested in linear collider test facilities have
verified many of the critical linear collider concepts including the beam generation and transport, beam
acceleration, final focus systems, as well as the critical beam-based diagnostics and feedback systems.
Most of these demonstrations are directly relevant to a plasma-based collider, simplifying the develop-
ment path greatly. In the case where plasma is used to replace the linear accelerators, only a relatively
compact demonstration of a few plasma stages is required to address the issues described in items 1-5
above. These demonstrations should be sufficient to benchmark detailed simulations and allow low risk
extrapolation to the full high-energy linear accelerator and the linear collider.

4.6.1.2 Challenges for DLA / THz Accelerators

At present, beam parameters of particle bunches accelerated by dielectric laser and terahertz accelerators
are still far from practical applications in particle physics. In addition, several aspects such as reliability
and repeatability have not yet been addressed, and the technical readiness for building an accelerator still
remains to be demonstrated in an application. In particular, we note the following challenges on the road
towards a linear collider:

1. Generation of Beams with Suitable Parameters for a Linear Collider — The acceptance phase
space of dielectric laser accelerators is significantly smaller in comparison with radio-frequency
linacs. This determines the charge that should be accelerated in a DLA (e.g. the 5 fC from Ta-
ble 4.1). Terahertz accelerators offer a larger acceptance volume. In particular the generation of
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positron beams with sufficiently small emittance is an open issue. Generating beams with suitable
parameters (low bunch charge, sub micron normalised emittance, low energy spread, few fs length,
at up to 20 MHz pulse repetition rate, multi-bunch acceleration within a pulse — see Table 4.1) is
a challenge: present experiments accelerate bunches with O(aC) charge.

2. Heat Load and Particle Containment — Linear collider parameters require an unprecedented
beam energy to be contained in the accelerating structure that has a much smaller clearance than
RF accelerators. In a dielectric-based collider (see Table 4.1) a 15 MW beam should pass through
a micrometer size hole, or should be divided into multiple parallel accelerators. In addition, losses
of the driver energy in the structure must be dissipated. Assuming losses of 7.5 MW over a 1 km
length of the accelerator (1 TeV beam energy with 1 GV/m gradient), then power at the level of
7.5 kW/m would need to be be evacuated without major deformations of the accelerating structure.
In addition, possible radiation damage should be considered. This issue will require major R&D
for assessing feasibility and scalability to high energy. It should be addressed in the 2025 feasibility
report.

3. Staging — While the acceleration of electrons in multiple DLA stages has recently been demon-
strated, these structures were driven by the same laser system. A high-energy linear collider would
require multiple drive lasers, which have to be synchronised to a fraction of the period, i.e. to
sub-femtosecond precision.

4. Energy Efficiency — The high energy efficiency of solid-state lasers (up to 30%) lays a good basis
for the laser-based acceleration schemes. An efficient transfer of this energy in a dielectric structure
(e.g. 50% compared to presently less than 0.1%) would require either a significant beam loading,
or the re-circulation of the laser energy inside the oscillator. When using terahertz frequencies, the
efficiency of conversion of visible light to THz frequencies imposes an additional challenge.

5. Transverse and Longitudinal Stability — The phase space evolution of the particle bunches from
the source to the final energy needs to be modeled, including tolerances in the manufacturing
process. This will give a good understanding of the expected particle losses, which has to be
taken into account considering radiation damage, environmental impact, heat load and detector
backgrounds.

Dielectric laser accelerators leverage the significant effort that the laser and semiconductor industries
have invested into the efficient generation of coherent light, and into manufacturing structures with sub-
micrometer accuracy. They promise the possibility to accelerate beams with extremely low emittances to
relativistic energies. Generating beams of relativistic electrons that are coherent in a quantum-mechanical
sense, this technology has thus the potential for applications in the emergent field of ultrafast electron
diffraction.

Matching the capabilities of dielectric laser and terahertz accelerators to the particle physics ex-
periments would certainly entail choosing different beam parameters as compared to radio frequency or
plasma wakefield accelerators. A careful optimization of beam parameters will have to be performed,
including considerations of beam loading, wakefields and beamstrahlung at the interaction point.

4.6.2 Three Pillars of the Near-Term R&D Roadmap

The panel has discussed and agreed on a roadmap that is based on three pillars that should be pursued in
parallel (see also Fig. 4.1). The three pillars of our roadmap are

1. The First International Feasibility and Pre-CDR Study for high-gradient plasma and laser ac-
celerators and their particle physics reach. This paper study will lead to a comparative report on
various options, a feasibility assessment, performance estimates, physics cases, intermediate HEP
applications and a cost-size-benefit analysis for high energy.
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2. A Prioritised List of Technical R&D Topics that will demonstrate a number of technical feasi-
bility issues of importance for particle physics experiments.

3. Integration and Outreach Measures that exploit and ensure the very high synergistic potential
with other fields and large projects, like EUuPRAXIA. It enables access to distributed R&D facilities
under clear rules and supports innovation with closely connected industry. Finally, it connects
to the next generation of scientists in close collaboration with other activities in IFAST and the
European Network for Novel Accelerators (EuroNNAc).

4.6.3 R&D Objectives of the Feasibility Study and Pre-CDR

The expert panel proposes the first international feasibility and pre-CDR study for high gradient plasma
and laser accelerators and their particle physics reach.

4.6.3.1 High-Energy Common Study Case

A high-energy study case will assess the feasibility in the high-energy collider regime. CLIC has already
established an optimised set of parameters for radio-frequency technology. We adapt here the CLIC
parameters of the final 15 GeV of the CLIC 380 GeV main linacs [86]. A collider based on plasma or
dielectric accelerator technology is not expected to reproduce exactly the same parameters as in CLIC
to reach the same luminosity goals, but this can serve as the basis for a comparative study as proposed
in this report. The parameters will be adapted and modified to take into account the constraints and
opportunities presented by plasma and laser technology. The relevant study case is the design of an
advanced accelerator module (two or more acceleration stages) accelerating electron or positron beams
from 175 GeV to 190 GeV. All required components for in- and outcoupling of the drivers (e.g. laser,
electron, or proton pulses that drive the accelerating fields) will be included, see Table 4.2.

We note that this high-energy study case is a required step towards the TeV beam energy regime,
which is the final goal for a collider and will be pursued in further studies. We have chosen the 190 GeV
energy to reduce difficulty while addressing for the several high-energy feasibility issues, although pro-
posed solutions will have to be shown to work across the energy range of the accelerator. For example,
solutions to compensate the two-stream hosing instability with ion motion may not work as the beam
energy and thereby the beam size changes along the linac.

4.6.3.2 Low-Energy Common Study Case

The potential for low-energy particle physics applications will be assessed by considering a parameter
regime for fixed-target experiments, which could be realised in the nearer future with more relaxed beam
parameters compared to colliders at the energy frontier. The relevant study cases are therefore the design
of an advanced accelerator (that can include the injector) to accelerate electrons to a final beam energy
in the regime of 15 GeV to 50 GeV and to be used for first HEP experiments.

Table 4.3 summarises the parameters we use for an electron beam, generated by a dielectric laser accel-
erator (inspired by the eSPS specifications [87]) and for electron bunches from a plasma accelerator for
an LHeC-like collider [88] and for the LUXE experiment [89]. These experiments are the following:

Single Electron Tagging Experiments — High-quality electron beams in the energy range 15-20 GeV
are scarce, but have potential application in HEP. A case for an experiment to search for dark photons
has been made based on electrons in the SPS (eSPS). In order to tag each incoming electron, single
electrons enter the experiment, with a suitable time structure so that a large number of electrons on target
are collected, 10'* — 10'6. Such a scheme allows for the full reconstruction of the event and hence the
possible decay of dark photons to ‘invisible’ dark matter candidates as well as, e.g., eTe™ pairs. For a
possible list of parameters, see also Table 4.3.

A DLA could provide the required electron energy over the same same foot-print as a 3.5 GeV
X-band electron linac, and avoid the need for a storage ring such as the SPS as a booster accelerator. It
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Table 4.2: Specification for an advanced high energy accelerator module, compatible with CLIC [86].
Additional CLIC design values are listed for reference in the second part of the table.

Parameter Unit Specification
Beam energy (entry into module) GeV 175
Beam energy (exit from module) GeV 190
Number of accelerating structures in module - >2
Efficiency wall-plug to beam (includes drivers) % >10
Bunch charge pC 833
Relative energy spread (entry/exit) % <0.35
Bunch length (entry/exit) um <70
Convoluted normalised emittance (7y/€x€,) nm <135
Emittance growth budget nm <3.5
Polarization % 80 (fore™)
Normalised emittance h/v (exit) nm 900/20
Bunch separation ns 0.5
Number of bunches per train - 352
Repetition rate of train Hz 50
Beamline length (175 to 190 GeV) m 250
Efficiency: wall-plug to drive beam % 58
Efficiency: drive beam to main beam % 22
Luminosity 1034ecm—2s1 1.5

would thus completely decouple the project from the SPS. In addition, since the DLA naturally provides
low charge (fC) bunches at very high repetition rate (MHz), it could provide electrons 24/7 as a dedicated
source. However, the proposed particle energy is several orders of magnitude beyond present capabilities
of dielectric laser accelerators.

Electron Bunch Experiments — In a bunched scheme, the individual incoming electrons cannot be
tagged and thus signatures like the decay of dark photons to e — e~ pairs in beam-dump mode are
searched for. The AWAKE experiment has done a study of using such bunched electron beams with
energies of 50 GeV and above [90-92]. Note that at the lower energy of about 20 GeV, the sensitivity to
higher masses of the dark photon is reduced, but the possibility to investigate an as yet unexplored region
remains. However, in the AWAKE scheme, in which scalable plasma technologies are being pursued,
reaching 50 GeV and beyond should be achievable. Other novel accelerator technologies should also
study the possibility of providing such high energy bunched electron beams.

The use of bunched electrons in the 15 to 20 GeV range is also proposed by the LUXE experiment
using the European XFEL electrons [89]. This experiment will investigate non-linear QED by colliding
the electron bunches with a high-power laser. This is then a natural application for plasma wakefield
acceleration and dielectric laser accelerators which could achieve similar parameters.

The AWAKE study [90-92] also considered an electron-proton collider based on bunches of elec-
trons at ~ 50 GeV (PEPIC) or 3 TeV (VHEeP [93]). Using ~ 50 GeV electrons is akin to the proposed
LHeC project. Typical parameters are shown in Table 4.3 Although a significantly shorter electron accel-
erator is expected, much lower luminosity is also expected in the AWAKE scheme. Aspects that should
be further considered are:

* Further study and optimisation of the AWAKE scheme, in particular to increase the luminosity.

 Other novel accelerator schemes should consider application to the LHeC.
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Table 4.3: Specification for an electron beam for fixed-target (FT) experiments, generated by a dielectric
laser accelerator (inspired by the eSPS specifications [87]) as well as for electron bunches from plasma
accelerators for PEPIC [90-92], a low-luminosity LHeC-like collider [88] and for the LUXE experiment
[89]. Such bunches (for PEPIC and LUXE) can also be used for a beam-dump experiment to search for
dark photons. Note that the number of bunches per train in the European XFEL is 2700, but for LUXE
only one is used.

Parameter Unit singlee FT PEPIC LUXE
Bunch charge pC few e 800 250
Final energy GeV 20 70 16.5
Relative energy spread %o <1 2-3 0.1
Bunch length um - 30 30 - 50
Normalised emittance um 100 10 1.4
Number of bunches per train - 1 320 1
Repetition rate - 1 GHz 0.025Hz 10Hz
Luminosity 102" cm=2s7! - 1.5 -

* Other electron beam energies could be considered and discussed with HEP as to their interest.

Another compelling application yet to be considered by any novel accelerator scheme is a
~7y collider, with a centre-of-mass energy of 12GeV [94]. The current design is based on the use of
the European XFEL electron beam but would require modifications/additions to the complex to run a
collider. A LWFA accelerator based on a few stages facing each other in a collider-like arrangement
would decouple the project from the over-subscribed FEL beam and provide an ideal test-bed for the
development of a mini collider towards a larger scale scale collider.

4.6.3.3 Theory and Simulation

The proposed feasibility study will include a strong effort on theory and simulation, both for plasma-
based accelerators, and for DLA/THz structures. A beam physics and simulation framework will be
set up that addresses all system aspects of a high-energy physics machine. The work will include the
preparation of numerical and simulation tools, as required for simulating multi-stage setups at high and
low energy for the various options, both for electrons and positrons. For typical densities, bunches
with transverse sizes as low as a few tens of nm, may be required. The disparity between the trans-
verse bunch size and the plasma or laser wavelength are numerically and theoretically challenging and
make collider-relevant numerical models very computationally intensive. Sustained development and use
of reduced physics/lower dimensions numerical models, combined with artificial intelligence/machine
learning (AI/ML), and possibly under simplifying configurations, are priorities for collider modeling.

Research milestones thus include setting up of simulation tools for electron and positron case
studies (> 2 stages) with certain approximations. Strong emphasis should be given to the accuracy,
stability and efficiency of the numerical models. This will allow start-to-end simulations of many accel-
eration stages. More specifically, these tools will make it possible to study emittance and energy spread
preservation for electron and positron bunches with collider-relevant parameters. Spin preservation and
beam-disruption mitigation strategies also need to be developed.

The following provides a summary with key research and development priorities for high-gradient
plasma and laser collider simulations.

1. Sustained Simulation Development — The nm-scale transverse witness bunch dimensions is a
bottle-neck for the modeling of a plasma accelerator based collider. The development of accu-
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rate, stable and computationally efficient electromagnetic field solvers and particle pushers for
particle-in-cell codes are key goals. Codes need to be prepared to take advantage of recent com-
puter architectures at the (pre-)exascale. The codes need to be able to include physics beyond the
beam-plasma electromagnetic interaction such as incoherent synchrotron radiation, ionization pro-
cesses and other scattering effects. The field would strongly benefit from sustained efforts over the
coming years and decades and from links with supercomputing (excellence) centers. Developing
tools based on reduced physical and/or numerical models (e.g. based on the quasi-static approxi-
mation [95], boosted frames [76], envelope models, educed beam propagation models etc.), poten-
tially combined with AI/ML will be important to provide a suite of approximate but fast models
ready to perform systematic parameter scans.

2. Positron and Electron Acceleration — Recent experiments demonstrated lasing in a free-electron-
laser powered by sub-percent energy spread GeV-class electron bunches from plasma-based accel-
erators. Such an energy spread is compatible with requirements for collider applications. Scaling
these results to 10-100 GeV is a main research goal. Intense effort is also needed to develop
positron acceleration in plasma. Several positron acceleration concepts recently emerged (e.g.
relying on drivers with advanced spatiotemporal profiles [96], hollow channels [97], in linear or
nonlinear regimes [41]). Expanding such concepts, and even developing new concepts towards
collider-relevant conditions, is a requirement for plasma-based linear collider design.

3. Emittance Preservation — Collider physics requires bunches with normalised emittance as small
as ~ 10nm for plasma accelerators, and sub-nanometer for DLAs. A conceptual demonstration of
high-efficiency acceleration and emittance preservation within these tolerances is vital. Research
needs to focus on emittance preservation during the acceleration and plasma-vacuum transitions,
considering collider relevant parameters, for both electrons and positrons. Emittance preservation
in plasma-vacuum transitions at the nm level was demonstrated in theory/simulations in a single
stage and considering 100 MeV electron bunches [98,99]. It is important to build on such studies
to scale results to 10-100 GeV energies, and prove their validity for positron bunches. We note
that these studies will also benefit intermediate applications such as coherent radiation emission in
plasma [100].

4. Efficiency and Stability — To maximise efficiency in a plasma accelerator, accelerated beams may
be several orders of magnitude denser than the background plasma [101]. Despite recent work on
hosing suppression in plasma-based accelerators [95, 102—105], demonstrating suppression of the
hosing instability under such large witness to plasma density ratios remains a key research goal.
Driver/witness bunches with advanced spatiotemporal/phase-space structures also promise to cir-
cumvent some limits of plasma accelerators, such as depletion and dephasing [106—108]. Research
demonstrating their effectiveness for collider-relevant scenarios is, however, still required.
Efficiency of a DLA hinges on strong beam loading, or on the recovery of the laser pulse energy
by including the accelerating structure in the laser cavity [109]. A stable accelerating bucket can
be achieved with alternating phase focusing [110].

5. Physics at the Interaction Point — The electron and positron bunches undergo an intense in-
teraction just before the collision of the particles: the pinch originating in the electromagnetic
interaction between the bunches results in a significant increase in luminosity. At the same time,
synchrotron radiation generated by this interaction results in beamstrahlung, which leads to a no-
ticeable increase in energy spread. These effects depend strongly on beam parameters such as
the normalized emittance, charge and bunch length, and generally become more pronounced at
higher energy. For DLA, the optimisation of the parameters favours the interaction of bunches
with very low charge; the luminosity is maintained through the high repetition rate, and through
the interaction of bunch trains [111].

Spin preservation in plasma accelerators has been demonstrated conceptually. Previous stud-
ies [112], however, did not consider in full the extreme conditions that are required for collider
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physics. A spin-preservation acceleration regime in more realistic plasma collider settings is thus
an important research goal. Furthermore, recent developments [83,113,114] enable radiation reac-
tion, synchrotron emission (beamstrahlung) and disruption studies during acceleration in plasma.
Applying existing and developing new simulation tools to capture spin-physics, beam disruption,
radiation reaction and pair production to model collider-relevant bunches is an additional and im-
portant key goal. These advances will also be important in designing other plasma-based collider
concepts, such as a y+y collider [14].

4.6.4 Technical R&D Objectives in the Minimal Plan

The feasibility study is complemented by a prioritised list of technical common R&D topics that will
demonstrate a number of technical feasibility issues of importance for particle physics experiments.
Here we present a limited number of objectives that have been defined as highly important, common
objectives. All those topics shall have deliverables ready by the end of 2025, in time for the next update
of the European Strategy for Particle Physics.

4.6.4.1 High-Repetition Rate Plasma Accelerator Module

PWFA or LWFA stages suitable for collider applications would need to operate at multi-kHz pulse rep-
etition rates for considerable periods of time without the need for replacement or servicing. This is a
challenging requirement given the high average power deposited in forming the plasma and/or by the
drive particle or laser beams. For example, from Table 4.1 a 5 GeV LWFA stage operating at on-average
15 kHz, and with 40% wake-to-bunch efficiency would need to handle ~50 kW power remaining in the
plasma after particle acceleration.

The development of long-lived, high-rep-rate plasma accelerator modules is therefore a key re-
quirement. To drive this development we have defined a milestone for end 2025 of the demonstration of
a plasma module capable of > 1 kHz operation for at least a billion shots. For this initial demonstration
high-repetition-rate particle acceleration will not be attempted in the modules.

Two approaches will be explored: (i) all-optical plasma channels based on hydrodynamic optical-
field-ionization (HOFI) [115]; (ii) high-voltage-discharge ignited plasma channels. For the latter, a focus
will be placed on the development of the necessary high-repetition-rate, high-voltage electronics, plasma-
capillary designs capable of fast refilling times or, alternatively, mitigation of expulsion into vacuum,
and plasma sources durable enough to survive billions of plasma-generation events at high-repetition
operation.

4.6.4.2 High-Efficiency, Electron-Driven Plasma Accelerator Module

The efficient transfer of energy from the driving to the trailing beam in plasma-wakefield schemes is
essential in order to build a sustainable PWFA-driven linear collider. The maximisation of efficiency will
require a careful interplay with other optimisations inherent to the PWFA process such as beam-quality
preservation and transformer ratio optimization. The grand goal of a highly efficient beam-driven plasma-
accelerator stage is explored by several facilities, e.g. at INFN, SLAC and DESY, and in association with
university groups.

Recently, a focus has been placed on maximising the transfer of energy from the wake to the
trailing beam through careful longitudinal bunch shaping (facilitated by the third harmonic cavity and
compression chicanes in the FLASH linac). Through this, the plasma wake was flattened with unprece-
dented accuracy in the region of the trailing bunch such that the in-going energy spread was preserved
at the 0.1% level and the trailing beam extracted 42% of the energy in the wake. In the near future, the
aim is to expand the pre-existing infrastructure of FLASHForward to include longer plasma capillaries
for larger energy gain of the trailing beam and energy loss of the driving beam. This endeavour will have
to go along with increased control of beam and plasma parameters to eliminate a detrimental impact of
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Fig. 4.10: Test of instrumentation for dielectric laser accelerators in SwissFEL at PSI. Image credit: PSI,
R. Ischebeck

beam-plasma instabilities such as hosing. By optimising the involved processes, a landmark goal of 40%
overall efficiency may be achieved by the end of 2025, if sufficient funding is available to catalyze the
required research.

At SPARC_LAB a multi bunch scheme is being explored for maximizing energy transfer and
efficiency by means of the so called ramped bunch train scheme. This method consists of using a train
of equidistant (e.g. 1 ps) drive bunches, wherein the charge increases along the train (e.g. 50-150-
250 pC) producing an accelerating field with higher transformer ratio (> 2) while keeping high quality
witness beam. For this application it is essential to create trains of high-brightness tens of fs long micro-
bunches with stable and adjustable length, charge and spacing. Preliminary tests have been already done
at SPARC_LAB, but limited by the time jitters along the train. Better performances are expected with
an upgraded synchronization system between the photo-cathode laser and the RF system able to reach fs
range stability, which requires dedicated funding.

4.6.4.3 Scaling of DLA/THz Accelerators

The primary focus of HEP-directed research in dielectric laser and terahertz accelerators lies in the in-
crease of structure length, both through confinement and active focusing in longer acceleration channels,
and in the staging of multiple structures. As a first goal, we aim thus for an energy gain of 10 MeV in
a staged setup. In this setup, the participating research groups will have to demonstrate that they can
keep the particle bunches focused for hundreds or thousands of accelerator periods. This task requires
stability in the longitudinal phase space.

While particle focusing and longitudinal stability will become easier at highly relativistic energies,
the wakefields generated by the ultra-short bunches require special attention. Ultimately, the energy lost
in wakefields will limit the bunch charge in DLA/THz accelerators, thus a detailed understanding of the
fields is central to the accelerator design. Another aspect that will become important for longer accelera-
tors is instrumentation, such as beam position and profile monitors [116,117] (see also Figure 4.10), and
feedbacks acting on these. They will have to be integrated into the structures, read out and processed by
edge computing.

4.6.4.4 Spin-Polarised Beams in Plasma

While impressive progress has been made in improving beam quality over the last decades, the topic
of spin-polarization of plasma-accelerated electron beams has not yet been addressed experimentally.
For serious consideration as injectors or accelerator modules in linear colliders, the demonstration of
the generation of spin-polarised beams from plasma and also the conservation of polarization in plasma
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accelerators is urgently required.

To date, only theoretical work has been performed, with simulations demonstrating that the gen-
eration and subsequent acceleration of polarised beams in a laser plasma accelerator are feasible. The
proposed scheme involves the realization of a pre-polarised plasma source, where some background
electrons have their spins aligned co-linearly with the propagation direction of the incoming laser pulse.
Creating a polarised plasma relies on photo-dissociation of the pre-aligned diatomic molecules by laser
pulses in the deep UV. The degree of polarization of the plasma source depends on the ion species, where
nearly 100% polarization can be achieved in hydrogen.

Since the pre-alignement of hydrogen ions is technically challenging, the first observation of
plasma-based polarised beams could be performed with hydrogen halides to experimentally demon-
strate polarization fractions between 10% and 20%. First work in this direction is currently underway
at DESY in the LEAP project. With additional resources it is feasible to demonstrate by the end of
2025 the polarization in hydrogen halides and acceleration in plasma. A concept can be developed to
extend the pre-polarised plasma source technology to enable >80% overall beam polarization, with a
later experimental demonstration of the high polarization fractions.

4.6.5 Technical R&D Objectives in the Aspirational Plan
4.6.5.1 Scalable Plasma Source

For high energy physics applications, where electrons are accelerated up to the TeV energy level, the
energy of the wakefield driver must be in the range of kJ. As the energy of laser and electron drive beams
is limited to ~100J, multiple plasma stages are required to accelerate electrons to the required energy.
However, current proton beams provide the required driver energy (10s of kJ) and therefore electrons
can be accelerated, in principle, in a single plasma stage. It is therefore of great importance to develop
plasma source technologies that are scalable from tens to hundreds of meters paving the way for first
high-energy physics applications in the intermediate time scale.

In the AWAKE experiment the longest plasma source has been used so far, a 10 m long rubidium
vapour source, and provides the required density and uniformity. However, the length of these laser-
ionised, alkali metal vapour sources is limited by depletion of the laser pulse energy, to a few tens of
meters.

Helicon plasma sources (Figure 4.11) as well as discharge plasma sources are based on a modular
scheme and can be tailored for reaching the desired length. It was shown that the plasma density range
suitable for AWAKE can be reached in meter-long prototypes. However, both source types still have
to demonstrate sufficient density uniformity. A strong plasma source development program has been
setup in collaboration with plasma physics institutes and CERN: IPP, Greifswald, CERN, University
of Wisconsin, Madison (USA) and EPFL-SPC, Lausanne (Switzerland) jointly working on a design
proposal for a several meter long helicon plasma cell with the required density and uniformity parameters.
The discharge sources are developed by IST, Lisbon and Imperial College (IC), London and are also
included in a CERN laboratory test-stand. In a scaled-up version of the AWAKE experiment these
scalable sources can then be used as a first application for fixed-target experiments.

4.6.5.2 High-Charge, High-Quality Plasma Injector/Accelerator Module Driven by Laser Pulses

In the high energy linear accelerator a laser-driven plasma accelerator module will need to take an incom-
ing electron bunch of high charge (1 nC) and low transverse emittance (100 nm) for efficient acceleration
to higher beam energy, while preserving the charge and beam quality. At this time relevant experiments
are performed on modules that include the electron source, injection and acceleration. Those experi-
ments either focus on high charge or small emittance. They provide important insights towards future
experiments on a pure accelerator module and define the state of the art. At some point experiments on a
high charge, plasma accelerator-only module will be required. This R&D objective focuses on the high
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charge, high quality aspect while it accepts lower priority on emittance.

Single stage LWFA injection and acceleration of electrons deliver sub-nC class charge bunches
with peak currents exceeding 10 kA in the sub GeV energy range, benefiting from the availability of >3 J
energy laser pulses with pulse duration <30 fs on target. Various electron injection schemes are known
to influence beam quality (6D phase space density) and charge. The state-of-the-art is the generation of
bunches with 5 pC/MeV/mrad optimised for driving light sources or hybrid acceleration plasma stages.
Still lacking is a systematic, multi-center based investigation of the coupling of parameters and injection
techniques — and their respective physics-based limits. The investigations have to be closely accompanied
by numerical studies and novel machine learning based concepts for optimization.

Additionally, still based on a compact cm-scale setup, the recently established hybrid plasma ac-
celeration scheme, where a high current LWFA drive beam drives an independent yet spatially close
PWFA stage, offers independent optimization options. As both stages operate with independent plasma
densities that can be individually optimised for current and quality a multitude of cold injection schemes
can be realised in the PWFA stage, this scheme also promises improved emittance after the PWFA stage.
The hybrid schemes are currently investigated under cross-center defined conditions in the Hybrid col-
laboration (HZDR-LMU-LOA-Strathclyde-DESY) based on internal funding of the partners. This col-
laboration thus offers an optimal ground for the systematic study required to investigate the fundamental
limits of beam quality in single stage plasma accelerators optimised for high bunch charge. This study
will require additional resources listed in the aspirational plan.

Various injection concepts in LWFA or hybrid LWFA-PWFA aiming at generating high charge
will be studied numerically first, followed by experimental demonstrations carried out at several LWFA
laser labs (HZDR, LMU, Strathclyde, DESY, CNRS, CEA, Oxford University, Lund, etc.). The goal
of theoretical studies will be to identify mechanisms and parameter range to achieve nC-class charge
(>0.5 nC) and sub-micrometer normalised emittance (<1 um); experimental demonstrations of feasibility
will subsequently be carried out with existing facilities, e.g. as listed above.

4.6.5.3 Stable Low-Emittance Electron Source

We will need to address the challenge of generating an appropriate electron bunch for the collider, that
simultaneously delivers nC charge, 100 nm normalised emittance, few permille energy spread, few fs
length electron bunches at 15kHz. While charge has been prioritized in the previous deliverable, this
deliverable aims at first demonstrating 100 nm scale transverse normalized emittance with ultra-short
bunch length. The low emittance electron beam for an advanced collider could be provided either from
conventional electron sources or plasma sources. As a conventional source of this type does not exist
today (and will probably involve multi-stage bunch compression and damping schemes), a plasma R&D
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path is included in our aspirational plan. The first intermediate steps for a low-emittance electron source
are to reach a normalised slice emittance below 100 nm at a charge in the 10-100 pC range. The work
shall demonstrate the advantage in compactness compared to conventional setups (including damping
rings and compressors), as well as scalability of this source to the required high repetition frequency.
Also, the stability of the injector shall be qualified and compared to tolerances in a collider setup. Exper-
imental priorities differ from the high charge goal as addressed in the previous topic. It is felt important
that both priorities are pursued in parallel.

4.6.6 R&D Objectives in Ongoing Projects of High Relevance for Particle Physics

The field of plasma and laser accelerators in Europe has received significant funding from other science
fields in which first applications are expected. Those applications are mainly targeted at lower energy
or other parameter regimes. However, those ongoing developments are drivers of progress and will
demonstrate important features of advanced accelerators. Conversely, major experiments are ongoing in
the US, funded mainly by particle physics and planning for several ground-breaking deliverables in the
next decade.

4.6.7 Sustainability

The energy efficiency of particle accelerators is a key aspect of research in high-gradient plasma and laser
accelerators. Solid state lasers reach excellent energy efficiencies. The efficient transfer of the energy
from the plasma wake to the particle beam is at the core of the studies outlined in Section 4.6.4.2, and
the results also apply to laser-driven schemes.

Particle accelerators are ubiquitous tools in many parts of research, industry and medicine. De-
veloping compact accelerators producing particle bunches and radiation bursts from the terahertz to the
X-Ray regime with unique properties (ultra-short, ultra-bright) could enable a wealth of new scientific
results and applications. This includes cancer therapy (e~ and p™ flash therapy), phase contrast X-Ray
imaging for medical diagnostics, MeV photons for nuclear fuel detection and heritage studies, ultra-short
e~ bunches for ultra-fast chemistry, synchronised Thz-laser—X-ray pulses for material science etc. Also
these compact accelerators could become accessible to university groups with modest space and financial
resources.

A central aspect of our R&D objectives is bringing novel accelerator technologies to first real-
world applications. This focus on applications calls for the optimization of more than one beam param-
eter, and ensures that the accelerator research is made available to scientists in other disciplines.

4.7 Delivery Plan
4.7.1 Summary Delivery Plan and Resources

The proposed work on plasma and laser accelerators shall be implemented and delivered in a three pillar
approach, as visualised in Figure 4.1. A feasibility and pre-CDR study will investigate the potential of
plasma and laser accelerators for particle physics. A second pillar relies on technical demonstrations in
experiments aimed at particle physics. A third pillar connects to the work on novel accelerators in other
science fields and for other applications.

The delivery plan defines a minimal plan that executes work in seven work packages and will
provide nine deliverables by end of 2025. This plan equires additional financial resources for 147 FTE-
years and 3.15 MCHEF of investment. Additional in-kind contributions will be provided and are specified.
The minimal plan connects to work and particle physics relevant milestones in 12 ongoing projects and
facilities. Beyond the minimal plan, the expert panel has bundled four additional high priority R&D
activities into an aspirational plan. The aspirational plan would require additional resources for 147 FTE-
years and 35.5 MCHF of investment, beyond the minimal plan. We provide suggestions on organizational
aspects in this report. Work package leaders and institutional participation shall be determined in a
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project setup phase. We note, that adequate facilities, sufficient critical mass and expertise has been
considered and are available for the proposed work topics.

4.7.2 Minimal Plan

Given the status of the field, a coordinated feasiblity and pre-CDR study is defined as the highest pri-
ority. The proposed study will investigate the detailed case studies defined in Section 4.6.3 in a mostly
theoretical and simulation-based setup. The proposed advanced accelerator methods (LWFA, PWFA and
DLA/THz) will be simulated for the same case studies. In addition, several ideas at an early stage, e.g.
for positron acceleration and staging of many accelerators, will be developed in design and simulation
work to provide reliable predictions of the achievable system performance.

The minimal plan includes four experimental milestones, explained in technical detail in Section
4.6.4, and aim to present technical progress by the next European strategy update in 2025, and to foster
collaboration with the researchers in the field. These four highest priority milestones have been selected
by the expert panel out of 56 technical milestones, proposed by the community through townhall meet-
ings.

4.7.2.1 Work Packages and Tasks in the Minimal Plan

The work shall be organised in seven work packages, as listed in Table 4.4.

4.7.2.2 Deliverables in the Minimal Plan

The work packages shall provide deliverables, as listed in Table 4.5. The experimental milestones were
selected due to their immediate relevance for high energy physics. In particular, we note that we lack suf-
ficient scientific studies and data to exclude the applicability of any of the novel accelerating technologies
for high energy physics at this point in time.

4.7.2.3 Resources for the Minimal Plan

Particle physics focused R&D on plasma and laser accelerators will require significant funding. It will
profit strongly from facilities and groups that have been set up over the recent years in Europe, many
funded from other science fields. However, the existing groups have fixed deliverables and cannot absorb
the additional work load arising from particle physics focused R&D. The required additional resources
are summarised in Table 4.6 and Figure 4.12, also listing in-kind support.

In-kind contributions should ensure coordination of WP COOR (coordination of plasma and laser
accelerators for particle physics) and WP LIAI (liaison to other science fields). The host lab for the
feasibility and pre-CDR study should provide resources for overall coordination (WP FEAS.1) of this
important theoretical and simulation effort.

We note that within the minimal plan a feasibility and pre-CDR study (WP FEAS) is of highest
priority and should be fully implemented under any funding scenario.
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Table 4.4: Work packages and tasks in the minimal plan.

WP Task Short Description Invest
Personnel
COOR Coordination Plasma and Laser Accelerators for Particle —
Physics
FEAS Feasibility and pre-CDR Study on Plasma and Laser Acceler- 300kCHF
ators for Particle Physics 75 FTEy
FEAS.1 Coordination
FEAS.2 Plasma Theory and Numerical Tools
FEAS.3 Accelerator Design, Layout and Costing
FEAS.4 Electron Beam Performance Reach of Advanced Technologies
(Simulation Results - Comparisons)
FEAS.5 Positron Beam Performance Reach of Advanced Technologies
(Simulation Results - Comparisons)
FEAS.6 Spin Polarization Reach with Advanced Accelerators
FEAS.7 Collider Interaction Point Issues and Opportunities with Ad-
vanced Accelerators
FEAS.8 Reach in Yearly Integrated Luminosity with Advanced Accel-
erators
FEAS.9 Intermediate steps, early particle physics experiments and test
facilities
FEAS.10 Study WG: Particle Physics with Advanced Accelerators
HRRP Experimental demonstration: High-Repetition Rate Plasma 1200 kCHF
Accelerator Module 30FTEy
HEFP Experimental demonstration:  High-Efficiency, Electron- 800kCHF
Driven Plasma Accelerator Module with High beam Quality 10FTEy
DLTA Experimental demonstration: Scaling of DLA/THz Accelera- 500kCHF
tors 16 FTEy
SPIN Experimental demonstration:  Spin-Polarised Beams in 350kCHF
Plasma Accelerators 16 FTEy
LIAI Liaison to Ongoing Advanced Accelerator Projects, Facilities, —

Other Science Fields
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Table 4.5: Deliverables in the minimal plan.

Due Title Description

DEL2.1 6/24 Report  Electron Plasma accelerator from 175 GeV to 190 GeV, including
High Energy Case full lattice, in/out-coupling, all magnetic elements, cor-
Study rectors, diagnostics, collective effects, synchrotron radia-

tion, estimate of realistic performance, estimate of realis-
tic footprint, estimate of realistic benefits in cost and size,
understanding of scaling with beam energy for different
technologies (laser-driven, electron-driven, proton-driven,
DLA/THz).

DEL2.2 6/24 Physics Case of an Report from common study group with particle physicists
Advanced Collider  on physics cases of interest at the energy frontier (e* — e~

collider, ) and at lower beam energies (e~ p collider, dark
matter search, ...).

DEL2.3 6/25 Report Positron Equivalent to 2024 report on electron accelerator (see
High Energy Case above).

Study

DEL2.4 6/25 Report Low En- Assessing the low energy regime around 15-50GeV,
ergy Study Cases achievable performance, foot print and cost, schemes and
for Electrons and designs for first particle physics experiments with novel ac-
Positrons celerators, needed R&D demonstration topics for low en-

ergy design and needed test facilities. Includes studies on
a low energy, high charge plasma injector.

DEL2.5 12/25 Pre-CDR and Input for decision point of European strategy, brings to-
Collider Feasibility —gether work/reports achieved (see earlier). Complemented
Report by report on Technical Readiness Levels (TRL report) for

collider components and systems. Comparison of perfor-
mance and readiness for different technologies (laser, elec-
tron, proton driven plasma, DLA/THz) for a possible focus
on the most promising path for particle physics. Design
of a staging experiment. Report on intermediate steps and
need for a dedicated facility. Project plan for a CDR of an
advanced collider.

DEL3.1 12/25 High-Repetition At least 1 kHz characterised, robust lifetime (> 10" shots),
Rate Plasma Ac- only the plasma cell, without full repetition rate beam test,
celerator Module include cooling and power handling assessment. Long-

term goal: 15 kHz repetition rate.

DEL4.1 12/25 High-Efficiency, Beam demonstration of high efficiency PWFA module.
Electron-Driven 40% transfer efficiency from stored energy beam driver to
Plasma Accelerator stored energy beam witness
Module with High
beam Quality

DELS.1 12/25 Scaling of Staged dielectric laser/THz accelerator with 10 MeV en-
DLA/THz Ac- ergy gain, with transverse and longitudinal focusing with
celerators at least two stages. Long-term goal: Massively scale-able

design printed on a chip.

DEL6.1 12/25 Spin-Polarised Demonstration of polarised electron beams from plasma

Beams in Plasma
Accelerators

with 10...20% polarization fraction. Long-term goal: Po-
larization 85%.
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Table 4.6: Integrated resources for the minimal plan.

WP Task integrated resources  In-kind contributions
FTEy MCHF G-core-h FTEy MCHF
COOR 0 0 0 2.5 0
FEAS 75 0.3 1.6 75 0
HRRP 30 1.2 0 3 0
HEFP 10 0.8 0 1 0
DLTA 16 0.5 0 2 0
SPIN 16 0.35 0 2 0
LIAI 0 0 0 25 0
Sum 147 3.15 1.6 88 0

4.7.2.4  Facilities with Adequate Infrastructure for Work Packages HRRP, HEFP, DLTA and SPIN

The work packages HRRP, HEFP, DLTA and SPIN address important technical deliverables as part of
the minimal plan. As written before, the feasibility of those deliverables has been assessed by checking
that adequate facilities (see Table 4.7), critical mass of groups and expertise are available to deliver on
time and on budget. This shall not preempt a proper project setup phase that invites additional groups
and facilities to join the required work.

4.7.2.5 Notes on Simulation Requirements

The proposed study will be largely based on theoretical and numerical explorations. Emittance preser-
vation in a plasma accelerator is possible by matching the witness bunch transverse size to its emittance
in the plasma focusing force. The main bottle-neck for these simulations comes, precisely, from the
need to accurately resolve the witness transverse profile. Hence, fully self-consistent three-dimensional
simulations of a single 15 GeV stage of 10 nm emittance witness beams are probably not possible today
in practice. It then becomes important to focus on reduced models (e.g. quasi-static, boosted frames),
reduced dimensions (e.g. 2D) and other approximations, e.g. reduced beam propagation models [118] to
perform those simulations. Modeling a single plasma stage up to 15 GeV, considering a witness bunch
with 10 nm normalised emittance, and in 2D, requires ~ 5 million core-hours. These requirements can
be substantially relaxed by considering a 100 nm normalised emittance witness bunch. In that case,
simulations would take less than a thousand core hours, which potentially enables modeling of several
consecutive stages, for example.

Key physics aspects can also be investigated by focusing on specific sections of the plasma to re-
duce computational costs. Consider emittance growth in plasma-vacuum transitions, for instance. Here,
simulations could be setup to focus on the plasma-vacuum transition only. Other approximations could
rely on modeling dynamics under prescribed fields. In summary, modeling specific sections of a single

Table 4.7: Facilities for work packages HRRP, HEFP, DLTA and SPIN. Non-European facilities are
listed in italics.

Work Package Facilities

HRRP DESY, Oxford, INFN-LNF, CERN, LBNL, ...

HEFP INFN-LNEF, DESY, SLAC, ...

DLTA PSI, FAU Erlangen, University Hamburg, DESY, Stanford, UCLA, ... (ACHIP
Laboratories), Cockcroft, . ..

SPIN DESY, FZJ, ...
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Table 4.8: Technical challenges addressed in ongoing projects and facilities.

Technical Challenge Facility with Relevant Milestones

Efficiency and small energy FACET-II, FLASHForward, SPARC-Lab, ACHIP Laboratories,
spread at increased bunch BELLA, HZDR, CALA, APOLLON, PALLAS

charges
Preservation of small beam AWAKE, SPARC-Lab, FACET-II, BELLA, ACHIP Laboratories,
emittances FLASHForward, SCAPA, CLARA

Staging of multiple advanced BELLA, CLARA, AWAKE, PETRA-IV Injector, EUPRAXIA
accelerator modules

High repetition rate, heat ACHIP Laboratories, KALDERA, EuPRAXIA, BELLA, FLASHFor-
load, stability and availabil- ward, PETRA-IV Injector

ity

Positrons FACET-11, Queens University

collider stage, and even coupling between two full collider stages appear possible, at least under certain
approximations.

The simulation of DLA and THz accelerators appear feasible as well, because the accelerating
structures are stationary. Certain aspects, however, merit special attention: the simulation of many mil-
lion cells, the sub-nanometer emittance growth budget and the effect of surface roughness and fabrication
tolerances.

4.7.2.6  Organizational Aspects

We envisage that the minimal plan and its work packages will be organised similar to an EU project with
a steering committee, a governing board and regular reporting of scientific progress and funding. The
deliverables and work packages defined above are supported by a large number of facilities and groups,
that provide the necessary infrastructure, critical mass and expertise for executing the work within the
foreseen resource envelope and timeline. Work package leaders and institutional involvements are not
detailed here in order to not preempt a proper project setup phase with open calls for participation and a
negotiation phase. The most suited and interested groups and facilities shall be selected in the process,
also taking into account the level of in-kind contributions. Last not least, the project shall be coordinated
and integrated with US and Asian effort, to the maximum possible extent.

The feasibility and pre-CDR study (Work Package FEAS) will need a host lab from particle
physics that acts as project coordinator and as central hub. As indicated in the work package and task
list, the minimal plan requires a physics case study group and support from particle physicists.

4.7.2.7 Integration and Outreach: Milestones at Existing Facilities and Ongoing Projects

The field of high-gradient plasma and laser accelerators consists of multiple groups at universities and
research laboratories, which perform research with different applications in mind, funded by various
funding sources. The minimal plan connects to those activities through its Work Package LIAI, address-
ing the goals of integration and outreach. Below we list some of the major technical challenges identified
in Section 4.6 and ongoing projects and facilities with relevant milestones in this R&D area.

In the following, we list major milestones (only if they are relevant for particle physics develop-
ments) for several existing projects and facilities in some more detail. They connect to Work Package
LIAI of the minimal plan. It is noted that those projects and facilities are funded from other fields and
sources. The US efforts are funded mainly by particle physics inside DOE. We note the importance of
those milestones for the progress of the field and for demonstrating several feasibility issues for particle
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physics usages. The expert panel therefore recommends full funding of those projects and facilities.
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Table 4.9: International programmes and facilities. Funding line states the present funding situation and
is not a funding request included in the minimal plan.

AWAKE (CERN)

External funding

26 MCHF (CERN) + 11.4 MCHF (in-kind collab.) Cost and schedule review
end of 2021

Demonstrate the seeding of the proton bunch self-modulation process with an
electron bunch. Optimise the process of generation of wakefields using a plasma
density step to maintain large wakefields at the GV/m level and accelerate elec-
trons to multi-GeV energies.

Milestones for
2025
Milestones en-

visioned beyond
2025

Demonstrate the acceleration of an electron witness bunch to 10 GeV in 10m
with control of the incoming normalised emittance at the 10 um level and percent
energy spread. Develop scalable plasma sources 50-100 m long, and demon-
strate acceleration in a scalable plasma source (helicon or discharge) to 50—
100 GeV energies.

Access modalities

Collaboration-based access. In operation.

EuPRAXIA (European ESFRI project)

External funding

569 M€ (110 M€ secured)

Milestones for Status report TDR for plasma electron accelerator, FEL and positron user facility.

2025 Interim report from EU funded preparatory phase project (laser-based site, legal
model, financial model, access rules, innovation model).

Milestones en- 2029: Electron beam-driven EUuPRAXIA FEL at Frascati in operation with users.

visioned beyond
2025

2030: EuPRAXIA laser-driven facility operates at several GeV with users. Eu-
PRAXIA laser at 800nm wavelength (few kW) [3]: pulse energy 50-100J, rep-
etition rate 20-100Hz, pulse duration 50-60fs, energy stability (RMS) 0.6-1%,
pointing stability (RMS) 0.1 prad. Two stage, 5 GeV HQ e- bunch, FEL opera-
tion.

Access modalities

Proposal driven and excellence based access to the EUPRAXIA user facility un-
der European rules and standards. In construction at Frascati site.

International ACHIP Programme:

ARIES (DESY), FAU Erlangen, Pegasus (UCLA), Stanford, SwissFEL (PSI)

External funding

ACHIP funding (4 M$/year) from the Gordon and Betty Moore Foundation will
end in 2022. Additional funding has been granted to individual university groups.

Milestones for

2025

Control of transverse & longitudinal phase space in dielectric laser accelerators;
Staging of multiple DLA/THz structures, preserving normalised emittance; Ac-
celeration high-reprate (>100GHz) bunch trains [10 bunches at 10ps spacing,
10pC/bunch]. 10-MW 100GHz gryotron source at >50% efficiency; 100-MW
400GHz laser-THz source. Inverse design of dielectric structure on a chip with
efficient laser coupling.

Milestones en-
visioned beyond
2025

100 MeV energy gain in stageable structures; mm-wave structures manufactured
for 1 metre of (staged) acceleration

Access modalities

National labs are typically very open to international collaborations. Some of
the facilities are part of the ARIES trans-national access programme. Access to
university groups is typically decided on a case-to-case basis. In operation.
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Table 4.10: National programmes and facilities in Europe. Funding line states the present funding
situation and is not a funding request included in the minimal plan.

APOLLON (France)

External funding

60 ...100 M€

Feasibility study of LWFA electron source at 100pC level, tunable energy range
up to GeV, physics study of positron source from LWFA electrons

Milestones for
2025
Milestones en-

visioned beyond
2025

none scheduled [potential for demonstration of 10 GeV LWF acceleration mod-
ule, and 2 stage multi-GeV experiment, effective implementation is limited by
insufficient laser beam availability for this type of program]

Access modalities

Proposal-driven access. In operation.

CLARA (UK)

External funding

£33.4 M (£27.9 M secured)

Milestones for
2025

2023: CLARA Phase 2 + FEBE beamline construction completed.

2024: Beam commissioning and first user access period completed.

2024-2027: user-led science programme with programmatic access: 1) plasma
acceleration (beam-driven wakefield, external injection laser-driven wakefield)
and structure wakefield acceleration; 2) post-acceleration beam capture and
6D phase-space characterisation; 3) tailored multi-bunch delivery to FEBE for
beam-driven acceleration; 4) beam-driven acceleration at 400 Hz.

Milestones en-
visioned beyond
2025

2027+: Demonstration of plasma-driven FEL on FEBE beamline.

Access modalities

Access by competitive application judged by a beam access panel. Trans-

national access will be supported. In construction.

FLASHForward (DESY, Germany)

Single, beam-driven plasma-booster stage with beam-quaity preservation at
0.1% energy spread, 2 um norm. emittance, 40% overall efficiency at the 1
to 2 GeV energy level and 100 pC witness charge (FEL quality); exploration
of plasma physics for the kHz to GHz repetition rate regime; development of
high-average power plasma sources; active feedback / feedforward stabilization
(including machine learning techniques)

Milestones for
2025
Milestones en-

visioned beyond
2025

Booster stage average power extended to 10 kW level drive beam in ILC-like
bunch pattern; application as FEL booster module for FLASH to extend photon
science reach

Access modalities

Access to FLASHForward may be available through collaboration agreements.
In operation.

KALDERA (DESY, Germany)

Milestones for

2025

kW-average power drive laser for LPA; application-ready FEL-quality LPA in-
jector: GeV-scale electron beam energy, sub-percent energy spread; active feed-
back/feedforward stabilization (including machine learning techniques)

Access modalities

Access to KALDERA may be available through collaboration agreements. In
construction.
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Table 4.11: National programmes and facilities in Europe (continued). Funding line states the present
funding situation and is not a funding request included in the minimal plan.

PALLAS (France)

External funding

5.5 M€ (3.12 M€ secured) for phase 1

high quality laser-plasma electron injector for staging, 10 Hz, 10-50 pC, 150-250
MeV, < 1um emittance, including advanced laser control, laser driver point-
ing stabilization to < 1prad on 0 — 380 Hz BW, and percent control of critical
laser parameters; long operation test; high charge optimization test; beam active
feeback and optimization (including machine learning techniques), conceptual
design study for laser driven plasma acceleration stage > 1 GeV.

Milestones for
2025
Milestones en-

visioned beyond
2025

GeV-level laser driven plasma stage module injection at 1-10 Hz (depending
on budget possibilities). To be noticed: depends on large investment (building
extension laser driver and plasma acceleration stage module)

Access modalities

The beam time availability should be about 20 weeks per year of beam time, if
university and institute support on operation cost is maintained. Open to collab-
orative participation with memorandum of understanding. In construction.

Plasma Injector for PETRA IV (DESY, Germany)

Milestones en-
visioned beyond
2025

6 GeV LPA PETRA-IV injector with sub-per-mille energy bandwidth-jitter-
envelope, 24/7 operation, and up to 3.2 nC / s charge delivery

Access modalities

Access to the Plasma Injector for PETRA IV may be available through collabo-
ration agreements. In design.

SPARC-LAB (Italy)

External funding

7 M€ (6 M€ secured)

Milestones for
2025

High efficiency, electron-driven plasma accelerator module, (driven by a train of
4 drivers, with ramped bunch charge, total charge up to 300 pC, GV/m acceler-
ating gradient, fs scale synchronization)

High repetition rate plasma accelerator module (off-line capillary dis-
charge/vacuum system characterisation at kHz repetition rate)

High charge, high quality plasma accelerator module, driven by laser pulses
(LWFA module with external electron bunch injection suitable to test also stag-
ing configuration with fs scale synchronization)

Milestones en-
visioned beyond
2025

To be defined in the framework of EUuPRAXIA @ SPARC-LAB collaboration

Access modalities

Collaboration-based access. In operation.
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Table 4.12: National facilities in the US. Funding line states the present funding situation and is not a
funding request included in the minimal plan.

BELLA (LBNL, United States)

Multi-GeV electron staging of two LPA modules with high coupling efficiency
and emittance preservation;

10 GeV high-quality electron beams from a single stage; high brightness elec-
tron beams from laser-triggered injection; active feedback stabilization of LPA
with machine learning/Al techniques;

high efficiency multi-kHz lasers to the few hundred mJ level; studies of positron
capture and acceleration in plasmas; demonstration of LPA-driven light sources
(XUV FEL, gamma-ray Thomson source);

conceptual design studies of a plasma-based colliders.

Milestones for
2025
Milestones en-

visioned beyond
2025

High efficiency multi-kHz lasers at the J level and beyond; operation of a user
facility based on multi-kHz LPA; R&D to further improve electron beam quality
and stability from LPAs;

positron acceleration and staging in plasmas; science experiments using LPA-
driven sources of particles and photons; integrated design studies of plasma col-
lider.

Access modalities

Access to BELLA facilities is available either through collaborative use arrange-
ments, or via the LaserNetUS facility network. In operation.

FACET-II (SLAC, United States)

Single plasma stage with combined parameters: 10 GeV energy gain of witness
bunch in one meter plasma, charge > 100 pC, normalised emittance preservation
at few micron-rad level, percent level energy spread and more than 30% overall
energy transfer from drive to witness bunch; Development of ultra-high bright-
ness plasma-based injector with 10s nm emittance as proxy for collider level
emittance beams; characterise mechanisms for emittance growth in PWFA and
demonstrate mitigations; measurement of plasma target recovery time to inform
maximum repetition rate in collider designs; development of single shot ML/AI
virtual diagnostics for extreme beams; construction of facility upgrade to deliver
10 GeV positrons and electrons to experimental area.

Milestones for
2025
Milestones en-

visioned beyond
2025

Commissioning of facility upgrades that deliver 10 GeV electrons and positrons
to the experimental area within one plasma period for studies of electron-driven
plasma acceleration of positrons.

Access modalities

National User Facility with proposal driven experimental programs and external
peer review by FACET-II Program Advisory Committee. In commissioning.
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4.7.3 Aspirational Plan

Particle physics requirements on luminosity impose very stringent challenges for high energy, repetition
rate, bunch charge and power efficiency. While some issues are addressed already in the minimal plan and
at ongoing projects and facilities, in particular in the US, additional projects would ensure the required
particle physics focus and fast progress towards demonstrating collider feasibility in experiments. The
aspirational plan lists four strongly recommended and highly important R&D tasks in addition to the
minimal plan. Those additional projects, which are described in details in Section 4.6.5, have been
selected out of the 56 proposed activities. The scalable plasma source offers a path to longer acceleration
lengths, longer stages, higher beam energy and first particle physics experiments. The high charge and
high quality project establishes a focused work effort on understanding the highest possible bunch charge
at required low emittance, a crucial input to the achievable instantaneous luminosity. The stable electron
source investigates a possible path to 15 kHz injectors, while the laser work package in the aspirational
plan develops laser technology for high repetition rate and acceptable durability and lifetime.

Executing the aspirational plan in addition to the minimal plan would ensure that additional
collider-relevant aspects of the research are covered and would allow a maximum rate of progress.

It is noted that the expert panel considers those activities of very high priority and endorses
them fully. Required additional resources for the aspirational plan amount to a total of 35.5 MCHF
and 147 FTE-years. The components of the aspirational plan are listed in Table 4.13. It is noted that
depending on where the work is done, significant resources might already be available for the laser de-
velopment. Further analysis is required to identify the needed add-on budget from particle physics to
address collider needs (e.g. the 15 kHz repetition rate with sufficient laser component lifetime and power
efficiency).

4.8 Facilities, Demonstrators and Infrastructures
4.8.1 Accelerator R&D Facilities

The ongoing R&D for advanced, high-gradient accelerators is being performed at accelerator or laser
facilities that are located at research centers and universities. Access possibilities range from limited
access, through collaboration-based access models to user facility operation with excellence-based ac-
cess after committee review. We provide a selected list, aimed at facilities or projects with particular
importance for high energy physics related research:

4.8.1.1 AWAKE (CERN, Europe)

The Advanced WAKEfield Experiment, AWAKE, at CERN is the only facility in the world using pro-
ton beams to drive plasma wakefields for electron acceleration. AWAKE is an international collabora-
tion, with 23 member institutes world-wide and aims to bring the R&D development of proton driven
plasma wakefield acceleration to a point where particle physics applications can be proposed and re-
alised. AWAKE at CERN profits from the opportunity of being embedded in the high-energy physics
laboratory,that links together the expertise from CERN’s high energy physics and accelerator fields with
the plasma wakefield acceleration field.

During its first run period (2016 — 2018) AWAKE demonstrated for the first time ever strong wakefields
generated by a 400 GeV/c SPS proton bunch in a 10 m long Rb plasma as well as the acceleration of
externally injected electrons to multi-GeV energy levels in the proton driven plasma wakefields.
AWAKE Run 2 has started in 2021 and runs for several years, staged in four phases, with the goal of
demonstrating the acceleration of electrons to several GeVs while preserving the beam quality as well as
the scalability of the experiment.
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Table 4.13: Aspirational plan.

WP Topic Needed Needed Milestones to be achieved by Far term goal
funding work- 2025
force
SCPS  Scalable 3MCHF 17FTEy Several metres long prototype 10s to 100s me-
plasma source with required plasma density tres of plasma
and stability source
HCPL High-charge, 6.5 30FTEy Detailed specification of the Accelerator mod-
high-quality MCHF parameters for a self-consistent ule with 1 nC
plasma accel- demo remain to be finalised high quality beam
erator module (outcome feasibil-
driven by laser ity study)
pulses
SESP  Stable low- 4MCHF 20FTEy Electron beam extracted with 15 kHz, >500 pC,
emittance 50-250 MeV, 10-100 Hz, sub- <100nm emit-
electron micron emittance, 30-100 pC tance, fs bunch
source length, sub %
energy spread
HRLA High-rep rate, 22 80 FTEy Demonstration of kW aver- 15 kHz rep rate,
high peak MCHF age power (e.g. 100Hz, 10J, >100 Tera-Watt,
power laser <100fs or 1kHz, 1J , <100fs or 30% wall plug
another combination/scheme) efficiency
Ti:sapp laser pulse
Sum 35.5 147 FTEy
MCHF

4.8.1.2 EuPRAXIA — European Plasma Research Accelerator with Excellence in Applications (Euro-
pean ESFRI project)

The EuPRAXIA consortium has formed in 2015 to design and construct a distributed European Plasma
Accelerator facility with excellence in applications. A conceptual design report was completed at end of
2019 [9] and the project was placed on ESFRI roadmap in 2021 after a vigorous application and selection
process [119], involving support of several European governments. Presently the consortium includes 50
organisations from fifteen countries as Members and Observers. EUPRAXIA with its large-scale consor-
tium will advance critical accelerator R&D on plasma accelerators in a coordinated, European approach.
It will continue bringing together existing European infrastructures in this domain, it will establish first
pilot applications for plasma accelerators, it will strengthen the links to the important European laser
industry, and it will build two scientific flagship projects for start of operation by the end of the 2020s.
One construction site will be in the metropolitan area of Rome in Italy and will deliver critical and much
needed photon science capabilities for research into materials, bacteria, viruses and health for this area.
The laser-driven plasma accelerator site of EUPRAXIA will be decided in 2023 among various candi-
dates. The high-tech EUuPRAXIA innovation project can thus drive scientific advance in Europe with
medium electron beam energies and can contribute to a sustainable economical development with highly
qualified jobs and possible spin-off companies, while being a critical technological stepping stone to
future particle physics colliders based on plasma acceleration.
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4.8.1.3 SPARC-LAB (Italy)

SPARC-LAB (Sources for Plasma Accelerators and Radiation Compton with Lasers and Beams) is a
test and training facility devoted to Advanced Accelerator Research and Development. It was born from
the integration of a high brightness photo-injector, able to produce high quality electron beams up to
170 MeV energy with high peak current (> 1 kA) and low emittance (<2 um), and of a high power
laser (> 200 TW), able to deliver ultra-short laser pulses (<30 fs). A plasma interaction chamber for
PWFA experiments, placed at the end of the linac, is fully equipped with diagnostics, both transverse
and longitudinal, based on Electro-Optical sampling and THz radiation, with a H2 plasma discharge
capillary and permanent quadrupole magnets for beam matching in and out from the plasma. At the
end of the linac a diagnostics and matching section allows to characterise the 6D electron beam phase
space and to match the beam to the downstream undulator chain for FEL experiments. During summer
2021 the first demonstration of SASE and Seeded lasing of an FEL driven by a PWFA module has been
achieved. A second beam line for plasma acceleration experiments in the LWFA configuration with
external injection of high quality electron beams will be ready by the end of 2022. The SPARC-LAB
test facility is expected to enable LNF in the next five years to establish a solid background in plasma
accelerator physics and to train a young generation of scientists to meet all the challenges addressed by
the EuPRAXIA @SPARC-LAB project.

4.8.1.4 CLARA (United Kingdom)

The Compact Linear Accelerator for Research and Applications (CLARA) is an ultra-bright electron
beam test facility being developed at STFC Daresbury Laboratory. CLARA is a unique facility for user-
led experiments across a wide range of disciplines, including advanced and novel accelerator concepts.
A dedicated full-energy beam exploitation (FEBE) beamline has been designed and incorporated into
the facility allowing user access while the accelerator is running. FEBE incorporates two consecutive
large-scale vacuum chambers, beam diagnostics, and functionality for 100 TW laser-electron beam in-
teractions (laser funding being sought). First beam for commissioning on FEBE is expected in 2023.

4.8.1.5 PALLAS (France)

The PALLAS project is aiming to develop 10 Hz, 150-250MeV, > 30pC, 1 um, high quality com-
pact laser-plasma injector prototype for staging with stability, control and reliability comparable to RF
conventional accelerator. The laser plasma injector is designed as a test facility for laser-plasma based
technology. The project focuses on the study and implementation of technological solutions to increase
the performance of laser-plasma injectors, particularly in terms of repetition rate and stability at an inter-
mediate average power and repetition rate allowing immediate testing with state of the art available laser
driver.

4.8.1.6 KALDERA (DESY, Germany)

KALDERA is DESY’s flagship project to develop a laser-plasma accelerator driven by a 100 TW laser
at 1 kHz repetition rate. This repetition rate will enable active stabilization and feedback of key laser pa-
rameters, providing a clear path to competitive FEL-quality electron beams of sub-percent energy spread
energy stability. Since established modern technologies, such as room-temperature or super-conducting
RF acceleration, operate at repetition rates well above the 100 Hz level, increasing the high repetition of
laser-plasma accelerators is necessary to transform laser-plasma acceleration into a competitive technol-
ogy. Particle physics applications will benefit in several ways from KALDERA. Although the domain
of KALDERA is primarily in photon science, it will demonstrate that plasma acceleration can act as a
reliable driver for applications. Furthermore, KALDERA will require developments such as kW-capable
targetry, kHz-ready novel beam optics, e.g. active plasma lenses and novel diagnostic tools.
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4.8.1.7 FLASHForward (DESY, Germany)

FLASHForward is an electron-beam driven plasma wakefield accelerator, which makes use of the beam
from the FLASH soft X-Ray FEL facility. The goal for the next five years is to develop a single, beam-
driven plasma-booster stage with longitudinal- and transverse-beam-quality preservation at the level of
0.1% energy spread and 2 um normalised emittance, respectively. These beams will be accelerated to the
1-2 GeV energy range, and are expected to be of sufficient quality to drive a free-electron laser. Further-
more, a goal of 40% overall energy-transfer efficiency is set. Beyond the timeline of the next European
strategy update, the milestones of FLASHForward will be centred around maximising brightness and
luminosity. Specifically, the advances in plasma-source technology for operation at high repetition rate,
as well as the physical limits characterised through experimentation, will be leveraged to demonstrate a
plasma-booster stage with O(10 kW) drive beam average power accelerated with a bunch pattern suitable
for utilisation at a future particle collider.

4.8.1.8 Plasma Injector for PETRA 1V (DESY, Germany)

The Plasma Injector for PETRA IV (PIP4) project explores the possibility of realising a compact and
cost-effective injector system for the PETRA IV storage ring, based on a LPWA. The challenge for a
plasma-based injector to feed the storage ring at its nominal energy of 6 GeV, at a maximum charge
injection rate of 3.2 nC/s during the initial filling. It is anticipated that an LPA injector reaching 6 GeV
and sufficient charge rate within the required energy bandwidth will require a sub-PW-class laser system
at > 5 Hz repetition rate, operating over 20cm long plasma targets with enhanced control over the
witness beam injection event and laser-guiding capabilities.

4.8.1.9 ACHIP Laboratories (International programme)

Research on dielectric laser and terahertz acceleration is performed by many relatively small groups at
universities and research laboratories, as a relatively small initial investment is necessary for fundamental
research on this topic. Many of the groups working on DLA are united in the Accelerator-on-a-Chip
International Program (ACHIP), funded by the Gordon and Betty Moore Foundation. Additional grants
from universities and national governments fund research on THz acceleration, and they will extend
research on DLA beyond the ACHIP funding.

4.8.1.10 BELLA (LBNL, United States)

The BELLA (Berkeley Lab Laser Accelerator) Center focuses on the development and application of
laser-plasma accelerators (LPAs) for future plasma based colliders as well as for light sources and other
applications. It houses three state of the art laser systems. Commissioned in 2013, the 1 Hz BELLA PW
laser recently set an 8 GeV acceleration record in just 20 cm. A second beamline will enable experiments
on multi-GeV staging as well as other techniques such as laser formed waveguides and positron accel-
eration. In 2018, two 100 TW class laser systems were commissioned. The first focuses on a compact
gamma ray source via Thomson scattering, with other experiments through LaserNetUS. The second
powers a beamline towards an EUV free electron laser. Both support synergistic experiments important
to future colliders including advanced injectors, phase space manipulation and beam characterization.
Short pulse fiber laser combining is being developed to provide the average power, repetition rate, and
pulse durations required for future drivers of LPWAs.

4.8.1.11 FACET-II (SLAC, United States)

FACET-II is a National User Facility at SLAC National Accelerator Laboratory providing 10 GeV elec-
tron beams with um-rad normalised emittance and peak currents exceeding 100 kA . FACET-II operates
as a National User Facility while engaging a broad User community to develop and execute experimental
proposals that advance the development of plasma wakefield acceleration aligned with the goals of the
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2016 US DOE Advanced Accelerator Development Strategy Report. Phased upgrades to FACET-II are
expected to provide high-intensity positron bunches around 2025, a capability unique in the world, to
experimentally investigate the optimal technique for high-gradient positron acceleration in plasma.

4.8.1.12 Other Facilities

We note that other groups or facilities not mentioned here also contribute to the development of original
ideas and closely collaborate with various of the described facilities and projects. Several of them are
mentioned and listed under the relevant work topics and deliverables.

4.8.2 Possible Advanced Accelerator Test Facility for HEP-Specific Aspects

At present time the expert panel believes that the immediate focus must be put on a common, coordinated
pre-CDR study for high energy physics applications of high-gradient plasma and laser accelerators, as
well as R&D on selected technical milestones. For the coming years we will rely on the existing national,
European and international facilities for performing the proposed R&D work.

The study will be the theoretical and simulation-based demonstrator of feasibility for an advanced
ete™ collider with an relevant particle physics case. In its deliverable report, the study will also specify
possible new facilities or demonstrator projects needed to make progress towards a collider.

4.9 Collaboration and Organization
4.9.1 Collaborative Activities

The field is driven by a rapidly growing, diverse and young community with strong links to universities,
research centers and industry. There are growing links to users in the fields of Free Electron Lasers,
ultrafast electron diffraction, health and lower energy particle physics experiments. The community has
grown together in the EU-funded EuroNNAc network [6], in the ALEGRO activity [7], the AWAKE
collaboration [8] and in the EuPRAXIA conceptual design study for a European plasma accelerator
facility [9].

It is important to grow links to the users in HEP in parallel. Only with support from HEP can
the promise of a more compact and more cost-effective collider be realised on the 30-year time scale,
opening timely new energy-frontier reach for particle physics.

4.9.2 Connections to Other Fields

There are a large number of connections between research in high-gradient plasma and laser accelera-
tors and other fields of research and industry. These connections are resulting in fruitful collaborative
activities:

Free Electron Lasers and X-Ray Science — Free electron lasers and other sources of coherent X-Rays
demand very high-brightness beams. As such, scientists have long sought to use electrons from plasma
wakefield accelerators for this application. In particular, the short pulse length offers possibilities in
time-resolved X-ray studies.

Beam Instrumentation and Diagnostics — Novel accelerators will require novel diagnostics concepts.
A close collaboration with scientists working on instrumentation for free electron lasers is resulting in
the development of diagnostics for ultra-short and ultra-small electron beams.

Laser Development — Work on laser development for wakefield accelerators should be organised with
the following priorities: 1) Delivered by commercial partnership with national laboratories, probably
Ti:sapp based laser technology. 2) Parallel research across possible laser media and technologies carried
out at university and national labs for > 5yrs, with a selection of one or two options to develop to the
10J, 1kHz level taken forward at international collaboration level involving industry. 3) Selection of
technology choice for HEP laser driver, developed by international collaboration between industry and
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national labs.

High Performance Computing — Simulation and theory activities, already well developed in plasma-
based acceleration physics, should be organised as a beam physics team, with the target to master the
design, the commissioning and the operation of a plasma-based accelerator intended for HEP applica-
tions. Three aspects should be targeted: a) Beam physics should be managed by a single team with
double expertise in plasma acceleration and transport line, to be able to perfectly master the particle
beam from injection to IP; b) Strong collaboration between simulators and experimenters should be set
up to check consistency between simulations and measured results, not on one operating point but on
several ones and also around them; c) Simulation codes should be able to support all the phases of an
accelerator development, especially by offering a quick mode (envelope approximation) intended for
massive optimizations in the design phase, a detailed mode for describing the most realistic possible the
acceleration physics during the operation phase, and an intermediate mode allowing to compute quickly
small deviations to ideal configurations. Ultimately, the beam physics team should set up a numerical
model (avatar) of the accelerator with which the latter will be operated.

Electron Imaging and Diffraction — The development of structures that couple a laser field directly
to an electron beam is opening new possibilities in electron imaging and ultrafast electron diffraction
experiments at attosecond time scales.

Advanced Manufacturing — The manufacturing of dielectric laser accelerators is closely linked to the
methods used in the semiconductor industry, ranging from electron beam lithography for first prototypes
to photolithography in standard MEMS and CMOS processes that are already explored. In addition,
there are important applications of free-form manufacturing techniques to building prototypes of plasma
cells and terahertz accelerators.

X Band High Gradient RF Structures — A strong link exists in the usage of compact and highly accu-
rate RF structures. For example, X band accelerating structures are used for building compact electron
beam drivers, for example in EuPRAXIA and in AWAKE.

Machine Learning / Artificial Intelligence — The field of plasma and laser accelerators is exploring
the use of machine learning (ML) and other methods in artificial intelligence (AI). To name only a few,
inverse design algorithms are used to design couplers and dielectric structures for acceleration [34] and
radiation generation [120]; genetic algorithms are used to apply adaptive feedback [121], and bayesian
optimization is used to optimize a LWFA [122].

4.9.3 Conferences and Workshops

The field communicates through the biannual EAAC conference with up to 250 participants. EAAC is a
European and EU funded effort of the advanced accelerator community and is one of the world-leading
discussion fora. The community presents and discusses results also at accelerator conferences like IPAC,
FLS and AAC, as well as at laser conferences.

4.9.4 Training and Human Resources

Training — To train the next generation of accelerator scientists, the advanced accelerator community
has established a close collaboration with universities. Students perform Bachelor’s, Master’s and PhD
theses in accelerator physics, both at their universities, as well as at the laser and accelerator laboratories.
Summer student internships give students an additional opportunity to gain some first experience in the
field. Education in novel accelerator concepts is taught in courses at universities, as well as in specialised
schools. In many cases, the students can use the ECTS credits they earn in these classes for their degree.

Collaboration with Industry — A strong connection between the European laser industry and the groups
performing research on novel accelerators is driving innovations in pulse length and longitudinal pulse
shaping, energy efficiency, the synchronization of the laser pulses and the generation of terahertz fre-
quencies. The companies are directly involved in the research, they send their scientists into the research
groups and they accept internships by the students. This close collaboration benefits both sides, and it
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gives students an opportunity for employment after they finish their degrees. The universities and re-
search laboratories hold a number of patents relevant to particle acceleration and beam manipulation,
which can be licensed if there is an interest. Structure-based dielectric laser and terahertz accelera-
tors have an additional collaboration with manufacturing companies, both in lithography and in three-
dimensional free-form manufacturing on the micrometer scale [123].

Communication and Outreach — The primary method of communication of our research is in peer-
reviewed scientific journals. Additionally, we are supported by the outreach and media groups at the
universities and research laboratories in bringing novel accelerator research to the public.

Open Access — The scientific results of the proposed work will be published with an open access license,
to allow a broad availability of the research. Software developed for the modeling of the beam dynamics
will be published as Open Source Software (OSS), and hardware developed in the framework of this
program will be put under an Open Hardware license.

Facility Access Facility access is an important aspect of collaboration, especially between research cen-
ters and university groups. The access rules are strongly developing towards facilitated access modes
and have been included in facility descriptions in Section 4.7.2.7.

Diversity — Diverse teams have shown to perform better in innovative tasks, thus we are aiming at
maximising the diversity in our teams. While hiring for the proposed projects will be done by the
universities and research laboratories, we will make sure that people responsible for hiring students and
research associates are aware of this topic, and we will communicate best-practice examples within our
community. The field attracts young and brilliant students from all over Europe and the world. We note
that the field has several women in leadership positions.

4.10 Conclusion

The field of high-gradient plasma and laser accelerators offer a perspective towards facilities with poten-
tially significantly reduced size and cost and defines an alternative path to large scale colliders. Though
presently at an earlier development stage than the other fields, first facilities in photon and material sci-
ence become feasible and are in preparation. This also opens the possibility of near term, compact and
cost-effective particle physics experiments that open new physics reach and support precision studies,
and the search for new particles.

The expert panel has defined a long term R&D roadmap towards a compact collider (earliest at
the end of the 2040s) with attractive intermediate experiments and studies. A delivery plan for this R&D
has been developed and includes work packages, deliverables, a minimal plan, connections to ongoing
projects and an aspirational plan. The panel recommend strongly that particle physics supports this work
with increased resources in order to prepare the long term future and sustainability of this field.
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5.1 Executive Summary

High-energy lepton colliders can serve as precision and discovery facilities. The decrease of s-channel
cross sections as 1/s requires that the luminosity increases with energy, ideally proportional to s, the
square of the centre-of-mass energy. The only mature technology to reach high-energy, high-luminosity
lepton collisions is linear electron-positron colliders; the highest energy for which a conceptual design
exists is CLIC at 3 TeV, with an estimated integrated cost of 18 GCHF and an estimated power consump-
tion of 590 MW to reach the desired luminosity.

Muon collider (MC) technology must overcome several challenges to reach a similar level of
maturity. A robust R&D effort is justified because the muon collider promises a unique path toward
high-energy, high-luminosity lepton collisions that extends beyond the expected reach of linear colliders.
The strong suppression of synchrotron radiation compared to electrons allows beam acceleration in rings
making efficient use of the RF systems for acceleration. The overall power consumption of a 10 TeV
MC is expected to be significantly less than of CLIC at 3 TeV. Additionally the beam can repeatedly
produce luminosity in two detectors in the collider ring. In particular, the ratio of luminosity to beam
power is expected to improve with collision energy, a unique feature of the MC. The compactness of
the collider makes it plausible that a very cost effective design might be achieved, however this must be
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verified with more detailed estimates. The MC can ensure the long-term sustainability of the field and
may also provide a next-generation collider for Europe if a Higgs factory were built in another region.

Past work has demonstrated several key MC technologies and concepts and gives confidence that
the concept is viable. Component designs have been developed that cool the initially diffuse beam and
can accelerate it to multi-TeV on time scales compatible with the muon lifetime. However, a fully
integrated design has yet to be developed and further development and demonstration of technology is
required. In order to enable the next European Strategy for Particle Physics Update to consider the invest-
ment into a full Conceptual Design and demonstration programme, the design and potential performance
of the facility must be developed.

The panel proposes a programme to assess realistic luminosity targets, detector background, power
consumption and cost scale, as well as whether one can consider implementing a MC at CERN or else-
where. Mitigation strategies for the key technical risks and the demonstration programme for the CDR
phase will also be addressed.

The physics potential of a 10-14 TeV machine is expected to be comparable to a 100 TeV hadron
collider and a 3 TeV machine to be readily comparable to the highest proposed energy for an ete™
collider. The proposed programme will develop a muon collider at 10 TeV along with exploration of a
3 TeV staging to mitigate technology and operational challenges. The 3 TeV option is expected to cost
roughly half of the 10 TeV option and can be upgraded to 10 TeV or more by adding one accelerator ring
and building a new collider ring. Only the 4.5 km-long 3 TeV collider ring would not be reused in this
case. The reuse of existing infrastructure, such as existing proton facilities and the LHC tunnel, will also
be considered.

If the next European Strategy for Particle Physics Update were to recommend further investment,
a Conceptual Design Report phase would then develop the technologies needed to mitigate identified
project risks and demonstrate that the community can execute a successful MC project. No cost estimate
for the CDR phase exists but experience indicates that typically 5-10% of the final project cost has to be
invested. A muon Cooling Demonstrator facility would be expected to be the largest single component
of the CDR programme.

The resources of the muon collider over the next five years will depend both on the Roadmap
process and the ongoing US strategy, that will conclude in 2023. Currently CERN plans a budget of 2
MCHEF per year and several person-years have already been committed at INFN. This allowed the work
to start. Two scenarios of engagement before the next ESPPU have been developed with strong support
from the community, but both require resources beyond those currently commited. The aspirational MC
development scenario is consistent with achieving the above goals for the input to the next ESPPU. The
minimal scenario has a significantly reduced scope and lacks most preparation for the demonstration
programme.

The muon collider programme will benefit from other Roadmap efforts, in particular the high-field
magnet, RF and energy recovery linac programmes. In case of the high-field magnet programme it would
be beneficial to include the effort for the development of very high field solenoid magnets in addition to
the effort to deliver high-field dipoles for proton facilities.

5.2 Introduction

Muon colliders offer enormous potential for exploration at the particle physics frontier. Muons, like
electrons, are fundamental particles, so the full energy of the particle is available when they collide,
whereas protons are composites of quarks and gluons so only a fraction of the energy is available. Unlike
electrons, the high mass of the muon tends to suppress synchrotron radiation so that muons can be
accelerated to high energy in rings. This results in a facility footprint that can be rather small compared
to other proposed future energy-frontier facilities while yielding comparable results. Studies indicate that
the luminosity per beam power increases linearly with energy, making it a plausible route to collision
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energy at the 10 TeV scale.

Unlike proton and electron machines, muon accelerators have received relatively little attention
from the accelerator physics community owing to the challenges in producing and capturing muons and
their limited lifetime. Muon sources are typically created by firing protons onto a target, yielding pions.
The pions decay to make muons. The resultant muon beam can have a large current but owing to the
production method is rather diffuse in physical and phase space. Conventional techniques to increase
beam brightness such as stochastic cooling cannot be applied to muons due to the 2.2 ps muon lifetime
at rest.

Existing muon sources overcome this obstacle simply by collimating the muon beam, resulting in
a muon rate that is low when compared to equivalent proton or electron beams. Applications for muon
sources have been mostly limited to rare decay searches, studies of the muon fundamental properties
such as the muon anomalous magnetic moment and material physics studies employing features such as
the muon’s polarisation. These sources, when used in a collider, would not have luminosity comparable
to other proposed facilities.

Over the past two decades, a dedicated effort has been undertaken in Europe, America and Asia
to explore techniques to achieve higher muon brightness and accelerate muons. Two high energy appli-
cations have been studied, the production of neutrinos for the study of neutrino oscillations in a neutrino
factory and the collision of muons in a muon collider. Concepts for muon-electron and muon-ion collid-
ers have also been proposed.

These studies have yielded key results:

* The principle of ionisation cooling, which is the technique proposed to increase the beam bright-
ness, has been demonstrated while RF component tests and ionisation cooling simulations have
indicated that there exists a viable path to yield a beam with brightness suitable for a muon col-
lider.

* Studies of the collider rings have yielded potential techniques for management of radiation arising
from decay neutrinos at the TeV scale.

* Studies of the interaction region have demonstrated the possibility to optimise the design to shield
detectors from the majority of beam induced background arising from decay electrons being lost
in the neighbourhood of the detector at the TeV scale. Together with appropriate timing cuts, it
seems possible to deliver highly performant detectors.

5.2.1 Baseline concept

The current muon collider baseline concept was developed by the Muon Accelerator Program (MAP)
collaboration [1], which conducted a focused program of technology R&D to evaluate its feasibility.
Since the end of the MAP study seminal measurements have been performed by the Muon Ionization
Cooling Experiment (MICE) collaboration, which demonstrated the principle of ionisation cooling that
is required to reach sufficient luminosity for a muon collider [2]. The MAP scheme is based on the
use of a proton beam to generate muons from pion decay and is the baseline for the collider concept
being developed by the new international collaboration. An alternative approach (LEMMA), which uses
positrons to produce muon pairs at threshold, has been explored at INFN [3].

141



5. Bright Muon Beams and Muon Colliders

Accelerator
Ring

Muon Collider
>]0TeV CoM
~10km circumference

SN | —

i 4 GeV Target, wDecay u Cooling
i Proton & pBunching Channel  u Acceleration
5. Source Channel

Fig. 5.1: A conceptual scheme of the muon collider.

MAP developed the concept shown in Fig. 5.1. The proton complex produces a short, high-
intensity proton pulse that hits a target and produces pions. The decay channel guides the pions and
collects the muons produced in their decay into a buncher and phase rotator system to form a muon
beam. Several cooling stages then reduce the longitudinal and transverse emittance of the beam using
a sequence of absorbers and RF cavities in a high magnetic field. A linac and two recirculating linacs
accelerate the beams to 60 GeV. One or more rings accelerate the beams to the final energy. As the
beam is accelerated, the lifetime in the lab frame increases due to relativistic time dilation so later stage
accelerators have proportionally more time for acceleration, so that fast-pulsed synchrotrons can be used.
Fixed-field alternating-gradient accelerators (FFAs) are an interesting alternative. Finally the two single-
bunch beams are injected at full energy into the collider ring to produce collisions at two interaction
points.

The MAP study demonstrated feasibility of key components but several important elements were
not studied. The highest energy studied by MAP was 6 TeV centre-of-mass. Technical limitations such
as beam induced backgrounds have not been studied in detail at higher energies.

Individual elements of the muon source were studied, but integrated system design and optimi-
sation was not performed. Cooling studies assumed limits in available solenoid and RF fields that now
appear to be too conservative; an updated performance estimate would likely yield a better assessment of
the ultimate luminosity of the facility. MAP studies considered gallium, graphite and mercury target op-
tions, which should be taken on and studied in more detail to assess fully the performance and technical
limitations of the system.

5.3 Motivation

A muon collider with 3 TeV center-of-mass energy would be likely to have similar or greater physics
potential compared to an electron-positron collider such as CLIC, the physics reach of which is well
established and documented [4]. A muon collider with a centre-of-mass energy of 10 TeV or more
would open radically new opportunities for the exploration of fundamental physics [5]. On the one
hand, it would feature a mass-reach for the direct discovery of new particles that vastly surpasses the
HL-LHC exclusion potential and that, in certain cases, is superior to future hadron collider projects.
The Muon collider could exploit a large production cross section in case of high-mass states and it
would benefit of a much more favorable signal to background rates for low-mass states [6]. On the
other hand, it would enable precision measurements through which new physics could be discovered
indirectly, or the validity of the SM confirmed at a currently unexplored scale of energy. The growing
interest of the theory community in muon colliders has also been expressed in the context of the ongoing
Snowmass21 initiative [6, 7]. Several sensitivity projection studies have been completed during the last
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two years, and summarised at three Workshops [8—10] and at regular meetings on the muon collider
physics potential [11]. Detector studies indicate that the potential of the muon collider can be exploited
with the present state-of-the-art technologies at 3 TeV and further R&D for a 10 TeV facility, as discussed
in the Detector R&D Roadmap.

5.3.1 Cost and Power Efficiency

As compared to other frontier particle accelerators and colliders under consideration, the Muon Collider
shows particular advantages in terms of sustainability. The most obvious aspect is the moderate land
use thanks to the relative compactness of the accelerator complex: for a collision energy per elementary
constituent in the few TeV range, the footprint of the Muon Collider does not exceed linear dimensions
of order 15 km, well below those of electron and hadron colliders of comparable physics reach.

A second, decisive advantage concerns the energy efficiency, and more precisely the beam power,
and hence the specific electrical power consumption per unit of luminosity. To maintain similar rates
of s-channel events, the luminosity has to increase in proportion to s, the square of the centre-of-mass
energy. Goals for a lepton collider can be 1, 10 and 20 ab—! for a centre-of-mass energy of 3, 10 and
14 TeV, respectively. The luminosity that can be achieved per wall-plug power is shown in Fig. 5.2,
comparing the MAP muon collider and CLIC. The CLIC luminosity is limited by the beam size at the
collision point. The current parameters are the fruit of a decade-long, intense development programme.

Under the assumption that the required technologies are available, the main parameters affecting
the luminosity in a muon collider are summarised in the following scaling formula:

L  YBPieam —2. (5.1)

nel

Pieam denotes the beam power, N the particles per bunch, o5 the relative energy spread, €, the nor-
malised transverse beam emittance, ¢; the normalised longitudinal beam emittance and B the average
dipole field in the collider ring.

From the above relation the advantageous scaling of efficiency with energy is evident. Table 5.1
shows that the beam power in a 10 TeV muon collider is expected to be half of the beam power in CLIC
at 3 TeV. It is expected that the power consumption of the 10 TeV muon collider is below the one of a 3
TeV CLIC. However, the absolute value of the power consumption for a certain center-of-mass energy
has not been studied or optimised in detail. In particular the energy efficient design of rapid cycling
synchrotrons with recovery of the magnetic field energy from cycle to cycle, and the reduction of large
unrecoverable losses from eddy currents, are important topics for optimisation. Other aspects include
minimising beam induced heat load at cryogenic temperatures and efficient RF acceleration systems.
The proposed programme will address this key question and allow to have a quantitative assessment.

Finally, the modularity of the Muon Collider complex will allow synergy with other accelerator
projects through reuse of subsystems, e.g. the high-intensity proton driver which could also serve a
neutrino factory.
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Fig. 5.2: Luminosity of the muon collider compared to CLIC per MW of beam power, compared with the
centre of mass energy at the collision point. For CLIC the full luminosity is given, due to beamstrahlung
at 3 TeV about 1/3 of this value is above 99% of the nominal centre-of-mass energy. The muon collider
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Fig. 5.3: A technically limited timeline for the muon collider R&D programme.
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Fig. 5.4: Comparison of energy and time scale for selected energy-frontier lepton colliders.

5.3.2 Timescale

A muon collider with a centre-of-mass energy around 3 TeV could be delivered on a timescale compatible
with the end of operation of the HL-LHC. A technically limited time line is shown in fig. 5.3 and
compared with potential start-up dates for other energy frontier lepton colliders in 5.4. In order to deliver
a muon collider on such a timescale, essential technical work to determine cost scale and feasibility must
begin now in order for a fully informed decision to be made at the next ESPPU.

Based on these decisions, a programme of dedicated hardware prototyping could begin to support
a conceptual design study. Prototypes would include rapid cycling synchrotron magnets and power
supplies, high field solenoids, high power and high gradient RF cavities, high power targets and essential
proton driver components such high current ion sources. Additionally, a beam demonstration is necessary
to show the efficacy of muon ionisation cooling in both transverse and longitudinal phase space and at
low emittance compared to previous R&D.

Such a programme would require a significant ramp up of resources. In order to justify such an
effort the collaboration must establish, within the next five years, whether the investment into this R&D
programme is scientifically justified.

R&D scenarios fall within a broad range. In a minimal programme the collaboration will study
key challenges and design drivers in order to make key design choices and provide realistic targets for
functional specifications of key components. This programme would provide supporting studies that key
beam performance goals can be met, identify the key risks and provide a rough cost scale. This will allow
the decisions at the next ESPPU in the light of a better understanding of the challenges and technologies
inherent in the muon collider.

A full programme would address additional key challenges, develop technologies unique to the
muon collider and prepare the demonstration programme. In particular, this would enable the collab-
oration to provide start-to-end studies of the accelerator performance and improve the maturity of key
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Table 5.1: Tentative target parameters for a muon collider at different energies based on the MAP design
with modifications. These values are only to give a first, rough indication. The study will develop
coherent parameter sets of its own. For comparison the CLIC parameters at 3 TeV are also given. Due to
beamstrahlung only 1/3 of the CLIC luminosity is delivered above 99% of the nominal centre-of-mass
energy (L£r,00). The CLIC emittances are at the end of the linac and the beam size is given for the
horizontal and the vertical plane.

Parameter Symbol Unit Target value CLIC
Centre-of-mass energy Eon TeV 3 10 14 3
Luminosity L 103%cm=2s! | 1.8 | 20 | 40 5.9
Luminosity above 0.99 X v/s | L0 10%4em=2s71 | 1.8 | 20 40 2
Collider circumference Clroll km 45| 10 14 —
Muons/bunch N 1012 22| 1.8 | 1.8 0.0037
Repetition rate fr Hz 5 5 5 50
Beam power P.ou MW 53| 144 | 20 28
Longitudinal emittance €L MeVm 751 75 | 75 0.2
Transverse emittance € pm 25 | 25 25 660/20
Number of bunches np 1 1 1 312
Number of IPs nrip 2 2 2 1
IP relative energy spread 0p % 0.1} 0.1 | 01 0.35
IP bunch length o, mm 5 1.5 | 1.07 0.044
IP beta-function B mm 5 1.5 | 1.07 || 6.8/0.068
IP beam size o pm 3 0.9 | 0.63 || 0.04/0.001

technologies. Alternative technologies can be investigated that may enable reduction in cost and risk.
This would build a higher level of confidence that the technical risks can be succesfully addressed in a
CDR and allow rapid implementation of the CDR phase.

The full programme will provide a baseline concept, well-supported performance expectations and
assess the associated key risks as well as cost and power-consumption drivers. It will also identify the
R&D path to develop a full conceptual design for the collider and its experiments. This will allow fully
informed decisions to be made at the next ESPPU and support similar strategy processes in other regions.

Target parameter sets for the various subsystems are identified in Table 5.1, based on 3, 10 and
14 TeV Centre-of-Mass energies. The parameters are based on inputs to the LDG process and will be
developed as part of the R&D programme that is outlined in this document.

5.4 Muon Beam Panel Activities

The muon beam panel is employing three principal tools to develop the input for the roadmap:

* closed, fortnightly meetings of the panel to organise the work and to use the expertise of the
members,

* the meetings of the muon collider collaboration, which address the R&D and
* dedicated community meetings and workshops that draw on the world-wide expertise.
Four community meetings were held in 2021.

* A workshop, held on March 24-25 to assess the testing opportunities for the muon collider, helped
to arrive at a first definition of the scope of the demonstrator.
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* A community meeting took place on May 20-21 with nine working groups. These working groups,
coordinated by an international group of conveners, identified the key R&D challenges across the
project.

* A community meeting, held on July 12-14, completed the formulation of the list of R&D chal-
lenges and prepared a set of proposals to address the key challenges that must be addressed before
the next ESPPU.

* A community meeting in October discussed the proposed roadmap and provided feedback to the
panel during the preparation of the final report.

This approach combined the expertise of the panel members, the participants in the new collaboration,
as well as the participants in the earlier efforts. Contributions from the US community were extremely
valuable but necessarily limited pending the outcome of the ongoing US strategy process.

5.5 State of the Art

Muon Colliders were first proposed in 1969 by Budker [12] and later developed by Skrinsky et al [13].
The concept was taken up in the late 1990s, principally in the U.S. Around the turn of the century the
discovery of neutrino oscillations led to enthusiasm for a muon-based neutrino source, which could be
compatible with the initial stages of a muon collider. Studies were taken up by the US Neutrino Factory
and Muon Collider Collaboration. In Europe design concepts were advanced for a neutrino factory based
on siting at CERN [14] or Rutherford Appleton Laboratory culminating in the EuroNu study [15]. The
decision was made to focus on development of a neutrino source as it was viewed as a less demanding
stepping stone to a muon collider.

Neutrino factory studies yielded significant advancements in the concepts required to deliver a
muon collider. Concepts were developed to deliver a multi-MW proton beam based on European, Amer-
ican and Japanese siting options. In particular, it was realised that a very demanding short proton pulse
would be required to maintain a short pion and muon bunch. Conceptual designs for appropriate bunch
compression schemes were developed.

The first pulsed proton accelerators capable of delivering MW-scale proton beams were being
commissioned around this time, using graphite and liquid Mercury targets capable of withstanding high
beam powers. Significant effort was invested in theoretical studies to understand how such target designs
could be developed to be capable of withstanding several MW of beam power. Moving targets received
particular attention, with liquid Mercury the initially favoured option in US studies. Later studies con-
sidered alternatives such as gallium and graphite and found good performance. In Europe options were
considered including tungsten powder fluidised by helium gas, multiple fixed graphite targets exposed
successively to the beam to reduce the average power and beds of metal beads designed to absorb in-
stantaneous shock. Experiments were undertaken on liquid Mercury [16] and fluidised tungsten powder
targets in beam [17].

Studies were also undertaken to develop solutions for capturing both positive and negative pions.
Conventional neutrino targets employ a horn optics, which acts as a focusing element for one pion charge
and a defocusing element for the opposite charge pion. In order to focus both positive and negative pions,
a solenoid was considered [18]. To capture a large phase space of pions, solenoids with fields in the
range 15-20 T were considered. Consideration of shielding led to designs having large aperture in order
to accommodate sufficient material to absorb the radiation from the target without inducing radiation
damage to the superconductor and impractical heat deposition in the liquid helium.

Following the target, the design of the solenoid field employed a taper to lower values in order to
contain the pions as they decayed to muons and transport the beam through to later parts of the accelerator
[19]. Despite the short proton beam, the resultant pion beam still occupied a large longitudinal phase
space with a huge energy spread. Initial studies dealt with this using low frequency RF in the 50-100
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MHz range. Owing to the low frequency the RF cavities were large, some 2 metres in diameter, and had
significant challenges concerning practicality of construction and integration with transport solenoids.

A novel scheme was developed employing more manageable RF cavities with frequencies in the
range 325-650 MHz. In order to accommodate a beam that was much longer than the RF frequency,
cavities near the target had a low voltage while cavities downstream had a higher voltage to adiabat-
ically introduce a train of microbunches into the beam. An energy-time correlation developed before
the bunches were properly captured, which evolved during the capture process. This was managed by
employing higher frequency cavities near the target and lower frequency cavities downstream. After cap-
turing the bunches, the design employed cavities that had a slightly different frequency to the microbunch
spacing so that the early bunches experienced a decelerating field and the late bunches experienced an
accelerating field. In the end, simulations yielded a bunch train that was flat in energy and captured
within a RF bucket corresponding to conventional accelerator frequencies.

It was observed that significant beam impurities were transported by the muon front end. While
this might be dealt with by a dipole-type chicane in more conventional machines, in the muon transport
lines the beam had a large emittance that was challenging to transport through a regular chicane. A
pure solenoid dogleg chicane was designed, drawing from experience from early stellarator designs.
Solenoids in this arrangement induce a vertical dispersion, so high momentum particles scraped off on
collimators in the roof or floor of the chicane, depending on the sign. Simulations indicated a very sharp
cut-off momentum, below which even high emittance particles were transported with very little emittance
growth for momenta very close to the cut-off. At the end of the chicane low momentum protons, which
lose much more energy than pions and muons, were stopped in a plug of Beryllium.

By the end of the EuroNu design study, the concept for the muon capture system was consid-
ered mature, although further iterations were made to optimise RF frequency and solenoid field strength.
Challenges remained especially in the target region, where practical experience of graphite and liquid
Mercury targets in high power environments yielded new insights and detailed engineering of the chal-
lenging magnet was not performed.

Downstream of the muon capture region, the neutrino factory studies focused on reducing the
transverse emittance of the beam so that it was suitable for acceleration. Conventional cooling techniques
such as stochastic or electron cooling are not capable of cooling the beam on a sufficiently short time
scale. lonisation cooling schemes were proposed as an alternative. In ionisation cooling, beams are
passed through material, which absorbs transverse and longitudinal momentum due to ionisation of the
absorber material. The longitudinal momentum is restored by RF cavities, resulting in a beam having
lower transverse emittance. Multiple Coulomb scattering off atomic nuclei degrades the cooling effect.
In order to decrease the contribution from scattering, energy absorbers having low atomic number are
considered along with tight focusing. Nonetheless, systems have a minimum equilibrium emittance
where the ionisation cooling and scattering effects cancel.

Initial cooling studies employed an elaborate system capable of yielding relatively low transverse
emittance beams with no longitudinal cooling. Most designs for acceleration employed relatively high
gradient RF to promote rapid acceleration with a large RF bucket, so longitudinal emittance was con-
sidered manageable. It was later found that a more practical and simpler cooling system would yield a
sufficiently low emittance muon beam while saving on cost and complexity. [20,21]

The muon cooling system was felt to be sufficiently complex and novel that an experiment was
required. The Muon Ionisation Cooling Experiment was initiated in this period by a collaboration drawn
from Europe, North America and Asia. An entirely new muon beam line was constructed at Ruther-
ford Appleton Laboratory, together with bespoke beam instrumentation capable of measuring individual
muons as they traverse the apparatus and a tightly focusing arrangement of solenoids. This led to the
demonstration of the transverse muon ionisation cooling concept for the first time [2].

For the neutrino factory, energies in the 5-50 GeV range were considered, in order to generate the
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desired neutrino energy spectrum. Acceleration used a linac at lower energies where the beam is not
fully relativistic and geometric emittances are higher. At higher energies combinations of recirculating
linear accelerators (RLAs) and fixed field alternating gradient accelerators (FFAs) were considered. The
RLAs are conceptually similar to the acceleration phase of a multi-pass ERL. Muons decay so the energy
cannot be recaptured. [22]

A beam test was carried out for FFAs using a scaled model based on electrons, the so-called Elec-
tron Model with Many Applications (EMMA) [23]. This showed that rapid acceleration was possible,
with large acceptance despite the beam passing many resonances, and acceleration using fixed-frequency
RF despite the time-of-flight of the beam changing as the beam increased in energy.

While the focus in this period was on neutrino production, development was ongoing in muon
colliders. Notably, the development of techniques to reduce longitudinal as well as transverse emittance,
6D cooling, and the discovery of the Higgs boson meant the muon collider became topical. The Muon
Accelerator Programme collaboration was formed in the US to develop the muon collider concept while
maintaining the possibility to develop an intense neutrino beam as a first stage.

Initial ideas for 6D cooling involved rings. Dispersion, when combined with wedge-shaped ab-
sorbers, would enable transfer of emittance from longitudinal phase space to transverse phase space.
However, practical issues surrounding injection and extraction proved very challenging. Instead, linear
systems having solenoids superimposed with dipole fields were found to yield sufficient dispersion to
enable significant longitudinal cooling. Such systems had the advantage that, as lower emittances were
reached, tighter focusing systems could be employed. Typically such cooling systems had a smaller min-
imum equilibrium emittance, but at the expense of reduced dynamic aperture, so tapering of the cooling
lattice was envisioned which is not possible in a ring.

The ultimate limit of the 6D cooling was determined assuming that High Temperature Supercon-
ductors would not be available in such an arrangement. The system assumed closely packed coils with
adjacent coils having opposite polarity. Preliminary force calculations indicated that the simulated lat-
tices were feasible. In principle improved performance could be achieved by using higher fields and
closer packing of the coils; the technical limit was not studied.

Other novel systems were considered. An alternative cooling system using a helical dipole-
solenoid arrangement appeared capable of rapid cooling, but the the scheme did not reach the same
emittance and transmission as the rectilinear cooling scheme outlined above. At higher emittance a
6D cooling lattice was investigated capable of cooling both positive and negative muon species simul-
taneously. This would yield a much lower emittance, making the separation of positive and negative
muons easier. A system for merging the bunch train produced by the front end was also designed. This
was an important component of the system as a single merged bunch would yield a significantly higher
luminosity than the bunch train.

Studies undertaken as part of EuroNu indicated that the size of the RF bucket was a crucial pa-
rameter and high real-estate gradients were important not just to keep the cooling channel short but also
to prevent beam losses in the presence of energy straggling. Magnetic fields were well-known to induce
breakdown well below the normal RF gradient limit. A dedicated hardware R&D programme yielded
two solutions: either using hard cavity materials less prone to damage by electrons such as Beryllium; or
insulation of the cavities with high pressure gas to absorb multipacting electrons.

Initial studies yielded lattice simulations indicating several orders of magnitude reduction in lon-
gitudinal and transverse emittance, yielding luminosities suitable for a Higgs factory. In order to reach
luminosity suitable for collision at a multi-TeV muon collider, additional transverse emittance reduc-
tion was required. In order to reach extremely small transverse emittance, very strong solenoids were
considered operating at low momentum to get the strongest possible focusing. Solenoids up to 30 T
with aperture of a few cm, at the time beyond the state of the art, and momentum below 100 MeV/c
were considered. In this energy range, well below minimum ionising energy, muons with low energy
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lose more energy than muons with high energy. This results in increased energy spread and longitudinal
emittance growth, but the transverse cooling more than compensated and the final designs appeared ca-
pable of reaching high luminosity. Preliminary studies were performed that indicated further significant
luminosity improvements could be achieved using higher field solenoids, but the prospect of higher field
solenoids seemed unrealistic at the time.

Parametric Resonance Ionisation Cooling was also investigated for final cooling, using tight fo-
cussing available in near-resonance conditions. Progress was made in maintaining sufficient dynamic
aperture, but further studies are required to demonstrate competitive performance.

Studies for acceleration considered a staged scheme, that could at first yield a neutrino source, and
subsequently yield a collider at the Higgs resonance, with less detailed consideration of acceleration even
up to 3 TeV. Acceleration for a neutrino source would use a linac or a recirculating linear accelerator
(RLA). Acceleration to 63 GeV for a Higgs factory would be achieved by adding another RLA, with
Rapid Cycling Synchrotron stages added to reach TeV energies. Very rapid cycling times were required
in order to accelerate on a time scale compatible with the muon lifetime, making significant demands
on dipole magnets and power supplies. Studies were made considering combined fixed superconducting
magnets with rapid cycling normal conducting magnets.

Collider ring studies investigated the possible luminosity that could be achieved. In order to make
the largest number of bunch crossings before muons decay, the ring should have the lowest circumference
possible. The luminosity is therefore proportional to the magnetic field.

In order to avoid the hour-glass effect, short bunches were required meaning low longitudinal
emittance and low momentum compaction factors. Studies showed a tight final focus could be achieved
yielding a high luminosity, albeit with challenging magnet parameters.

Particular attention was given to the effect of neutrino radiation originating from muon decay.
Neutrinos are capable of passing through distances a long way off-site from the accelerator complex. A
small but significant shower arises from the neutrinos interacting with material near to the surface. Mit-
igations for this weak off-site radiation were considered, for example the use of wide aperture magnets
with the beam path slowly moved to spread the radiation so that it is not concentrated in a particular area.

The muon decays also yielded an issue for the detector, where they would induce a significant
background from electrons lost from the beam and interacting with detector material. Shielding of the
detector, together with background rejection techniques such as timing selection cuts, appeared to be
capable of reducing the effects of the beam induced background to a manageable level.

Other developments have taken place since the end of the MAP programme that are important to
muon collider development. Promising experiments have been performed at PSI on frictional cooling.
Frictional cooling works in a similar fashion to ionisation cooling, but at muon energy below 1 MeV.
In this energy regime lower energy muons lose less energy than higher energy muons owing to different
energy loss contributions of inner electrons, so there is natural longitudinal cooling. However, the energy
acceptance of the system is naturally lower and a full evaluation of such a system’s suitability for a muon
collider is required.

An alternative scheme, LEMMA, to produce a muon beam using positrons impinging on a target
very near to the muon production threshold has been considered at INFN. An injector complex produces
an extremely high-current positron beam. The positrons impact a target with an energy of 45 GeV,
sufficient to produce muon pairs by annihilating with the electrons of the target. This scheme can produce
small emittance muon beams. However, it is difficult to achieve a high muon beam current and hence
competitive luminosity. Novel ideas are required to overcome this limitation.

An energy recovery linac for electrons, CBETA, has been demonstrated in the US employing
FFA arcs. Such a machine would be similar to the FFAs that were considered for early stage muon
acceleration, although energy recovery of muons is not possible owing to the muon decay.

150



CERN Yellow Reports: Monographs, CERN-2021-XXX

5.5.1 Current Status of the Feasibility R&D

Significant investment into muon accelerator R&D was made in neutrino factory design as part of Eu-
roNu. The International Muon Ionization Cooling Experiment (MICE) completed a detailed measure-
ment of the ionisation cooling process [2]; rapid acceleration of muons in a fixed field accelerator was
demonstrated by EMMA; and schemes for high power targetry using liquid metal [16] and fluidised
powder jets [17] were demonstrated.

By the beginning of the MAP study designs for several components of the muon collider existed.
The MAP Collaboration initiated its study with an evaluation of the feasibility of the key sub-systems
required to deliver an energy frontier collider [24]. Several issues were identified as part of the MAP
Feasibility Assessment that had the greatest potential to prevent the realisation of a viable muon collider
concept. These issues were:

* QOperation of RF cavities in high magnetic fields in the front end and cooling channel;

* Development of a 6D cooling lattice design consistent with realistic magnet, absorber, and RF
cavity specifications;

* A direct demonstration and measurement of the ionisation cooling process;

* Development of very high field solenoids to achieve the emittance goals of the Final Cooling
system,

* Demonstration of fast ramping magnets to enable RCS capability for acceleration to the TeV-scale.

While other machine design and engineering conceptual efforts were pursued to develop the overall
definition of a muon collider facility, research in the above feasibility areas received the greatest attention
as part of the MAP effort.

An important outcome of MAP was that progress in each of the above areas was sufficient to sug-
gest that there exists a viable path forward. The test program at Fermilab’s MuCool Test Area demon-
strated operation of gas-filled and vacuum pillbox cavities with up to 50 MV/m accelerating gradients in
strong magnetic fields [25,26]; a 6D cooling lattice was designed that incorporated reasonable physical
assumptions to meet the 6D cooling targets [27]; a Final Cooling Channel design, which implemented
the constraint of a 30 T maximum solenoid field, came within a factor of ~2 of meeting the transverse
emittance goal for a high energy collider [28] and current development efforts appear poised to deliver
another factor of ~1.5 improvement; while further R&D is required, fast-ramping magnet concepts [29]
do exist that could deliver muon beams to the Terascale.

Since the end of the MAP studies a number of technologies have developed, which make the
muon collider a promising avenue of study. In particular, new studies are required to leverage the present
limits of solenoids and RF cavities, which theory suggests should give an improved cooling channel
performance.

5.6 R&D Objectives

Based on the MAP design, target parameter sets have been defined for the collider as a starting point,
shown in table 5.1. If all design goals are met, these parameters would deliver the desired integrated
luminosities within five years from the end of commissioning. These design goals serve to clarify the
critical design issues and, once detailed studies are available, operational budgets that account for sources
of beam quality degradation will be added.

The parameter sets have a luminosity to beam-power ratio that increases with energy. They are
based on using the same muon source for all energies and a limited degradation of transverse and lon-
gitudinal emittance with energy. This allows the bunch in the collider to be shorter at higher collision
energy and the use of smaller beta-functions. The design of the technical components to achieve this
goal are a key element of the muon collider study.

151



5. Bright Muon Beams and Muon Colliders

A 10 TeV lepton collider is uncharted territory and poses a number of key challenges:

* The collider can potentially produce a high neutrino flux that might lead to increased levels of
radiation far from the collider. This must be mitigated and is a prime concern for the high energy
option.

* The Machine Detector Interface (MDI) where beam induced background might limit the physics
reach and the detector and machine needs to be simultaneously optimised. This study is shared
with the physics and detector effort.

* The collider ring and the acceleration system that follows the muon cooling can limit the energy
reach. These systems have not been studied for 10 TeV or higher energy. The collider ring impacts
the neutrino flux and MDI.

* The production of a high-quality muon beam is required to achieve the desired luminosity. Optimi-
sation and improved integration are required to achieve the performance goal, while maintaining
low power consumption and cost. The source performance also impacts the high-energy design.

Integrated accelerator design of the key systems is essential to evaluate the expected performance, to
validate and refine the performance specifications for the components and to ensure beam stability and
quality. Tables 5.2 and 5.3 describe key technology challenges and their relation to the state-of-the-art.

5.6.1 Neutrino Radiation

Muon decay produces a large flux of high-energy neutrinos in a very forward direction. In particular in
the plane of the collider ring this can lead to a high local flux of neutrinos, which have a small likelihood
of producing showers when exiting the ground at a distance from the facility. The insertions produce a
very localised flux in a limited area; the arcs in contrast produce a ring of flux around the collider.

Minimising the flux in public areas is a prime goal of the study; this implies staying well below the
legal limit for off-site radiation, for example at a level comparable to that arising from LHC operation.
Using formulae from [30], one finds that, even in a 200 m deep tunnel, decays in the arcs of a 10 TeV
collider approach the legal limit for the neutrino flux.

The proposed solution is a system of movers to deform the beamline periodically in the vertical
plane so that narrow flux cones are avoided. Flux from insertions can be further minimised by acquiring
the concerned land and by using a large divergence in the focusing triplets. This solution improves on a
previous, less performant, proposal to move the beam within the magnet apertures [31]. The system could
achieve radiation levels similar to the LHC. The development of a robust system is the key to siting the
collider in a populated area. Impact on the ring performance must be minimised. Proper consideration
for vacuum connections and cryogenics systems must be made. Management of the neutrino flux is a
critical issue for the muon collider.

5.6.2 MDI

Detector design at a muon collider has to be performed together with the machine-detector interface due
to the presence of the huge flux of secondary and tertiary particles coming from the muon beam decay.
Integrated studies of the detector and the collider are needed to ensure a properly optimised performance.
Beam-induced-background, arising both from muon decays and incoherent e™e™ pair production, is a
serious concern for the detector performance. The current solution to mitigate the background arriving at
the detector consists of two tungsten cone-shaped shields (nozzles) in proximity to the interaction point,
accurately designed and optimized for each specific beam energy. A framework based on FLUKA has
been developed to optimise the design at different energies [32]. Studies performed so far demonstrate
that, given reasonable assumptions of detector performance, it will be possible to perform the most
challenging physics measurements [33]. Optimisations, for example using improved pixel timing on the
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Table 5.2: Description of principle technical challenges for series hardware items, where a significant
number of each item will be required.

Proton driver bunch compression Similar proton beams have been used at facilities such as SNS,
however none with the short bunch that is demanded to achieve a good quality muon beam. Sim-
ulations performed for a neutrino factory at Fermilab, RAL or based on the proposed CERN SPL
indicate that such a bunch compression is achievable but need to be matched to the specific conditions
proposed here.

Muon Cooling Design The muon cooling design has been worked through in simulation of individual
components to yield the low emittance beams assumed in this document. Simulation of the final
cooling system indicates 55 micron transverse emittance and 75 mm longitudinal emittance could be
achieved. This document assumes that an improvement to 25 micron transverse emittance and 75
mm longitudinal emittance could be achieved. No start-to-end simulation has been performed and
performance may be improved in the light of new magnet and RF technologies. If the low emittance
cannot be reached, higher power on target would be required or the luminosity would be reduced.
Muon Cooling Rectilinear Magnets The MAP baseline design assumed rectilinear cooling channel
solenoids with fields up to 13.6 T in a closely packed configuration with adjacent magnets having
opposite polarity. Mechanical analysis showed satisfactory performance but indicate the lattice needs
to be adjusted to enable a suitable support structure in proximity to the RF cavities.

Muon Cooling Rectilinear RF The RF cavities in the MAP design, simulated with up to 28 MV/m
on-axis oscillating at 650 MHz, sit very close to the magnets, which can induce breakdown. Tests that
have been performed using a single cavity filled with high pressure hydrogen gas showed operation
with 65 MV/m on-axis oscillating at 805 MHz, while immersed in a 3 T field. Additional tests have
been performed using a single cavity having Beryllium walls that showed operation with 56 MV/m
on-axis and operating at 805 MHz, also while immersed in a 3 T field.

Muon Acceleration RF Beam loading of the RF cavities is a principle concern during acceleration.
High gradients may be available using 1.3 GHz RF, for example operating at 35 MV/m demonstrated
by ILC, but the smaller cavities are more sensitive to beam loading and optimisation of the frequency
must be performed to understand the appropriate parameters.

Muon Acceleration Magnets The muon collider requires fast-ramping synchrotron magnets. Ramps
from -2 T to +2 T on a time scale of 2 ms have been considered. Normal conducting magnets capable
of ramping at 2.5 T/ms with peak field of 1.81 T have been demonstrated. HTS superconducting
magnets have been demonstrated operating with faster ramp speeds, 12 T/ms, but lower peak field,
0.24 T, have also been demonstrated. As several km of magnets are required, the cost and efficiency
of the power supplies is a critical parameter.

Collider dipoles The collider ring demands a small bending radius to get the highest number of
bunch crossings. Dipole fields have been assumed of 11 T with a bore aperture of 15 cm for the 3
TeV collider and 16-20 T for the 10 TeV collider. A similar magnet has been demonstrated operating
at 14.6 T with a bore aperture of 10 cm.
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Table 5.3: Description of principle technical issues for unique hardware items, where only one or a few
of each item will be required.

Muon Collider Target The muon collider target will operate around 5 GeV and with a 5 Hz repetition
rate with beam power around 2 MW, depending on the performance of the muon beam cooling system.
This is around the state of the art; T2K receives 750 kW on target at considerably higher energy while
SNS operates with a liquid Mercury target. Care must be taken to ensure the survival of the target
under such conditions.

Muon Collider Target Magnet The muon collider baseline is to employ a very high field solenoid to
capture pions. This will require an extremely large bore in order to accommodate radiation shielding.
The highest proposed proton beam power for such a target is for rare muon decay experiments where
targets are proposed up to around 100 kW with fields in the range of a few T. The fall-back is to use
horn-type focusing, which efficiently captures only a single sign of muon.

Muon Final Cooling Solenoids The MAP scheme had final cooling solenoids operating with fields
up to 29 T and yielded a transverse emittance that was a factor 2 higher than outlined in this doc-
ument. Commercial MRI magnets are now available with fields of 28 T and the highest field pure
superconducting magnets are in use with fields of 32 T, with bores similar to those required for the
muon collider.

Final focus quadrupoles Designs for a 3 TeV collider employed a final focus gradient of 250 T/m
and 0.08 m aperture. This can be compared for example with the HL-LHC final focus quadrupoles
having a gradient of 132.2 T/m and 0.15 m aperture.

tracker detector and novel trigger algorithms, are in progress and may yield improved performance. This
requires further studies at higher energies. Combined interaction region, detector shielding and detector
design should be performed to confirm physics performance at 3 TeV and 10 TeV.

5.6.3 Proton Complex

Based on MAP calculations, the average proton beam power required in the target is in the range of 2
MW, but this needs to be fully validated by an end-to-end design of the facility. The proton beam energy
should be in the range of 5-15 GeV. The power appears very feasible; spallation neutron sources like SNS
and J-PARC already operate in the MW regime and others like ESS and PIP-II are under construction.
The Superconducting Proton Linac (SPL), an alternative injector complex considered for the LHC, would
have provided 4 MW of 5 GeV protons. The collector and compressor system merges the beam into 2
ns long pulses with a repetition rate of 5 Hz. Alternatively the use of an FFA or fast pulsed synchrotron
could be considered, profiting from synergies with the next generation of spallation neutron sources in
the UK and experience in Japan. In this case the optics, magnet design and collective effects needs to
be developed. The challenge of generating a high-intensity, short bunch at low repetition rate should
be investigated. In particular, designs for an accumulator and compressor system should be developed,
taking into account existing H- ion sources and capability of H- stripping systems for injection into the
ring.

5.6.4 Muon Production and Cooling

Muons are produced via tertiary production (p — 7 — p) by delivering a multi-MW proton beam
onto a target. The baseline design concept in MAP assumed a 6.75 GeV H~ linac with accumulator
and buncher rings to properly format the proton beam with a final combiner system to bring multiple
proton bunches simultaneously onto the target for pion production. The proton energy was chosen in
order to facilitate a neutrino factory but, in the 5-15 GeV proton energy range, the muon production rate
is proportional to the beam power and exhibits only a weak dependence on the beam energy so other
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Table 5.4: Parameters for a selection of proposed and operational pion and neutron production targets.

Facility Average power | Beam | Repetition Target Secondary Focusing
on target energy Rate material particle species type
(kW] [GeV] [Hz]
T2K 750 30 0.5 Graphite Pion Horn
LBNF (proposed) 1200 60-120 1 Beryllium Pion Horn
Mu2E (Under 8 8 0.75 Aluminium Pion Solenoid
Construction)
COMET Phase I 3 8 0.4 Aluminium Pion Solenoid
ISIS 200 0.8 50 Tungsten Neutron None
ESS (Under 5000 3 15 Tungsten Neutron None
Construction)
SNS 1400 1 60 Mercury Neutron None
JPARC 500-1000 3 25 Mercury Neutron None

energies in this range are suitable [34].

The Front End systems begin with a multi-MW target enclosed in a high-field, large-bore solenoid
magnet to enable simultaneous capture of both positive and negative species [18]. A tapered solenoid
section matches into a decay channel where the pions produced at the target decay into muons. RF
cavities capture the muons into a bunch train and then apply a time-dependent acceleration to decrease
the energy spread of the muons [35].

The bunched muons from the Front End must be rapidly cooled to achieve the required emittances
for a collider before the unstable muons can decay. In the MAP scheme, an Initial Cooling channel [36],
capable of cooling both species of muons simultaneously, reduces the 6D phase space of the beam by a
factor of 50. The two muon species are subsequently separated [37] into parallel 6D cooling channels
to continue reducing the beam emittance to the levels required for luminosity production in a collider.
This emittance reduction for the individual species occurs in 4 distinct steps: 1) 6D cooling of the bunch
train that is delivered from the Charge Separator; 2) a Bunch Merge stage to combine the bunch trains
into a single bunch of each species [38]; 3) a second 6D Cooling section to reduce the emittance of the
individual bunches; and 4) a Final Cooling section that trades the longitudinal emittance for improved
transverse emittance of the beam. In the MAP studies, the best 6D cooling performance achieved was
based on the so-called Rectilinear Cooling Channel [27] while the performance of the baseline Final
Cooling Channel [28] was limited by the maximum achievable B-field that was assumed for the solenoid
magnets in the design.

A solid target might be able to handle 2 MW beam power, but evaluations of the stress and heating
must be performed. The short proton bunch length and 5 Hz operation result in a large instantaneous
power. Preliminary studies indicate target lifetime in these circumstances may be compromised and
target heating will be an issue. A liquid metal [39] or a fluidised tungsten target [40] are alternative
solutions in case a solid target cannot withstand the 2 MW or start-to-end studies indicate that the muon
survival is insufficient and higher production rates, and hence beam power, are required.

The system of high-field solenoids with tapered fields around the target and downstream is chal-
lenging. At the target the field of a 15 T superconducting solenoid is boosted to 20 T with an inner
copper solenoid. An alternative 15 T solution has also been explored by the MAP collaboration and may
have sufficient performance [18]. The large 1.2 m aperture of the superconducting solenoid provides
space for shielding from the target debris to avoid quench and radiation damage. The magnet design,
with associated proton dump, and the radiation environment are key for overall machine performance. A
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preliminary engineering study of the target magnet should be performed, including consideration of ra-
diation arising from beam interaction with the target. Studies of stress and heat load on the target should
be performed. Alternative solutions, for example using liquid metal, should be considered to manage the
large instantaneous power.

While subsystem designs exist that indicate the cooling performance required to deliver the re-
quired luminosity, they have not been integrated and further optimisation is expected to yield significant
performance improvements.

The accelerating cavities are key to cooling efficiently and with limited loss of muons. Large
real estate gradients are required to ensure sufficient longitudinal acceptance so that the beam is well-
contained. The lattice is very compact to yield very tight focusing so cavities sit in significant magnetic
fields. Magnetic fields are known to compromise available RF gradient. Two approaches were considered
in MAP either using high-pressure hydrogen-filled cavities or beryllium end-caps, both of which are
unconventional technology. The two approaches were each demonstrated on single test cavities but
never incorporated into a cooling cell. The accelerating cavities should be developed experimentally so
that they can be properly integrated into a cooling demonstrator. Novel solutions to the high gradient
problem could also be investigated.

The baseline final cooling uses high field solenoids to minimise the beam emittance. Pushing their
field beyond the current state-of-the-art, around ~30 T, would improve the collider performance and
appears feasible given the rate of progress in magnet R&D. The luminosity increases roughly linearly
with the field and the high energy systems could potentially have smaller apertures, which can simplify
their design. The current and expected availability of high field solenoids should be examined and
appropriate magnet options should be incorporated into the muon collider design.

The overall design has to be optimised to improve the transverse emittance by a factor two and
achieve the target performance; further improvements would facilitate the machine design in the high
energy complex. Alternative options have been proposed and need to be evaluated. In addition, the col-
lective effects and beam-matter interactions should be explored further to validate the overall emittance
performance. Integration of the muon production subsystem designs should be performed. Optimisation
should be performed, paying particular attention to those areas that can significantly improve facility
performance.

5.6.5 High-energy complex

Cooled muons are accelerated through a sequence of accelerators. The MAP scheme envisioned an
initial LINAC followed by a recirculating LINAC (RLA) that could provide 5 GeV muons for neutrino
factory applications [22]. A second RLA would then take the beams to 63 GeV to enable an s-channel
Higgs Factory option. To reach the TeV-scale, a series of Rapid Cycling Synchrotrons would be used to
reach beam energies of 750 GeV, 1.5 TeV, and 3 TeV, depending on the choice of collider energy by the
community.

Collider designs were developed for an s-channel Higgs Factory, as well as 1.5, 3.0 and 6.0 TeV
centre-of-mass energies [41]. There are several notable features associated with the design of a muon
collider ring. First, the luminosity performance of a muon collider is proportional to the dipole field that
is used in the ring. Next, muon decays within the collider ring require large aperture superconducting
magnets with shielding around the beam-pipe to prevent excessive radiation load on the magnets them-
selves. Finally, the use of straight sections in the ring must be minimized to prevent tightly focused
beams of neutrinos from creating off-site radiation issues.

In the collider and accelerator rings of the high energy complex both muon beams will pass through
the same magnet apertures moving in opposite directions; single aperture magnets are sufficient.

Longitudinal beam dynamics is the key to high luminosity. Each muon beam consists of one
high-charge bunch and the accelerating cavities must be designed to have an acceptable single-bunch
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beam loading. This is more demanding at high energies where shorter bunches are required to boost the
luminosity. A global lattice design for the high energy complex should be developed, including start-to-
end simulations of key systems, taking into account the need to move the magnets in order to mitigate
neutrino radiation. Particular attention should be paid to longitudinal collective effects such as beam
loading. Consideration should be made of RF cavity design and effective beam loading compensation
schemes.

In the baseline scheme, acceleration to 10 TeV centre-of-mass energies requires ~30 km of 2 T
fast-ramping normal-conducting magnets, which are interleaved with fixed-field superconducting mag-
nets. The magnets for acceleration to 3 and 10 TeV are a large-scale system that can have significant
impact on the cost and power consumption of the facility. Design and prototyping should be performed
for these magnets. Alternative options based on high-temperature superconductors (HTS) should be
explored.

The collider ring arc magnets have to combine high dipole field, to maximise the collision rate, and
large aperture, to allow shielding in the magnet bore to protect the cold mass from the 500 W/m of high
energy electrons and positrons produced by the muon beam decay around the ring. Combined function
magnets are essential to minimise the neutrino flux and the field-free gap between magnets must be
minimised for the same reason. Shielding of the collider ring magnets from muon decay products drives
the aperture and consequently the maximum field that can be achieved. Particular attention needs to be
given to optimise the aperture in order to yield the best performance.

The quadrupoles of the 3 TeV final focus pose similar challenges to the ones of High-Luminosity
LHC (HL-LHC) or the hadron collider of the Future Circular Collider (FCC-hh). At 10 TeV larger
aperture and higher magnetic field in the aperture are required and call for HTS. The design of the
correction system to achieve the required bandwidth for the final focus system is a key challenge to
ensure that the luminosity per beam power can increase with energy. The final focus magnets should be
developed, paying attention to the needs of the detector and any beam-induced-background.

5.7 Delivery Plan

The muon collider is expected to provide a sustainable long-term path toward high-energy, high-
luminosity lepton collisions. The goal of the study is to assess and develop the concept to a level that
allows the next ESPPU to make fully informed decisions about the role of the muon collider for the future
of particle physics. In particular, based on the study outcome and the strategic decision, a conceptual
design and demonstration programme could then be launched.

To support the strategic choices of the next ESPPU, two energy scales are currently considered:
10 TeV and 3 TeV. This should allow a better understanding of the trade-off of risk and cost compared
to performance. Also, the 3 TeV option could be the first step toward the implementation of a 10 TeV
option. The latter would require an additional accelerator ring and a new collider ring. All of the 3 TeV
option could be reused with the exception of its 4.5 km long collider ring. The cost of the 3 TeV stage is
expected to be roughly half the cost of the 10 TeV option. The 3 TeV stage could likely be implemented
faster since it is more compact and it is currently assumed to use magnets in the collider ring with fields
similar to those that are developed for the HL-LHC, but with larger aperture for the dipoles. The R&D
programme will focus on the 10 TeV collider thus naturally addressing all challenges of the 3 TeV stage.
Dedicated studies of the 3 TeV option will only be made where this is required in view of the more
aggressive timeline.

It is expected that with this strategy 3 TeV stage could be realised as the next European high-
energy project in case that a Higgs factory is not realised in Europe. At this moment, no insurmountable
obstacle has been identified that would prevent realising the technically limited timeline shown in fig.5.3
with a start of commissioning before 2045. Such an ambitious scenario requires investment now in
particular into the muon cooling technology, in particular the solenoids and the RF, and into the fast-
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US P5 ESPPU
Muon collider pre-CDR study p

Baseline concept development Initial baseline defined

Documentation Interim report
Baseline evaluation Baseline assessed and R&D directions identified

Documentation Final pre-design: report:

CDR study

Conceptual design development

Test programme development g
Exploratory studies/scope assessment

Initial concept development
Documentation R&D ‘proposal report, level dépends on funding

Final concept development

CDR R&D programme implementation

CDR R&D

Fig. 5.5: Overall timeline for the R&D programme.

ramping magnet technology; an important ramp-up of effort is required in the full range of technologies
after the next ESPPU.

In the following, two R&D scenarios are described. The full programme, which allows the collab-
oration to reach its ambition by the next ESPPU, and the reduced programme, which contains a sub-set of
the R&D activities. Both programmes require more resources than are currently committed to the study
and are therefore only indications of the level of results that can be obtained for different investments.

5.7.1 Main Deliverables

Three main deliverables are foreseen:

* A Project Evaluation Report that assesses the muon collider potential as input to the next ESPPU.

* An R&D Plan that describes a path towards the collider.

* An Interim Report by the end of 2023 that documents progress and allows the community to
update their view of the concept and to give feedback to the collaboration.

The associated timeline is shown in fig.5.5. The availability of the Interim Report will coincide
with the expected time when the strategy process in the US will arrive at its conclusion.

5.7.1.1 Project Evaluation Report
The project evaluation report will contain an assessment of whether the 10 TeV muon collider is a promis-
ing option and identify the required compromises to realise a 3 TeV option by 2045. In particular the
following questions would be addressed:

* What is a realistic luminosity target?

* What are the background conditions in the detector?

* Can one consider implementing such a collider at CERN or other sites and can it have one or two
detectors?

* What are the key performance specifications of the components and what is the maturity of the
technologies?

e What are the cost drivers and what is the cost scale of such a collider?
* What are the power drivers and what is the power consumption scale of the collider?

* What are the key risks of the project?
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2022 2023 2024 2025 2026 2027 2028 2029 2030 2031
US P5 ESPPU

Fast-ramping magnet system
Power converter design

Procurement and test of capacitors
Normal magnet concept

Material characterisation
Superconducting magnet concept

Superconducting cable tests

Muon cooling RF cavities p

Muon cooling cavity concept Concept ready
Conceptual design of first test cavity
Procurement and construction
F test stand construction (CEA example)
Cavity tests

Facility upgrades and further cavities

lighest-field final cooling solenoid p
Feasibility study Contribution to:the feasibility: assessment

Model design Contribution to:the R&D programme proposal
Construction and test

Higher field concepts and testing

6D solenoid design y
Definition of realistic target performances

Design of module solenoid model
Procurement, construction, test Solenoid model tested

Module solenoid construction and test

Fig. 5.6: Timeline for the technology R&D part of the programme. The solenoid model testing aims to
develop the technology and will be followed by a programme to develop full performance models. The
6D solenoid models and the RF cavity tests provide input to the design choice for the prototype module.

5.7.1.2 R&D plan

The R&D plan will describe the R&D path toward the collider, in particular during the CDR phase. Key
components of this programme will be

* An integrated concept of a muon cooling cell that will allow construction and testing of this key
novel component.

* A concept of the facility to provide the muon beam to test the cells.
* An evaluation of whether this facility can be installed at CERN or another site.

* A description of other R&D efforts required during the CDR phase including other demonstrators.

This R&D plan will allow the community to understand the technically limited timeline for the muon
collider development after the next ESPPU.

5.7.1.3 Interim Report

The Interim Report at the end of 2023 will allow the community to gauge the progress of the concept
well in advance of the next ESPPU. It will also provide an opportunity for additional feedback to the
collaboration.

5.7.2 Scope of the Full Scenario

The full scenario contains theoretical studies of the accelerator design and the technologies in order to
define key functional specifications of the collider complex and components that allow achievement of
the performance goals and that are realistic targets for the technology developments. This effort will be
supported by a limited experimental programme to improve the reliability of the estimates:
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2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

US P5 ESPPU

Test facility complex g
Initial exploration and site scoping Scope defined (for interim ‘report)

Design site Facility concept
Review of options Assessment of facility options
Final concept development
Site prepararion / legal procedures
Construction

Commissioning/beam tests

Test module development p
Exploration Identification of challenges, technology ichoices, design strategy: (for interiim report)

Conceptual design
Technical design
Construction/test
Improved design

Production

Fig. 5.7: Timeline for the demonstrator R&D. The long-lead procurement of module components would
start in 2026, while the technical design continues, aiming at the prototype module to be ready by end of
2028. Within the frame of the demonstrator design an infrastructure to test the module with power will
be developed. The test results will contribute to an improved design while the long-lead procurement for
the modules is starting.

* Component tests for the unique fast-ramping magnet system and its powering, to demonstrate
sufficient muon energy reach with appropriate cost and power efficiency.

* Construction of models for the superconducting solenoids of the muon cooling complex.

* Construction of a test stand to measure the performance of the normal conducting muon cooling
cavities in high field.

* Test of components for the mechanical neutrino flux mitigation system and its alignment.

* Tests of materials for the target of the muon production complex.
In this scenario a further R&D programme will be prepared, which will cover the development of indi-
vidual components but also of integrated demonstrations. In particular, the following would be included
in the R&D plan:

* A conceptual design of one muon cooling cell module.

* A conceptual design of a demonstrator facility that allows testing of the muon cooling technology
with beam.

* A concept to demonstrate the target of the muon production complex.

The list of workpackages of the full scenario is presented below. Labels in brackets indicate for each
activity if it is only in the aspirational (ASP)or also in the mminimal programme (MIN).

MC.SITE Site Considerations and Layout

The goal is to assess whether one can consider implementing a muon collider close at CERN or another
site. A key consideration is the decay of the muons in the collider ring that produces a dense flux of
neutrinos, which might limit the choice of site. The goal is to develop a mitigation method that reduces
the impact of the neutrino flux to the public, if possible to the same level as the LHC, so that the collider
could be constructed the collider close to CERN. This will be achieved by:

* Verifying requirements and models of the impact of the neutrino flux. (MIN)
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* Assessing whether the mechanical system to mitigate the neutrino flux from the arcs can fulfil legal
requirements and the above goal. (MIN)

* Verifying that the system would not compromise the beam operation. (MIN)
* Defining the strategy to mitigate the neutrino flux from the experimental insertions. (MIN)

* Developing a tool to identify the surface areas that would show neutrino radiation based on the
lattice design. (MIN)

* Identifying a potential orientation of the collider ring considering neutrino flux and geology. Esti-
mating the civil engineering cost scale. (MIN)

MC.NF  Neutrino Flux Mitigation System
Assessing the design of the proposed mechanical neutrino flux mitigation system to ensure its perfor-
mance. In particular:

* Developing a concept of the mechanical flux mitigation system and of the alignment system re-
quired to control it. This includes high-accuracy, large stroke movers, alignment of the tunnel
reference system to the surface and mechanical deformations and misalignments of the beam line
components due to the movers. (ASP)

As part of the programme development, appropriate discussion is necessary with ring designers and
experts on the technology systems to understand requirements and tolerances of the system.

MC.MDI  Machine-Detector Interface
Muons decaying close to the detector and beam-beam effects can create background in the detector. This
will be addressed by:

* Further developing the simulation tools to predict the background in the detector. (MIN)

* Further developing the masking system to mitigate the background in the detector. (MIN)

* Developing a tool to study the beam-beam background. (MIN)

* Developing the interaction region lattice considering the impact on background. (MIN)

This effort relies on a strong support from the physics and detector community, in addition to close
collaboration with collider ring designers.

MC.ACC  Accelerator Design

The goal is to develop concepts of the accelerator systems of the complex and to provide key functional
component specifications and beam studies supporting realistic performance targets. Key expected re-
sults are:

* A lattice for the experimental insertion and arcs of the collider ring addressing the key high-energy
challenges(MIN):
* Maintaining the very short bunch length, which decreases with energy.
* Achieving the very small beta-function, which decreases with energy.

» Mitigating the beam loss in the magnets due to muon decay.

* A lattice for the arcs of the pulsed synchrotrons that accelerate the muon beam to full energy.
(MIN)

* An improved concept of the final muon cooling system, which failed to achieve the emittance
target by a factor two in the MAP study. (MIN)
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An improved and chained concept of the different cooling systems before the final cooling, which
achieve the largest emittance reduction factor. (MIN)

An exploration of alternatives for the final muon cooling. (ASP)

A consideration of the engineering aspects of the muon cooling module design and its impact on
beam dynamics. (ASP)

An assessment of the limitations arising from collective effects along the whole complex. (MIN)
A concept of the system of linacs that provide the initial acceleration after the muon cooling. (ASP)

A concept of key systems of the proton complex. In particular, the systems that combine the
bunches from the proton beam pulses into single, high-charge bunches. (ASP)

An exploration of alternative concepts for muon and proton acceleration and the collider ring; in
particular using FFAs. (ASP)

The accelerator design will require communication with most of the other areas of the facility, to ensure
realistic hardware parameters and proper interfaces with the components of the muon source.

MC.HFM  High-field Magnet Technologies

The goal is to develop realistic targets for the high-field magnet specifications and to develop an R&D
programme to demonstrate them, where they are beyond the state of the art. The emphasis is on high-field
solenoids in the muon production and cooling complex since they are unique for colliders. In particular
the package will provide:

An assessment of realistic target parameters for the superconducting collider ring magnets. This
contains theoretical studies that translate the progress of the High-field Magnet Programme into
the specific case of the muon collider.

An assessment of realistic target parameters for the superconducting final muon cooling solenoids,
aiming well beyond 30 T and ideally for 50 T. The solenoids have small apertures and the lumi-
nosity will be roughly proportional to their field. This includes theoretical studies using input from
the High-field Magnet programme and other developments.

An assessment of realistic target parameters for the solenoids of the 6D muon cooling, which form
the main part of the system. The goal is to use HTS solenoids instead of NizSn technology to push
the field to 20-25 T, well above the level in the MAP study. This may allow a shorter system and
improve both the muon survival rate and the emittance. (MIN)

An assessment realistic target parameters for the solenoid system around the target in order to asses
the strong constraints arising from the large aperture and the high-radiation environment. Higher
field corresponds to a higher capture rate of muons. (MIN)

Testing and characterisation of cables and potentially the design and construction of models for the
target solenoid at lower fields (currently around 30 T is considered) to improve the understanding
of the technology and to prepare the development of prototypes. (MIN)

Testing and characterisation of cables and potentially the construction of models for the 6D
solenoid. The closer packing, larger aperture but lower field places different demands on the
technology than for the final solenoids. (ASP)

A design of the solenoid for the test module in MOD. This might use less ambitious specifications
and technologies than the 6D cooling solenoid models. (ASP)

A conceptual design of the target solenoid. (ASP)

MC.FR Fast-ramping Magnet Technologies
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The goal is to develop realistic targets for the functional specifications of the fast-ramping magnet sys-
tems including their powering. These systems form the longest technical system of the collider and are
critical for the cost and power consumption. The large stored energy in the magnets and the large power
flow during the ramp requires the development of efficient and cost-effective solutions. Particular efforts
are required to develop:

* A concept of the power converters and the power distribution system focusing on cost and power
recovery efficiency. (MIN)

* A concept of a normal-conducting fast-ramping magnet. (MIN)

* A characterisation of the magnet material to understand the linearity of the magnetic field during
the ramp and the maximum practical field. (MIN)

* A concept of an alternative fast-ramping magnet using superconducting cables. This can be su-
perferric or with air coils to reach higher magnetic fields and shorten the length of the system but
demanding larger stored energy and power flow. (ASP)

* A test of superconducting cables to assess if the required high ramp speeds can be obtained. (ASP)

These efforts have to be tightly integrated with the development of the RF systems for the high-energy
acceleration, as both need to be synchronised, and with the beam studies of the accelerator ring.

MC.RF Radio-frequency Technologies

The goal is to develop realistic targets for the functional specifications of the normal-conducting RF
system in the muon cooling complex and the superconducting RF system in the high-energy complex.
The muon cooling RF is unique as it has to operate in a very high magnetic field. The high-energy RF
has to address exceptionally high transient beam loading. Specific efforts are:

* A concept of the normal-conducting accelerating cavities of the muon cooling complex, in partic-
ular choices have to be made for the frequencies and shapes along the cooling chain. These have
to balance beam loading effects and RF power requirements. Initially, the would be based on the
two cavities that have been tested in the past. (MIN)

* A concept of the longitudinal beam dynamics and the RF systems in the high-energy muon beam
acceleration complex, which uses superconducting cavities. The very high bunch charge and short
bunch length require mitigation of single bunch beamloading effects. The RF also has to be syn-
chronised with the fast-ramping magnet system with due consideration of the lattice limitations.
The study will link to measurements of the achievable gradients in superconducting cavities within
the RF roadmap programme and world-wide. (MIN)

* Design and construction of a test stand that allows measurement of the gradient and breakdown
rate of the muon cooling cavities in a high magnetic field. This test stand is instrumental to make
technology choices and to develop the cavity design. The cost of the test stand depends depends
on the availability of existing equipment. Two different examples have been assessed during the
roadmap process. They are based on the possibility of using existing equipment at IRFU and from
MICE. The first would cost 10 FTEy and about 3.2 MCHF and would allow testing of cavities in a
field of up to 3 T. The second would use a commercial solenoid to reach 7 T and cost 10 FTEy and
10 MCHEF. Currently two fundamentally different cavity technologies exist, one filled with high-
pressure hydrogen the other using beryllium. Also copper structures at cryogenic temperatures
(cooled copper at around 50-70 K) can be considered. However, it is currently not possible to
predict the performance of different technologies theoretically and the need to operate them in
high magnetic field adds to the uncertainty. Measurements are thus mandatory. (ASP)

* The cavity design for the test module in MC.MOD. (ASP)
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* A powering system concept for the muon cooling and acceleration system. In particular, the
muon cooling requires short, high-peak-power pulses, similar to the CLIC drive beam. The high-
efficiency klystron development at CERN will be important. A high power klystron will have to
be developed for an upgrade of the RF test stand and the module tests.(ASP)

For the studied examples, the construction of the test stand could start early in 2024, when the required
klystrons become available at IRFU. It could be operational by around mid 2025 and test results could
become available shortly before and during the ESPPU. One can consider starting with the existing
solenoid, if it is available, and later upgrade to higher field.

MC.TAR Target Facility and Technologies

Significant proton beam power is required in the target of the muon production complex. The current
estimate is 2 MW, but the specification may change once the muon survival rate can be estimated based
on the accelerator chain design. A liquid mercury target has been demonstrated in MERIT. For safety
reasons a solid graphite target would be preferred, which appear possible at 2 MW. Targets using liquid
metal other than mercury, or fluidised powder, can also be considered and would provide some margin
in muon production. This package contains:

» Assessment of feasibility of the target, specifically (MIN):

 Estimation of heat load and radiation in magnets and design of shielding.
* A preliminary study of the target area design.
 Estimation of the shock wave and pion yield.

* Development of a target concept (ASP):

» Optimisation of a graphite target for yield.
* Consideration of non-solid targets such as power jet or liquid metal.
* Conceptual design of the critical target cooling system.

* A design of the target including (ASP):

 Essential engineering aspects of the target including remote handling.
* A concept for demonstration of target power capability.
* An engineering design of target.

* The experimental programme (ASP):

* Verification of the impact of radiation is assumed to be performed in the high-field magnet
programme.

* Measurements of the impact of shocks on the material in HiRadMat and similar facilities.
(ASP)

* The development of a programme to demonstrate the target performance in the CDR phase an
beyond. This could use infrastructures at CERN or ESS. (ASP)

The available proton beam will impact the target system design, while the field profile has a direct relation
to the eventual pion and muon beam distributions and the longitudinal capture system.

MCMOD  Muon Cooling Cell Module Technology Design

The muon cooling technology is unique and requires very tight integration of high-field solenoids and
their cooling system with the RF cavities and their powering. The compactness is instrumental to the
muon collider performance to achieve small luminosities and high muon survival rates. The cooling
cell will thus be the heart of the demonstration programme. A conceptual design of the cell will allow
identification of challenges resulting from integration of subcomponents and is instrumental to prepare a
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timely start of the demonstration programme after the next ESPPU. The following outcome is foreseen:

* Assessment of technological challenges of 6D cooling cell. (MIN)
* Conceptual design of technical systems for 6D cooling cell (ASP):

* Mechanical engineering.

* Adaptation of RF design.

* Adaptation of magnet design.
* Cryogenics design.

* Vacuum design.

* Beam instrumentation.

* Integrated conceptual design of the 6D cooling cell. (ASP)

This package is intimately linked to REMC and HFM.SOL, which provide the conceptual design of the
key components and to ACC.MC, which provides the accelerator physics design of the cell.

MC.DEM  Muon Cooling Demonstrator

The muon cooling technology will need to be tested with all systems powered and ultimately with beam.
This requires a facility that can produce a muon beam and measure its properties before and after the
cooling cells. This facility will be the core of the demonstration programme during the CDR phase. A
conceptual design will enable assessment of the cost of this demonstrator facility and allow its timely
implementation. Key expected results are:

* A definition of the scope of the cooling demonstrator facility. The goal is to demonstrate significant
6D cooling of the muon beam and to show the ability to reliably predict the equilibrium emittance.

(MIN)
* An identification of at least one potential suitable site. (MIN)
* A conceptual design of the demonstrator facility (ASP), including

* Transfer of the proton beam from the existing complex.
* The pion-production target.

* The capture and transport system.

* The beam preparation system.

* The upstream beam diagnostics system.

* The cooling system.

* The final beam diagnostics system.

* A concept for a facility to test single modules with proton beam will be developed and sites ex-
plored. This could be either integrated with the demonstrator facility or be independent. (ASP)

Currently rough dimensions of the facility have been identified and two sites at CERN are being explored
that can use proton beam from the PS.

MC.INT Integration
The integration package coordinates the different efforts and defines the collider baseline and the alter-
natives that will be maintained. It will also address a number of points.

* The fundamental parameters of the concept. (MIN)
* The layout and site considerations in collaboration with the work package SITE. (MIN)
* The optimisation of the concept. (MIN)
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5.7.3

The cost scale of the key components and the civil engineering. (MIN)

Alternative approaches to the muon collider will also be considered. In particular the LEMMA
scheme could use much smaller beam currents than the proton-driven baseline. However, a concept
to overcome some fundamental limitations would need to be developed. (MIN)

Scope of the Reduced Scenario

The reduced scenario addresses selected key challenges and design drivers of the muon collider. It
contains a subset of the full scenario that must be addressed particularly early and will allow to make a
ramp-up of the effort efficient. The selection has been made considering for each R&D item:

What is the risk of the challenge and the level of resources required to address it? For example the
neutrino flux and the machine detector interface can fundamentally limit the energy and physics
reach.

Is the R&D required early to provide specifications for other parts of the collider? For example
the accelerator chain from the muon production to the collision point defines the number of muons
that have to be produced and hence the required proton beam.

Is R&D performed outside of the collaboration that will advance the maturity of the technology
and inform the community of likely performance? This is for example the case for high-field
dipoles, which are developed in the magnet programme.

Based on existing expertise, can one hope to address the uncovered challenges rapidly if demanded
by the European Strategy and if resources become available later? For example one can expect to
be able to design the proton complex more rapidly than the muon cooling complex.

In particular the following R&D is not covered by the reduced scenario:
No conceptual design will be developed of the technical system to move the beam line in order to

mitigate the neutrino flux and of the associated alignment system.

The alternative design of the fast-ramping magnet system that uses superconducting cables would
not be studied.

The concept of several collider systems would not be covered, in particular
* The linac system that accelerates the muon beam after the muon cooling system into the
accelerating rings.
* The target complex.
* The proton complex.
* Alternative designs for the final cooling system.
* The high-energy FFA as an alternative to the pulsed synchrotrons.
* Alternatives to the collider ring design.

No studies would be carried out to consider the engineering of the muon cooling cells of the
collider.

No test stand would be constructed to develop the muon cooling accelerating cavities.
No conceptual design of a muon cooling cell for the test programme would be developed.
No conceptual design of a muon cooling demonstrator facility would be developed.

No concept of the power sources for the muon cooling and high-energy acceleration would be
developed.

No design and construction of models to foster the muon cooling solenoid technology would be
performed. Only a very limited theoretical effort would be maintained to explore realistic perfor-
mance specifications.
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Label Title Full Reduced
[FTEy] | [kCHF] | [FTEy] | [kCHF]
MC.SITE Site and layout 15.5 300 13.5 300
MC.NF Neutrino flux mitigation system | 22.5 250 0 0
MC.MDI Machine-detector interface 15 0 15 0
MC.ACC.CR Collider ring 10 0 10 0
MC.ACC.HE High-energy complex 11 0 7.5 0
C.ACC.MC Muon cooling systems 47 0 22 0
MC.ACC.P Proton complex 26 0 3.5 0
MC.ACC.COLL | Collective effects across compl. 18.2 0 18.2 0
MC.ACC.ALT High-energy alternatives 11.7 0 0 0
MC.HFM.HE High-field magnets 6.5 0 6.5 0
MC.HFM.SOL High-field solenoids 76 2700 29 0
MC.FR Fast-ramp. magnet syst. 27.5 1020 22.5 520
RF.HE HE RF 10.6 0 7.6 0
MC.REMC Muon cooling RF 13.6 0 7 0
MC.RETS RF test stand + test cavities 10 3300 0 0
MC.MOD Muon cooling test module 17.7 400 4.9 100
MC.DEM Test facility 34.1 1250 3.8 250
MC.TAR Target system 60 1405 9 25
MC.INT Coordination/integration 13 1250 13 1250
Sum 4459 11875 193 2445

Table 5.5: The resources requirements for the full aspirational scenario and the part for the reduced
scenario. The personnel is given in full-time equivalent years and the material in kCHF. It should be
noted that the personnel contains a significant number of PhD students. Material budgets do not include
budget for travel, personal IT equipment and similar costs.

The reduced scenario will make key design choices possible but important technology choices will
remain. For example the choice of RF technology for the muon cooling complex requires experimen-
tal input that would not be provided. The programme can provide realistic targets for key component
performance specifications but will rely almost completely on experimental programmes outside of the
study that have a different focus. An important example is the solenoid development, which can profit
from the high-field magnet programme but where the latter is focused on dipoles that have somewhat
different requirements than solenoids. The reduced scenario will provide beam studies that support that
the performance goal can be met for a part of the collider system but with no start-to-end study. The cost
scale will remain rough.

5.7.4 Toward an Intermediate Scenario

An intermediate scenario would include with highest priority the design of the cooling module and
the experimental programme. In particular the RF test stand and cavity development and the solenoid
development would minimise the delays of the R&D programme after the next European Strategy for
Particle Physics. This work would also support the choice of technologies and the assessment of realistic
goals for the solenoids and the cavities.

5.7.5 Resource Estimate
The estimated resources for the two example scenarios are given in table 5.5.

The breakdown of the resources according to area of the collider is shown in figure 5.8 for the two
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Fig. 5.8: The resource breakdown according to collider area for personnel and material of the full and
reduced scenarios. The area of each diagram is indicative of the relative scale of resource requirement.
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Fig. 5.9: The resource breakdown according to expertise for personnel and material of the full and
reduced scenarios. The area of each diagram is indicative of the relative scale of resource requirement.

scenarios. The distribution according to expertise is highlighted in figure 5.9.

The minimal programme would mostly extend over the years 2022-2025, since the theoretical
study should be documented in the reports. The intermediate and aspirational scenarios would extend
into 2026, since updates of experimental results and designs could still be considered during the strategy
process. It should be noted that the panel only costed the activities in preparation of the next ESPPU,
i.e. before 2025 with limited consideration on activities that extend into 2026. As a consequence the
resources are reduced toward the end of the period. To avoid delays, it appears necessary to maintain the
effort at a constant or slightly increased level to fund the activities of the CDR phase during the strategy
process.
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5.8 Facilities, Demonstrators and Infrastructure

Demonstrations are required both for the muon source and the high energy complex. The compact
nature of the muon cooling system, high gradients and relatively high-field solenoids present some unique
challenges that require demonstration. The high power target also has a number of challenges that should
be evaluated using irradiation facilities or single impact beam tests.

Issues in the high energy complex surround the short lifetime of the muons. Fast acceleration
systems and appropriate handling of decay products result in unique challenges for the equipment.

The following new facilities are required and will be developed or constructed as part of the pro-
gramme outlined in this document:

* a demonstration of fast-ramping magnet and power converter systems;

* a demonstration of muon cooling module solenoids;

* a demonstration of high-gradient normal-conducting muon cooling cavities operating in a high
magnetic field; and

* an integrated demonstration of the muon cooling module as an engineering prototype, as an inten-
sity demonstrator with protons, and as a cooling demonstrator with muons.

The following existing facilities are essential for the successful execution of the programme:

* facilities to demonstrate radiation and shock resistance of materials such as targets and supercon-
ducting cables;

« facilities to demonstrate high gradient superconducting RF cavities;

» facilities to demonstrate high-field dipoles.

Further details are given below.
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5.8.1 Ionisation Cooling Demonstrator and Related Facilities
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Fig. 5.10: Existing and proposed muon sources as a function of muon rate and muon energy. Diagonal
lines show contours of equal beam power. Where available, muon rate data is taken near to the target.
For muon collider and nuSTORM, multiple values are shown corresponding to different design options
and regions of the facility.

Ionisation cooling is a novel technology and there are a number of tests which are required before the
scheme discussed in Section 5.5 can be realised. In particular, MICE only demonstrated transverse
cooling without reacceleration and operated at relatively high emittance. Further tests must be performed
to demonstrate the 6D cooling principle at low emittance and including reacceleration through several
cooling cells.

1. An RF test stand is required to test normal conducting RF cavity operation in the strong magnetic
fields required by the cooling lattice.

2. Superconducting magnet fabrication and testing facilities are required to develop and test super-
conducting cables and solenoids operating at the highest fields and in challenging configurations.

3. A cooling cell prototype is required to test integration of the individual components.

4. Beam tests at low intensity using muons are required to test the beam physics of muons passing
through several cooling cells.

5. Beam tests at high intensity using protons may be required to study potential intensity effects.

While the construction of an ionisation cooling demonstrator is not foreseen in the next 5 years, design of
such a facility and necessary preparatory activities will need to begin so that the eventual muon collider
can be delivered by 2045.
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5.8.1.1 Ionisation Cooling Demonstrator

A test facility with beam is required to demonstrate the ability of the muon collider to deliver the requisite
luminosity. Achieving high luminosity rests on the solution of two critical issues; the ability to create a
high-flux muon beam from pions created at the target, and the ability to efficiently cool the beam in all 6
phase-space dimensions. This technology represents the single most novel system of the muon collider
and requires unique customization of key accelerator technologies. A cooling demonstrator may be able
to contribute to a cutting-edge physics programme and this possibility should be exploited [42].
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Fig. 5.11: Schematic diagram of a possible implementation of the muon cooling demonstrator. A pion-
production target is followed by a collimation and phase rotation section where a low emittance muon
beam is created. Instrumentation upstream and downstream of the cooling region is used to determine
muon beam properties before and after a number of ionisation cooling cryostats, each containing a series
of solenoids and RF cavities.

The construction and operation of the cooling demonstrator that can explore the full bandwidth of
relevant accelerator technologies will be required. The test facility could be placed at any laboratory that
can provide a proton beam having a sufficiently high instantaneous beam power or can afford to construct
a new proton complex. Initial explorations are ongoing at CERN to identify a site but it could be situated
at any laboratory where access to a suitable proton source could be provided. Preliminary studies indicate
that construction of a junction cavern to the existing proton complex may be required in the next long
shutdown in order to meet the timeline of the muon collider, depending on site considerations.

In addition to site studies, early design considerations have been made for the demonstrator. The
rectilinear 6D cooling lattices developed as part of the MAP studies have been identified as a good
candidate for cooling experiments [27]. These lattices will enable demonstration of cooling with the low
B* required to get good equilibrium emittance. The rectilinear BS and B8 lattices have received particular
attention. Both lattices yield an excellent cooling performance; the B8 lattice will deliver cooling at
the lowest longitudinal emittance, but the challenges in the magnet system may make this lattice more
appropriate for offline prototyping with beam tests possible at a later stage in the programme. The B5
lattice would cool at slightly higher emittances, but would still enable a full programme of study of beam
physics issues including performance as well as addressing practical issues such as the commissioning
of such a novel system.

The RF systems for the demonstrator are particularly challenging. The B5 lattice was designed
with RF cavities operating at 650 MHz. However no suitable klystron exists at such a frequency.
Klystrons operating at 704 MHz are available, used for example by ESS, but the peak power avail-
able is only 2 MW. The most suitable existing klystron would be at 1 GHz, with peak power output of 20
MW. Effort is required to understand whether such a frequency would be suitable for the cooling system;
the bunch length would need to be very short, with impact on RF bucket size and longitudinal emittance.
The transverse aperture of such RF cavities will be relatively small, and this may impinge on the physical
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acceptance of the lattice.

In order to realise the cooling demonstrator, an appropriate pion and muon source must be iden-
tified. Most sources have relatively long pulses, whereas the cooling demonstrator requires extremely
short pulses so that the number of muons in each RF bucket is sufficient to yield an appropriate signal for
the beam instrumentation. Even so, in order to meet the initial emittance requirements of the muon cool-
ing system very low emittance muon beams are required, which can only be delivered using a collimation
system to yield the appropriate transverse emittance and a phase rotation system to yield the appropri-
ate longitudinal emittance. Event rates between 10° and 107 muons per pulse have been estimated for
a source based on the CERN PS. The actual event rate depends on the configuration of the target and
collimation system. Such a low event rate may be challenging for conventional beam instrumentation,
and a dedicated study is required to understand potential solutions.

The possibility to share a pion source with another high energy physics facility has been explored.
Particular interest has been expressed by the community surrounding the proposed nuSTORM facility.
nuSTORM requires a high momentum pion beam, with energy in the range 1-6 GeV. Studies to investi-
gate whether a beam could be shared with nuSTORM are inconclusive. During nuSTORM operations,
the target horn system would be tuned for high energy pions and the rate at low energy would be com-
promised. The possibility to develop a momentum selection chicane that could capture both high and
low momentum pions simultaneously has been investigated. Dedicated study would be required to un-
derstand the feasibility of combined operations. Even if this were not possible, appropriate sharing of
beam time would enable the two facilities to operate using the same target.

The benefit of sharing a facility is significant. Successful operation of nuSTORM would demon-
strate the highest power muon beam ever produced, albeit two orders of magnitude below the muon
power in the front end of a muon collider. nuSTORM itself would yield a high impact physics pro-
gramme comprising cross scattering measurements enabling full realisation of the capabilities of the
international neutrino oscillation programme and Beyond Standard Model physics searches.

5.8.1.2  Prototype Cooling System

Many of the challenges are associated with integration issues of the magnets, absorbers and RF cavities.
For example, operation of normal conducting cavities near to superconducting magnets may compromise
the cryogenic performance of the magnet; as discussed elsewhere, operation of RF cavities in strong
magnetic fields may lead to a lower breakdown threshold for the RF field gradient; and installation of
absorbers, particularly using liquid hydrogen, may be challenging in such compact assemblies. In order
to understand and mitigate the associated risks, an offline prototype cooling system will be required.
Such a system will require an assembly and testing area, with access to RF power and support services.
This could be integrated with the Demonstrator facility, as the Demonstrator will need an area for staging
and offline testing of equipment prior to installation on the beamline.

5.8.1.3 Intensity Studies of lonisation Cooling

The possibility to perform intensity studies with a muon beam are limited owing to the challenges with
collecting a high-brightness muon beam in the absence of the full muon collider capture system. How-
ever, there are a number of technical issues that may arise in the presence of high beam currents, for
example heating of absorbers, beam loading of RF cavities and space charge effects in the vicinity of
beam intersecting devices. In the first instance such effects should be studied using the appropriate sim-
ulation tools. If such studies reveal potential technical issues, beam studies in the presence of a high
intensity source will be necessary, for example using another particle species such as protons. In order
to achieve this, a suitable proton beam will be required having an appropriate momentum. Protons lose
more energy when passing through material than muons having the same momentum, so appropriate
scalings will be required for proton momentum or absorber thickness.
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5.8.2 Ionisation Cooling RF Development

In addition to the Cooling Demonstrator, a dedicated programme of key component development will be
required. This programme will run in parallel to, and inform development of, the demonstrator facility
itself. The cooling systems require normal conducting RF cavities that can operate with high gradient in
strong magnetic fields without breakdown. The likelihood of RF breakdown can only be estimated from
empirical observations relating the frequency and field gradient and further informed by cavity materials,
surface preparation and environmental factors such as external magnetic fields. No satisfactory theory
exists to predict the phenomenon. Considerable effort was made by MAP to develop high-gradient RF
cavities. Two test cavities have been developed that can exceed the required performance.

The first cavity was filled with gas at very high pressure [25]. Electrons originating from RF
breakdown lose significant energy in the gas, so that it acts as an insulator. Muons, on the other hand,
lose relatively little energy in the gas compared to the absorbers already present in the cooling chan-
nel. By using a gas comprising low atomic number material, such as Hydrogen, the gas can in some
circumstances even contribute to the ionisation cooling.

The second cavity used Beryllium walls [26]. Beryllium is both hard and also low density, so that
it absorbs relatively little energy from electron beamlets that develop during breakdown and the damage
is relatively weaker.

Additional concepts may yield even higher gradients. Operation of normal conducting RF cavities
at liquid Nitrogen temperature has been demonstrated to yield reduced multipacting. Additional benefits
may include reduced power requirements and reduced cooling requirements on the superconducting,
which are situated close to the RF cavities.

Use of a shorter RF pulse may enable beam acceleration before the breakdown can fully develop.
The muon pulse is less than 100 nanoseconds long, which is short compared to the RF pulses used during
previous cavity tests. Operation of copper cavities at low temperatures, for example liquid Nitrogen
temperatures, has also been shown to enable increased field gradient.

In order to test these concepts and others, a dedicated test facility is required. An RF source having
high peak power at the appropriate frequency and a large aperture solenoid that can house the RF cavity
will be needed and no such facility exists at present.

5.8.3 Cooling magnet tests

Development of a more effective 6D cooling system may also yield improved performance. The longi-
tudinal and transverse emittance delivered by the 6D cooling system is limited by the available magnets.
A more demanding cooling system would yield lower longitudinal and transverse emittances, resulting
in a shorter final cooling system and potentially less longitudinal emittance growth. Overall the system
performance and luminosity would improve.

In order to improve performance high field magnets are required with coils very close together
and acting with opposing polarity. The possibility to implement high field magnets such as HTS magnets
in these circumstances will be investigated, with appropriate design studies leading to the construction
of a high-field solenoid magnet having fields in the range 20-25 T. Techniques for integration with RF
cavities will be studied and test of operation in the presence of RF cavities will be performed.

Very high field magnets are required for the final cooling system. In this system, the ultimate
transverse emittance is reached using focusing in the highest field magnets. The MAP baseline uses
30 T as the highest field. Even higher fields may be considered. As a first step towards the ultimate
performance, a 30 T magnet would be designed and constructed. Feasibility studies towards a 50 T
magnet would also be desirable, which may include testing of cables in high field magnets.

These very demanding magnets are envisaged to be developed separately to the Cooling Demon-
strator. Eventually such magnets could be tested in beam if it was felt to be a valuable addition to the
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programme.

In order to support this magnet R&D, appropriate facilities will be required. Testing of cables
requires a suitable test area having access to services such as cryogenics and power supplies along with
access to high field magnets. Magnet fabrication will also require these facilities in addition to access to
appropriate winding capabilities.

5.8.4 Acceleration RCS Magnet Systems

Acceleration within the muon lifetime is rather demanding. The baseline calls for magnets that can cycle
through several T on a time scale of a few ms. The exact specification will be defined during the design
work, but it is clear that a resonant circuit will be required to power the magnets and work on a prototype
is anticipated [43,44]. Studies will be made to examine the available capacitors and performance under
various loads.

The cost and sustainability of RCS magnets is a concern, due to resistive power loss in the con-
ductor and magnetization loss in the magnet cores. In order to study the effect of eddy currents in the
magnets, prototyping of novel very thinly laminated cores will be performed.

Superconducting RCS magnets are challenging to realise owing to heating arising from energy
dissipation in the conductor during cycling [45]. This heating can lead to demands on the cryogenic sys-
tems that outweighs the benefits that may be realised over normal conducting magnets. Recent prototypes
have been developed using High Temperature Superconductors that can operate at higher temperatures,
and in configurations leading to lower AC losses, yielding improved performance. This is a promising
research direction that will be developed as part of the study. In order to continue this research, magnet
tests with rapid pulsed power supplies and cryogenic infrastructure will be required.

5.8.5 Effects of radiation on material

The high beam power incident on the target and its surroundings is very demanding. Practical experience
from existing facilities coupled with numerical studies indicate that there will be challenges in terms of
target temperature and lifetime. Instantaneous shock load on the target will also be challenging. Tests
are foreseen to study behaviour of target material under beam in this instance. Tests are desirable both
for instantaneous shock load and target lifetime studies.

Additionally, the effect of radiation on superconducting wire is an important parameter in the target
region. Studies have been performed as part of the HL-LHC work. As the target solenoid design matures,
additional studies may be required taking into account the magnet arrangement, conductor design and
estimates of radiation levels.

In order to realise such tests, facilities having both instantaneous power and integrated protons on
target equivalent to the proton beam parameters assumed for this study are desirable. Preliminary studies
indicate that existing facilities such as HiRadMat at CERN can yield sufficient instantaneous power.

5.8.6 Superconducting RF

Development of efficient superconducting RF with large accelerating gradient is essential for the high
energy complex. Initially work will focus on cavity design; however eventually a high gradient prototype
at 300-400 MHz frequency will be required. In order to realise such a device, appropriate superconduct-
ing cavity production and test facilities will be required including surface preparation techniques and a
capability for high power tests.

5.8.7 FFA Magnets

Instead of ramping the synchrotron magnets, the use of FFA-style magnets has been considered. In FFAs
the orbit moves to regions of higher field as the energy increases, but the magnets themselves are fixed.
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Vertical orbit excursion FFAs have been considered, which have a path length that does not vary with
energy. In the ultra-relativistic regime this would yield an isochronous beam. VFFAs are novel, but are
under consideration for the next generation of neutron spallation sources. Initially, scalings will be made
from magnets designed as part of the associated R&D activity [46]. If FFAs seem promising for the muon
collider, dedicated magnet fabrication and testing will eventually be required. Owing to the complicated
nature of the field, such fabrication requires challenging magnet windings which may require novel
winding facilities and dedicated tests for the specific parameters chosen for the muon collider.

5.9 Collaboration and Organisation

Following the ESPPU the international Muon Collider Collaboration was established by CERN. The
Muon Collider Collaboration has as its goal to establish whether the investment into a full Conceptual
Design Report and demonstrator for a muon collider is scientifically justified. The MC Study will pro-
vide a baseline concept for a muon collider, well-supported performance expectations and assess the
associated key risks as well as the cost and electricity consumption drivers. It will also identify an R&D
path to demonstrate the feasibility of the collider and support its performance claims. The focus of study
will be a collider at 3 TeV and a collider at 10 or more TeV.

An International Collaboration Board (ICB) oversees the MC Study and channels contributions
from the Participants. Each Participant has one representative in the ICB. The ICB elects its Chair
and can invite representatives of institutes that have not signed this Memorandum to participate in the
discussions, without the right to vote.

CERN is the initial host organization for the MC Study, until such time as a change to the hosting
of the MC Study is agreed by the International Collaboration Board following a proposal by CERN.

An International Advisory Committee will be established whose mandate is to review the scientific
and technical progress of the Study typically on an annual basis and to submit recommendations to the
ICB.

The ICB will appoint a MC Study Leader who organises and guides the study, establishes collab-
orations, ensures coherent communications, coordinates the resources and organises workshops, confer-
ences and meetings where relevant. He or she will be appointed by the ICB and guided by its decisions,
and will act under the authority of the head of the host organization. The term of office of the Study
Leader will be three years, renewable.

Studies on the detector and physics reach of the collider are an essential part of the study; however
they are not within the scope of the Accelerator R&D Roadmap presented here. The Muon Collider
Collaboration is coordinating and integrate these efforts.

The international Muon Collider Collaboration has representation from regions outside Europe.
In particular, the collaboration is supporting closely the Snowmass process in the US.

5.9.1 Relationship to other fields

The ambitious programme of R&D necessary to deliver the muon collider has the potential to enhance
the science that can be done at other muon-beam facilities.

nuSTORM and ENUBET offer world-leading precision in the measurement of neutrino cross sec-
tions and exquisite sensitivity to sterile neutrinos and physics beyond the Standard Model. nuSTORM in
particular will require capture and storage of a high-power pion and muon beam and management of the
resultant radiation near to superconducting magnets. The target and capture system for nuSTORM and
ENUBET may also provide a testing ground for the technologies required at the muon collider and as a
possible source of beams for the essential 6D cooling-demonstration experiment.

Technologies required to deliver the muon collider are important in a number of fields.

* A multi-MW proton source is at the heart of neutron spallation facilities. Long pulse facilities such
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as ESS use linacs while short pulse machines such as SNS, JPARC and ISIS accumulate protons
either before or after acceleration. The protons are delivered to a target when neutrons are used
for material studies. In Europe ESS and ISIS are both studying options for upgrades to MW-class
short-pulse proton production.

* High power targetry is of interest in a number of fields, for example neutrino physics and neutron
physics. The solenoid focusing that is the baseline for the muon collider will also be employed by
the next generation of charged lepton flavour violation experiments.

* High field solenoids required for the muon cooling systems have application in a broad range of
sciences. In particular, the high field solenoids envisaged for final stage muon cooling are of great
interest in applications such as MRI.

* Rapid cycling synchrotrons are of interest for high power proton users such as neutrino and neutron
users. Novel fast ramping synchrotrons can enable higher repetition rates and hence higher beam
powers.

* FFAs have been proposed as a route to high proton beam power for secondary particle sources
such as neutron spallation sources, owing to the potential for high repetition rate and lower wall
plug power compared to other facilities. An FFA is under study as a possible means to upgrade the
ISIS neutron and muon source.

* The potential to deliver high quality muon beams could enhance the capabilities of muon sources
such as those at PSI and ISIS. The use of frictional cooling to deliver ultra-cold positive and
negative muon beams is under study at PSI and may be applicable to the muon collider.

* High gradient RF is of interest to the linear collider community. Linear colliders are limited
by the achievable real estate gradient and development here could improve performance. There
is considerable potential for collaboration with industry in the development of novel RF power
supplies.

* High gradient normal conducting RF cavities are used by electron sources, often near to high field
solenoids.

5.9.2 Training and Human Resources

Training is an essential part of the muon accelerator programme. The neutrino factory conference series
supports a regular school in essentials of accelerator and neutrino physics, with a significant component
dedicated to muon accelerators. The collaboration will continue to support similar endeavours, as well
as direct training through PhDs, internships and university-based training.

Communication and outreach is a core part of our effort, both in peer reviewed journals, confer-
ences, workshops and the broader media in collaboration with the appropriate groups in collaboration
institutes.

The muon collider collaboration is a global one, and it is important to the project success to include
collaboration members from a wide range of backgrounds. The collaboration will continue to support
this effort.

5.10 Conclusion

The muon collider presents enormous potential for fundamental physics research at the energy frontier.
Previous studies, in particular the MAP study, have demonstrated feasibility of many critical compo-
nents of the facility. A number of proof-of-principle experiments and component tests, such as MICE,
EMMA and the MuCool RF programme, have been carried out to practically demonstrate the underlying
technologies.
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The muon collider is based on novel concepts and is not as mature as the other high-energy lepton
collider options such as ILC and CLIC. However, it promises a unique opportunity to deliver physics
reach at the highest energies on a cost, power consumption and time scale that may improve significantly
on other proposed colliders. At this stage the panel did not identify any showstopper in the concept.

The panel has identified a viable baseline parameter set and a development path that can address
the major challenges and deliver a 3 TeV muon collider by 2045. The panel has proposed the R&D effort
that it considers essential to address these challenges during the next five years to a level that allows esti-
mation of the performance, cost and power consumption with greater certainty. Execution of this R&D is
required in order to maintain the timescale described in this document. Ongoing developments in under-
lying technologies will be exploited as they arise in order to ensure the best possible performance. This
R&D effort will allow the next ESPPU to make fully informed decisions. It will also benefit equivalent
strategy processes in other regions. Based on these decisions a significant ramp-up of resources could be
made to accomplish construction by 2045 and exploit the enormous potential of the muon collider.
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6.1 Executive summary of findings to date

Energy Recovery is at the threshold to becoming a major means for the advancement of accelerators.
Recycling the kinetic energy of a used beam for accelerating a newly injected beam, i.e., reducing the
power consumption, utilising the high injector brightness and dumping at injection energy: these are
the key elements of a novel accelerator concept, invented half a century ago [1]. The potential of this
technique may indeed be compared with the finest innovations of accelerator technology such as by
Widerge, Lawrence, Veksler, Kerst, van der Meer and others during the past century. Innovations of such
depth are rare, and their impact is only approximately predictable.

The fundamental principles of energy-recovery linacs (ERLs) have now been successfully demon-
strated across the globe. There can no longer be any doubt that an ERL can be built and achieve its goals.
The history, present and future directions of the development of ERLs for particle, nuclear and applied
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physics, are summarised in a long write-up on “The Development of Energy Recovery Linacs” [2], which
accompanies the appearance of this roadmap. An important, preparatory milestone was an ERL Sympo-
sium [3] held in June 2021 which, in consultation with the particle and accelerator physics communities,
discussed the basis, status, impact, technology, and prospects of the field of ERLs. The technique of en-
ergy recovery in superconducting linac cavities promises a luminosity increase for physics applications
by one or more orders of magnitude at a power consumption comparable to classic, lower-luminosity so-
lutions, which is a necessary step towards the sustainability of high-energy physics, as interaction cross
sections fall at high scales. Much enhanced luminosities are similarly crucial for opening new areas of
low-energy physics such as nuclear photonics or the spectroscopy of exotic nuclei. ERLs are also near
utilisation in several industrial and other applications such as photo-lithography, free electron lasers,
inverse photon scattering and others.

The novel high-energy ERL concepts targeted at energy-frontier electron-hadron, electron-
positron and electron-photon colliders, as well as further physics and other applications, require the
development of high-brightness electron guns and dedicated SRF technology as prime R&D objectives.
Moreover, it needs a facility comprising all essential features simultaneously: high current, multi-pass,
optimised cavities and cryomodules, and a physics-quality beam eventually for experiments.

The ERL roadmap presented here rests upon three major, interrelated elements:

A) Facilities in progress, including crucial technological developments and operational experi-
ence. These comprise SDALINAC (TU Darmstadt, Germany), MESA (U Mainz, Germany), CBETA (U
Cornell and BNL, US), cERL (KEK, Japan) and the normal-conducting, lower-frequency Recuperator
facility (BINP Novosibirsk, Russia);

B) A Kkey technology R&D program focused on high-current electron sources and high-power
SRF technology and operation in the years ahead, including the target to achieve cavity quality factors,
Qo, near to 10!, Next generation ERLs lead to the major goal of being able to operate at 4.4 K cryogenic
temperature > with high Qg, also including higher-order mode damping at high temperature, dual-axis
cavity developments and novel means for high-current ERL diagnostics and beam instrumentation to
deal with effects such as beam break-up or RF transients;

C) New ERL facilities in preparation for reaching higher currents and electron beam energies at
minimum power consumption by the mid twenties. These are, in Europe, bERLinPRO (Berlin, Germany)
with the goal to operate a 100 mA, 1.3 GHz facility and PERLE (hosted by IJCLab Orsay, France) as the
first multi-turn, high-power, 802 MHz facility with novel physics applications. In the coming years, the
US will explore ERL operation near 10 GeV with CEBAFS5 (Jefferson Lab, Newport News) and develop
a challenging 100 mA electron cooler for hadron beams at the EIC [4] (BNL, Brookhaven).

ERLs are the means to reach out to very high luminosity in the next-generation, energy frontier
electron-hadron colliders, LHeC and FCC-eh [5,6]. An ERL-based proposal has been published [7] for
the generation of picometer-emittance-class muon beams by electron-photon collisions. Two concepts
have been published and explored as part of this roadmap process for reaching higher luminosity at
high energies—for the FCC-ee, termed CERC [8], and for the ILC, termed ERLC [9]. A particularly
interesting prospect is to design and possibly build an energy-efficient, ultra-high-luminosity ERL-based
electron-positron collider at 500 GeV, termed HH500, which would enable the exploration of the Higgs
vacuum potential with a measurement of the tri-linear Higgs coupling in e™e ™.

In summary, the panel notes with much interest that the ERL technology is close to its high-current
and high-energy application, requiring dedicated and coordinated R&D efforts, with the stunning poten-
tial to revolutionise particle, nuclear and applied physics as well as key industry areas, at a time where
caring for energy resources is an overarching necessity for this planet, not least big science. ERLs are

3The basic 4.4 K R&D program is hosted by the SRF panel, while for ERLs it leads to the development and beam test of a warm
cavity-cryomodule in a decade hence. Operation at 4.4 K would allow universities to adopt small superconducting accelerators
for inverse Compton back-scattering, FELs, isotope production, etc. Apart from the societal aspect, this would provide a
steady product line for SRF cavity and cryomodule production by industry, which would in turn benefit future HEP colliders.
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therefore primed for inclusion among the grand visions our field has been generating, and for dedication
of adequate support to it, in Europe as well as globally, for this unique potential to bear fruit.

6.2 Introduction
6.2.1 History

The idea of an energy-recovery linac traces back to Maury Tigner [1] in 1965. He was looking at ways to
enhance the current in a collider for high-energy physics. Accelerating two beams, colliding them, and
then dumping them is extremely inefficient. If one could recover the energy of the beams in the same
cavities in which they were accelerated, then the efficiency of the machine could be greatly increased.
The design of the final dump also becomes much simpler. Though the idea was sound, the implementa-
tion of an efficient solution relied on the development of reliable superconducting radiofrequency (SRF)
accelerating cavities. These were developed over the next decade. The first major use of SRF cavities
was at the High Energy Physics Lab at Stanford University. Researchers there installed a recirculation
loop with the capability of varying the path length so that the electrons in a second pass through the ac-
celerating cavities could be either accelerated or decelerated. Both options were demonstrated. This was
the first ERL with SRF cavities [10]. This type of ERL is called same-cell energy recovery. The beam
was not used for anything, and the current was pulsed, but evidence for energy recovery was clearly seen
in the RF power requirements during the beam pulse.

Other demonstrations of energy recovery with room-temperature cavities were carried out at Chalk
River [11] and Los Alamos National Lab [12]. The Los Alamos demonstration used coupled accelerating
and decelerating cavities, and it had an FEL in the beamline so the overall FEL efficiency could, in
principle, be increased, but the cavity losses and the RF transport losses led to an overall increase in the
RF power required, showing the advantage of SRF cavities being nearly lossless for same-cell energy
recovery.

During the early development of CEBAF at what is now Jefferson Lab, the ability to recirculate
beam in the newly-developed SRF cavities was tested in the Front End Test (FET) [13], where the beam
was recirculated in a fashion similar to the HEPL experiment. The current in this case, however, could be
run continuously, and both recirculation (two accelerating passes) and an energy-recovery configuration
were demonstrated.

While all of this technology development work was taking place, several authors noted that the
ERL was a natural way to increase the overall efficiency of a Free-Electron Laser (FEL) since the FEL
usually only takes about 1 % of the energy of the electron beam out as laser radiation and then dumps
the rest. If one could recover most of the beam power at the exit of the FEL, one could greatly enhance
the overall efficiency of the laser. The Los Alamos experiment demonstrated some of the concepts of an
ERL-based FEL but was a low-average-power, pulsed device.

This led to the development of an IR Demo project at Jefferson Lab [14], based on the same
cryomodules that had been developed for CEBAF. This was a resounding success, exceeding all of the
ambitious goals that had been established with a 35 MeV to 48 MeV, 5mA electron beam producing
2.1kW of IR outcoupled to users. This enabled the development of an even more ambitious goal: to
increase the power levels by a factor of ten, which was then achieved by a rebuild of the recirculation
arcs and an increase of the electron energy. This facility circulated 9 mA at up to 150 MeV, still the
highest current that has been recirculated in an SRF ERL [15]. There was a considerable amount of
beam optics studies which laid the foundation for the design of later ERL facilities.

The ERLs at JLab were important demonstrations of high beam power without a large installed RF
power source. The IR Upgrade ERL operated with over 1.1 MW of beam power with only about 300 kW
of installed RF, thus demonstrating the most basic reason for building an ERL. Other devices were also
built, however, which pushed other frontiers. Novosibirsk has built two ERLs using room-temperature
cavities [16]. While the copper losses of the cavities result in low efficiency, these machines were able
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to recirculate up to 30 mA of average current, still the record for recirculated current. The two ERLs are
used for far-infrared FELs in a very active user program.

A group at JAERI built an ERL that used novel cryogenic cooling at long wavelengths to produce
a very efficient ERL. They also pushed the efficiency of the FEL to record levels for an ERL [17]. The
group at KEK commissioned a high-current ERL test machine that is designed for currents up to 100 mA
and demonstrated 1 mA of beam recirculation. The photocathode gun operates at 500 kV, the highest of
any photocathode gun [18].

An ERL similar in design to the Jefferson Lab ERL, ALICE, was built at the Daresbury Lab. It
operated pulsed due to radiation and refrigeration concerns but demonstrated both THz production and
IR FEL operation [19]. ALICE was shut down after ten years of successful operation, having achieved
its objectives.

As part of an ERL program for a light source, Cornell commissioned an injector with the highest
average current demonstrated from a photocathode injector [20]. Following this, they reused the gun,
booster and a single cryomodule as the basis for CBETA. The arcs that return the beam to the cryomod-
ule used a novel technique, Fixed-Field Alternating-Gradient (FFAG) transport, to demonstrate the first
multi-pass energy recovery in an SRF-based ERL [21].

6.2.2 Technology

In an Energy-Recovery Linac, a high-average-current electron beam is accelerated to relativistic ener-
gies in (typically) a superconducting RF CW linear accelerator. The beam is then used for its intended
purpose, i.e., providing a gain medium for a free-electron laser, synchrotron light production, a cooling
source for ion beams, or a high energy particle collider. The application usually creates an increase in
the energy spread or emittance of the electron beam, while the majority of the beam power remains. To
recover this power, the beam is then sent back through the accelerator again, only this time roughly 180°
off the accelerating RF phase. The beam is therefore decelerated as it goes through the linac, putting its
power back into the RF fields, and dumped with some (small) residual energy.

Three major system benefits accrue from this manipulation: the required RF power (and its capital
cost and required electricity) is significantly reduced, the beam power that must be dissipated in the dump
is reduced by a large factor, and often the electron beam dump energy can be reduced below the photo-
neutron threshold, minimizing the activation of the dump region, so the required shielding of the facility
can be reduced. The cost savings associated with incorporation of energy recovery must be balanced
against the need to provide a beam transport system to re-inject the beam to the linac for recovery. If
significant growth in the energy spread or emittance of the electron beam has occurred in the process of
utilising the beam, then this transport system can necessitate significant manipulation of the beam phase
space. While these techniques are well understood by now, any new machine requires considerable care
in the design phase to minimise operational problems.

There are additional benefits that accrue from the geometry and physics of such a machine. An
ERL has the ability to supply extremely low emittances (of approximately equal value in both planes) for
the production of synchrotron light with high peak and average brightness, or for electron beam cooling.
Additionally, the ERL has the advantage of being able to optimize beta functions independently without
exceeding the dynamic aperture limitations that rings present.

Finally, the ability of the ERL to operate at low charges with small longitudinal emittances enables
the production of very short electron pulses at extremely high repetition rates. To achieve these benefits
requires careful design, including answering a number of physics issues.

Several advances have been made on the hardware side to enable the potential of ERLs, most
notably in the field of SRF cavity design to allow high currents, including damping of unwanted Higher-
Order Modes (HOMs) to avoid beam break-up issues. Yet, the continual improvement in ERL capability
is still pushing the technology limits in several areas, including SRF. Another active research area is the
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development of a high-current, ultra-high-brightness, CW electron source. Extensive development efforts
for CW sources have been undertaken at many laboratories, and substantial efforts are also required for
appropriate diagnostics e.g. to measure multiple different energy beams simultaneously.

All relevant aspects have now been addressed at some level, but not always simultaneously. It is
generally believed (and history bears this out) that progress in accelerator performance usually requires
steps of about a factor of ten. This roadmap is established to show how the next 5-10 years may be
used for ERLSs to advance as a base for electron-hadron and electron-positron colliders, as a hub for high
intensity particle and nuclear physics at low energies, and with an impact on industry and other science
areas. It will become clear and to be exploited that ERLs are to a large extent a global, pioneering project.
Europe will develop into a leading role with its existing and new facilities as well as with fundamental
technology projects. A vision for ERLs, as will be outlined, is the development of the 4.4 K technology, to
reduce the power consumption of tens of km long linacs and to also revive SRF technology by making it
accessible to smaller labs and Universities which do not have 2 K helium cryogenics available. Following
a remarkable history, a next step of ERL development is near which will grant ERLs entrance to energy-
frontier particle physics.

6.3 Motivation
6.3.1 Energy-frontier particle physics and the economy of power

More than five decades of particle physics have passed, establishing the Standard Model (SM), a unified
electroweak interaction with QCD attached to it. And yet, we are in a similar situation as before the
discovery of quarks: theory provides questions, but no firm answers. The SM has known, fundamental
deficiencies: a proliferation of too many parameters, a missing explanation of the repetitive quark and
lepton family pattern, an unresolved left-right asymmetry in the neutrino sector related to lepton-flavour
non-conservation, an unexplained flavour hierarchy, the intriguing question of parton confinement, and
others. The Standard Model carries the boson-fermion asymmetry, it mixes the three interactions but
has no grand unification, it needs experiments to determine the parton dynamics inside the proton, it
has no prediction for the existence of a yet lower layer of substructure, and it does not explain the
difference between leptons and quarks. Moreover, the SM has missing links to Dark Matter, possibly
through Axions, and Quantum Gravity, while string theory still resides apart. The Standard Model is a
phenomenologically successful theory, fine tuned to describe a possibly metastable universe [22].

Principally new theories, however, would be required to “turn the SM on its head” as Steven
Weinberg stated not long ago noting “There isn’t a clear idea to break into the future beyond the Stan-
dard Model” [23]. It remains the conviction, as Gian Giudice described it in his eloquent “imaginary
conversation”" with the late Guido Altarelli, that “A new paradigm change seems to be necessary” [24]
in the “Dawn of the post naturalness era”.

Apparently, particle physics is as interesting, challenging, and far-reaching as it has ever been in
recent history. It yet needs revolutionary advances in insight, observation, and technologies, not least
for its accelerator base. It demands that new generation hadron-hadron, electron-hadron and pure lepton
colliders be developed and realised. Hardly a new paradigm can be established with just one type of
collider in the future. The field needs global cooperation, trust and complementarity of its techniques,
a lesson learned from the exploration of the physics at the Fermi scale with the Tevatron, HERA and
LEP/SLC.

As new phenomena may be expected to be rare and high-scale cross sections are small, new
colliders have to reach integrated luminosities increased by orders of magnitude as compared to the
colliders of the recent past. With increasing energy and luminosity, wall plug power demands rise to
values which, even if they still could be realised, are essentially unacceptable in a world which fights
for its sustainability and energy balance. To quote Frederick Bordry [25]: “There will be no future
large-scale science project without an energy management component, an incentive for energy efficiency
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and energy recovery among the major objectives”. It is a built-in feature of energy recovery linacs that
the power required for operation is an order of magnitude or more below the beam power. A prime
motivation for the ERL panel had been to evaluate this feature and its underlying technology demands
as a crucial part of the ERL strategy for the coming and future years ahead. This leads to emphasis on
further increased cavity quality, 4.4 K technology, Fast Reactive Tuners (FRT) and other key elements of
the ERL roadmap described here. ERLs, for electron-hadron and electron-positron colliders, are a “route
royale” to high energy, high luminosity and limited power consumption, not easy but now possible to
follow, owing to half a century of often generic ERL and SRF R&D efforts.

6.3.2 Accelerator developments

Energy-Recovery Linacs are an extremely efficient technique for accelerating high-average-current elec-
tron beams. As mentioned before, in an ERL, an intense electron beam is accelerated to relativistic en-
ergies in (typically) a superconducting RF linear accelerator operating in continuous-wave (CW) mode.
The beam is then used for its intended purpose, i.e., providing a gain medium for a free-electron laser,
synchrotron light production, or a cooling source for ion beams. In high-energy physics, the interest is
on an intense, low-emittance e~ beam for colliding against hadrons (eh), positrons (e*e™) or photons
(ey). They all rely on the provision of high electron currents (of I, up to ~ 100 mA) and high-quality
cavities (Qo > 10'°). As part of this roadmap, novel techniques are to be worked out and applied for
monitoring beams of such high power, as is explained subsequently.

ERLs provide maximum luminosity through a high-brightness source, high energy through possi-
ble multi-turn recirculation, and high power, which is recovered in the deceleration of a used beam. It
is remarkable that following the LHeC design from 2012 [26] (updated in 2020 [5]), all these avenues
have been pursued: for yvy collisions [27] using the LHeC racetrack, further for eh with the FCC-eh in
2018 [6], for eTe™ in 2019 with an ERL concept for FCC-ee, termed CERC [8]), and in 2021 with an
ERL version of the ILC, termed ERLC [9]), and very recently also with a concept for the generation of
picometer-emittance muon pairs through high-energy, high-current ey collisions [7].

A common task for these colliders is precision SM Higgs boson measurements dealing with a small
cross section (of 0.2/1 pb in charged current ep interactions at LHeC/FCC-eh and similarly of 0.3 pb in
Z-Higgsstrahlung at eT™e ™). This makes maximising the luminosity a necessity to profit from the clean
experimental conditions and to access rare decay channels while limiting power. High luminosity and
energy are expected to lead beyond the Standard Model and are essential for precision measurements at
the corners of phase space.

A particularly interesting prospect is to design and possibly build an energy efficient, ultra-high-
luminosity ERL-based electron-positron collider, which would enable the exploration of the Higgs vac-
uum potential with a precise measurement of the tri-linear Higgs coupling. The eTe™ — ZH — HH
production cross section is maximal near 500 GeV cms energy with a value of about 0.1 fb~! [28]. For
measuring this at per-cent level, a luminosity of 1036 cm~2s~! is required. In order for this to happen
with a linear collider, it shall be based on novel cavity technology that exploits 4.4 K cryogenics for
which pure Niobium is not suited as its Qg drops to 108. This sets a long-term goal of combining of high
gradient, > 20 MV/m, high Qg, > 3 x 10'9, achieved also with dual axis cavities, 4.4 K technology, and
room-temperature HOM damping to limit cost and power #. This goal has been translated to a long-term,
high-quality ERL R&D program that has a strong link to the SRF panel roadmap.

While these requirements, as happened in history before, arise with particle physics, they are in
line with and beneficial for general technical developments and applications. The 4.4 K technology is
suited to reduce cryoplant cost and heat load for HOM extraction. This makes SCRF more cost-effective
both in capital and operating cost. Examples of industrial interest includes semiconductor lithography

“Emphasis on the 4.4 K program and the recognition of the e*e™ ERL collider potential was strongly supported by the evalua-
tion of two recent ingenious concepts, which were connected to FCC-ee and ILC, by the intense analysis of a sub-panel. The
results are described in Section 6.4.
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and gamma sources for nuclear industry. During previous studies of such applications with comparable
scale, the capital cost of cryogenics comprised about 25 % of the full facility cost. The operating cost
of electricity and maintenance again typically comprises 25 % of the full operating cost. Reducing these
therefore has a significant impact on the economics of commercial deployment. Finally, at 4.4 K, SRF
technology becomes accessible to smaller research labs or universities by avoiding the very special and
expensive requirements posed by superfluid technology. This is expected to feed back to SRF industry,
on which particle physics depends to a considerable extent.

6.3.3 Physics opportunities with sub-GeV beams

The unique beam properties of ERLs—high intensity and small emittance—enable substantial experi-
mental advances for a variety of physics goals at lower energies. This is described in detail in [2].

Form factors of nucleons and nuclei are classically accessed via elastic electron scattering. Re-
cently, the low-Q? form factors of the proton was in the focus of increased scrutiny because of the proton
charge radius puzzle (for a recent overview, see [29]), a more than 5o difference in the charge radius
extracted from muonic spectroscopy and all other determination methods. The determination of the pro-
ton form factors is limited by experimental systematics stemming from target-related background. The
high beam current available at ERLs allows us to employ comparatively thin targets, for example cluster
jets [30], which minimise this background, paving the way for a new generation of experiments. In a
similar vein, the relatively high luminosity and typically small energies at places like MESA allow us
to measure the magnetic form factor, only accessible at backward angles at low 2, with substantially
increased precision—in a ) range highly relevant for the magnetic and Zeeman radii and where the cur-
rent data situation is especially dire. Further electron scattering experiments include dark sector searches
like DarkLight@ARIEL, aiming at masses of a couple of (tens of) MeV.

In backscattered photon scattering, the luminosity available exceeds that of ELI by a few orders
of magnitude, paving the way to nuclear photonics, an area possibly comparable with the appearance of
lasers in the sixties. For example, the intensities achievable at an ERL allow nuclear parity mixing to
be accessed. Photonuclear reactions test the theory for nuclear matrix elements relevant for the neutrino
mass determination from neutrino-less double beta decay. They can be used to study key reactions for
stellar evolution. Ab-initio calculations of light nuclei (see, e.g., [31]) are much advanced and need to be
tested with precision measurements.

A further fundamental interest regards the exploration of unstable nuclear matter with intense
electron beams of O(500MeV) energy as is characteristic for PERLE and envisaged for GANIL in
France. This follows the recognition of the field by NuPECC in their strategic plan in 2017: “Ion-
electron colliders represent a crucial innovative perspective in nuclear physics to be pushed forward in
the coming decade. They would require the development of intense electron machines to be installed at
facilities where a large variety of radioactive ions can be produced”.

6.3.4 Industrial and other applications

The range of further applications, beyond particle and nuclear physics, is very remarkable. Examples
include high-power lasers, photolithography, and the use of inverse Compton scattering (ICS) [2]. An
ERL-FEL based on a 40 GeV LHeC electron beam would generate a record laser with a peak brilliance
similar to the European XFEL but an average brilliance which is four orders of magnitude higher than
that of the XFEL [32].

The industrial process of producing semiconductor chips comprises the placing of electronic com-
ponents of nanometre scale onto a substrate or wafer via photolithography. For advancing this technology
to nm dimensions, the FEL must be driven by a superconducting ERL. An ERL with electron beam en-
ergy of about 1 GeV would enable multi-kW production of extreme-ultraviolet (EUV) light. This would
benefit the global semiconductor industry by allowing the study of FEL capabilities at an industrial output
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level. Initial surveys and design studies were undertaken by industry some years ago. If the economic
viability may be underpinned by large scale high reliability, ERLs might well reach into the market,
which in 2020 was 400 billion euro.

A third example, interesting due to its applications for nuclear physics but also exotic medical
isotope generation and transmutation, is the process of very intense inverse Compton scattering. An
about 1 GeV energy superconducting ERL operating at high average electron current in the 10 to 100 mA
range would enable a high-flux, narrowband gamma source based on ICS of the electron beam with an
external laser within a high-finesse recirculating laser cavity. The production of 10 to 100 MeV gammas
via ICS results in the properties of the gamma beam being fundamentally improved with respect to
standard bremsstrahlung generation. This ICS process would be a step change in the production of high-
flux, narrowband, energy-tunable, artificial gamma-ray beams. They will enable quantum-state selective
excitation of atomic nuclei along with a yet-unexploited field of corresponding applications.

The panel highlighted a further example of ERL impact: Using high-field (15 T) bending magnets
in an ERL in the energy range of 1 GeV, one can build a unique user facility with sub-picosecond X-ray
pulses. Those cannot be achieved by contemporary sources, see [2], which have to use femto-slicing tech-
niques [33] with very low photon flux instead. The JLab UV Demo FEL demonstrated less than 0.2 ps
r.m.s. bunch duration (at an electron energy of 135 MeV and a longitudinal emittance of 50 keV ps) [34].
Therefore, at higher energies it is possible to obtain 0.1 ps and less. For example, installation of 15T
bending magnets to the last orbit of PERLE at 500 MeV provides synchrotron radiation with a critical
energy of 2.5keV (leading to 7 keV photons), enough for most of the experiments that use femto-slicing
now. For lower-energy ERLs, such as bERLinPro, there is a similar option with bremsstrahlung on a
few-micron Carbon foil. The advantage of Carbon is a high fail temperature and, therefore, good radi-
ation cooling of the foil, which allows a high electron current density (small spot size) at the foil. The
tests of such a scheme have been started with the Novosibirsk ERL (Recuperator) at 40 MeV. ERLs have
a potential to radically advance our knowledge, science, and industry as these few examples illustrate.

6.4 Panel activities
6.4.1 Summary

The ERL Roadmap Panel was recruited and its membership endorsed by the LDG in early 2021. It
has 18 members from three continents, representing leading institutions and major ERL facilities (past,
ongoing, or in progress), and assembles key expertise such as on injectors, superconducting RF, operation
and management. Supported by the LDG, the panel decided early on to write a baseline paper on ERLs
for publication [2] for accompanying the appearance of this roadmap. That paper, written by about
50 co-authors, describes the history, present, challenges, prospects, physics, and applications of ERL
technology and is thought to be an up-to-date, comprehensive reference paper, which neither the short
interim report delivered on July 21 nor this roadmap could represent.

On Friday 4" of June 21, an extended Symposium on the Development of Energy Recovery
Linacs was held [3], introduced by Dave Newbold for the LDG. With 100 participants and including
an hour-long discussion, this was an important consultation with a community of interested accelera-
tor, particle, and nuclear physicists. The talks presented there are suitable and interesting material for a
quick introduction: ERL facilities (Andrew Hutton), high-current electron sources (Boris Militsyn), SRF
developments for ERLs (Bob Rimmer), ERL prospects for high-energy colliders (Oliver Briining, Low-
energy physics with ERLs (Jan Bernauer), Industrial applications (Peter Williams) and Sustainability
(Erk Jensen), chaired by Bettina Kuske and Olga Tanaka. Max Klein was invited to present intermediate
summary reports to a TITARA meeting in June and, like the other panel chairs, to the EPS Conference at
DESY (virtually) in July 21 [35].

Over the summer 21, members of the panel and further colleagues in a sub-panel, were involved in
an evaluation of future ee~ ERL collider concepts and their implications for this roadmap. A summary
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of the findings of this sub-panel is given in the next section and in more detail in [2].

In the final phase of its activities, the panel’s emphasis focused on the development of the actual
roadmap and this report. This was made possible through much work of the facility representatives,
including ERL panel members, and further contributions and consultations with a number of colleagues
worldwide for which we are extremely grateful, far exceeding the list of authors of this report. What
had begun as an attractive, interesting task developed to an intense process which hopefully will bear
fruit. It had been motivated by the conviction to work on one of the most fascinating and promising new
accelerator concepts, of which energy-frontier particle physics does not have many.

6.4.2 Analysis of Future ete~ ERL collider prospects and their R&D

While our panel started to work, the ERLC concept was put forward [36] to possibly build the ILC as
an energy-recovery twin collider, with the prospect of a major increase in e*e™ luminosity as compared
to the ILC default. Similarly, the CERC concept had been published [37] to configure the FCC-ee
as a circular energy-recovery collider, with very high luminosity extending to a large c.m.s. energy of
O(500GeV). In agreement with the LDG, this caused the formation of a sub-panel, see the ERL title
page, to evaluate the luminosity prospects, the R&D involved, and the schedule and cost consequences
for both ERL-based ee™ collider options. This group met frequently throughout the summer and had to
deal with changes of the parameters of CERC and ERLC which partially arose in a friendly dialogue with
the authors of these concepts. A brief summary of this evaluation—a topic in progress—is presented here,
while a more detailed report will be available with the ERL baseline paper accompanying this roadmap
report.

CERC

The Circular Energy Recovery Collider is proposed as an alternative approach for a high-energy high-
luminosity electron-positron collider based on two storage rings with 100 km circumference and a max-
imum CM energy of 365 GeV. The main shortcoming of a collider based on storage rings is the high
electric power consumption required to compensate for the 100 MW of synchrotron radiation power.
This concept aims to drastically reduce the electrical power for the RF. The sub-panel task was to evalu-
ate whether the total power would also be reduced compared to the FCC-ee.

According to the proponents, an Energy Recovery Linac (ERL) located in the same-size 100 km
tunnel would allow a large reduction of the beam energy losses while providing a higher luminosity and
extending the CM energy to 500 GeV, enabling double-Higgs production, and even to 600 GeV for ttH
production and measurements of the top Yukawa coupling. This concept also proposes to recycle the
particles as well as the energy to enable collisions of fully polarized electron and positron beams.

A sketch of a possible layout of the CERC with linacs separated by 1/6th of the 100 km circumfer-
ence (in Ref. [37]) shows the evolution of the beam energy for electrons and positrons in a 4-pass ERL
equipped with two 33.7 GeV superconducting (SRF) linacs. The number of interaction points and corre-
sponding detectors is determined by the physics program. In this scheme, the luminosity can be shared
between detectors: e.g., by timing, the beam bunches collide in only one of the detectors, avoiding colli-
sions in the others. Using this scheme, the luminosity is divided between detectors in any desirable ratio,
compared to the FCC-ee where the total luminosity is the sum of the luminosity in each detector. Only
beams at the top energy pass through detectors, while the other beam lines bypass the IRs area. The
energy loss caused by synchrotron radiation is significant at these high energies. It makes the process of
the beam acceleration and deceleration asymmetric, and both the electron and the positron beams require
separate beamlines for each of the accelerating and decelerating passes, meaning that the 4-pass ERL
would require 16 individual transport lines around the tunnel. While adding complexity in the geome-
try of the accelerator, the authors propose to use small-gap (~ 1 cm) combined-function magnets and a
common vacuum manifold.
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The authors estimated the maximum luminosity to be in excess of 10%¢/(cm? s), which excited
a lot of interest among the future user community. This was achieved by using extremely flat beams
for reduced beamstrahlung energy loss (a horizontal-to-vertical ratio of 500), which the authors stated
would still avoid beam loss due to high vertical disruption. A fundamental difficulty with this concept is
the choice of bunch length; too short and beamstrahlung at the Interaction Point makes it impossible to
recuperate the beams for deceleration; too long and the curvature of the RF increases the energy spread
of the bunches so that they do not fit in the energy bandwidth of the final focus system. Neither of the two
alternative bunch lengths suggested by the authors (2 mm and 5 cm) are viable, but an intermediate value
might be acceptable. Clearly, this is a topic that needs careful simulation to move forward. Since neither
parameter set was fully self-consistent, the sub-panel was unable to validate the luminosity estimate.
However, the sub-panel identified several beam dynamics issues that should be studied to enable a more
accurate simulation of the luminosity once a self-consistent parameter set has been developed. However,
it is clear that the luminosity falls rapidly with increasing energy. The most important issue in the
arcs is the preservation of the small vertical emittance of 8§ nm over the 400 km orbit in the presence of
strong focusing magnets. Emittance growth comes both from the misalignment of the combined-function
magnets and the ground motion, and tolerances are normally tighter for stronger focusing. Alignment
of the 16 small magnets would be a challenge, given the difficulty of access and the tight tolerances that
must be achieved. The orbit correction algorithm must also be studied (the dispersion-free method, in
which the beam energy is changed, cannot be used). It also became clear early on in the evaluation that
2 GeV was too low an energy for the damping rings, and the authors later stated that up to 8 GeV may be
required.

The proposal was aimed at reducing the power needed for the accelerator, and the sub-panel spent
a lot of effort to evaluate this claim. The sub-panel was able to confirm the reduction on synchrotron
radiation and the consequent reduction in RF power required. However, there were two other effects that
negated this advantage. First, the cryogenic power required to maintain the cryomodules at 2 K for the
tt case was 153 MW assuming state-of-the-art SRF technology. In addition, the synchrotron radiation
in the 2 GeV damping ring is not negligible and would exceed the synchrotron radiation in the 100 km
arcs for the case of 8 GeV damping rings. Overall, the power consumption was estimated to be 316 MW
with 2 GeV damping rings, similar to the FCC-ee. The cost of the proposal was also estimated by the
sub-panel, based on the cost of the arc magnets from the e-RHIC study and estimates from the FCC-ee
for the rest. The total cost was estimated to be 138 % of the FCC-ee for the same configuration.

The sub-panel looked at the possibility of building the FCC-ee first and upgrading to the CERC
as a later upgrade. The CERC layout is required to minimize the synchrotron radiation losses in the
arcs. The FCC-ee layout, on the other hand, envisions two to four interaction points and features several
2.1-2.8 km-long SRF sections distributed around the ring. Implementing the CERC configuration inside
the FCC-ee tunnel would require a redesign of the FCC tunnel layout with sufficient space for the CERC
linacs next to the central interaction point. In addition, the required caverns for the detector placement
are not compatible with the experimental caverns planned in the FCC-ee layout. The extent to which
such a design iteration affects the FCC-ee performance reach and cost would need to be assessed.

Updated Parameters: As this report was being finalized, the authors proposed an updated set
of operating parameters and gave specific choices for the linac cavity design, voltage gain and quality
factor, which were not provided in the initial proposal. We had assumed a Qg of 3 x 10'°, the present
state of the art. The authors assumed that the Qo would be 10'! as a result of future R&D. They also
reduced the gradient by a factor of 2. Taken together, these values would significantly lower the electrical
requirements of the linac from our assessment in the tt case but would roughly double the number of
linac cavities. Our simple cost model is not adequate to accurately assess these changes although an
overall decrease in the cost is likely. However, the new parameters reduce the luminosity by a factor of
three and do not change the large, beamstrahlung-induced bunch energy spread that brings into question
the viability of this approach. With the new parameters, the CERC would still be significantly more
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expensive than the FCC-ee.

CERC Recommendations: The sub-Panel supports the idea of designing a collider based on an
ERL to reduce the energy footprint of the facility, and the CERC is an excellent first attempt. While the
present proposal has several flaws due to the limited effort that the authors were able to devote to the
design, the sub-Panel chose to look for ways that the design could be improved rather than focus on the
problem areas:

1. We strongly recommend the development of a self-consistent set of parameters with associated
preliminary simulations to fully demonstrate that the idea is viable.

2. The bunch length is a critical parameter: too short and the beamstrahlung becomes excessive; too
long and the energy spread from the RF curvature becomes excessive. It will be necessary to
carefully optimize the choice.

3. The energy requirements of the damping rings must be integrated in the design.

4. We recommend R&D on high @)y cavities operating at 4.5 K, which would reduce both the cost
and the power consumption.

ERLC

The Energy-Recovery Linear Collider was proposed as a high-luminosity alternative for the ILC [36].
It is based on twin-axis superconducting cavities, with the bunches being decelerated after collision to
recuperate the energy (see Figure 2 in the reference for the schematic layout). This would also permit
the re-use of the bunches themselves so that the injectors only have to replace lost particles rather than
the whole bunch charge. In the concept, the linacs operate with a 1/3 duty cycle, with two seconds
on, four seconds off to reduce the cryogenic power needed to maintain the cryomodules at 1.8 K. The
luminosity is estimated by the author to be 5 x 10%%/(cm?s), a significant increase over the ILC. The
sub-panel carried out an evaluation of the luminosity as well as the cost and power consumption. In
addition, there were several new beam-dynamics effects which arose over the course of the study. The
idea of using a 1/3 duty cycle was not endorsed by the sub-panel given the sensitivity of 1.8 K cryogenic
plants to pressure variations. An additional problem with the pulsed RF is the time it takes for the RF to
stabilize before the beams can be injected, and additionally, the beams have to be ramped slowly to limit
the RF power required (because of the length of the linacs, it takes time for the energy to be restored in
the outermost cavities). A version with full CW operation but reduced current was therefore considered
as well.

The entire machine is a storage (damping) ring with an unusual insertion from the bunch compres-
sor to the decompressor consisting of the acceleration linac, Final Focus system (FFS), Interaction point
(IP), FFS, and the deceleration linac. The longitudinal dynamics can therefore be somewhat different
from a normal storage ring due to this long insertion (the transverse plane may also be affected). The
energy loss due to HOMs in the acceleration and deceleration linacs is also a large perturbation of the
longitudinal dynamics. This new configuration needs careful study as it is likely to be a configuration
used in other, future ERL concepts.

The vertical emittance is the same as in the ILC. However, since the proposed transverse damping
time corresponds to ~ 400 turns, various types of emittance increase contribute to equilibrium in contrast
to the case of single-pass colliders such as the ILC. Various stochastic effects belong into this category,
and these need to be carefully evaluated. More complex is the emittance increase in the main linac (and
FFS) due to misalignment and the wake field. The ILC expects 10 nm increase in the vertical normalized
emittance in a single pass. While the major components of this emittance increase are coherent turn-by-
turn effects, some of them may be cumulative. A cumulative emittance increase of as little as 0.1 nm
out of a 10 nm single-pass increase can exceed the design emittance if multiplied by 400. The possible
source of the cumulative components may be a combination of the above effects (misalignment and wake
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field) with the chromaticity, which cannot be compensated in the linacs, unlike in ring colliders.

The linac design was not specified in the proposal, so assumptions were made about the CW
SRF cavities that would be used. A CBETA-like cryomodule (CM) design concept was chosen, but
with dual cavities, that is, side-by-side, multi-cell, 1.3 GHz cavities with Niobium cross connections so
power can flow from one multi-cell cavity to its neighbor as required for energy recovery. The huge
steady-state loading (1.6 GV/m) from each of the 53 mA beams makes the cavity fields very sensitive
to imperfect loading cancellation (i.e., partial energy recovery). In particular, the relative timing of the
e~ and et bunches at the cavities may vary due to slow tunnel temperature changes that move the CMs
longitudinally.

The cost of the ERLC is higher than that of the ILC as the average gradient is lower (longer tunnel)
and the cavities are roughly twice as expensive. We estimated the total cost of the ERLC to be 224 %
that of the ILC. The power requirements are harder to estimate as there are several different options.
A major uncertainty is the fraction of the HOM power that is dissipated at 1.8 K. In the ILC, this is
7 %, which would be excessive for the high currents in the ERLC. We therefore assume that sufficient
R&D has been carried out to enable 100 % of the HOM load to be dissipated at much higer temperature.
With this assumption, the power was estimated by the sub-Panel to be 463 MW instead of the 130 MW
estimated by the author for a luminosity of 4.8 x 10**/(cm? s). Note that recently, an optimization of the
ILC parameters resulted in a luminosity of 1.35 x 10°**/(cm?s). The ERLC concept has the potential to
exceed the performance projections of the ILC by over an order of magnitude, but still requires vetting of
the beam dynamics to affirm emittance preservation is possible in a recirculating linear collider with beam
damping at low energy. If shown viable, the ERLC approach might be considered as a future upgrade
option for the ILC although it would require a major reconfiguration of the accelerators and cooling
systems. One appealing scenario could therefore be to start the physics program with the baseline ILC
configuration and to look at the ERLC as a future upgrade option of the collider. Noting that the Main
Linac and SRF system amount to approximately 45 % of the total ILC budget, one can conclude further
that such an upgrade of the ILC implies an additional investment of about half of the total ILC budget.
While this clearly represents a significant cost item, it might still be an interesting option for the long-
term exploitation of the ILC if one considers the potential increase of the collider performance by over
one order of magnitude and the extension of the ILC exploitation period by perhaps another decade. This
approach assumes that the ERLC cryostats are compatible with the main tunnel dimensions and that the
Interaction Region design of the ERLC is designed to be compatible with the ILC Interaction Region.

Updated Parameters: The author developed an update to the published parameters with a reduced
distance between bunches (23 cm instead of 1.5 m) with an equivalent reduction in the number of particles
per bunch [9], which reduces the HOMs by the same factor. The luminosity is kept the same by adopting
a smaller horizontal beam size at the IP (keeping the same vertical beam-beam tune shift). The new
parameter set considers full CW operation, and the author estimates that the electrical power for the
beams is 250 MW. This assumes that the cryogenic efficiency is equal to the Carnot efficiency (1/550).
We estimate this efficiency to be 1/900 (the value obtained at LCLS-II), to which 25 % should be added
for the cryomodule thermal shield cooling and utilities to dissipate the cryoplant heat loads in cooling
towers. Adding the site power requirements gives a total of over 600 MW, which the sub-panel considers
unacceptable. We also believe that the closer bunch spacing in the ERLC would require a crossing
angle at the interaction region, adding the complexity of including a bend that returns the bunches to the
decelerating linac after collision.

ERLC Recommendations: The sub-Panel supports the idea of designing a linear collider based
on an ERL to reduce the energy footprint of the facility, and the ERLC is an excellent first attempt. The
present proposal was developed by a single author and is therefore incomplete in many details. Therefore,
the sub-Panel chose to look for ways that the design could be improved as part of a more detailed study:

1. We recommend a study of the new beam dynamics problems inherent in the integration of a linac
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and a damping ring.

2. We recommend R&D on high Q)¢ cavities operating at 4.5 K, which would reduce both the cost
and the power consumption.

3. We recommend the development of twin aperture SRF cavities in a common cryomodule.

Overall conclusions

The sub-Panel was presented with two, extremely interesting ideas to evaluate. While neither is ready
to be adopted now, they point to the future in different ways. The CERC aims for multiple passes
in a tunnel with an extremely large bending radius to minimize the synchrotron radiation loss. The
ERLC proposes a single acceleration and deceleration, separating the two beams by using twin-axis
cavities. Both of these ideas provide an indication of the variety of different ERL layouts that might
be developed in the future. A particularly interesting prospect is to design an energy efficient, ultra-
high luminosity ERL-based electron-positron collider at 500 GeV, which would enable the exploration
of the Higgs vacuum potential with a measurement of the tri-linear Higgs coupling in e™e~. The most
important R&D activity that would make this kind of development viable at a luminosity approaching
10%¢/(cm? s) is to operate at 4.4 K with high Qo. We strongly recommend R&D on this topic also,
since it would allow universities to adopt small superconducting accelerators for inverse Compton back-
scattering, FELs, isotope production, etc. Apart from the societal aspect, this would provide a steady
product line for SRF cavity and cryomodule production by industry, which would in turn benefit future
HEP colliders.

6.5 State of the art and Facility plans
6.5.1 Overview on facilities and requirements

A long way has been paved since the first SRF ERL [38] at Stanford. Key parameters of an ERL are the
electron beam current I, (o luminosity) and energy F,. The beam power is simply P = I F.. Through
recovery of the energy, the beam power is related to the required externally supplied power Fy, which
then gets augmented by a factor 1/(1 — 1) where 7 is the efficiency of energy recovery. This way, for
example, the LHeC can be designed to reach a luminosity of 10**/(cm?ss), for which a GW of beam
power would be required without energy recovery. The current state of the art may thus be characterised
by a facility overview, presented in Fig. 6.1, as an E. vs I, diagram with constant beam power values
P drawn as diagonal lines. The plot includes three completed ERL facilities, the first European ERL
facility ALICE at Daresbury, CEBAF (1-pass), which, with 1 GeV, reached the highest energy so far, and
the JLab FEL, which reached the highest current of all SRF ERLs, 10 mA. Larger currents have been
achieved in the normal-conducting, lower-frequency ERL facility at BINP (the Recuperator).

There are three currently operational superconducting ERL facilities (marked as ‘ongoing’ in dark
green), S-DALINAC at Darmstadt, CBETA at Cornell and the compact ERL at KEK in Japan, to which
we add MESA at Mainz as it does not require any additional resources from the roadmap process and
expects to have beam in the not-too-distant future. These facilities, including that at Novosibirsk, all have
important development plans as presented subsequently. There is no financial request to the roadmap here
outlined, and yet, the development of the field of ERLSs is based to a considerable extent on their progress,
for which they have been introduced as part A of the ERL roadmap, see Sect. 6.1.

Four facilities in progress, two of which are in Europe, marked in dark blue in Fig. 6.1, have
complementary goals intending to reach higher energy in five turns (CEBAF 5-pass) or high current
(bERLinPRO and the coherent electron cooler, CeC at the EIC), in a single pass. PERLE is designed for
medium-current (20 mA), 3-turn operation leading to 500 MeV beam energy. These new facilities are
described in Sect. 6.7. The two European projects, bERLinPRO at 100 mA and PERLE, constitute the
core part C of the ERL roadmap presented here.
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Figure 6.1 also displays the parameters of the by now five design concepts for ERL applications at
the energy frontier with electron beam energies between 50 GeV (LHeC) and 200 GeV (EXMP). CERC
has a low current but a rather large number of beam lines. LHeC and FCC-eh are 3-turn linacs with about
20 mA current delivered by the gun but 120 mA load to their cavities. ERLC and EXMP are single-pass
linacs, possibly with twin-axis cavities. These plans hint at a common demand on SC cavities to tolerate
about 100 mA current load, which is the goal of PERLE (in three turns) and, in a single pass, of an
upgraded bERLinPRO and the CeC at BNL in its most challenging configuration.
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Fig. 6.1: Electron energy E vs. electron source current I for classes of past, present and possi-
ble future ERL facilities as are introduced in the text. Dashed diagonal lines are equi-power lines,
PkW] = E[MeV]- ImA]. A brief account of the ERL history is presented in Sect. 6.2.1.

The E-I graph provides an understanding of basic ERL facility characteristics. However, it does
not display the collider luminosities or cryogenic power demands. From these, as is explained later in
this summary, a vision arises of a 500 GeV c.m.s. energy electron-positron collider with the potential to
reach 103¢/(cm? s). Such a prospective version of ERLC, when based on warm (4.5 K) technology, would
be affordable in terms of power and allow for a few % accurate test of the Higgs boson self-coupling in
ete.

6.5.2 Recuperator BINP Novosibirsk

The Novosibirsk free electron laser (FEL) facility [39] includes three FELs [40] operating in the terahertz,
far-, and mid- infrared spectral ranges. The first FEL of this facility has been operating for users of
terahertz radiation since 2004. It remains the world’s most powerful source of coherent narrow-band
radiation in its wavelength range (90 pm to 340 um). The second FEL was commissioned in 2009. Now
it operates in the range of 35 um to 80 um, but its undulator shall soon be replaced with a new, variable-
period one [41], shifting its short wavelength boundary down to 15 um. The average radiation power of
the first and the second FELs is up to 0.5kW, and the peak power is about 1 MW. The third FEL was
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commissioned in 2015 to cover the wavelength range of 5 um to 20 um and provides an average power
of about 100 W.

The Novosibirsk facility was the first multi-turn ERL in the world. Its peculiar features in-
clude the normal-conducting 180 MHz accelerating system, the electrostatic electron gun with a gridded
thermionic cathode, three operating modes of the magnetic system, and a rather compact (6 x 40 m?)
design.

The accelerator of the Novosibirsk FEL has a rather complex design. One can consider it to be
three different ERLs that use the same injector and the same linac. The first ERL of the facility has only
one orbit, while the second and the third ones are two- and four-turn ERLs, respectively. The low RF
frequency allows operation with long bunches and high currents.

The current of the Novosibirsk ERL is now limited by the electron gun. A new RF gun was built
and tested recently [42]. It operates at a frequency of 90 MHz. An average beam current of more than
100 mA was achieved. In brief, the following work is planned for the next years:

* Installation of the RF gun in the injector, while the existing electrostatic gun will be kept there.
The RF gun beamline has already been manufactured and assembled in the test setup. It includes
an RF chopper for the beam from the electrostatic gun.

* Continuation of routine operation with three FELs for users of the “Novosibirsk FEL” user facility.

* Optimisation of the optics for further reduction of beam loss at large energy spread induced by
FEL operation.

* Optimisation of the optics for the reduction of beam loss at large emittance induced by the foil
target for the bremsstrahlung radiation source. These experiments are aimed to create a hard X-ray
source with few-picosecond pulse duration and a few MHz repetition rate for users.

* Demonstration of the so-called electron outcoupling technique for the FEL oscillator at the third
FEL [43].

6.5.3 S-DALINAC TU Darmstadt

The S-DALINAC is a superconducting, multi-turn recirculating linear accelerator for electrons at TU
Darmstadt [44]. It is used for scientific research and academic training in the fields of accelerator science,
nuclear physics, nuclear astrophysics, and radiation science. The S-DALINAC employs eleven multi-cell
niobium cavities for superconducting-radiofrequency (SRF) acceleration and operates at a frequency of
2.998 GHz. The SRF cavities have quality factors in excess of 10° at an operating temperature of 2 K and
sustain average accelerating fields of 4 MV/m to 6 MV/m. The S-DALINAC delivers a continuous-wave
(CW) beam with electron bunches every 333 ps and a bunch length of about 1 ps.

The S-DALINAC went into operation in 1991. At the time, it consisted of a thermionic electron
gun, a superconducting injector linac, a main linac with two recirculations, and a suite of experimental
beam lines. In 2015/16, the accelerator lattice was extended by an additional recirculation beam line
capable of operating in energy-recovery mode. The maximum beam energy after four passes of the elec-
tron beam through the main linac is 130 MeV. At this energy, the maximum beam current is limited to
20 pA for radiological reasons. The emittance of the electron beam amounts to < 1 mm mrad. The main
accelerator consists of four cryomodules, each housing two 20-cell Niobium cavities. Any desired elec-
tron beam energy up to 130 MeV can be provided and delivered to the experimental hall by recirculating
the beam up to three times through the main linac.

The ERL operating mode of the S-DALINAC was first demonstrated in 2017 [45] with an energy-
recovery efficiency of 90.1(3) %. This efficiency corresponds to the decrease of RF-power consumption
due to beam loading of one of the main linac’s RF cavities when the recirculated beam is decelerated in
the cavity. This success made S-DALINAC the first ERL operating in Germany.
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In August 2021, S-DALINAC was successfully operated in a twice-recirculating ERL mode. Full
energy-recovery efficiencies of up to 81.8 % had been measured for beam currents of up to 8pA at a
beam energy of 41 MeV. The beam load of the SRF cavities in the two situations— with the beam either
being accelerated only once or being accelerated twice and decelerated once— resulted in the same beam
load within measurement uncertainties. The measurements, thus, indicate complete energy recovery in
the first deceleration passage through the main linac with an efficiency of 100 % within uncertainties.

Since the injection energy cannot be recovered in an ERL and a decrease of the injection energy
by 1MeV reduces the power consumption of a 200 mA ERL with 5000 hours of operation per year by
1 GWh per year, it is worthwhile to improve the technology for low-energy injection ERLs for which
relativistic phase slippage is largest. Main research topics therefore include the quantification of the
phase-slippage effect in extended multi-cell SRF cavities and countermeasures for its mitigation includ-
ing individual off-crest working points for various SRF cavities and individual phase advance to be made
possible by multi-turn SRF ERLs with individual recirculation beam lines.

6.54 MESA Mainz

MESA is envisioned as a facility for high-intensity electron scattering experiments in the 100 MeV en-
ergy region [30, 46,47]. It will represent a sustained infrastructure for such experiments but also be
available for further research on ERLs for a long time to come. The civil construction for the new ma-
chine will be finalised in 2022. Following the installation and commissioning of the machine, first ERL
tests are expected in 2025. External-beam experiments are expected to start somewhat earlier. The ERL
beam will be directed towards the so-called MAGIX experiment using a windowless gas target.

Radiation protection considerations call for a system of halo spoilers and collimators behind the
MAGIX target. The unavoidable losses due to Coulomb scattering—the so-called TArget-Induced hal o,
or TAIL for short—can therefore be mostly confined to a heavily shielded area which does not contain
any sensitive components. The relative power losses in the ERL beam line are predicted to be below
1075 of the beam power at the target when using the MAGIX hydrogen target with the nominal areal
density. Therefore, a limit to the luminosity at 105 MeV under reasonable assumptions for radiation
protection issues may be set to about 5 x 10%/(cm?s)Z~2 with Z the nuclear charge of the target. This
value seems sufficient for the experiments that are presently being discussed.

During the next years, the project team will focus on the installation and commissioning of MESA.
On the other hand, it will pursue accelerator research goals, specifically aiming at the following topics:

* Improving electron beam polarimetry in order to support the precision measurements of elec-
troweak observables at MESA. This will include a chain of three polarimeters [?] which each
will reach an accuracy well below AP/P < 1%, in some cases even below 0.5 %. The chain
will consist of two Mott polarimeters—both operating in the region of the source and the injector,
respectively—and the so-called Hydro-Mboller polarimeter [?]. The latter will operate online and is
based on a completely polarised electron target formed by trapped hydrogen atoms. With a target
density of ~ 3 x 10'cm™, it is suited for online operation but will also yield a high statistical
efficiency, eliminating the slow drift of the polarisation of a few percent per week. More details
can be found in [48]. The target will be incorporated into the external beam line leading to the elec-
troweak P2 experiment. In the long run, this beam line may be extended as a third recirculation in
ERL mode.

* Installing a second photoelectron source at the MESA injector with the potential to provide
bunch charges > 10pC with good beam quality. The present source is operated at a relatively
low voltage because reliable operation parameters for the NEA photocathodes are of utmost im-
portance. NEA cathodes are mandatory for production of spin-polarised beam but do not tolerate
field emission, which is frequently associated with high voltages. Moreover, the spin-manipulation
systems elongate the transfer beam line to the injector and create more complicated optics, which
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is also detrimental to attaining high bunch charges. However, according to simulations and exper-
iments, an average current of 1 mA of MESA stage-1 can be produced with normalised emittance
below 1 um, which is sufficient for all presently planned experiments while limiting the available
MESA beam power in ERL mode to 100kW. To enter the MW regime, a second source will
be installed which is dedicated for experiments not requiring a spin-polarised beam. Due to the
normal-conducting injector system of MESA, the input energy can be changed with moderate ef-
fort. Simulations indicate that increasing the source energy to 200 keV will allow to have good
beam quality with bunch charges exceeding 10 pC, creating a test bed for experiments, e.g., com-
pensation studies of transient beam loading, ion trapping, Compton backscattering, and others.

* Improving the higher-order mode damping capabilities of the cavities. At high average cur-
rents, HOM heating of the damping antennas will lead to a breakdown of superconductivity in the
antenna and hence inhibit operation. This can be improved by coating the HOM antennas with
layers of material with a high critical temperature, e.g. NbsSn. The MESA research group has re-
cently received funding to start corresponding investigations within a larger joint effort of German
universities.

6.5.5 cERL KEK Tokyo

The compact ERL is a facility at KEK which is introduced in detail in the ERL long write-up [2]. Its
future plans can briefly be summarised as follows:

* R&D of powerful 10 kW-class ERL-based EUV-FEL focuses on creating a high-intensity EUV
light source for EUV lithography for semiconductor microfabrication, surpassing the existing
LPP-type sources (up to 250 W) by more than 40 times.Core accelerator technology development
includes: high-efficiency superconducting cavity accelerator, and energy-recovery linac (ERL).

* Realization of energy-recovery operation with 100 % efficiency at a beam current of 10 mA at
cERL and the FEL light production experiment.

* Development of an irradiation line for industrial applications (carbon nanofibers, polymers, and
asphalt production) based on the CW cERL operation.

» Realization of a high-efficiency, high-gradient Nb3Sn accelerating cavity to produce a supercon-
ducting cryomodule based on the compact freezer. We are targeting a general-purpose compact
superconducting accelerator system that that can be operated at universities, companies, hospitals,
etc.

6.5.6 CBETA Cornell

The Cornell-BNL Test Accelerator (CBETA) [49] is the first multi-pass SRF accelerator operating in
energy-recovery (ER) mode [21], focusing on technologies for reduced energy consumption. The en-
ergy delivered to the beam during the first four passes through the accelerating structure is recovered
during four subsequent decelerating passes. In addition to ER, energy savings are achieved by using
superconducting accelerating cavities and permanent magnets. The permanent magnets are arranged in
a Fixed-Field Alternating-gradient (FFA) optical system to construct a single return loop that success-
fully transports electron bunches of 42, 78, 114, and 150 MeV in one common vacuum chamber. While
beam loss and radiation limits only allowed commissioning at low currents, this new kind of accelerator,
an 8-pass energy-recovery linac, has the potential to accelerate much higher current than existing linear
accelerators. Additionally, with its DC photoinjector, CBETA is designed for high brightness while con-
suming much less energy per electron. CBETA has also operated as a one-turn (i.e., two-pass) ERL to
measure the recovery efficiency accurately [50].

CBETA was constructed and commissioned at Cornell University as a collaborative effort with
Brookhaven National Laboratory. A large number of international collaborators helped during commis-
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sioning shifts, making it a joint effort of nearly all laboratories worldwide that pursue ERL technology.
Because recovering beam energy in SRF cavities was first proposed at Cornell [51], it is pleasing that its
first multi-pass system is constructed at the same university.

The FFA beam ERL return loop is also the first of its kind. It is constructed of permanent magnets
of the Halbach type [52, 53] and can simultaneously transport beams within an energy window that
spans nearly a factor of 4, from somewhat below 40 MeV to somewhat above 150 MeV. Having only
one beamline for 7 different beams at 4 different energies saves construction and operation costs. The
permanent Halbach magnets contain several innovations: they are combined-function magnets, they were
fine-tuned to 0.01 % accuracy by automated field shimming, and they provide an adiabatic transition
between the arc and straight sections [54].

After achieving all Key Performance Parameters of CBETA’s NYSERDA-funded construction and
commissioning phase, operation was interrupted in the spring of 2020. The accelerator is now available
to test single-turn and multi-turn ERL technology. Especially tests for the 100 mA hadron-cooling ERL
of the EIC are of interest, as several key design parameters of CBETA’s main components match that
future accelerator well.

Provided funding, a test program at CBETA for the EIC hadron cooler ERL entails:

* Adjusting the setup to one-turn ERL operation.

* Increase the beam current in this configuration initially to 1 mA, with the already increased shield-
ing of the beam dump.

» Use a low-halo cathode, install beam-halo monitors and study loss mechanisms, in particular halo
development from ghost pulses, dark current, gas, ion, and intra-beam scattering.

* Install a halo collimation system.
* Increase shielding for larger beam currents toward 100 mA and study beam-current limits.

* Increase bunch charge toward 1 nC and study bunch-charge limits.

Other future options for CBETA are continued optimisation of 4-turn ERL operation with in-
creased beam transmission, the conversion of CBETA to a Compton-scattering hard X-ray source [55],
and the use of the CBETA injector for Ultra-fast Electron Diffraction [56] with extremely short MeV-
scale bunches.

6.6 R&D objectives - Key technologies

ERL technology has developed much over the past decades. For reaching a new level of high electron
currents and energy in quiet, efficient, well-monitored ERL beam operation, for reducing the cost and
cryogenics load and thus the power consumption, especially at big machines such as the ERLC, a number
of key technologies have been identified, which are introduced below. More information is given in the
accompanying ERL overview paper [2]. Most of the topics described here lead to requirements on fund-
ing and effort as summarised in the subsequent section 6.8, often appearing as part of new facility charts.
This concerns, for example, the source developments as upgrades of existing SRF and DC photocathode
sources in Berlin and Orsay, respectively, or the establishment of the goal to develop a 4.4 K 802 MHz
cavity cryomodule for beam test with PERLE about a decade hence.

6.6.1 High-Current Electron Sources

Injectors for high-energy physics ERLs, which require high average current in combination with a com-
plicated temporal beam structure, are typically based on photocathode guns. These guns rely on pho-
tocathodes, e.g., semiconductor materials, which for high average current are based on (multi)alkali
antimonides, or GaAs-based systems for polarised beams, in combination with a photocathode drive
laser and extremely-high-vacuum accelerating structure.
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The quality of the photocathode is relevant to the performance of the photoinjector in terms of
emittance and current, and a long photocathode lifetime is essential for photo-injector operation. Repro-
ducible growth procedures have been developed, and months-long lifetimes have been achieved under
operational conditions. For high-current operation, photocathodes with high quantum efficiency are
necessary and are usually developed in-house. Quantum efficiencies above 10 % at the desired laser
wavelength have been achieved in the laboratory.

One critical aspect is to preserve demanding vacuum conditions (< 107!? mbar) on the whole way
from the preparation system, via the complete transfer line to the photo-injector and the photocathode
gun itself. The photocathode substrates (usually made from molybdenum) are optimised regarding their
cleanliness and surface finish (< 10nm r.m.s. surface roughness) to achieve low emittance and to avoid
field emission.

Especially in SRF photoinjectors, the superconducting cavity is extremely sensitive to any kind of
contamination; therefore, the photocathode exchange process is very critical.

For weak-interaction physics experiments, polarised electron beams are needed. These can be
based on GaAs photocathodes, but their lifetime has still to be improved, e.g., by using newly developed
activation processes.

Ongoing research topics in the field of photocathodes are the understanding of the photocathode
materials (e.g., electronic properties), the photoemission process, and their intrinsic emittance. New
growth procedures of high quantum efficiency, smooth, mono-crystalline photocathodes or multi-layer
systems, and the screening of new photocathode materials are crucial for future electron accelerators.

A main research topic in the field of gun development is the design of accelerating structures
which can provide a high cathode field in combination with extremely-high-vacuum conditions. Major
efforts concentrate on the development of DC guns (Cornell University), VHF NCRF (LBNL), and lower-
(BNL) and high-frequency SRF guns (bERLinPRO). Important insight can be gained from operating
smaller facilities with high-current thermionic guns (BINP).

In brief, the field of laser systems for electron injectors, the technology of lasers with sufficient
power to operate with antimonide-based photocathodes has been rather well developed. Major efforts
concentrate on the generation of laser pulses with elliptical temporal profile, which are necessary to
deliver high-charge bunches with ultra-low emittance.

6.6.2 SRF Technology and the 4.4 K Perspective
Near-Term 2 K Developments

Superconducting RF is the key technology for energy-efficient ERLs. A vibrant global R&D program
has aptly demonstrated the routine operation of SRF systems in many large-scale accelerators. This is
described in much detail in the accompanying ERL overview paper [2]. Future developments must now
push the technology to meet the stringent demands of next-generation ERLs while making strides in
improving the energy sustainability of the systems further.

The focus for the linear e e~ collider has been the high accelerating gradient achievable in pulsed
operation. CW ERLs, however, must handle very high beam currents. Simultaneously, they must bal-
ance the requirement for high cryogenic efficiency and beam availability with the need for a reasonably
compact and cost-efficient design. This different optimisation leads to a frequency lower than 1 GHz and
lower gradients. Presently, operation at moderate gradients (below or close to 20 MV/m) provides the
best compromise between these competing requirements.

Critical ERL SRF system developments must now focus on

* system designs compatible with high beam currents and the associated HOM excitation,

* handling of transients and microphonic detuning that otherwise require a large RF overhead to
maintain RF stability,
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* enhanced cryogenic efficiency of SRF modules.

To ensure beam stability in future ERLs operating with currents of O(100 mA) requires cavity
designs and systems that minimise both the excitation and trapping of higher-order modes, facilitate
HOM extraction and enables their efficient damping outside of the helium bath. Low-frequency cavities
(< 1GHz) are typically favoured, having fewer cells to provide the same voltage and larger apertures.
HOM damper solutions include space-efficient waveguide-coupled absorbers with high power capability
or more readily implemented beam line absorbers between cavities. The ultimate efficacy of solutions
must be put to the test in beam test facilities.

Towards 4.4 K

A significant part of the power consumption of ERLs is related to the dynamic cavity load in CW opera-
tion, which can be estimated by
Ve,

P = (R/Q)QO 'Ncav'nT (61)
where V. is the acceleration of a cavity, R/() the shunt impedance, Q) the cavity quality factor, N,y
the number of cavities and 77 the heat transfer, i.e. combined technical and Carnot, efficiency, which is
proportional to the ratio of the cryo temperature, 7', and its difference to room temperature, 300K — 7.
This power has to be provided externally. For the LHeC it is about 15 MW for 7" = 1.8 K. A 500 GeV
ete™ collider, however, with 10-20 times more cavities (Neyy = (’)(104)) than the LHeC, requires a few
hundred MW of power. This can be significantly reduced by a factor of about three with 4.4 K technol-
ogy, for similar V,. and @)y characteristics. The overarching request to limit HEP power consumption
by building sustainable high energy accelerators in the future motivates a strong interest in 4.4 K de-
velopments. These have the additional important benefit of bringing SRF technology developments to
universities and smaller laboratory environments with a beneficial impact on their industrialisation for
next-generation colliders as has been emphasised in the eTe™ sub-panel report, see Sect. 6.3.

State-of-the-art niobium has the highest critical temperature of all elements (9.2 K). For a reason-
able BCS resistance in the 1 GHz frequency range, it must be cooled to 2K to attain quality factors of
the order of Qg = 3 - 10'°. However, given Carnot and technical efficiencies of less than 0.7 % and
20 %, respectively, the overall efficiency of the cryoplant is only around 0.13 %. Furthermore, complex
cold compressors must be employed for sub-atmospheric liquid helium operation. Conversely, operation
at 4.4K or above alleviates the power requirements by increasing the Carnot efficiency. This operat-
ing mode also reduces the complexity of the cryoplant design. For low-energy accelerator applications
such as industrial and medical systems, 4.4 K operation even carries the potential of eliminating the cry-
oplant altogether in favour of cryo-coolers, thereby removing a large financial and technical hurdle for
the implementation of such systems.

For niobium at ~ 1 GHz, operation at 4.4 K is no option because the efficiency gains are com-
pletely negated by an intolerable increase in BCS resistance, with Qg values of about 108, see Eq.6.1).
One therefore must revert to compound materials that, due to their physical properties, need to be coated
on a substrate, options including Nb;Sn, NbN, NbTiN, V;Si, Mo;Re and MgB,. So far, only the first
three have been explored reasonably extensively. While Qg values > 10'° at 4.4 K are predicted, imper-
fect films suffer heavily from early flux penetration, which currently limits the accelerating field values
to values considerably below 20 MV/m. An approach to safeguard against this is to implement a multi-
layer S’-I-S structure consisting of a sub-um-thick high-temperature superconductor (S’) on a nm-thick
insulator (I) on a thick Nb substrate (S), as proposed by Alexander Gurevich.

There are two major technologies under development: a vapour-infusion technique, mainly in the
US [57] and ramping up in Japan, and sputtering with advances in Europe. A third one is atomic layer
deposition with possibly good prospects towards 4.4 K-based cavity systems. These basic technologies
are followed in this roadmap by the SRF panel and are only briefly characterised below. A goal for future
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ERL applications, a decade hence, is the development of a complete cavity cryomodule > and its test with
beam, for which PERLE at 802 MHz is considered a suitable long-term option or possibly bERLinPRO
depending on the frequency choice and how this field develops altogether.

Nb3;Sn by Vapour Infusion: So far, only Nb;Sn has been successfully applied to cavities by
high-temperature Sn vapour infusion on a Niobium substrate. This method has achieved () values
above 1010 at 20 MV/m and frequencies above 650 MHz [?] for single-cell cavities. For 9-cell, 1.3 GHz
cavities, maximum fields of the order of 15 MV/m have been achieved. First attempts to produce struc-
tures for cryomodules have been limited to a few MV/m, but the effort has been very limited so far.
The main challenges are (a) to develop infusion recipes that consistently deliver the correct Nb;Sn stoi-
chiometry for high-field operation, (b) extend these recipes to large, complex multicell structures and (c)
subsequently design cryomodules that are able maintain the performance despite the fact that Nb;Sn sys-
tems are very sensitive to trapped flux, thermo-current generation during cooldown, and cracking due to
Nb,;Sn’s extreme brittleness. In parallel, an active microphonics compensation system must be included
to handle the larger pressure fluctuations at 1 bar, 4.4 K operation. Nb;Sn vapour infusion activities are
ongoing in the USA and ramping up in Japan. At present, only this technique appears in line with the
desirable realisation of a 4.4 K accelerating module in the next decade. Yet, vapour infusion is not com-
patible with other substrates, in particular copper, and it may not be adapted to other superconductors or
used in multilayer systems.

Sputtering Techniques: To address the limitations of vapour infusion, sputtering techniques, such
as HiPIMS are being investigated. At the forefront are CERN and the European IFAST collaboration.
Samples have achieved encouraging results, but first single-cell (1.3 GHz) cavities are not expected until
a few years from now. Sputtering enables more precise control of material stoichiometry and is able to
synthesize a wide variety of superconductors on various substrates (including copper). Being a “line-of-
sight” method, its difficulty lies in coating complex 3D structures whose orientation to the cathode varies
along the structure. Film quality and thickness both are thus geometry-dependent. This may indeed
complicate the production of cavities with multilayer structures.

Atomic Layer Deposition Atomic Layer Deposition (ALD) is a third technique that is very
promising, but currently it is further behind than sputtering. The main research activities are ongoing
in France. Inherently, the deposition is a self-limiting process with thickness control at the atomic level.
Coating does not require a line of sight to the substrate; thus, in principle, complex structures can be
coated without the difficulties encountered with sputtering albeit the counting rates are very low. Unfor-
tunately, ALD is not compatible with state-of-the-art Nb;Sn. However, it can be used to coat materials
such as NbN, NbTiN and MgB,. Given its near-perfect thickness control, it is well suited for the imple-
mentation of multilayer structures. Thus, its long-term potential for high-performance 4.4 K (and above)
systems may eventually be greater than that of both the vapour-infusion and sputtering techniques.

6.6.3 Fast Reactive Tuners

Since the accelerated and the decelerated beams are of equal size but at opposite phases of the operating
RF, the total beam loading current in an ERL is nominally zero. For this reason, the RF power fed
into the cavity in steady state can ideally be very small. However, to cope with beam transients and
microphonics, strong overcoupling is called for. This overcoupling leads to a lowered external () and
thus significantly higher power requirements. Most of the power is reflected and dumped. A side effect
is that the RF stability and hence beam stability also suffers.

A very fast tuner, fast enough to cope with microphonics and beam current transients, would allow
operation with larger external () and thus much reduced RF power. Recent developments and tests with
so-called “Fast Reactive Tuners” show very promising results. They use piezo-electric material referred

SGiven the challenging basic developments required to build and test 4.4 K SRF modules, as sketched below and in the SRF
Roadmap Chapter, we decided it was probably premature to cost a warm cryomodule development at this roadmap. We have,
however, included it in the vision towards an ERL based 500 GeV e*e™ collider as shown in Fig. 6.11.
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to as BST (BaTiO;-SrTiO;), the € of which can be modified with a bias voltage. The suitability and
longevity of these novel FRTs with full SRF systems without and with beam must be demonstrated to
capitalise on their enormous potential.

While alternative fast tuners exist, the big advantage of FRTs lies in the fact that they do not
mechanically deform the cavity, thereby avoiding the excitation mechanical resonances which severely
limit the ability to compensate microphonics above a few Hz. It is planned to validate the approach to use
FRTs to compensate for transients and microphonics by installing suitable prototypes, in collaboration
with CERN, on cavities for BERLinPro (1.3 GHz, single turn) and for PERLE (802 MHz, three turns) to
thoroughly investigate the use of this technology in ERL beams.

6.6.4 Monitoring and Beam Instrumentation

Electron beam diagnostics and metrology systems at ERLs have unique tasks and challenges. First of
all, these arise from the combination of the very high average beam power (similar to synchrotrons)
and the non-equilibrium (non-Gaussian) nature of linac beams with small transverse and longitudinal
emittances (similar to high-brightness linacs). Second, ERLs must operate with multiple beams of dif-
ferent beam energies transported in a beam-line. The experience of successfully operational ERLs shows
that different, well-thought-through beam modes are indispensable. These serve for the machine setup,
average-current (power) ramp-up, and high-power operation. The difference in the average beam current
between the tune-up mode and the high-power mode is typically 4 to 5 orders of magnitude. It will be
even more significant for higher-average-beam-power ERL systems. One more lesson of presently and
previously operational ERLs and recirculating linacs is that local beam losses with an average power
of about 1 W are an issue that cannot be ignored. Comparing this level of beam loss with the average
beam power of 1 to 10 MW and the difference in the average beam current of the tune-up and high-power
modes shows the necessity of high-dynamic-range beam measurements. A number of critical issues are
described in detail in [2]. The following advanced beam diagnostic systems are to be developed for the
next generation of ERLSs:

1. An advanced wire-scanner system needs to be developed, tested, and then implemented at PERLE
for routine transverse beam profile measurements with a dynamic range of 10%. Most of the wire
scanners implemented so far provide 2 or 3 projections of the transverse beam distribution. Often,
when measuring non-equilibrium linac beams, the wire scanner measurements are inferior to beam
viewer images. However, wire-scanner measurements provide much easier access to the LDR data.
The number of measured projections could be increased relatively easily with a different mechan-
ical implementation. Recent developments in the tomographic reconstruction techniques show
that a 2D distribution can be reconstructed well based on about 9—-10 projections. The proposed
advanced wire-scanner system is envisioned to take advantage of this recent development and pro-
vide tomographically reconstructed 2D beam distributions. Moreover, wire-scanner measurements
can be made with the help of detectors with a bandwidth much larger than the beam repetition rate.
This makes it possible to set up the system to measure beam profiles of multiple passes simultane-
ously. This will also be helped by the fact that the wire-scanner intercepts only a small fraction of
the beam at any given time. Last but not least, if the speed of the wire can be made fast enough and
the beam size is not extremely small, the wire scanners may be able to operate with a high-current
CW beam.

2. Taking into account that beam imaging with the help of beam viewers or with SR frequently
provides data superior to wire scanners, we suggest that an optical system that mitigates diffraction
effects to allow imaging with a dynamic range of ~ 10° be investigated and tested in a laboratory.
Then, if successful, it should be tested with a beam.

3. A BPM system capable of measurements with multiple beams needs to be prepared. Here, one
prototype unit needs to be developed and built first; then, it can be tested with a beam at one of the
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existing synchrotrons operating at a repetition rate of a few 100 MHz, thus simulating conditions
very similar to the next generation of ERLs.

4. It appears that a 6-pass beam arrival monitor system will be indispensable for the operation of
multi-turn facilities. We suggest that such a system be designed, prototyped, and tested in prepara-
tion for PERLE operation. The best candidate technology for such a system, at this point, appears
to be a system based on very-high-bandwidth non-resonant pickups, an electro-optical modulator,
and an ultrafast laser system with a sufficiently high repetition rate.

5. Depending on available resources, it would be prudent to start work on a non-invasive beam size
monitor for beams at low (injector-like) energies in the range of 5 MeV to 10 MeV, where SR can-
not be used. Here, a physics design would be a good next step. A technique that could allow such
measurements can use very low energy (50-100keV), very low charge, short pulse probe elec-
tron beam. Similar probe-beam-based systems were implemented and tested previously. However,
they either did not operate with short pulses or were based on very sensitive photocathodes, which
might not be very practical for a routinely operational diagnostic system. Here additional efforts
are needed to simplify such systems to make them practical.

6.6.5 Simulation and Education

The design, construction, and operation of ERL facilities have to be accompanied and prepared by reli-
able and detailed simulations. These require much experience and insight in the ERL beam physics and
technology, from optimising guns through the injector, main loop onto the beam dump. Increasing beam
brightness and energy requirements have to be met with advancements of simulation techniques using
considerable CPU power. Specific beam dynamics studies related to ERLs include:

* Study of CSR leading to microbunching and ultimately to beam quality degradation and emittance
dilution. Simulations are instrumental in developing mitigation measures to suppress microbunch-
ing through appropriate lattice design. They are especially critical during the deceleration process,
where the energy spread increases rapidly as the energy drops.

* Studies of wake fields and beam breakup (BBU) instability for multi-turn ERLSs operating in CW
mode, also addressing a long-standing question of BBU threshold scaling with the number of
passes.

* Study of the longitudinal match to compress and decompress the electron bunch in order to op-
timise beam transport in energy-recovery mode. Implementation of second-order corrections to
eliminate the curvature from the compressed bunch to further improve the longitudinal match
without compromising the ability to transport the bunch in the decelerating passes.

* Collaborative efforts with BERLinPro on using the OPAL package as a universal tool for simulat-
ing ERL beam lines; starting from the cathode, through space-charge dominated regions of initial
acceleration and beyond into high-energy sections. Having one single tracking tool (vs. many)
eliminates the uncertainty of seamless transition at code junctions.

The above selection of beam dynamics studies illustrates that the ERL accelerator technology represents
a challenging training ground for the next generation of accelerator scientists. Many of these topics
are dealt with in PhD theses, and all of the facility centres (and beyond) are engaged in forming and
educating accelerator talents. The tasks to be solved are far from conventional, and the rather short time
scales for building smaller facilities a plus in the attraction of young physicists.

6.6.6 Higher-Order Mode damping at high temperature

Because ERLs operate at high current, the HOM power produced can be very high. Depositing the heat
load in the cold mass would generate too much heat; hence, the power must be extracted and deposited
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at room temperature loads. HOM couplers come in two main types, coaxial and waveguide. Coaxial
couplers are normally associated with low powers; however, the HOM couplers for the HL-LHC crabs
were designed to handle up to 1kW per coupler. Coaxial couplers are small and hence have a lower
static heat load. Waveguide couplers are typically used for high powers but have a larger static heat load
as they comprise a large metal link from room temperature to the cavity.

The design of HOM couplers must be multidisciplinary, balancing both RF and mechanical (ther-
mal) requirements, as well as balancing dynamic and static heat loads. The HOM powers and thermal
budgets for the cryomodule must first be understood, as well as the impedance specification that must be
reached. The lower the impedance specification, the more heating on the coupler interface.

Fundamental power couplers can handle much higher powers than HOM couplers; hence, the
HOM couplers may need to be designed using similar methodology. Conditioning HOM couplers to
operate at high power is also an area where research is required.

It may be necessary to mount the HOM couplers directly onto the RF cell, so called on-cell cou-
plers. Such concepts are common in low-beta and crab cavities, but there are only a few examples of
them for elliptical cells. One option could be the split SWELL cavities proposed for FCC where the
cavity is made in 4 quarters with waveguides between each quarter.

In addition, it is critical that the frequencies above the beam pipe cut-off are attenuated outside the
cryogenic environment. Losses in superconducting materials increase with frequency squared; hence, the
attenuation at high frequencies can be very high. Beam line absorbers at no less than 50K are required
to efficiently remove the radiation without helium boil-off.

The main challenges are: High-power operation of HOM couplers with acceptable static loss;
Multipactor absorbing RF power; Coupling with strong coupling; High power windows; Conditioning
of HOM couplers; Development of on-cell coupling for elliptical cavities; Modelling of high frequency
wakefield. Effort and timeline are provided in Sect. 6.8.

6.6.7 SC Twin Cavities and Cryomodules

Twin-axis cavities are required when the accelerating and decelerating beams are travelling in opposite
directions through long linacs. There is one example of a single-axis cavity being used for beams in
opposite directions [?], but it accelerates the beam in both directions to attain higher beam power rather
than recovering the energy. There are four examples of twin-axis cavities that have been considered:

The first design [58] was a purely theoretical calculation as part of a proposal to build a dual-axis
energy-recovery linac.

The second [59] was also a purely theoretical design involving two Tesla-style 9-cell cavities that
were partially superposed to create a twin-axis cavity. While this concept was interesting, construction
of such a cavity would appear to be difficult, if not impossible.

The third design [60] consisted of two three-cell cavities joined by a bridge at the power coupler
end. A prototype carved out of a solid block of aluminium was built and the expected performance
demonstrated (Figure 1). The advantage of this design is that the accelerating and decelerating cavities
do not have to be identical, allowing one to design the cavities such that the higher order modes do not
overlap, thereby extending the threshold for transverse beam break-up by a factor of two (which is not
negligible in the context of high-current beams).

The fourth design [61] was a single cavity with two beam tubes for the beams being accelerated and
decelerated, respectively. The advantages of this design are that the largest overall transverse dimension
is smaller than that of the third design and the power is recovered in each cell, rather than being summed
over all the cells and transferred via a bridge. A single cell prototype was built from niobium (Figure 2)
and tested at cryogenic temperatures with excellent results. However, this was a single cell without the
necessary power and HOM couplers, etc.
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In the last two designs, the placement of the power and HOM couplers was calculated but not
prototyped. In addition, the tuning mechanism would need to be developed for both designs. Given the
advantages of this design in various accelerator projects, the two designs should be carried forward until
it is possible to make an evaluation of the relative performance of full-scale prototypes, so that a selection
can be made. An important part of the selection process would be the integration into a cryostat. Both
designs are wider than single-axis cavities, so packaging in a cryostat means starting from scratch. The
HOM damping is important, with the power brought out to room temperature. This requires space in
the cryomodule and must be integrated into the cryostat design from the beginning. Another integration
detail is how adjacent cryomodules are connected as there are two independent beam pipes that must be
connected; given the close spacing of the two beam pipes (required to minimize the cryostat dimensions),
the flange connections will require particular attention.

6.7 New facilities

The panel is convinced that ERLs represent a unique, high-luminosity, green accelerator concept: for
energy-frontier HEP colliders, for major developments in lower-energy particle and nuclear physics, and
for industrial applications, altogether an innovative area with far-reaching impacts on science and soci-
ety. With strongly enhanced performance, achieved with power economy and beam dumps at injection
energy, ERLs are a most remarkable, vital contribution to the development of a sustainable science.

A peculiarity of the ERL roadmap and development is that it needs operational facilities with
complementary parameters and tasks to be successful. The global landscape of ongoing ERL facilities,
including S-DALINAC and soon MESA in Europe, which are under further development, is rich, as has
been outlined in Sect. 6.5.

A crucial next step towards the application of ERLs in high energy physics and elsewhere is
to conquer the O(10 MW) power regime with higher energy and/or high currents. This step requires
to solve key technology challenges, described in section ??, in particular for bright electron sources,
dedicated ERL cavity and cryomodule technology (Qg > 10'9), as well as associated techniques. These
technologies are partially available and under development for timely application and test in the existing
and a forthcoming generation of ERL facilities.

The regime of high currents, in the range of 100 mA load to SC cavities, will be developed at BNL
(EIC cooler CeC), KEK (cERL) and possibly HZB Berlin (bERLinPRO), and BINP Novosibirsk with
normal-conducting, low-frequency RF. An order of magnitude increase in beam energy, to 10 GeV, is
the goal of a new experiment at CEBAF. PERLE is the only facility designed to operate at 10 MW in a
multi-turn configuration and the only one proceeding in a large international collaboration.

6.7.1 New facilities in the US
High energy with CEBAF 5-pass at Jefferson Lab

Based on the large experience at Jefferson Lab, a novel project has been approved, which has the target to
study an ERL at highest energy, chosen to be about 7.5 GeV, where the effects of synchrotron radiation
on beam dynamics will notably occur. The limiting factor for ER@CEBAF with 5 passes is the arc
momentum acceptance, which places a bound on the maximum energy gain one can support in the
linacs. Above that energy gain, the synchrotron radiation energy losses are sufficiently large that the
energy separation between accelerated and decelerated beams exceeds the momentum acceptance of
the arcs. Energy recovery would be made feasible in CEBAF by the addition of two modest hardware
sections: a path-length delay chicane insertion at the start of the highest-energy arc, and a low-power
dump line at the end of the South Linac, before the first West spreader dipole magnet. These alterations
are designed to remain in place permanently; they do not interfere with any capability of routine CEBAF
12 GeV operations. For the coming years, the project has the following plans, also in collaboration with
STFC Daresbury, University of Lancaster and University of Brussels:
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1. Engineering design for a half-lambda delay chicane;
2. Installation of dipoles for the delay chicane and the extraction dump;
3. Continue ongoing beam dynamics studies, including:

* Increasing momentum acceptance through adequate choice of RF phase and arc path length;

» Optimisation of the second-order momentum compaction in recirculating arcs to eliminate
curvature from the compressed bunches without compromising beam transport for the decel-
erating passes;

4. Finalise the optics design, including sextupoles.

CEBAFS is expected to begin beam operation in 2024. For the roadmap this experiment is of special
relevance as it will reach high enough energies for the beam-based study of significant effects of coherent
synchrotron radiation in an ERL.

Electron Cooler at Brookhaven Nation Lab

The Electron-Ion Collider (EIC) is layed out as a ring-ring electron-hadron collider. Its luminosity, in
order to reach O(10**/(cm?s)) at its optimum c.m.s. energy of about 100 GeV, requires that the phase-
space volume of the RHIC hadron beam be reduced, for which the technique of Coherent Electron
Cooling (CeC), proposed a decade ago [62], has been chosen. Coherent Electron Cooling is a novel
but untested technique which uses an electron beam to perform all functions of a stochastic cooler: the
pick-up, the amplifier, and the kicker. Electron cooling of hadron beams at the EIC top energy requires
a 150 MeV electron beam with about 100 mA electron current, i.e., an average power of 15 MW or
even higher. This task is a natural fit for an ERL driver, while being out of reach for DC accelerators.
Currently, BNL is developing two CeC designs. The first one is based on a conventional multi-chicane
microbunching amplifier, which requires a modification of the RHIC accelerator to separate the electron
and hadron beams. It uses a 0.4 MeV DC gun and a single-pass ERL. Alternatively, the second CeC
design is based on a plasma-cascade microbunching amplifier, which uses a 1.5MeV DC gun and a
3-pass ERL. Both CeC designs therefore require an ERL operating with parameters beyond the state
of the art. This development, albeit involving more challenges than those posed by the ERLs alone, is
of complementary value for other ERL developments for the chosen parameter range, e.g., the 100 mA
current. A decision on the CeC development is foreseen as part of the CD2 project phase.

6.7.2 bERLinPRO

Within the scope of the Berlin Energy Recovery Linac Project, a 50 MeV ERL facility has been set up
at the Helmholtz-Zentrum Berlin. The beam transport system and all necessary technical infrastructure
for 100 mA operation are complete, the single-turn racetrack is closed and under ultra-high vacuum. In
straight continuation of the gun, the ‘diagnostics line’ offers equipment for extensive gun characterisa-
tion. The machine is built in an underground bunker, able to handle up to 30 kW continuous beam loss
at 50 MeV. An overview on bERLinPRO can be see in Fig. 6.2.

In 2022, the injection line will be supplemented with the initial mid-current SRF gun, delivering up
to 10 mA with an emittance better than 1 mm mrad. The in-house cathode development successfully pro-
duces CsK,Sb-cathodes with quantum efficiencies QE >1 %, necessary to extract 77 pC bunch charge.
Three pairs of newly developed high-power couplers were successfully tested and reached record values
of 60 kW CW (administrative limit), sufficient to accelerate up to 50 mA in the booster. The assembly of
the existing booster parts will take place in 2022; commissioning of the booster is planned for 2023.

Table 6.1 specifies the existing hardware and the goal parameters of bERLinPro and compares
them to the PERLE project. The table reveals that bERLinPro is eminently suited to help take the neces-
sary next steps towards the technological developments enabling future ERLs for HEP. The bERLinPro
infrastructure with gun operation will be ready by late 22 which is also of interest for the development
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Fig. 6.2: Left: Structure of bERLinPRO, which is essentially complete apart from the 1.3 GHz linac
module and the (upgraded) gun, the main hardware elements of the roadmap for bERLinPRO; Right:
View from the dump position on the injector (at the back) and first racetrack part (June 2021).

of PERLE. Both facilities test current loads of order 100 mA to the cavities, which in the case of PERLE
result from three-pass operation. In its final phase, PERLE will operate at ten times the energy, 500 MeV,
compared to the bERLinPRO facility.

It is quite useful for future applications and this roadmap that the two facilities chose different gun
technologies, SRF and DC photocathodes. There is no further emphasis put on bright gun developments
in this European Roadmap because this is quite an active field worldwide, which the plans of MESA
(Mainz) the Recuperator (Novosibirsk), the CeC (BNL) and cERL (KEK) underline. The challenges
posed by high-current sources and associated lasers have been outlined in Sect. 6.6.

bERLinPro takes up the cause of developing the first high-current SRF gun, while PERLE is
about to re-install the ALICE DC gun with optimised cathode shape. The SRF gun technology holds
the promise of of simultaneously high cathode fields and injection voltage in CW operation, overcoming
space charge and heat load problems. Although the RF frequencies are different in the two projects, the
50 MHz laser available at bERLinPro could provide a bunch spacing of 20 ns, which is close to the 25 ns
value chosen for PERLE owing to the LHC operating frequency.

The achievable bunch charge in bERLinPro strongly depends on the QE of the photocathode. The
available laser power is chosen such that 1 % QE would still be sufficient to achieve close to 100 mA
at 77pC. Successful photocathodes reach QE of 10 % and above. More research is needed to learn
how to reliably preserve these high values from the production over the transport and during operation.
Furthermore, Na-based photocathodes, which are less sensitive to vacuum conditions, are a promising
new area of research, which could well be carried out by the HZB cathode development group. Enhanced
cathode research could boost the bunch charge of the bERLinPro SRF gun towards a few hundred pC.
The current gun set up allows maximum currents of 10 mA, the diagnostic line beam dump up to 30 kW.
Depending on the laser repetition rate and the cathode QE, different bunch scenarios can be tested. The
current limit of 10 mA is set by the fundamental power coupler.

A 1.3 GHz linac module with three 7-cell cavities is expected to accelerate the bunches to 50 MeV
in bERLinPro. A new design for a linac with wave-guide HOM absorbers and mechanical tuners is
ready for construction. However, one may consider adapting a proven, lower-risk design (such as the
Cornell LINAC module), incorporating beam tube absorbers to integrate fast reactive tuners, contingent
upon FRT development and integration taking place in collaboration with partners such as CERN. Thus,
one could rapidly gain experience with this evolving technology for a sustainable solution. Once a linac
is installed, all aspects of recirculation, such as phase matching or timing and beam stability issues,
essential for energy efficiency, can be studied with the 10 mA beam and different bunch charges.

In order to increase the CW current above 10 mA and up to the maximal 100 mA compatible with
the 600 kW beam dump, the gun module needs to be re-equipped with a new cavity body that incorporates
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parameters ‘ bERLinPro ‘ PERLE
gun-related ‘ ‘

gun type SRF photocathode DC photocathode
cathode material CsK5Sb

bunch charge [pC] 77 500
norm. emittance [mm mrad] <1 6

gun exit energy [MeV] 24 0.

laser frequency [MHz] 50/1300 40
injector-related ‘ ‘

injection energy [MeV] 7 7
merger dogleg dogleg
RF-related ‘ ‘

RF frequency [MHz] 1300 801.58
bunch spacing [ns] 20/0.77 25
bunch frequency [MHz] 50/ 1300 40
average current [mA] 4 /100 20
linac-related

modules 1 x SRF 2 x SRF
duty factor CwW CwW
energy gain/linac [MeV] 43 82

no. cavities 3 4

no. cells / cavity 7 5

avg. accelerating field [MeV] 18 20

no. of turns 1 3

final beam ‘

electron beam energy [MeV] 50 500
bunch length [mm)] 0.6 3

norm. emittance at IP [mm mrad]

Table 6.1: Comparison of facility characteristics for bERLinPro and PERLE. High-current operation,
tested at both facilities in complementary configurations, is essential for application of the ERL technique
to future energy-frontier colliders.

power-coupler ports able to accommodate the recently validated high-power coupler. The module design
is already compatible with these couplers. Since the gun system is very complex, it is currently preferred
to assemble an independent second module with an existing cold string, which will mitigate risk and
enable maximal progress through this parallel development. At present, the booster couplers are suited
to minimize the reflected power at about 10 mA. To operate the booster at 100 mA, the booster module
would require a reassembly without coupler spacers to increase the coupling.

Table 6.2 summarizes the necessary topics and goals where bERLinPro could efficiently contribute
directly to the tasks at hand for HEP-ERL development. The total effort is estimated to require about
7.5 MCHEF, and 33 FTEs. A graphic breakdown of the effort and investment over time is provided below
in Sect. 6.8.
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Topic/Goal

Action required

Minimum Effort

| Delta for Optimum Effort

Gun

2022: commissioning of the
SRF gun and the diagnostic line
with 10mA and an emittance
< 1 mm mrad.

baseline activity

1 postdoc position for commis-
sioning

cathode research: QE preserving
transport optimization

baseline activity

cathode research: development of
Na-based cathodes for reduced vac-
uum sensitivity

Dispenser material
for Na-based cath-
odes

bunch charge: test of high bunch
charges with a current limit of ~
3.85mA, depending on cathode QE

Dispenser  mate-
rial for additional
cathodes  beyond
bERLinPro  pro-
gram

2023: commissioning of the
booster and beam transport through
injector and low energy path, no
linac

1 PostDoc for commissioning
(see entry first row)

high current: the current limit is set
by the high power coupler. With
an adapted cavity, the gun module
could produce 100 mA of current

construct and build the
cavity, change coupler
setting in booster for
high current (disman-
tling of booster mod-

cavity body, 2
additional Canon-
Toshiba coupler

second module for high current,
enabling operation and mod-
ule preparation in parallel, (cold
string exists), 1 gun cavity + 1-
2 backup cavities, solenoid, 4

additional Canon-Toshiba cou-
pler, 1 construction engineer

ule)

Linac
linac with FRT (to dump): adapt | construct, order, assem- | complete linac | linac and operational costs +
linac design to FRT bly and commissioning | module spare cavities + one SRF engi-
neer

50MeV ERL operation: beyond- | order, assembly and | Additional elec-
basic diagnostic in recirculator commissioning of | tronics for diagnos-

diagnostics tics systems

Theoretical studies

ERL operation with HEP parame- | study optimal beam
ters transport for higher

charges

Table 6.2: Goals achievable at bERLinPro with respect to technology developments indispensable for
HEP ERLs (left column). Next steps to be taken appear in column 2. Column 3 and 4 sketch the minimal
effort and what would provide most efficient conditions, respectively. Empty boxes indicate that topics
will be worked on at HZB without requiring external funding.

6.7.3 PERLE
Introduction

PERLE, a Powerful Energy Recovery Linac for Experiments, as detailed in [2], emerged from the design
of the Large Hadron Electron Collider as a 3-turn racetrack configuration with a linac in each straight.
With its 3 turns, 20 mA current leading to 120 mA cavity load, 802 MHz frequency, and 500 MeV energy,
PERLE is the ideal next-generation ERL facility with which a new generation of HEP colliders can be
prepared, the 10 MW power regime be studied and novel low-energy experiments at high intensity be
pursued. Its principles were published first at the IPAC conference 2014 [63]. Its CDR appeared in
2017 [64]. Following several years of organisation, development, and review, a default footprint of the
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facility has been chosen, see Fig. 6.3, which fits into a large, free experimental hall at IJCLab Orsay.
PERLE has now been established as a Collaboration of Institutes with mostly long experience on ERL,
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Fig. 6.3: Top and side views of the PERLE facility at IICLab Orsay. An electron energy of 500 MeV is
achieved in three turns passing through two cryomodules, each housing four 5-cell cavities of 802 MHz
frequency. PERLE will be built in two stages, first with one linac cryomodule, adapted from the SPL
module, and then completed with a newly designed one. The total number of magnets, including arcs,
switchyards, merger and experiments, is 84 dipoles, 33 or 66 cm long, of typically 0.5-1 T bend and 118
quadrupoles, 10 to 15 cm long, with fields between 0.4 and 5.5 kG/cm. Optics and further features of this
configuration are briefly discussed below.

SRF, and magnet technology as well as operation. The facility will be hosted by Irene Joliot Curie
Laboratory at Orsay, and be built by a collaboration of BINP Novosibirsk, CERN, University of Cornell,
1JClab Orsay, Jefferson Lab Newport News, University of Liverpool and STFC Daresbury including the
Cockcroft Institute, with others expressing interest. Recently, an ambitious plan was endorsed aiming
for first PERLE beam operation, with initially one linac, in the mid twenties, see below. This is not
impossible as the Collaboration intends to use the ALICE gun, the JLab/AES booster, and the SPL [65]
cryomodules as available key components for an early start, while the bulk funding is yet to be realised.

Description

Following detailed simulations over three years and an international review end of 2020, the PERLE
injector has been tentatively designed. The final goal of 20 mA current corresponds to 500 pC bunch
charge at 40 MHz frequency as prescribed by the LHC. Delivery of such high-charge electron bunches
into the main loop of an ERL is challenging as the emittance, required to be below 6 mm mrad, has to
be preserved. The beam dynamics were simulated using the code OPAL and optimised using a genetic
algorithm, and a three-dipole solution was chosen for the merger. Table 6.3 shows the requirements on
the beam at the exit of the main linac after the first pass. For achieving such low emittance at high average
current, a DC-gun-based injector will be used, re-installing the ALICE gun delivered from Daresbury to
Orsay. The complete injector will consist of a 350 kV photocathode electron gun, a pair of solenoids
for transverse beam size control and emittance compensation, an 801.58 MHz buncher cavity, a booster
linac consisting of four single cell 801.58 MHz SREF cavities, and the merger, Twiss matched to the loop
optics, to transport the beam into the main ERL loop.

PERLE is a compact three-pass ERL project based on SRF technology, pushing as a new gen-
eration machine the operational regime for multi-turn ERLs to around 10 MW beam power level. A
summary of the design parameters is presented in Table 6.4. The bunch spacing in the ERL is assumed
to be 25 ns; however, empty bunches might be required in the ERL for ion clearing gaps. PERLE will
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Table 6.3: PERLE injector specification

Parameter Unit Value
Bunch charge pC 500
Emittance mmmrad <6
Total injection energy MeV/c 7
First arc energy MeV 89
RMS bunch length mm 3
Maximum RMS transverse beam size mm 6
Twiss 3 at 1st main linac pass exit m 8.6
Twiss « at 1st main linac pass exit —-0.66

Table 6.4: PERLE Beam Parameters

Parameter unit value
Injection beam energy MeV 7
Electron beam energy MeV 500
Norm. emittance ye;, mm mrad 6
Average beam current mA 20
Bunch charge pC 500
Bunch length mm 3
Bunch spacing ns 24.95
RF frequency MHz 801.58
Duty factor Cw

study important ERL accelerator characteristics such as: CW operation, handling a high average beam
current, low delivered beam energy spread and low delivered beam emittance.

The linac optics design minimises the effect of wakefields such that the beta function is minimised
at low energy. The ERL is operated on crest in order to benefit from the maximum voltage available
in the cavity. The spreaders/recombiners connect the linac structures to the arcs and route the electron
bunches according to their energies. The design is a two-step achromatic vertical deflection system and
features a specific magnet design in order to gain in compactness.

The three arcs on either side of the linacs are vertically stacked and composed of 6 dipoles instead
of 4 dipoles with respect to the previous design [64], reducing the effects of CSR. Moreover, the arc
lattice is based on flexible-momentum-compaction optics such that the momentum compaction factor can
be minimised but also adjusted if needed. The low energy implies that the energy spread and emittance
growth due to incoherent synchrotron radiation is negligible in the arcs.

The ERL lattice design provides a pair of low-beta insertions for experimental purposes, and the
multi-pass optics optimisation gives a perfect transmission with the front-to-end tracking results includ-
ing CSR. Multi-bunch tracking has shown that instabilities from HOM can be damped with frequency
detuning. The optimal bunch recombination pattern gives some constraints on the length of the arcs. Fur-
thermore, the arc with the low-beta insertions will provide the necessary shift to the decelerating phase
in the RF cavities. There are two chicanes in the lattice, located at the entrance of a linac and symmet-
rically at the exit of the other linac structure. They are needed to allow injection and extraction through
a constant field. PERLE has two linacs and 3 passes, which leads to a six-fold increase and subsequent
decrease of the beam energy.
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Prospect
PERLE will serve as a hub for the validation and exploration of a broad range of accelerator phenomena
in an unexplored operational power regime. A vigorous R&D program is currently being pursued to
develop a Technical Design Report for PERLE at Orsay until the end of 2022. To achieve this goal, the
following sequence of accelerator design studies and hardware developments has been identified:

* Start-to-end simulation with synchrotron radiation, CSR micro-bunching

* Multi-pass wake-field effects, BBU studies

* Injection line/chicane design including space-charge studies at injection

* HOM design and tests of a dressed cavity

bCOM Magnet Prototype
* Preparation of ALICE gun installation at Orsay
* Design of PERLE diagnostics

* Preparation of facility infrastructure

The collaboration is aiming at the PERLE Technical Design Report to be concluded by end of
2022, with the goal of achieving the first beam at PERLE by the mid-twenties. Important milestones
will be the delivery and equipment of the JLab/AES booster cryostat to Orsay and the production and
test of the complete linac cavity-cryomodule, as the first linac for PERLE and the 802 MHz cryomodule
demonstrator as part of the FCC-ee feasibility project. It is considered very desirable to integrate FRT
microphonics control into this design as mentioned above, Sect. 6.6. Further details on the current design
of PERLE can be found in Ref. [66].

The multi-turn, high-current, small-emittance configuration and the time line of PERLE make it
a central part of the roadmap for the development of energy-recovery linacs, which has attracted ex-
perienced partners from outside Europe. PERLE includes two important goals for completion beyond
the first 5 years of the roadmap: a) the preparation of two experiments which will be on exotic isotope
spectroscopy and possibly inverse photon scattering physics or/and ep scattering for proton radius, dark
photon, or electroweak measurements for which a polarised gun would be required, and b) the mid-term
development of a first warm 802 MHz cavity-cryomodule as is described in Sect. 6.6.

The total effort for the 250 MeV PERLE, based on essential in-kind deliveries (gun, booster and
one linac cryomodule) is estimated to require about 14 MCHEF for the period of 2022 to 2025, and another
10 MCHF for the following phase (2026-2030). This includes 1JCLab infrastructure provisions one
roughly may estimate to amount to 10 MCHF besides considerable technical and personnel effort. A
graphic breakdown of the effort and funding requirements over time is provided below in Sect. 6.8.

6.7.4 Long Term European ERL Facility Considerations

The future beyond 2030 is difficult to predict. It depends to a considerable extent on the realisation
of the program of this decade as is here described. Operation of a 10 MW ERL facility has not been
achieved so far, neither has the 100 mA challenge been met in a superconducting ERL machine. MESA
can be expected to pursue its experimental program for a decade starting in 2024. bERLinPRO will likely
perform an in-depth study of 100 mA beam operation characteristics and new avenues will open up for
such a unique facility. PERLE will be complete as a 500 MeV machine at the end of the twenties and
enter a phase of sincere R&D and of physics exploitation. Globally the field will advance leading to a
new level of cooperation which may be focussed through the demands of energy frontier colliders and
sustainability. The 4.5 K program may bear fruit and change the landscape of energy recovery linacs and
related SRF technology to a considerable extent. Next generation electron-hadron and electron-positron
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colliders may be based on ERLs for the reasons described and be built. Any major ERL application in
industry would change the field grossly.

There are discussions and initial studies worth mentioning about the then next generation of lower
energy European ERL facilities, in Germany, France and the UK, all of which may have an importance
also in support of technology support for elementary particle physics in the longer term.

The TU Darmstadt (Germany) is currently considering to establish a Darmstadt Individually-
reCirculating ERL (DICE) facility as a further investment into the international FAIR facility at Darm-
stadt, for enabling electron scattering on stored radioactive-ion beams at FAIR with very high luminosity.
DICE would represent a full-scale electron-ion collider based on ERL technology.

GANIL (Grand Accélérateur National d’Ions Lourds in Caen, France) is preparing the future with
innovative projects and an electron-Radioactive lons collider is one of the main options. In this scenario,
PERLE is considered as a first step towards an even more powerful machine at GANIL in the mid thirties.

The UK is in the process of considering the science case for a domestic XFEL facility. In addi-
tion, a possibility of a facility comprising an ERL driving a mono-energetic photon source via inverse
Compton scattering, called DIANA, is being investigated serving both academic and industrial nuclear
research. Depending on the UK XFEL science case requirements, options based on DIANA and other
ERL developments elsewhere may open up a possibility to deliver a challenging and sustainable ERL
based option for XFEL facility.

Part of the exploratory work for all these machines is in assessing how best to harmonise technical
components, e.g. SRF systems & injectors with other global ERL developments. In this regard, PERLE
has a central role for it shows an efficient (multi) path to the about 1 GeV electron energy range at currents
that are hoped for to be further increased and emittances further reduced.

6.8 Delivery Plan for European ERL R&D

The ERL roadmap of this decade comprises three main and interlinked elements: A) the continuation and
development of the various facility programs, summarised in Sect. 6.5, for which no funds are requested.
For Europe these are S-DALINAC in Darmstadt and MESA in Mainz (both in Germany); B) a number
of key technologies to be developed as characterised in Sect. 6.6. Some of these, such as electron sources
of high brightness (reaching the 100 mA electron current regime), FRTs and, for longer term, the devel-
opment of an 802 MHz 4.4 K cavity-cryomodule have been integrated in the plans for bERLinPRO and
PERLE as all require beam operation . Two other items of strategic importance deserve separate support
and are included here, the HOM damping at high temperature and the development of twin cavities; C)
the timely upgrade of bERLinPRO and built of PERLE at Orsay as the necessary steps to move ERLs
forward to their introduction to collider developments, possibly mid-term and long-term. This regards
electron-hadron, electron-positron and maybe muon collider developments as explained above. Ahead
is a new era of high power ERL operation R&D, high-intensity low-energy experiments, and industrial
applications.

Here follow the charts for HOM at high temperature, Twin cavities, bERLinPRO and PERLE,
only scarce explanations of which was given above. Please take note of the long write-up of ERLs that
the panel—together with about 30 other authors—is about to publish [3] for further detailed information.
Please also take note of the Interim Roadmap report for a brief, provisional summary of the panel’s
findings in summer 2021.

®Basic infusion and sputtering 4.4 K technology developments are covered in the SRF R&D roadmap albeit being much sup-
ported by the results of this panel and the prospects for future colliders as well as small lab innovations leading to novel
industrialisation of warm(er) cavity technology.
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2023 2024 2025 2026 2027 2028 2029

HOM Damping at High Ternp e at 11 |
Design Goals for Impedance and Beam Specs — 1

Design: Coupler & RF line, absorber, on-cell cavity 0.1 2
On-cell Cavity, Window and Multipactor — 3

HOM coupler stand, prototyping on-cell cavity 0.2 1.5
Cryo operation with broadband amplifier 0.2 2

Prototype on-cell cavity 0.2 3

Design, Build, Testing of a Cryomodule with Beam 2 12

Fig. 6.4: Development of HOM damping technology for high temperature. Funding 2.7 MCHF (red
column) over 6 years, 24.5 FTE years (black). Year 1 for this development is chosen to be 2023 for
giving time for interested laboratories to embark on it.

2023 2024 2025 2026 2027 2028

"Twin C Vi €. | —
Single Multi-Cell Cavity 0.5 4.5

Dressed Multi-Cell Cavity in a Horizontal Cryostat 3 8

Fig. 6.5: Development of dual-axis cavity and cryomodule technology. Funding 3.5 MCHF (red column)
over 6 years, 12.5 FTE years (black). Year 1 for this development is chosen to be 2023 for giving time
for interested laboratories to embark on it.

6.8.1 Higher-order mode damping at high temperature

Dynamic higher-order mode losses appear proportional to the beam intensity squared and to the number
of cavities, which for ERLC reaches about 10*. This dynamic load leads to a heat transfer related to
a power “amplification” factor o< 7'/(300K — 7). The power requirement for compensating dynamic
HOM losses is therefore the smaller the higher the temperature T is, as has been sketched in the key
technology section 6.6. The diagram below summarises the sequence of steps and estimated effort for
developing this area further.

6.8.2 Dual-axis cavity developments

Twin-axis cavities are required when the accelerating and decelerating beams are traveling in opposite
directions through long linacs. Initial developments have been done at JLab and the John Adams Institute
a few years ago. For cost efficiency of a new generation e e~ linac, availability of high-Qg twin cavities
is considered to be an important economy factor. The roadmap thus includes the design and production
of a multi-cell twin cavity followed by a complete cryomodule.

6.8.3 bERLinPRO

The facility bERLinPRO has been recognised as a most suitable ERL accelerator to achieve 100 mA
electron beam current in a few years time for performing necessary, evolved high-current operation
studies. All ERL-based HEP collider concepts, past or recent, aim to reach high luminosity through such
high intensity. For this goal to be achieved, bERLinPRO requires two steps leading beyond their default
10mA study: a) to build and install a new 100 mA SRF gun, essentially a development based on the
existing 10 mA gun, and b) introduction of a new 1.3 GHz linac module into the completed racetrack,
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2022 2023 2024 2025 2026 2027

From 10 to 100 1A 1B e s ————
Commission 10mA Gun - 1

100 mA SRF Gun Cavities 0.6 1

High-power Coupler 0.4 1

SC Solenoid 0.1 0.5

2nd RF Gun Module 0.8 3

Test High-Power Coupler — 0.5

Dispenser Systems for Cathodes 0.1 1

High-QE Cathodes 0.1 1.5

Reassembly Booster Module for 100 mA 0.02 2

Assembly 100mA Gun 0.01 2

Recommission Booster Module for 100 mA 0.01 0.5

Installation and Operation of 100 mA Gun Module 0.1 2
100 mA Recirculation with FRT |

Design FRT Test for HoBiCaT - 1

Components for FRT for horizontal Test 0.1 0.2

Adapt LINAC Module for FRT, Redesign Cavity — 5

Procure LINAC Module with Cavities 5.0 2.5

Test FRT System in HoBiCaT 0.1 1

Assembly LINAC Module - 3

Cold Test LINAC Module - 1

Installation LINAC Module - 2

Beam Test — 1.5

Fig. 6.6: Top: Upgrade of bERLinPRO to 100 mA electron current operation. Funding 2.2 MCHF (red
column), 16 FTE years (black). Bottom: Completion of bERLinPRO with a 1.3 GHz cavity-cryomodule
in the beam. Funding 5.2 MCHF (red column), 17 FTE years (black).

equipped with FRTs in order to study their effect in single-pass ERL beam operation. This program
will lead to further collaboration with other Helmholtz centers such as Rossendorf and with CERN. It
will also help establishing more intimate connections to MESA or S-DALINAC in Germany and be
supportive to the development of PERLE as was outlined in Sect. 6.7. The following shows two charts:
for the 100 mA (a) and the completion of the programme (b). It is obvious that the so upgraded and
completed bERLinPRO facility will provide further important R&D opportunities of particular interest
to the Berlin Helmholtz center.

6.84 PERLE

The novel high-energy ERL concepts targeted at energy-frontier electron-hadron, electron-positron and
electron-photon colliders, as well as further physics and other applications, require the development of
high-brightness electron guns and dedicated SRF technology as prime R&D objectives. Moreover, “it
needs a facility comprising all essential features simultaneously: high current, multi-pass, optimised
cavities and cryomodules, and a physics-quality beam eventually for experiments” (Bob Rimmer in [3]).
PERLE has been founded as a Collaboration by several institutes to explore the 10 MW regime with a
3-pass ERL facility based on 802 MHz SRF technology. It will be hosted by IJCLab Orsay and be built in
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2022 2023 2024 2025

PERLE Design and Simulation

Injector — 1
Recirculator — 1 =
End-to-end - 1
BBU, wakefields - 1
BCOM Prototype 0.2 1
Technical Design report 0.2 5

Source and Injector
Gun Installation and Laser 1.3 4

Buncher 0.3 2

Booster cavities, couplers 0.5 4

Booster assembly and test 0.5 3
Merger 04 2

Injector Commissioning 0.5 6

Fig. 6.7: The path to the PERLE technical design report and commissioning of the injector. Funding
3.9 MCHEF (red column), 31 FTE years (black).

two stages, initially installing one linac module (250 MeV) and then a second module (500 MeV stage).
Its main components are a DC photocathode gun based on ALICE to reach 20 mA, a classic booster
using the JLab/AES booster cryomodule, a linac cryomodule, using the SPL. module provided by CERN,
housing four 5-cell niobium cavities, and three return arcs, spreaders and combiners built by roughly 200
short dipoles and quadrupoles etc. It is considered for later phase B to possibly add a polarised 20 mA
gun and to test a 4.4 K 802 MHz cryomodule in the PERLE accelerator, subject to progress on 4,4 K
technology developments. The main task of PERLE is to demonstrate high-current multi-turn operation,
later for experiments, and to develop 802 MHz technology for future colliders, also as part of the FCC-ee
feasibility study.

6.8.5 High-current operation and diagnostics

ERLSs have specific diagnostics needs because of the large beam power, the small emittance that is to be
preserved, and the low beam loading that needs to be maintained in the main linac cavities. The large
beam power can lead to continuous beam losses that can easily damage vacuum components, magnets,
and electronics; and it can create dark current in accelerating cavities. Halo diagnostics and radiation
detection in critical regions is therefore essential. While existing ERLs have developed solutions, e.g.,
high-dynamic-range halo monitors at the JLab FEL or continuous radiation monitors along both sides of
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2022 2023 2024 2025 | 2026 | 2027 | 2028 2029 2030 2031

PERLE Recirculator and Installation s ———————————————
Dressed Cavity 0.3 2

Three Cavities |

Initial Cryomodule 1

Magnet Production 4
Vacuum Pipe 0.5

Installation of Recirculator 2
Dump Installation 1

PERLE Commissioning A 1
500 MeV PERL

Gun Upgrade to 20mA 2

Second Cryomodule 4

Test of Warm Cryomodule 0.5

20 mA GaAs Polarised Gun 2
PERLE Commissioning B 1

[o NN ORI NN < BN O N R e

Fig. 6.8: PERLE completion in two steps, the 250 MeV phase with beam in the mid-twenties will be
followed by the 500 MeV stage towards the end of the decade. Funding of the first part, including
funding of the TDR and injector phase (see Fig.6.7): 14.6 MCHF (red column), 64 FTE years (black).
Funding of the 500 MeV stage: 9.5 MCHF, 23 FTEs.

2023 2024 2025 2026 2027

Novel ERL Beam Diagnostics

Advanced wire-scanner 0.5 5
LDR Optical System 0.1 4
Multi-pass BPM  0.25 3
6-pass BAM 0.25 4

3

Non-invasive beam size monitor 0.3

Fig. 6.9: Development plan for high-current ERL beam diagnostics. Funding 1.4 MCHF (red column),
19 FTEs (black). Year 1 for this development is set to 2023 for interested parties to organise.

the beam pipe in CBETA, solutions for larger beam powers still have to be developed. This leads to a
plan described above in Sect. 6.6 and the following work plan:

6.8.6 Annual Investments

The total investment corresponding to this roadmap is 39.1 MCHF for 10 years. The total cost of bERLin-
PRO and PERLE 250 MeV are 7.4 and 14.6 MCHEF, respectively, for the coming 5 years, 2022 to 2026.
Fig. 6.10 displays the annual spendings as a stacked histogram for PERLE (blue), bERLinPRO (grey)
and basic R&D (green) as described. A substantial part of future ERL developments is covered by the
existing or soon forthcoming (MESA) facilities and their development plans. The investments for 4.5 K
base technology developments, such as sputtering and infusion as described in Sect. 6.6, are covered
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10 R&D
B bERLinPRO
81 | |7 PERLE 250 MeV

Funding (MCHF)
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Fig. 6.10: ERL funding and effort roadmap profile for the next five years split into its three main contri-
butions, PERLE at 250 MeV, bERLinPRO and the key R&D items (HOM, TWN and DIA): top: annual
spending in MCHF; bottom: effort in FTE years, not counting provision of effort by the host laboratories
and some of their partners.

by the SRC roadmap. Until and including the year 2026, a total of 29.6 MCHF is required, composed
of 13.9MCHF for PERLE, 7.4 MCHF for bERLinPRO and 7.6 MCHF for R&D. The funding profile
peaks for both facilities in 2024 which is due to the indeed ambitious schedule developed for provid-
ing high current ERL operation evidence in the mid twenties, when the European HEP strategy will be
re-evaluated. Note that bERLinPRO and PERLE have complementary roles: the former is a single-turn
facility operating at 1.3 GHz with the goal to realise and investigate 100 mA operation, using a new
SRF electron gun. PERLE is the first high-current multi-turn ERL, using a new 20 mA DC photocath-
ode, directed to the development of 802 MHz technology with a major accelerator R&D and subsequent
physics program. Both, in their different configurations, plan to apply FRT tuning under beam conditions
to economise power and assure stable routine operation. bERLinPRO relies on the investments already
taken compared to which the newly required funds are a small fraction, below 20%. PERLE is based on
the strong engagement of an increasing number of French laboratories, especially of IJCLab Orsay as
the host, and the often in-kind contributions of its international partners in the UK, USA, Russia and by
CERN. As important parts of the global ERL developments, both facilities and the innovative technology
R&D will have a strong impact on ERL applications in industry and other sciences.

6.9 Collaboration and organisation

The development and application of ERL technology has been a global effort as, not least, the authorlist
and panel composition of this roadmap illustrate. A combination of generic R&D efforts in various
laboratories with complete ERL facilities, in the US, Russia, Japan and Europe, as described here, has
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advanced the field so much that one can now consider its application to energy-frontier particle physics
in various types of colliders involving electron beams.

This roadmap describes a threefold strategy based on (A) the further development of existing ERL
facilities, (B) the implementation of a near-term and long-term R&D program on key technologies, and
(C) the operation of new facilities at higher current and/or energy, notably bERLinPRO (HZB Berlin)
and PERLE (IJCLab Orsay) in Europe as well as CEBAFS5 (Jefferson Lab) and the EIC electron Cooler
(BNL) in the US. The panel is convinced that pursuing these interlinked developments will advance
ERLs in a major way, not least since they enable a new generation of low-energy experiments, approach
HEP colliders, and promise striking applications for industry and related science developments. Imple-
mentation of such a program, in Europe and on a global scale, would much profit from a more intimate
world-wide coordination and intensified exchange of personnel, technology and experience.

The success of such a coordination, and the ERL field in general, will rely on its community
and material support, not least the inclusion of ERL developments into CERN’s Medium Term Plan
as a document of influence on the accelerator future for and beyond Europe. It will also rely on timely
progress in the main existing and future facilities. As these develop, a tendency becomes clear of stronger
collaboration of several institutes around ERL facilities, and main technology developments. PERLE is
the first large institutional collaboration for building and operating an ERL facility. Its success will rely
on the personal, technical and financial contributions of the collaborating partner institutes given the clear
decision of IN2P3 and its Iréne Joliot Curie Laboratory to realise this machine soon. PERLE comprises
accelerator, particle and nuclear physicists, and its collaboration structure is just emerging as probably a
balance between particle physics experiment collaboration models and a host facility oriented one.

Globally, ERL experts meet in accelerator conferences such as IPAC and have an annual dedicated
ERL workshop, from Berlin 2019 to Cornell 2022, interrupted by the Covid pandemic. They have
been in close contact and jointly been working on facilities and projects, as, for example, the recent
commissioning of the CBETA facility has demonstrated.

The next step of this roadmap development will be its implementation, subject to CERN Council’s
endorsement and acceptance by a wider community. This will give time, in a further consultation process,
to develop an appropriate organisation of ERL developments, recognising and possibly combining local,
regional and continental capacities and interest with the achievement of midterm and further goals as we
tried to describe here. ERLs are one of the few ways for innovation of future accelerators, a technology
with stringent advantages and the opportunity to eventually and experimentally lead particle physics
indeed beyond its Standard Model, assisting the HL-LHC and a future hadron collider. Their genuine
physics and general impact potential is outstanding. They are surely worth most sincere efforts.

6.10 Conclusion

ERLs have come a long way from the initial Maury Tigner sketches. Machines have been designed,
constructed and exceeded their specifications. This is no longer a niche technology; rather, it is ready to
be a solid basis for future e*e™ and e-h colliders.

The European ERL roadmap that has been developed here is embedded in global efforts to develop
energy-recovery linacs, and it tightly focused on achievable deliverables, with each activity leading to the
next. It shows how the diagnostics and tuner R&D feeds into bERLinPro and then PERLE, and that these
advances make an LHeC a demonstrably viable opportunity for CERN, with electrons from a 50 GeV
ERL colliding with the HL-LHC and/or the HE-LHC. This could also lead to electron-hadron collisions
in the FCC-eh with an even greater energy reach. These opportunities are relatively low-cost additions
to the planned CERN program, each with a huge potential for physics advances.

The R&D on 4.4 K cavities from the SRF Roadmap feeds into cryomodules which can operate at
4.4 K and the HOM damping. Together with twin cavity development, this would provide an opportunity
to develop a 500 GeV cms energy, 10°°/(cm?s) luminosity Double Higgs Factory, of modest power

219



6. Energy-Recovery Linacs

2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060

~
Activity Acronym &
&

ERL Beam Diagnostics ERL.DIA [ ] Included in ERL Roadmap I
Included in SRF Roadmap

bERLINPro @ 100 mA injector ERL.PRO.1 Published proposals _—
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* A possible upgrade to either FCC-ee or ILC, or even as a stand-alone facility

Fig. 6.11: Long-term vision for the ERL Roadmap showing how the activities in the next five to ten
years lead to multiple options for future HEP Colliders.

consumption, as a possible upgrade to either FCC-ee or ILC, or even as a stand-alone facility, which had
not been considered in the update of the European Particle Physics Strategy two years ago.

The development of cryomodules operating at 4.4 K would enable universities and small research
labs to utilise the advantages of high-power CW electron beams for a variety of research activities. This
would provide a user base for cryomodules, which would enable industries producing cryomodules to
thrive, benefitting of all future HEP and Nuclear Physics accelerator facilities.

The cost of the new investments requested is about 6 MCHF/year for the next five years, made
possible by maximally exploiting existing infrastructure. Given the important opportunities that the ERL
technology opens up, this offers a really large return on the investment. A vision towards high-energy
frontier colliders, which would be enabled by the R&D developments here described, is displayed in
Fig.6.11.

Unprecedentedly high beam intensities open new fields of low energy physics such as nuclear
photonics, elastic ep scattering, dark photon searches and exotic isotope spectroscopy. This technology
also has a significant future in other fields such as FELs, EUV Lithography, Inverse Compton Scattering,
etc. ERL technology is inherently energy-sustainable, which will be an important requirement for all
future accelerator projects. As an innovative field, it is bound to attract new generations of accelerator
physicists and engineers.
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7 Sustainability considerations
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7.1 Introduction

Scarcity of resources, along with climate change originating from the excessive exploitation of fossil
energy are ever growing concerns for humankind. Particularly, the total electric power consumption of
scientific facility operations will become more important as the reliance on fossil fuels is being reduced,
carbon-neutral energy sources are still being developed and a larger part of the energy consumption is
converted from fossil fuel to electric power.

In our accelerator community we need to give high priority to the realization of sustainable con-
cepts, particularly when the next generation of large accelerator-based facilities is considered. Indeed,
the much-increased performance — higher beam energy and intensity — of proposed new facilities comes
together with anticipated increased electric power consumption. In the following we classify the most
important development areas for sustainability of accelerator driven research infrastructures in three cat-
egories - technologies, concepts and general aspects. We suggest investing R&D efforts in these areas
and to assess energy efficiency with an equal level of relevance as the classical performance parameters
of the facilities under discussion.

7.2 Energy efficient technologies

Energy efficient technologies have a long history in the accelerator facilities for particle physics since
often the required performance could only be reached with highly energy efficient devices such as super-
conducting magnets and superconducting RF cavities. Below are some items, where R&D could further
improve energy efficiency.

Low loss superconducting resonators: Cryogenic losses in superconducting resonators can be
significant for linacs, particularly in CW operation. The R&D on high Q superconducting resonators
should be continued with high priority. Resonators using Nb3Sn-coating have shown good performance
[1] and could be operated at 4.5 K. At this temperature the cryogenic efficiency is much improved, while
still reasonable Q values are achieved.

Efficient Radio Frequency (RF) sources: For many accelerators the main power flow involves
converting grid power to RF power. To improve the overall efficiency RF sources must be optimized.
Efforts should be invested for efficient klystron concepts (e.g. adiabatic bunching and superconducting
coils), magnetrons (mode locking) and solid-state amplifiers [2] [3] [4].

Permanent magnets: Permanent magnets don’t need electrical power. As a side effect no heat
is introduced which has a positive effect on the stability of a magnet lattice. Significant progress has
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7. Sustainability considerations

been made with permanent magnets for light sources, and for example tunable quadrupoles for the CLIC
linacs [5].

Highly efficient cryogenic systems: Another important development are efficient cryogenic sys-
tems (e.g. He/Ne refrigeration), allowing to optimize heat removal in cold systems from synchrotron
radiation and other beam induced energy deposition [6].

Superconducting electrical links: Cables using High Temperature Superconductors (HTS) allow
to power high-current devices from a distance with no or little losses, thus enabling to install the power
converters outside of radiation areas [7].

Use of heat pumps: Heat recovery in aquifers is often done at low temperatures with limited
usefulness. But after boosting the heat to a higher temperature level using heat pumps, this waste heat
can be used for residential heating.

7.3 Energy efficient accelerator concepts

Increasing the energy efficiency of accelerator components can significantly reduce energy consump-
tion, but different accelerator concepts, especially with built-in energy recycling, has the potential to
drastically reduce the energy consumption without compromising the performance.

Energy Recovery Linacs The Energy Recovery Linac (ERL) concept was first proposed in 1956
and it allows the recirculation of the beam power after the beam is used by decelerating it in the same
RF structures. Using this concept for the electron and positron beam a high energy e+e- collider could
be built where more luminosity can be achieved with much less beam intensity than using storage rings
since the single beam collision can be much more disruptive. The much lower beam intensity then results
in much less energy lost to radiated synchrotron power [8]. For a high energy collider the energy savings
can amount to over a 100 MW. In view of the significant technical challenges this scheme should be
studied and optimized in more detail.

Intensity Frontier Machines For Intensity Frontier Machines the conversion efficiency of primary
beam power for example to Muon/Neutrino beam intensity is a critical parameter. With optimized target
and capture schemes the primary beam power, and thus the grid power consumption, can be minimized.
Similar arguments are valid for accelerator driven neutron sources [4].

Muon Collider For very high parton collision energies the Muon Collider [9] exhibits a favorable
scaling of the achievable luminosity per grid power. With constant relative energy spread bunches can be
made shorter at higher energies, allowing stronger transverse focusing at the interaction points. Besides
other arguments this is an important reason for strengthening R&D efforts on the muon collider concept.

Energy Management: With an increasing fraction of sustainable energy sources like wind and
solar power in the future energy mix, the production of energy will fluctuate significantly. One way to
mitigate the impact of high energy physic facilities on the public grid is to actively manage their energy
consumption using local storage or dynamic operation. Investigation of such concepts should be an
integral part of design studies.

Accelerator Driven Systems (ADS) Accelerator driven sub-critical reactors can be used to reduce
the storage time of radioactive waste (transmutation) of nuclear power stations by orders of magnitude.
Such concepts would address an important sustainability problem of nuclear power. The development
of high intensity accelerators for ADS has synergies with applications for particle physics or neutron
sources. Another innovative accelerator-based transmutation concept using muons is proposed in [6].

7.4 General sustainability aspects

A carbon footprint analysis in the design phase of a new facility can help to optimize energy consumption
for construction and operation. For cooling purposes accelerator facilities typically have significant water
consumption. Cooling systems can be optimized to minimize the impact on the environment. For the
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construction of a facility environment-friendly materials should be identified and used preferably. The
mining of certain materials, in particular rare earths, takes place in some countries under precarious
conditions. It is desirable to introduce and comply with certification of the sources of such materials for
industrial applications, including the construction of accelerators. A thoughtful life-cycle management
of components will minimize waste. Many facilities use helium for cryogenic purposes. Helium is a
scarce resource today and with appropriate measures the helium loss in facilities can be minimized.

Many of these issues are discussed at the workshop series on *Energy for Sustainable Science at
Research Infrastructures’ [10].
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8.1.1 Status and Main R&D Directions

In summer 2021, the Future Circular Collider Feasibility Study was launched [1,2]. It addresses a key
request from the 2020 Update of the European Strategy for Particle Physics [3], which states that “An
electron-positron Higgs factory is the highest-priority next collider. For the longer term, the European
particle physics community has the ambition to operate a proton-proton collider at the highest achiev-
able energy." and “Europe, together with its international partners, should investigate the technical and
financial feasibility of a future hadron collider at CERN with a centre-of-mass energy of at least 100 TeV
and with an electron-positron Higgs and electroweak factory as a possible first stage. Such a feasibil-
ity study of the colliders and related infrastructure should be established as a global endeavour and be
completed on the timescale of the next Strategy update.”

The FCC-ee builds on 60 years of operating colliding beam storage rings. The design is robust
and will provide high luminosity over the desired centre-of-mass energy range from 90 to 365 GeV. The
FCC-ee is also the most sustainable of all Higgs and electroweak factory proposals, in that it implies the
lowest energy consumption for a given value of total integrated luminosity [4].

The FCC-ee R&D is focused on incremental improvements aimed mainly at further optimising
efficiency, obtaining the required diagnostic precision, and on achieving the target performance in terms
of beam current and luminosity. FCC-ee will strive to include new technologies if they can increase
efficiency, decrease costs or reduce the environmental impact of the project. Key FCC-ee R&D items for
improved energy efficiency include high-efficiency continuous wave (CW) radiofrequency (RF) power
sources (klystrons and/or solid state), high-Q) superconducting (SC) cavities for the 400-800 MHz range,
and possible applications of HT'S magnets. For ultra high precision centre-of-mass energy measurements,
R&D should cover simulations and measurements, that both are state-of-the-art and beyond, in terms of
spin polarisation and polarimetry (inverse Compton scattering, beamstrahlung, etc.). Finally, for high
luminosity, high current operation, FCC-ee requires a next generation beam stabilization/feedback sys-
tem to suppress instabilities arising over a few turns, a robust low-impedance collimation scheme, and
a machine tuning system based on artificial intelligence (Al). In the following we present more details,
describe additional R&D elements, and identify links and overlaps with the Accelerator R&D roadmap.
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8.1.2 Recent Design Changes

The Conceptual Design Report (CDR), published in 2019 [5], described the baseline FCC-ee design with
a circumference of 97.75 km, 12 surface sites, and two collision points. In 2021, a further design optimi-
sation has resulted in an optimised placement of much lower risk, with a circumference of 91.2 km and
only 8 surface sites, and which would be compatible with either 2 or 4 collision points. Consequently,
adapting the CDR design and re-optimisation of the machine parameters are underway, taking into ac-
count not only the new placement, but also the possibly larger number of interaction points, and the
mitigation of complex “combined” effects, e.g. the interplay of transverse and longitudinal impedance
with the beam-beam interaction.

8.1.3 SRF Cavity Developments

Since Tristan and LEP-2, the superconducting RF system is the underpinning technology for modern
circular lepton colliders. The FCC-ee baseline foresees the use of single-cell 400 MHz Nb/Cu cavities
for high-current low-voltage beam operation at the Z production energy, four-cell 400 MHz Nb/Cu cav-
ities at the W and H (ZH) energies, and a complement of five-cell bulk Nb 800 MHz cavities at 2 K for
low-current high-voltage tt operation [5]. In the full-energy booster, only multi-cell 400 and 800 MHz
cavities will be installed. For the collider, also alternative RF scenarios, with possibly fewer changes be-
tween operating points, are being explored, such as novel 600 MHz slotted waveguide elliptical (SWELL)
cavities [6].

Roadmap R&D work towards superconducting cavities with novel fabrication technology, im-
proved quality factor and high-power couplers described in Section 3.3, will benefit FCC-ee. Higher-Q)
cavities could lower the electric power required for the cryogenics and/or decrease the size of the instal-
lation. These positive effects will be noticeable at all operating energies. For FCC-ee, a higher quality
factor does not lower the RF power required, since almost all the RF power is directly transferred to the
circulating beams.

For the Z running, the beam current is high, impedance and higher-order-mode losses are a con-
cern, and here synergies exist with the cavity development for high-current energy recovery linacs (ERLSs)
in Section 6.5.2, e.g. R&D on NbsSn-coated cavities. It is worth emphasizing that both ERLs and circular
colliders, like FCC-ee, require CW SRF systems.

The R&D items listed in the Roadmap Section 3.3 “SRF challenges and R&D objectives” are all
relevant, and so are the elements listed in 6.5.2 "SRF challenges and R&D objectives [for ERLs]”. The
novel fast reactive tuners mentioned in 6.5.3 would also boost the performance of the FCC-ee RF system.

8.1.4 Efficient CW RF Power Sources

Efficient and compact RF power sources are another key element of the FCC-ee design. The R&D goal
is an efficiency higher than 80%, with the aspiration to exceed 90%. In this respect, Section 3.5.1 “High-
efficiency klystrons & solid-state amplifiers” defines highly pertinent R&D objectives. However, the RF
frequencies proposed for the FCC-ee, of 400-800 MHz, are lower than those considered in Section 3.5
and some, if not all, of the R&D listed in Section 3.5.1 focuses on pulsed RF systems, while prototyping
of CW RF power sources in the FCC-ee target frequency range will be required.

8.1.5 R&D for the FCC-ee Arcs

Aside from the various RF systems, another major component of the FCC-ee is the regular arc, covering
almost 80 km. The arc cells must be cost effective, reliable and easily maintainable. Therefore, as part
of the FCC R&D programme it is planned to build a complete arc half-cell mock up including girder,
vacuum system with antechamber and pumps, dipole, quadrupole and sextupole magnets, beam-position
monitors, cooling and alignment systems, and technical infrastructure interfaces, by the year 2025.
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A key element of FCC-ee are the magnets, of rather low field. Constructing some of the magnets
in the FCC-ee final focus or arcs based on HTS technology could lower energy consumption and increase
operational flexibility. The thrust of this HTS R&D will not be on reaching extremely high field, but on
operating lower-field SC magnets at temperatures much higher than liquid He temperatures (between 40
and 77 K). There could be some potential, perhaps marginal, overlap with Roadmap Section 2.3.5 Part 2
“Demonstrate suitability of HTS for accelerator magnet applications”.

8.1.6 Beam Diagnostics

As experience at previous and present colliders has taught us, adequate beam diagnostics is essential
for reaching or exceeding design performance. For this reason, the FCC-ee R&D programme foresees
the prototyping of key beam diagnostics, like bunch-by-bunch longitudinal charge-density monitors,
ultra-low emittance measurements, beam-loss and beamstrahlung monitors, real time monitoring of the
collision offsets, a polarimeter for each beam able to measure the 3D polarization vector as well as the
beam energy, and fast luminometers.

8.1.7 Other R&D and Expertise Maintenance

New developments for the FCC infrastructure, or at least a preservation of the know-how presently
existing at CERN, are also needed in the domains of radiation to electronics, robotics, general energy
optimisation, digital mock-up of the machine, survey and alignment, etc.

8.1.8 Polarimetry and Centre-of-Mass Energy Calibration

Highly precise centre-of-mass energy calibration at c.m. energies of 91 GeV (Z pole) and 160 GeV (WW
threshold), a cornerstone of the precision physics programme of the FCC-ee, relies on using resonant de-
polarisation of wiggler-pre-polarised pilot bunches [7]. The target precision at the Z pole requires a
considerable improvement in the understanding of the relationship between the spin-tune, measured by
resonant depolarization, and the beam energies. This improved understanding must begin by beyond
the state-of-the art simulations of the spin dynamics in a machine with misalignments and field errors,
including the resonant depolarization process itself. The reduction and control of the centre-of-mass
systematics resulting from the combination of collision offsets with residual dispersion will require the
development of novel diagnostics and the associated operational procedures. The operation with polar-
ized pilot bunches requires constant and high precision monitoring of the residual 3-D spin-polarization
of the colliding bunches which would affect the physics measurements. This topic is one of the challeng-
ing branches of the accelerator physics R&D for FCC-ee.

8.1.9 Monochromatisation

In addition to the four baseline running modes, on the Z pole, at the WW threshold, at the (Z)H production
peak, and above the tt threshold, another optional operation mode is presently under investigation for
FCC-ee, namely the direct s-channel Higgs production, ete™ — H, at a centre-of-mass energy of 125
GeV. Here, a monochromatization scheme should reduce the effective collision energy spread so as to
become comparable to the width of the Higgs [8]. The monochromatisation scheme, never implemented
in any operational collider, requires further accelerator design efforts, which could be implemented in
dedicated accelerator beam studies at a suitable facility. The development of the dedicated diagnostics
required for the success of this most challenging endeavour will benefit highly from the centre-of-mass
energy calibration research discussed above.

8.1.10 FCC-ee Pre-Injector

Concerning the FCC-ee pre-injector, the CDR design foresaw a pre-booster synchrotron. Now this choice
is under scrutiny. As an alternative, and possibly new baseline, it is proposed to extend the energy of the
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injection linac to 10-20 GeV, for direct injection into the full-energy booster. The S-band linac could
be based on state-of-the-art technology as employed for the FERMI upgrade at the Elettra synchrotron
radiation facility. The R&D foreseen in 3.4.1 “NC RF manufacturing technology” could further improve
the S-band cavity performance and fabrication methods, and lower the cost of this linac.

It is also envisaged to design, construct and then test with beam a novel positron source plus
capture linac, and measure the achievable positron yield, at the PSI SwissFEL facility, with a primary
electron energy that can be varied from 0.4 to 6 GeV.

Should developments of Section 4.5.1 be successful, then a low-emittance plasma based electron
source and plasma injector linac might reduce the size and the cost of the FCC-ee pre-injector. The
plasma linac would need to have demonstrated the capability of accelerating positrons at the desired
beam current and beam quality.

8.1.11 Full Energy Booster

The injection energy for the full-energy booster is defined by the field quality of its low-field magnets.
Magnet development and prototyping of booster dipole magnets, along with field measurements, should
guide the choice of the injection energy.

8.1.12 Lessons from SuperKEKB and Beam Studies

The SuperKEKB collider, presently being commissioned [9], features many of the key elements of FCC-
ee: double ring, large crossing angle, low vertical IP beta function /3 (design value ~0.3 mm), short
design beam lifetime of a few minutes, top-up injection, and a positron production rate of up to sev-
eral 10'2/s. SuperKEKB has achieved, in both rings, the world’s smallest ever B; of 0.8 mm, which
also is the lowest value considered for FCC-ee. Profiting from a new “virtual” crab-waist collision
scheme, first developed for FCC-ee [10], in June 2021 SuperKEKB reached a world record luminosity
of 3.12x 1034 cm~2s~! [9]. However, many issues still need to be addressed, such as a vertical emittance
larger than expected, even at low intensity or without collision, collimator impedance and single-bunch
instability threshold, unexplained sudden beam loss without any beam oscillation, insufficient quality of
the injected beam, etc.

In view of the SuperKEKB experience, studies of vertical emittance tuning is another important
R&D frontier for FCC-ee. This includes simulating realistic beam measurements, constructing optics
tuning knobs, especially for the final focus, and developing beam-based alignment procedures for the
entire ring. Software development also is an important component of this activity. Effects of beam-beam
collisions and monitor resolution limits need to be considered, as should be the impact of machine errors
and tuning on the dynamic aperture and on the achievable polarisation levels.

Beam studies relevant to FCC-ee — for example on optics correction, vertical emittance tuning,

crab-waist collisions, or beam energy calibration — can, and will, also be conducted at INFN-LNF/-
DAFNE, DESY/PETRA III, BINP/VEPP-4M, and KIT/KARA [11].

8.1.13 Concrete Roadmap Synergies

Considering the different chapters of the Roadmap, we can identify the following items that could help
support the FCC-ee performance and/or lower its cost and environmental impact:

* 2. High Field Magnets: This HFM programme is fundamental for FCC-hh. FCC-ee could also
profit if the HTS magnet R&D helped demonstrate the feasibility of lower-field HTS magnets
operated at higher temperature, with emphasis on lowering their cost (Sections 2.3.1, 2.3.5 Part
2, 2.4.1, 2.5.1). In particular, the answers to questions Q7 and Q8 (Section 2.4.1) would be of
interest to FCC-ee (“Q7: Besides magnetic field reach, is HTS a suitable conductor for accelerator
magnets, considering all aspects from conductor to magnet and from design to operation?” “Q8:

233



8. R&D programmes oriented towards specific future facilities

What engineering solutions, existing or to be developed and demonstrated, will be required to
build and operate such magnets, also taking into account material availability and manufacturing
cost?”).

* 3. High-Gradient RF Structures and Systems: Higher gradients than today are not the primary
interest for the FCC-ee SRF system, but limiting energy consumption and improving accelerator
reliability are a common focus. Numerous synergies can be spotted. In particular, the R&D effort
on “Thin superconducting films for SRF cavities” (Section 3.3.3) is well matched to the needs
of FCC-ee. The R&D on both fundamental and high-power couplers (Section 3.3.4) is equally
of immediate interest. Higher-efficiency CW RF power sources such as a novel generation of
klystrons or advanced solid-state devices (Section 3.5.1.3) are required for FCC-ee; the 200 MHz
CW solid-state source example from the CERN Super Proton Synchrotron (SPS) is encouraging.
“Technologies to reduce RF power needs for acceleration” (Section 3.5.1.5) and, in particular,
the Ferro Electric Fast Reactive Tuner, or FE-FRT (Section 3.5.1.6), might smoothen FCC-ee RF
operation when re-injecting the full beam after an abort, although in regular operation with top-
up the beam currents are approximately constant. Some of the NC RF development would be
relevant for the FCC-ee S-band injector linac, especially improvements on NC RF manufacturing
technology (Section 3.4.1). Part of the work described in Section 3.5.3 on “Artificial Intelligence
and machine learning” for RF operation could potentially overlap with the development of an Al-
based machine tuning system for FCC-ee. Adequate technical SRF infrastructure (Section 3.6) is
of prime importance for the FCC-ee SRF R&D.

* 4. High-Gradient Plasma and Laser Accelerators: A plasma based linac could be an alternative
to the S-band linac, and reduce cost, provided such a linac can accelerate a positron beam with
the desired charge/current and emittance. An ultra-low-emittance plasma source for the electron
beam could also be helpful. In this sense, the positron technical demonstrations (2026), work on
advanced plasma photoguns (2027), and the development of plasma sources for high-repetition
rate, multi-GeV stages (by 2035) (Section 4.5.1) are all of potential relevance to FCC-ee.

* 5. Bright muon beams and muon colliders: There is no obvious overlap of this effort with the
FCC-ee R&D needs for the next decade.

* 6. Energy Recovery Linacs: The SRF technology programme for ERLs perfectly matches the
needs of FCC-ee (Section 6.5.2). The Roadmap states: "Critical ERL SRF system developments
must now focus on — system designs compatible with high beam currents and the associated HOM
excitation; — handling of transients and microphonic detuning that otherwise require a large RF
overhead to maintain RF stability; — enhanced cryogenic efficiency of SRF modules.” All three of
these items also apply to FCC-ee. In addition, the CW mode of operation and the RF frequency,
e.g. for PERLE, are the same or quite similar. The aforementioned synergies with ERL develop-
ments relate to the SRF technology R&D programmes, and not to any use of ERLs as acceleration
technology for the FCC-ee. There also is a common interest in FRTSs, and there may be several
synergies in R&D for novel beam instrumentation, such as non-intercepting diagnostics, beam
halo and beam loss monitoring, etc. (Section 6.5.3).

Prioritizing within the five relevant chapters of the LDG Roadmap, several items listed in Chapters
3 and 6 with impact on the FCC-ee RF systems are the most important and urgent ones, namely SRF
thin film technology, high efficiency RF power sources, and HOM/fundamental coupler development. At
second place appear improved manufacturing techniques for an S-band linac.
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8.2.1 ILC international collaboration

The International Linear Collider (ILC) is an electron—positron collider with a collision energy of 250
GeV (total length of approximately 20 km). The design study for the ILC for a collision energy of
500 GeV started in 2004, and the Technical Design Report (TDR) [1] was published by the Global
Design Effort (GDE) international team in 2013. More than 2,400 researchers have contributed to the
TDR. After publication, R&D activities regarding linear colliders were organised by the Linear Collider
Collaboration (LCC). The 250 GeV ILC for a Higgs factory was proposed and published as the ILC
Machine Staging Report 2017 [2]. The International Development Team (IDT) was established [3] by
the International Committee for Future Accelerators (ICFA) in August 2020 to prepare to establish the
ILC preparatory laboratory (Pre-lab) [4] as the first step towards the construction of the ILC in Japan.
The principal accelerator activities of the ILC Pre-lab are technical preparations and engineering design
and documentation, and the former is summarised in “Technical Preparation and Work Packages (WPs)
during ILC Pre-lab” [5]. The ILC Pre-lab activities are expected to continue for approximately four
years, and the ILC accelerator construction will require nine years.

8.2.2 The ILC accelerator

A linear accelerator has an important advantage with natural extendability for accelerating electron and
positron beams to higher energies towards the 1 TeV energy level/scale. The spins of the electron and/or
positron beams can be maintained during acceleration and collision (polarized sources). This can help
significantly improve the precision of measurements. The ILC consists of the following domains: (1)
electron and positron sources, (2) damping rings (DRs) to reduce the emittance of the e~ /e™ beams, (3)
beam transportation from the damping rings to the main linear accelerators (RTML), (4) the main linear
accelerators (MLs) including bunch compressors (to compress the beam bunch length) to accelerate
the e~ /e™ beams using superconducting RF technology, (5) beam delivery, and a final focusing system
(BDS) to focus and adjust the final beam to increase the luminosity, and the beam interaction region for
the machine and detector interface (MDI) where the detectors are installed. After passing through the
interaction region, the beams go to the beam dumps (DUMP). Two key technologies are required, one
of which is nano-beam technology applied at DRs and the BDS. Here, the beam is focused vertically
at 7.7 nm at the interaction point. The other is SRF technology applied at the MLs. Approximately
8,000 SRF cavities are installed in the MLs and operated at an average gradient of 31.5 MV/m. The
accelerator is operated at 5 Hz. In total, 1,312 beam bunches are formed in one RF pulse duration of
0.73 ms, and 2 x 109 electrons and positrons are generated per bunch from the electron source and
the positron source, respectively. The high-power output from the klystrons is inputted into the cavities
through the input couplers to generate an electric field of 31.5 MV/m. One klystron’s RF power (up to 10
MW) is distributed to 39 cavities. The AC power required to operate the accelerator will be 111 MW [6].
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The ILC parameters are summarized in Table 8.1. The AC plug power is minimized due to the small
surface resistance of the SRF accelerating structure (cavity). Further improvements in energy efficiency
are anticipated as part of the Green ILC concept, which aims to establish a sustainable laboratory [7].

8.2.3 Recent status of the ILC accelerator
8.2.3.1 Positron source

There are two options for ILC positron sources: undulator and electron driven. The undulator scheme
provides polarization (30%), but is a new method. The electron-driven scheme is conventional and
technically more proven. Considering the physical potential of the polarized positron, the undulator
and electron-driven schemes are being developed in parallel. A superconducting helical undulator has
been put into operation at APS (ANL, USA) and long undulators are also operated at European XFEL.
Concerning the undulator scheme, the necessary techniques for undulator positron sources such as in-
stallation precision and orbit correction have been established. The durability test of the titanium alloy
target was carried out and good results were obtained. For the electron drive system, the rotating target
with magnetic fluid vacuum sealing was tested for degradation of the sealing part by irradiation and for
long-term running of the simulated target, and the stable rotation and sufficient vacuum sealing perfor-
mance were confirmed. For the magnetic convergence circuit, the electromagnetic design of the flux
concentrator was completed based on the results at BINP, and the thermal design is now in progress.

8.2.3.2 BDS and Interaction point

Nanobeam technology has been demonstrated at the ATF-2 hosted at KEK as an international collab-
oration, and it has nearly satisfied the requirements of the ILC. The ATF-2 has two goals. One is the
generation of a small 37 nm beam, which is equivalent to 7.7 nm at the ILC-250 final focus at the IP.
Until now we have achieved 41 nm. The other is to demonstrate precise position feedback. A feedback
latency of 133 ns has satisfied the ILC requirement of less than 366 ns. Evaluation of the effect of the
wakefield on the beam size at the ATF has led to the prospect of suppressing the wakefield effect at the
ILC. In the ATF international review, the achievements of the ATF till now were evaluated critically, and
the importance of continuing the research for the detailed design of the ILC final focus was highlighted.

8.2.3.3 SRF technology

The SRF technology readiness has been proved by the successful operation of the European XFEL,
where approximately 800 superconducting cavities (one-tenth the scale of the ILC SRF cavities) have
been installed. International consistency and quality control have also been demonstrated. Following the
European XFEL, the LCLS-II at SLAC and SHINE in Shanghai are under construction. Two major R&D
programs are underway to improve the performance and reduce the cost of superconducting cavities. One
is a new surface treatment for high Q and gradients, and the other is a new approach for niobium (Nb)
material processes. New cavity surface treatments, such as two-step baking developed at FNAL, improve
both the acceleration gradient and Q. Such surface treatments lead to a higher beam energy and/or cost
reduction by shortening the length of the SRF linac and reducing the cryogenic heat load. Nb material
R&D aims to reduce material costs during the production of Nb discs and sheets, including direct slicing
and tube formation. Automation in a clean environment is important for the mass production of high-
performance SRF cavities. The equipment for the automation of activities such as dust removal, is under
development. Cryomodule assembly of a collection of 38 MV/m cavities significantly exceeding ILC
specifications is in progress at FNAL in the USA through international cooperation.

8.2.4 Remaining technical preparation at Pre-lab

Although significant work has already been done and described in the TDR and its Addendum, it is
necessary to revisit all the items to examine whether any update (including SRF cost reduction R&D) is
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necessary. The MEXT advisory panel and the Science Council of Japan also pointed out some remaining
technical issues that need to be resolved during the ILC preparation period. The technical preparations,
i.e., accelerator work necessary for producing the final engineering design and documentation, are an-
ticipated to be a starting point to discuss the international cooperation and technical efforts to be shared
as in-kind contributions among the participating laboratories worldwide. A total of 18 work packages
(WPs) over five accelerator domains have been proposed.

Pre-lab technical preparations for the SRF include cavity industrial production readiness (WP-
1), demonstration of cryomodule production readiness and global transfer while maintaining specified
performance (WP-2), and crab cavity (WP-3). In WP-1, a total of 120 cavities will be produced (40
cavities per region, Europe, the Americas, and Asia), and successful production yields (> 90%) are to be
demonstrated in each region. Recent high-performance cavity preparation will be included. In WP-2, six
CMs (two CMs per region) will be fabricated, and their performance will be qualified within each region.
Thus, 48 (40%) of the 120 produced cavities will be used in the six CM assemblies. The compatibility
of the CMs from different regions will be confirmed.

If the cavity is to be operated at a 10% higher gradient of 35 MV/m, it is necessary to confirm
that the input coupler is compatible with the high gradient, and the introduction of a high-efficiency
klystron is expected to reduce the electric power consumption. These are in line with the development
of high-performance SRF cavities, input couplers, and high-efficiency klystrons described in the section
“High-gradient RF Structures and Systems” of the “European Strategy for Particle Physics Accelerator
R&D Roadmap”.

WP-2 will also demonstrate readiness for the cost-effective production of other cryomodule com-
ponents, such as couplers, tuners, and superconducting magnets. Overall CM testing after assembling
these components into the CM is the last step for confirming the performance of the CM as a primary
accelerator component unit.

The Americas and Europe have already developed significant expertise in cavity and CM produc-
tion for their large SRF accelerators, including the formulation of countermeasures against performance
degradation after cryomodule assembly as well as during ground transport of CMs. As part of WP-2,
the resilience of CMs to intercontinental transport will be established. In WP-3 (crab cavity), the first
down-selection of the crab cavity will be carried out before pre-lab to narrow down the choices from four
to two, and then one of the two will be selected after the performance test during the pre-lab.

8.2.5 Future upgrade

The ILC can be upgraded energy wise by extending the tunnel or increasing the acceleration gradient.
The advantage of a linear collider is that the energy can be increased without being affected (limited) by
synchrotron radiation. The beam delivery system (BDS) and beam dump of the ILC can handle collision
energies up to 1 TeV. Another upgrade scenario is luminosity upgrade. By increasing the high-power
RF system, the luminosity can be doubled as compared to the current scenario discussed in the TDR.
It might also be possible to re-use the tunnel, infrastructure and other facility resources for a future
multi-TeV linear collider based on further improved or novel accelerator RF-technologies.

Recently, the energy recovery linear collider (ERLC) concept was proposed by Valery Telnov
as a hyper-high-luminosity alternative for the ILC. It is based on twin-axis superconducting cavities
for enabling energy recovery from one axis to another. It would also enable the re-use of the beam
by re-circulation back to the linac through low-energy beam transport loops. The ERLC concept has
outstanding potential to exceed the luminosity performance projections of the ILC by over an order of
magnitude. However, it requires fundamental R&D efforts for the design of fully coupled SRF systems
requiring a high Qg cavity operating at a higher temperature ( 4.5K), as well as for very efficient higher-
order mode (HOM) loss absorption at higher temperatures with CW operation. If the ERLC is envisioned
as an ILC upgrade, careful investigation and R&D will be required for the ILC to accommodate the
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upgrade in luminosity in future.

Table 8.1: Parameters for ILC250 GeV and future 500 GeV and 1 TeV upgrade.

Parameter Symbol Unit Option
Higgs 500GeV TeV
. L Up, .
Baseline | Lum. Up 10Hz. Baseline | Lum. Up | case B
Center-of-Mass | - pp GeV 250 250 250 | 500 500 1000
Energy
Beam Energy Fpeam GeV 125 125 125 250 250 500
Collision rate feol Hz 5 5 10 5 5 4
Pulse interval in ms 200 200 100 | 200 200 200
electron main linac
Number of bunches ny 1312 2625 2625 1312 2625 2450
Bunch population N 1010 2 2 2 2 2 1.737
Bunch separation Aty ns 554 366 366 554 366 366
Beam current mA 5.79 8.75 8.75 5.79 8.75 7.6
Average power of
2 beams at IP Py MW 5.26 10.5 21 10.5 21 27.3
RMS bunch length
at ML & IP o, mm 0.3 0.3 0.3 0.3 0.3 0.225
Emittance "
at IP (1) yes mm 5 5 5 10 10 10
Emittance .
at TP (y) ey nm 35 35 35 35 35 30
Beam size at IP (x) fop mm 0.515 0.515 0.515 0.474 0.474 0.335
Beam size at IP (y) g, nm 7.66 7.66 7.66 5.86 5.86 2.66
31
Luminosity L 192 1 1.35 2.7 54 1.79 3.6 5.11
cm™“s
AC power Pite MW 111 138 198 173 215 300
Site length Lsite km 20.5 20.5 20.5 31 31 40
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8.3 CLIC-specific R&D programme

Authors: P. N. Burrows®, A. Faus—Golfeb’*, D. Schulte®, S. Stapnes®

®John Adams Institute, University of Oxford, UK
bIJCLab, Orsay, France
¢CERN, Geneva, Switzerland

8.3.1 Introduction

The Compact Linear Collider (CLIC) is a multi-TeV high-luminosity linear e "¢~ collider under develop-
ment by the CLIC accelerator collaboration. The CLIC accelerator has been optimised for three energy
stages at centre-of-mass energies 380 GeV, 1.5 TeV and 3 TeV [1].

Detailed studies of the physics potential and detector for CLIC, and R&D on detector technologies,
have been carried out by the CLIC detector and physics (CLICdp) collaboration. CLIC provides excellent
sensitivity to Beyond Standard Model physics, through direct searches and via a broad set of precision
measurements of Standard Model processes, particularly in the Higgs and top-quark sectors.

The CLIC accelerator, detector studies and physics potential are documented in detail at: http:
//clic.cern/european-strategy. Information about the accelerator, physics and detector collabo-
rations and the studies in general is available at: http://clic.cern.

8.3.2 CLIC layout

A schematic overview of the accelerator configuration for the first energy stage is shown in Figure 8.1.
To reach multi-TeV collision energies in an acceptable site length and at affordable cost, the main linacs
use normal conducting X-band accelerating structures; these achieve a high accelerating gradient of
100 MV/m. For the first energy stage, a lower gradient of 72MV/m is the optimum to achieve the
luminosity goal, which requires a larger beam current than at higher energies.

In order to provide the necessary high peak power, the novel drive-beam scheme uses low-
frequency high efficiency klystrons to efficiently generate long RF pulses and to store their energy in
a long, high-current drive-beam pulse. This beam pulse is used to generate many short, even higher in-
tensity pulses that are distributed alongside the main linac, where they release the stored energy in power
extraction and transfer structures (PETS) in the form of short RF power pulses, transferred via waveg-
uides into the accelerating structures. This concept strongly reduces the cost and power consumption
compared with powering the structures directly by klystrons, especially for stages 2 and 3, and is very
scalable to higher energies.

The upgrade to higher energies will require lengthening the main linacs. For the RF power the
upgrade to 1.5 TeV can be done by increasing the energy and pulse length of the primary drive-beam,
while a second drive-beam complex must be added for the upgrade to 3 TeV. An alternative design for
the 380 GeV stage has been studied, in which the main linac accelerating structures are directly powered
by high efficiency klystrons. The further stages will also in this case be drive-beam based for the reasons
mentioned above.

*fausgolf@ijclab.in2p3.fr

This contribution should be cited as: CLIC-specific R&D programme, DOI: 10.23731/CYRM-2021-XXX.241, in: European
Strategy for Particle Physics - Accelerator R&D Roadmap, Ed. N. Mounet,
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Fig. 8.1: Schematic layout of the CLIC complex at 380 GeV.

8.3.3 Parameter overview

The parameters for the three energy stages of CLIC are given in Table 8.2. The baseline plan for op-
erating CLIC results in an integrated luminosity per year equivalent to operating at full luminosity for
1.2 x 107 s [2]. Foreseeing 8, 7 and 8 years of running at 380, 1500 and 3000 GeV respectively, and
a luminosity ramp up for the first years at each stage, integrated luminosities of 1.0, 2.5 and 5.0 ab—!
are reached for the three stages. CLIC provides +80% longitudinal electron polarisation and proposes a
sharing between the two polarisation states at each energy stage for optimal physics reach [3].

8.3.4 Luminosity margins and performance

In order to achieve high luminosity, CLIC requires very small beam sizes at the collision point, as listed
in Table 8.2. Recent studies have explored the margins and possibilities for increasing the luminosity,
operation at the Z-pole and gamma-gamma collisions [4].

The vertical emittance and consequently the luminosity are to a large extent determined by imper-
fections in the accelerator complex. Significant margin has been added to the known effects to enhance
the robustness of the design; without imperfections a factor three higher luminosity would be reached at
380 GeV [5]. At this energy also the repetition rate of the facility, and consequently luminosity, could
be doubled from 50 Hz to 100 Hz without major changes and with relatively little increase in the overall
power consumption and cost (at the ~ 30% and ~ 5% levels, respectively). This is because a large
fraction of the power is used by systems where the consumption is independent of the repetition rate.

The CLIC beam energy can be adjusted to meet different physics requirements. In particular, a pe-
riod of operation around 350 GeV is foreseen to scan the top-quark pair-production threshold. Operation
at much lower energies can also be considered. Running at the Z-pole results in an expected luminos-
ity of about 2.3 x 1032 cm~2s~! for an unmodified collider. On the other hand, an initial installation
of just the linac needed for Z-pole energy factory, and an appropriately adapted beam delivery system,
would result in a luminosity of 0.36 x 1034 cm~2s~! for 50 Hz operation. Furthermore, gamma-gamma
collisions at up to ~315 GeV are possible with a luminosity spectrum interesting for physics.

8.3.5 Technical maturity

Accelerating gradients of up to 145 MV/m have been reached with the two-beam concept at the CLIC
Test Facility (CTF3). Breakdown rates of the accelerating structures well below the limit of 3 x 10"m~!
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Table 8.2: Key parameters of the CLIC energy stages.

Parameter Unit Stage 1  Stage2  Stage 3
Centre-of-mass energy GeV 380 1500 3000
Repetition frequency Hz 50 50 50

Nb. of bunches per train 352 312 312
Bunch separation ns 0.5 0.5 0.5
Pulse length ns 244 244 244
Accelerating gradient MV/m 72 72/100 72/100
Total luminosity 10% 1.5 3.7 5.9
Lum. above 99 % of /s 10* 0.9 1.4 2
Total int. lum. per year fo! 180 444 708
Main linac tunnel length km 11.4 29.0 50.1
Nb. of particles per bunch ~ 10° 5.2 3.7 3.7
Bunch length um 70 44 44

IP beam size nm 149729 ~60/1.5 ~40/1
Norm. emitt. (end linac) nm 900/20  660/20 660/20
Final RMS energy spread % 0.35 0.35 0.35
Crossing angle (at IP) mrad 16.5 20 20

per beam pulse are being stably achieved at X-band test platforms.

Substantial progress has been made towards realising the nanometre-sized beams required by
CLIC for high Iuminosities: the low emittances needed for the CLIC damping rings are achieved by
modern synchrotron light sources; special alignment procedures for the main linac are now available;
and sub-nanometre stabilisation of the final focus quadrupoles has been demonstrated. In addition to the
results from laboratory tests of components and the experimental studies in ATF2 at KEK, the advanced
beam-based alignment of the CLIC main linac has successfully been tested in FACET at SLAC and
FERMI in Trieste.

Other technology developments include the main linac modules and their auxiliary sub-systems
such as vacuum, stable supports, and instrumentation. Beam instrumentation and feedback systems,
including sub-micron level resolution beam-position monitors with time accuracy better than 20 ns and
bunch-length monitors with resolution better than 20 fs, have been developed and tested with beams in
CTF3.

Recent developments, among others of high efficiency klystrons, have resulted in an improved
energy efficiency for the 380 GeV stage, as well as a lower estimated cost.

8.3.6 Schedule, cost estimate, and power consumption

The technology and construction-driven timeline for the CLIC programme is shown in Figure 8.2 [6].
This schedule has seven years of initial construction and commissioning. The 27 years of CLIC data-
taking include two intervals of two years between the stages.

The cost estimate of the initial stage is approximately 5.9 billion CHF. The energy upgrade to
1.5TeV has an estimated cost of approximately 5.1 billion CHF, including the upgrade of the drive-
beam RF power. The cost of the further energy upgrade to 3 TeV has been estimated at approximately
7.3 billion CHF, including the construction of a second drive-beam complex.

The nominal power consumption at the 380 GeV stage is approximately 170 MW. Earlier esti-
mates for the 1.5TeV and 3 TeV stages yield approximately 370 MW and 590 MW, respectively [7],
however recent power savings applied to the 380 GeV design have not yet been implemented for these
higher energy stages. The annual energy consumption for nominal running at the initial energy stage
is estimated to be 0.8 TWh. For comparison, CERN’s current energy consumption is approximately

243



8. R&D programmes oriented towards specific future facilities

7 years 27 years

3Tev
- Construction
- Installation

380GeV
- Construction
- Installation

1.5TeV
- Construction
- Installation

Commissioning
Commissioning
Commissioning

1.5 TeV Physics 3TeV Physics

0 2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 32 34

Fig. 8.2: Technology and construction-driven CLIC schedule. The time needed for reconfiguration (connection,
hardware commissioning) between the stages is also indicated.

1.2 TWh per year, of which the accelerator complex uses approximately 90%.

8.3.7 Programme 2021-25

The design and implementation studies for the CLIC e*e™ multi-TeV linear collider are at an advanced
stage. The main technical issues, cost and project timelines have been developed, demonstrated and
documented.

The CLIC study will submit an updated project description for the next European Strategy Update
2026-27. Key updates will be related to the luminosity performance at 380 GeV, the power/energy
efficiency and consumption at stage 1 but also at multi-TeV energies, and further design, technical and
industrial developments of the core-technologies, namely X-band systems, RF power systems, and nano-
beams with associated hardware.

The X-band core technology development and dissemination, capitalizing on existing facilities
(e.g. X-band test stands and the CLEAR beam facility at CERN), remain a primary focus. More broadly,
the use of the CLIC core technologies - primarily X-band RF, associated components and nano-beams
- in compact medical, industrial and research linacs has become an increasingly important development
and test ground for CLIC, and is destined to grow further [8]. The adoption of CLIC technology for these
applications is now providing a significant boost to CLIC related R&D, involving extensive and increas-
ing collaborations with laboratories and universities using the technology, and an enlarging commercial
supplier base.

On the design side the parameters for running at multi-TeV energies, with X-band or other RF
technologies, will be studied further, in particular with energy efficiency guiding the designs. The R&D
related to plasma based accelerators have overlaps with these studies.

Other key developments will be related to luminosity performance. On the parameter and hardware
side these studies cover among others alignment/stability studies, thermo-mechanical engineering of
modules and support systems for critical beam elements, instrumentation, positron production, damping
ring and final focus system studies.

Power and energy efficiency studies, covering the accelerator structures themselves but also very
importantly high efficiency RF power system with optimal system designs using high efficiency klystrons
and modulators, will be continued and it is expected that the power can be further reduced. Sustainability
studies in general, i.e power/energy efficiency, using power predominantly in low cost periods as is
possible for a linear collider, use of renewable energy sources, and energy/heat recovery where possible,
will be a priority.

The CLIC studies foreseen overlap in many areas with the working group summaries in this report,
especially with the R&D topics related to high gradient and high efficiency RF systems. There are also
common challenges with the novel accelerator developments concerning linear collider beam-dynamics,
drivebeams, nanobeams, polarization and alignment/stability solutions, and also with muon cooling RF
systems.
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9 Conclusion—-Under construction

9.1 Panel findings

This report documents the findings of the five expert panels, based on a six-month process of community
consultation and input. Each panel has: identified the key R&D objectives for the next five to ten years;
prioritised and ordered the objectives; determined a plan of work to achieve concrete results by the time
of the next European Strategy updates; and provided an approximate cost for their plan under a number
of different funding scenarios.

1.

The High-Field Magnets panel has identified the need for continued and accelerated progress on
both Nb3Sn and HTS technology. This should encompass not just developments in the materials,
but place strong emphasis on their inclusion into practical accelerator magnet systems, to address a
wide range of associated engineering challenges. Considerations of both production and operations
cost are taken into account, meaning that the parameters and design of the final magnets may
have to reflect a compromise between ultimate performance and ease of manufacture, testing and
operation.

. The High-gradient RF Structures and Systems panel finds that work is needed on the basic ma-

terials and construction techniques for both superconducting and normally conducting RF struc-
tures. There are significant challenges in improving efficiency beyond the accelerating structures
themselves, since couplers and RF sources may also be limiting elements. There is the need for
the development of specialised and automated test, tuning and diagnostic techniques, particularly
where large-scale series production is needed.

The High-gradient Plasma and Laser Accelerators panel has focused on developments needed
specifically for particle physics applications of the rapidly-developing plasma wakefield and di-
electric acceleration technologies. These include the further development of existing techniques
for: acceleration of high charge with low emittance and improved efficiency; acceleration of
positrons; and combination of accelerating stages in realistic future collider. The goal here will be
to produce by 2026 a concrete and evidenced statement of the basic feasibility of such a machine
to inform decisions on future investment into larger-scale R&D.

The Bright Muon Beams and Muon Colliders panel has examined the choice of parameters for a
future muon collider concept, arriving at the concept of an ultimate 10 TeV machine with a 3 TeV
intermediate scale facility. They have considered the challenges to be met in the construction of
such a machine targeted for around 2045, and the immediate feasibility studies that must be carried
out in the next five years. The goal for 2026 will be to demonstrate that further investment is
scientifically justified, and to have developed concrete plans for an intermediate-scale technology
demonstrator with scientific utility in its own right.

The Energy-Recovery Linacs panel has gathered input from many of the medium-scale projects
now under way in this domain around the world, with complementary goals in different aspects
of the technologies involved. In addition, a sub-panel continues to work to consider the direct
application of ERL technology in the long-term to electron-positron colliders. The next practical
step is to approach the 10 MW power level for such machines based on progress on high current
sources, high quality cavity technology and multi-turn operation.

9.2 Resources

This section will contain summary charts for the cost over five years of each panel scenario, based on the
information appearing in the panel sections.
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9.3 Recommendations

The Laboratory Directors Group makes the following recommendations concerning the adoption, future
governance, and implementation of the Roadmap.

1.

10.

The findings and priorities expressed in the Roadmap should be accepted as the consensus view of
the European accelerator physics and particle physics communities. Further discussion, organisa-
tion, and prioritisation will be needed to finalise the R&D programme and determine the available
resources.

. Appropriate governance structures should oversee the ongoing R&D programmes, to ensure: that

they are properly coordinated and balanced in their goals and execution; that their focus remains
on implementation of the scientific goals of the European Strategy; and that regular updates on
progress are available to the community and to CERN Council.

. In light of the findings of the panels that a mixture of medium-term and long-term R&D is needed

to fulfil the future needs of the field, and in light of the multiple future possibilities for new facili-
ties, a broad front of R&D should be maintained, corresponding to at least the minimal scenario
identified in each of the five areas.

. Within the structured framework of R&D outlined in the Roadmap, provision must be left for the

generation and pursuit of novel developments and ‘blue skies’ research; revolutionary ideas have
arisen via such routes in the past.

. Once decisions on the R&D programme are made, priority should be given to continuity of fund-

ing over the medium term, allowing the necessary investments in infrastructures and facilities
to be made with confidence, to ensure practical support for the resulting capabilities. This is as
important as the actual funding level.

. Environmental sustainability should be treated as a primary consideration for future facilities,

including those in the near-to-medium future, and the R&D programme should be prioritised ac-
cordingly. Objective metrics should be set down to allow judgment of the cost and impact of future
facilities over their entire life cycle, including civil engineering aspects.

. Emphasis should be placed on scientific exploitation of R&D outputs to achieve near- and

medium-term results, in addition to the delivery of longer-term facilities. This should include
direct use of new technologies and systems for experiments, and also careful appraisal of the po-
tential of novel R&D to impact nearer-term major facilities such as Higgs factories. The direct and
close engagement of the particle physics community is necessary in achieving this.

. Practical considerations of the cost and speed of manufacturing, assembly, testing, and commis-

sioning of accelerator components should factor into the design and parameters of future machines,
with the close engagement of industry from the earliest possible stage. Industrial norms in ma-
terials, processes, and operating parameters should be adopted, widening the applicability of new
developments, and increasing the potential return on investment for industry.

. Close cooperation between European and international laboratories is required to deliver the de-

sired outcomes of the R&D programme, and this should be facilitated through focused discussions
during the ramp-up phase, taking into account the planning and funding cycles of different coun-
tries. This is important to ensure that major infrastructural investments at laboratories are of wide
applicability and used efficiently in the long term.

The training and professional development of accelerator physicists is a key factor in sustaining
a vibrant and productive field, capable of meeting the significant challenges of both R&D and
delivery of new facilities over the long term. Building on existing efforts within the community
and the internal capabilities of institutes, increased emphasis must be placed on skills training,
preferably in concert with corresponding initiatives for detector-focused particle physicists and
computing specialists.
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9.4 Implementation of the roadmap

In order to achieve timely results from the R&D programmes, the momentum gained during the Roadmap
definition process should be preserved, and the implementation phase should begin as soon as possible in
2022. On the other hand, it is clear that a initiative of this scale requires careful coordination, oversight,
and approval both at national and European level. There will of course be a ramp-up period following
approval of the Roadmap, during which the necessary structures and collaborations are set up, the level
of available resources determined, and commitments negotiated.

The Roadmap necessarily presents a top-down organisational view of the R&D programmes. In
practice, the actual work and prioritisation will to a large extent by steered (a) by the interests, motivation
and existing commitments of the accelerator physics community, (b) by the large-scale investments made
or planned by the major laboratories. These two views must be reconciled during the ramp-up phase,
leading to a revised set of delivery plans for the next five years, and this process must be overseen by a
competent body responsible for maintaining the overall direction and strategy of the Roadmap.

The interplay of European Strategy and national approval for specific projects will inevitably be
complex. It is essential to put in place appropriate governance arrangements at European level, such
that the programme is demonstrably well-coordinated and monitored, and there is a sound overarching
structure providing a framework for national funding agency commitments. The scrutiny and ‘blessing’
of individual R&D proposals within the context of an overall programme is often a helpful or necessary
step in achieving funding from either national or supra-national funding agencies.

A successful model of how such an R&D programme can be structured is the ‘CERN RD collab-
oration’ system set up for detector technology R&D as a precursor to the LHC. This has the following
advantages:

* It provides a structured approach to the division of tasks, with each RD collaboration having a
defined scope of work, leadership and organisational structure, and routes for resourcing.

* It allows for oversight and visibility of R&D work, both through an initial ‘gateway step’ in which
the proposed R&D is approved, and through ongoing reporting against well-defined objectives.

¢ The semi-formal structure of an RD collaboration provides a ongoing route into R&D activities
for new participants, as well as a useful basis for restricted sharing of research outputs and their
subsequent publication.

* The long-lived nature of RD collaborations (where appropriate) allows expertise, resources and
knowledge in specific R&D areas to be accumulated and sustained, improving efficiency and co-
operation, and providing opportunities for training.

This model could be applied in common to detector, computing, and accelerator R&D topics. An
almost-direct mapping of the accelerator R&D themes and tasks identified in the Roadmap onto RD
collaborations could be foreseen. However, there are likely to be differences in the setup and function of
the accelerator RD collaborations, owing to the need for relatively large investments in infrastructure and
facilities. In particular, and although CERN must clearly play a central role in the overall R&D Roadmap,
it is possible that the host laboratories for RD collaborations focused around a particular theme, facility
or capability may be major institutes other than CERN. This does not affect the need for the overall R&D
Roadmap to be overseen by a single body, and to this end the formation of a ’European Research and
Development Board’ should be considered, reporting via an appropriate route to CERN Council, and
with representation from the key stakeholders in the R&D programme. Any new arrangement of this
type should recognise the strong past record of the accelerator community in self-organising to deliver
major R&D and construction projects, and respect and build on the established role of other coordinating
bodies in the field.
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9.5 Summary

To be completed at the end of the process.
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