Transport of End-cap C
Peter Cooke, Richard French, Stephen Haywood, Neil Jackson, Peter Sutcliffe
Tech Spec   
ATL-IS-CS-0016
Procedures 
ATL-IS-CS-0023

Guiding principle:
Copy the procedures used by Barrel: CERN/Danzas

See:   http://hepwww.rl.ac.uk/atlas-sct/engineering/ec/transport/
Procedures – see ATL-IS-CS-0023
Preliminary Test Run

See talk on Contractual Status
Before
· Organise Lorry – needs at least 2 weeks

· Just before, check weather
· When Lorry arrives, undertake “Final Test Run” with empty Lorry and Shock-log (if desired)
Preparation of EC – see Peter Cooke for more details
· Move electronics & CMM out of way

· Build Transport Frame around Assembly Frame

· Attach Inner Box to Assembly Frame

· Cover Services & Thermal Plug with ESD-safe film
· Ensure suitable electrical connections within Frame

· Attach inner Shock-log
· Move over Pallet
· Swap wheels from Transport Frame to Pallet
· Attach Outer Box to Pallet
· Attach outer Shock-log
Movement out of Clean-room – from Peter, may need updating
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Receprion o

0 Remove assembly fraome floor
1 Fix inner protective cover

2 Remove to loading bay

3 Reverse into position

ready for pallet
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Receprion o

4 Place pallet alongside EC
5 Roll EC over pallet
6 Lower EC transport frame

onto pallet

7 Remove wheels and build
outer frame and box
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Receprion o

8 Drive In fork-lift .
9 Lift pallet
10 Position in trailer in yard aurpent





· Add cling-film if concerned about rain/snow.
Loading of End-cap

Responsibility of Andy Park
· EC should be placed to one side and wheeled into centre

· Wheels should be raised
· EC should be secured with load-lock bars
· Driver should be given documents and pep talk

Travel to CERN

· After ~30 mins, Lorry will stop and the Shock-logs checked

· Lorry will go via Channel Tunnel
· Lorry will enter France on weekday and will proceed to Bat 904 in Prevessin for customs clearance
· Finally, the lorry will proceed to SR1
Unloading at CERN

· EC will be placed at entrance of SR1
· Remove Outer Box
· Examine Shock-logs immediately

· Swap wheels from Pallet to Transport Frame

· Wheel Box off Pallet and into Clean Room
· Examine End-cap

Transportation Conditions
New Lorry:
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LOGISTICS
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Request:
· Acceleration – < 3g
· Orientation – < 10o
· Temp – 20 ( 3oC
· Humidity – < 80% RH, prefer ~40%
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